
AR TARGET SHEET

The following document was.too large to scan as one
unit, therefore it has been broken down into sections.

OOCUMENT # 1114

EoMC# 3K5^0

SECTION 0 F '(0



E

^^^^ SLIANK

PAG ^ IN^`^.`^ITtONA^^^^

LiEFT SLARK



D639560
Environmental Management
FY96 Field Submission
Activity Data Sheet
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vwuua a^• rualullab• rLUl.11C

B&R FY94 APPR FY95 PRES FY95 APPR

OE 63,057 64,181
CE 160 341
GPP 100 0
LI 0 0

TOTAL 63,317 64,522

FY96 DRIVER CATEGORY
DECREMENT TARGET PLAN IMM RISK

A 980 980 980 0
B 0 0 0 0
C 3,005 3,005 3,005 1,229
D 0 0 0 0
E 17,768 17,768 18,377 18,037
F 33,030 33,030 35,528 31,663
G 0 0 0 0
H 0 0 0 0
I -5,072 -5,072 -5,072 0

TOTAL 49,711 49,711 -52,817 50,929

1
13:24

Operations Office: RL ID No. : 6624- 0 Revision Date: 4/19/1994
ADS Title: PFP
WBS No.: 1.6.8.2.8.2 Category: FT Appr.:
Project Title: PLUTONIUM FINISHING PLAN Facility/WAG: PFP
Installation: HANFORD CID: RL10930 %OVHD: 18
For Line Item Project: TPC: TEC:
Contig: 0
CNTR Manager: CARTMELL, DB Phone: 509-372-3982
0.0. Manager: MECCA, JE Phone: 509-376-7471
H.Q. Manager: FELDT, EG Phone: 202-586-1964
Auxiliary Fields: 1. 2. 3.

WASTE TYPES ( % of FY96 Dollars)

HLW: TRU: TRU MIX: LLW: MLLW: HAZ: SANT: SNF:

REGULATORY DRIVERS

CAA: Y CWA: Y SDWA: N RCRA: Y 3004U: N TSCA: Y CERCLA: Y NEPA: Y
DOE: Y IAG: N OSHA: Y ORD:. N ST : Y TRI : Y FED : Y FFCA: Y
OTHER 1: OTHER 2: OTHER 3:

DECREMENT LEVEL (Dollars in Thousands)
FY 96 DECR

B&R LEVEL

OE 48,347
CE 1,364
GPP 0
LI 0

TOTAL 49,711
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TARGET LEVEL ( Dollars in Thousands)
B&R Cat. FY96 FY97 FY98 FY99 FY00

OE 48,347 44,493 44,049 48,499 50,524
CE 1,364 1,364 1,364 1,364 1,364
GPP 0 2,500 2,500 2,500 2,200
LI 0 0 0 0 0

TOTAL 49,711 48,357 47,913 52,363 54,088

FTEs FY94 FY95

Direct 544 542
Indirect 403 401
Federal 0 0

FTEs FY96 FY97 FY98 FY99 FY00

Direct 355 339 322 317 320
Indirect 263 251 238 235 237
Federal 0 0 0 0 0

PLANNING LEVEL (Dollars in Thousands)
B&R Cat. FY96 FY97 FY98 FY99 FY00

OE 48,953 51,005 53,092 54,196 56,379
CE 1,364 1,364 1,364 1,364 1,364
GPP 2,500 2,500 2,500 2,500 2,500
LI 0 0 0 0 0

TOTAL 52,817 54,869 56,956 58,060 60,243

FTEs FY94 FY95

Direct 544 594
Indirect 403 440
Federal 0 0

FTEs FY96 FY97 FY98 FY99 FY00

Direct 359 319 322 317 320
Indirect 266 236 238 235 237
Federal 0 0 0 0 0

0

0
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- -.-d- .. ........r.`, arva-a..

DESC: SURVEILLANCE & MAINTENANCE
SUB-DESC: PROGRAM: EM SUBACT: AA
TITLE: PFP FACILITY OPERATIONS
APPROP: D A

B
B&R FY94 APPR FY95 PRES FY95 APPR C

D
EW7002000 10,850 9,005 E
35EW70020 0 _ 0 F
39EW70020 0 0 C
39EW70020 0 0 H

I
TOTAL 10,850 9,005

TOTAL

FY96 DRIVER CATEGORY
DECREMENT TARGET PLAN IMM RISK

0 0 0 0
0 0 0 0

1,229 1,229 1,229 1,229
0 0 0 0

3,238 3,238 3,238 3,238
4,312 4,312 4,312 4,312

0 0 0 0
0 0 0 0
0 0 0 0

8,779 8,779 8,779 8,779

DECREMENT LEVEL (Dollars in Thousands)
FY96 DECR

B&R CODE LEVEL

EW7002000 8,779
35EW70020 0
39EW70020 0
39EW70020 0

TOTAL 8,779

-------
B&R CODE

-•-- ..-..____..
FY96

.... .........o.. ^^
FY97

...-

FY98 FY99 FY00

EW7002000 8,779 9,180 8,695 9,067 9,450
35EW70020 0 0 0 0 0
39EW70020 0 0 0 0 0
39EW70020 0 0 0 0

TOTAL 8,779 9,180 8,695 9,067 9,450

PLANNING LEVEL ( Dollars in Thousands)
B&R CODE FY96 FY97 FY98 FY99 FY00

EW7002000 8,779 8,338 8,695 9,067 9,450
35EW70020 0 0 0 0 0
39EW70020 0 0 0 0 .0
39EW70020 0 0 0 0 0

TOTAL 8,779 8,338 8,695 9,067 9,450
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Budget Detail Profile

DESC: SURVEILLANCE & MAINTENANCE

SUB-DESC: PROGRAM: EM SUBACT: AB

TITLE: PFP FACILITY ADMINISTRATION

FY96 DRIVER CATEGORY

DECREMENT TARGET PLAN IMM RISK

APPROP: D A 0 0 0 0

B 0 0 0 0

B&R FY94 APPR FY95 PRES FY95 APPR C 0 0 0 0

D 0 0 0 0

EW7002000 20,688 17,337 E 14,474 14,474 14,476 14,476
35EW70020 0 0 F 2,195 2,195 2,193 2,193
39EW70020 0 0 G 0 0 0 0
39EW70020 0 01 H 0 0 0 0

I 0 0 0 0
TOTAL 20,688 17,337

TOTAL 16,669 16,669 16,669 16,669

UCIiiUSP1L'LV1' L6VCL kUollars in anousanus)

FY96 DECR

B&R CODE LEVEL

EW7002000 16,669

35EW70020 0
39EW70020 0
39EW70020 0

TOTAL 16,669

B&R CODE FY96 •FY97 FY98 FY99 FY00

EW7002000 16,669 17,208 17,868 18,582 19,316
35EW70020 0 0 0 0 0
39EW70020 0 0 0 0 0
39EW70020 0 0 0 0 0

TOTAL 16,669 17,208 17,868 18,582 19,316

PLANNING LEVEL (Dollars in Thousands) -

B&R CODE FY96 FY97 FY98

EW7002000 16,669 17,178 17,868
35EW70020 0 0 0
39EW70020 0 0 0

39EW70020 0 0 0

TOTAL 16,669 17,178 17,868

0

FY99 FY00

18,582 19,316
0 0
0 0
0 0

18,582 19,316
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Budget Detail Profile
DESC: SURVEILLANCE & MAINTENANCE
SUB-DESC: PROGRAM: EM SUBACT: AC
TITLE: PFP FACILITY TECHNICAL SUPPORT
APPROP: D

B&R

EW7002000

35EW70020
39EW70020
39EW70020

A
B

FY94 APPR FY95 PRES FY95 APPR C

D
9,904 10,245 E

0 0 • F
0 0 G
0 0 H

I
9,904 10,245

TOTAL

5

13:25

FY96 DRIVER CATEGORY
DECREMENT TARGET PLAN IMM RISK

0 0 0 0
0 0 0 0

812 812 812 0
0 0 0 0
0 0 0 0

8,484 8,484 8,483 8,483
0 0 0 0
0 0 0 0
0 0 0 0

9,296 9,296 9,296 8,483

DECREMENT LEVEL (Dollars in Thousands)
FY96 DECR

B&R CODE LEVEL

EW7002000 9,296
^ 35EW70020 0

39EW70020 0
• 39EW70020 0

TOTAL 9,296

Y tYVYiOLO 111 1tLVLL•l6{L4•lj

B&R CODE FY96 FY97 FY98 FY99 FY00

EW7002000 9,296 9,492 9,842 10,285 10,735
35EW70020 0 0 0 0 0
39EW70020 0 0 0 0 .0
39EW70020 0 0 0 0 0

TOTAL 9,296 9,492 9,842 10,285 10,735

PLANNING LEVEL (Dollars in Thousands)
B&R CODE FY96 FY97 FY98 FY99 FY00

EW7002000 9,296 9,424 9,842 10,285 10,735
35EW70020 0 0 0 0 .0
39EW70020 0 0 0 0 0
39EW70020 0 0 0 0 0

TOTAL 9,296 9,424 9,842 10,285 10,735
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Budget Detail Profile
DESC: SURVEILLANCE & MAINTENANCE
SUB-DESC: PROGRAM: EM SUBACT: AD
TITLE: PFP MAINTENANCE
APPROP: D A

B
B&R FY94 APPR FY95 PRES FY95 APPR C

D
EW7002000 7,893 9,580 E
35EW70020 0 0 F
39EW70020 0 0 G
39EW70020 0 0 H

I
TOTAL 7,893 9,580

FY96 DRIVER CATEGORY
DECREMENT TARGET PLAN IMM RISK

0
0
0
0

6,433
0
0
0

TOTAL 6,433

0 0 0
0 0 0
0 0 0
0 0 0
0 0 0

6,433 6,433 6,433
0 0 0
0 0 0
0 0 0

6,433 6,433 6,433.

DECREMENT LEVEL (Dollars in Thousands)
FY96 DECR

B&R CODE7 LEVEL

EW7002000 6,433
35EW70020 0
39EW70020 0
39EW70020 0

TOTAL 6,433

TARGET LEVEL (Dollars in Thousands)
B&R CODE FY96 FY97 FY98 FY99 FY00

EW7002000 6,433 6,707 6,981 7,279 7,588
35EW70020 0 0 0 0 0
39EW70020 0 0 0 0 0
39EW70020 0 0 0 0 0

TOTAL 6,433 6,707 6,981 7,279 7,588

.._.. ......... ......... ^_-__.._.. _.. _........_.. _,
B&R CODE FY96 FY97 FY98

EW7002000 6,433 6,690 6,981
35EW70020 0 0 0
39EW70020 0 0 0
39EW70020 0 0. - 0

TOTAL 6,433 6,690 6,981

FY99

7,279
0
0
0

7,279

FY00

7, 688
0
0
0

7,588

0

0

0
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Bud et Detail Profilg e
DESC: SURVEILLANCE & MAINTENANCE FY96 DRIVER CATEGORY
SUB-DESC: PROGRAM: EM SUBACT: AE DECREMENT TARGET PLAN IMM RISK
TITLE: PFP WORK CONTROL
APPROP: D A 0 0 0 0

B 0 0 0 0
B&R FY94 APPR FY95 PRES FY95 APPR C 0 0 0 0

D 0 0 0 0
EW7002000 2,753 3,536 E 0 0 0 0
35EW70020 0 0 F 2,047 2,047 2,047 2,047
39EW70020 0 0 C 0 0 0 0
39EW70020 0 0 H 0 0 0 0

I 0 0 0 0
rOTAL 2,753 3,536

TOTAL 2,047 2,047 2,047 2,047

- DECREMENT LEVEL (Dollars in Thousands)
FY96 DECR

B&R CODE LEVEL

EW7002000 2,047
^ 35EW70020 0

39EW70020 0
39EW70020 0

TOTAL 2,047

TARGET LEVEL ( Dollars in Thousands)
B&R CODE FY96 FY97 FY98 FY99 FYOO

EW7002000 2,047 2,134 2,222 2,317 2,416
35EW70020 0 0 0 0 .0
39EW70020 0 0 0 0 0
39EW70020 0 0 0 0 0

POTAL 2,047 2,134 2,222 2,317 2,416

PLANNING LEVEL (Dollars in Thousands)
B&R CODE FY96 FY97 FY98 FY99 FY00

EW7002000 2,047 2,129 2,222 2,317 2,416
35EW70020 0 0 0 0 '0
39EW70020 0 0 0 0 0
39EW70020 0 0 0 0 .0

TOTAL 2,047 2,129 2,222 2,317 2,416
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---o-- ------ -------
DESC: DEACTIVATION/COMPLIANCE ACTIONS
SUB-DESC: PROGRAM: EM SUBACT: AF
TITLE: PFP REACTIVE MATERIAL MANAGEMENT
APPROP: D A

B
B&R FY94 APPR FY95 PRES FY95 APPR C

D
EW7003000 14,623 14,839 E
35EW70030 0 0 F
39EW70030 0 0 G
39EW70030 0 0 H

I
TOTAL 14,623 14,839

FY96 DRIVER CATEGORY
DECREMENT TARGET PLAN IMM RISK

0 0 0 0
0 0 0 0
0 0 0 0
0 0 0 0
0 0 0 0

4,795 4,795 4,795 4,795
0 0 0 0
0 0 0 0
0 0 0 0

TOTAL 4,795 4,795 4,795 4,795

^ . .. ... ^ ^ a ^ ,,. .. ^a.. ^^
FY96 DECR

B&R CODE LEVEL

EW7003000 4,795
35EW70030 0
39EW70030 0
39EW70030 0

TOTAL 4,795

TARGET LEVEL (Dollars in Thousands)
B&R CODE FY96 FY97 FY98 FY99 FY00

EW7003000 4,795 2,618 1,647 1,696 1,747
35EW70030 0 0 0 0 0
39EW70030 0 0 0 0 0
39EW70030 0 0 0 0 0

TOTAL 4,795 2,618 1,647 1,696 1,747

PLANNING LEVEL (Dollars in Thousands)

B&R CODE FY96 FY97 FY98 FY99 FY00

EW7003000 4,795 1,587 1,647 1,696 1,747
35EW70030 0 0 0 0 0
39EW70030 0 0 0 0 0
39EW70030 0 0 0 0 0

4,795 1,587 1,647 1,696 1,747

El

U]

0



^

Environmental Management
FY96 Field Submission
Activity Data Sheet

RL-6624-0 -
Page

Date: 6/01/1994 Time
9

13: 26

.. ..^j.... .c.oaa a v

DESC: SURVEILLANCE & MAINTENANCE FY96 DRIVER CATEGORY
SUB-DESC: PROGRAM: EM SUBACT: AG DECREMENT TARGET PLAN IMM RISK
TITLE: PFP NUCLEAR MATERIAL STORAGE
APPROP: D A 0 0 0 0

B 0 0 0 0
B&R FY94 APPR FY95 PRES FY95 APPR C 0 0 0 0

D 0 0 0 0
EW7002000 0 -0 E 0 0 0 0
35EW70020 0 0 F -0 -0 -0 -0
39EW70020 0 0 G 0 0 0 0
39EW70020 0 0 H 0 0 0 0

I 0 0 0 0
TOTAL 0 -0

TOTAL -0 -0 . -0 -0

DECREMENT LEVEL (Dollars in Thousands)
FY96 DECR

B&R CODE LEVEL

EW7002000 -0
^ 35EW70020 0

39EW70020 0
39EW70020 0

TOTAL -0

TARGET LEVEL (Dollars in Thousands)
B&R CODE FY96 FY97 FY98 FY99 FY60

EW7002000 - 0 -0 -0 0 -0
35EW70020 0 0 0 0 0
39EW70020 0 0 0 0 0
39EW70020 0 0 0 0 0

TOTAL - ---0 ---- ----0 ----0 -0 -0

PLANNING LEVEL ( Dollars in Thousands)
B&R CODE FY96 FY97 FY98 FY99 FY00

EW7002000 -0 -0 -0 0 --0
35EW70020 0 0 0 0 0
39EW70020 0 0 0 0 0
39EW70020 0 0 0 0 0

TOTAL -0 -0 -0 0 -0
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Budget Detail Profile
DESC: SURVEILLANCE & MAINTENANCE

SUB-DESC: PROGRAM: EM SUBACT: AH

TITLE: PFP SAFEGUARDS & SECURITY
APPROP: D A

B
B&R FY94 APPR FY95 PRES FY95 APPR C

D

EW7002000 1,114 1,062 E
35EW70020 0 0 F
39EW70020 0 0 G

39EW70020 0 0 H
I

TOTAL 1,114 1,062

FY96 DRIVER CATEGORY

DECREMENT TARGET PLAN IMM RISK

0 0 0 0

0 0 0 0
0 0 0 0
0 0 0 0

0 0 0 0

1,093 1,093 1,093 1,093
0 0 0 0

0 0 0 0
0 0 0 0

TOTAL 1,093 1,093 1,093 1,093

UCliX6ID6lVl" LEVGL kLOiiars in lnousanaSJ

FY96 DECR

B&R CODE LEVEL

EW7002000 1,093
35EW70020 - 0

39EW70020 0
39EW70020 0

TOTAL 1,093

1[fL\Vlil LYYYL ^LVi14i0 L^l VDO^^ a^ "

B&R CODE FY96 FY97 FY98

EW7002000 1,093 1,125 1,159
35EW70020 0 0 0
39EW70020 0 0 0
39EW70020 0 0 0

TOTAL 1,093 1,125 1,159

FY99 FY00

1,194 1,230
0 0
0 0
0 0

1,194 1,230

B&R CODE FY96 FY97 FY98

EW70.02000 1,093 1,125 1,159
35EW70020 0 0 0
39EW70020 0 0 0
39EW70020 0 0 0

TOTAL 1,093 1,125 1,159

FY99 FY00

1,194 1,230 -
0 0
0 0
0 0

1,194 1,230

^

El

^
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Budget Detail Profile
DESC: DEACTIVATION/COMPLIANCE ACTIONS
SUB-DESC: PROGRAM: EM SUBACT: AI
TITLE: TRANSITION PROJECTS SUPPORT
APPROP: D

B&R

EW7003000
35EW70030
39EW70030
39EW70030

FY96 DRIVER CATEGORY
DECREMENT TARGET PLAN IMM RISK

A 0 0 0
B 0 0 0

FY94 APPR FY95 PRES FY95 APPR C 964 964 964
D 0 0 0

0 3,767 E 56 56 663
0 0 F 2,307 2,307 2,307
0 0 G 0 0 0
0 0 H 0 0 0

I 0 0 0
0 3,767

TOTAL 3,327 3,327 3,933

0
0

0
323

2,307
0
0
0

2,629

DECREMENT LEVEL (Dollars in Thousands)
FY96 DECR

B&R CODE LEVEL

0 EW7003000 3,327
35EW70030 0
39EW70030 0
39EW70030 0

TOTAL 3,327

TARGET LEVEL (Dollars in Thousands)
B&R CODE FY96 FY97 FY98

EW7003000 3,327 3,768 3,890
35EW70030 0 0 0
39EW70030 0 0 0
39EW70030 0 0 0

TOTAL 3,327 3,768 3,890

FY99 FY00

2,963 3,061
0 0
0 0
0 0

2,963 3,061

PLANNING LEVEL ( Dollars in Thousands) -
B&R CODE FY96 FY97 FY98

EW7003000 3,933 3,768 3,890
35EW70030 0 0 0
39EW70030 0 0 0
39EW70030 0 0 0

TOTAL 3,933 3,768 3,890

FY99

2,963
0
0
0

2,963

FY00

3,061
0
0
0

3,061
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Budget Detail Profile
DESC: DEACTIVATION/COMPLIANCE ACTIONS
SUB-DESC: PROGRAM: EM SUBACT: AJ
TITLE: PFP ENVIRONMENTAL SUPPORT
APPROP: D

B&R

EW7003000

35EW70030
39EW70030
39EW70030

TOTAL

FY96 DRIVER CATEGORY
DECREMENT TARGET PLAN IMM RISK

A 980 980 980 0
B 0 0 0 0

FY94 APPR FY95 PRES FY95 APPR C 0 0 0 0
D 0 0 0 0

0 1,255 E 0 0 0 0
0 0 F 0 0 0 0
0 0 G 0 0 0 0
0 0 H 0 0 0 0

I 0 0 0 0
0 1,255

TOTAL 980 980 980 0

DECREMENT LEVEL (Dollars in Thousands)
FY96 DECR

B&R CODE LEVEL

EW7003000 980
35EW70030 0
39EW70030 0
39EW70030 0

TOTAL 980

TARGET LEVEL (Dollars in Thousands)
B&R CODE FY96 FY97 FY98 FY99 FY00

EW7003000 980 766 789 812 837
35EW70030 0 0 0 0 0
39EW70030 0 0 0 0 0
39EW70030 0 0 0 0 0

TOTAL 980 766 789 812 837

.._„ m. l_.
ra.navaria^v a.cvc.a. ^uvianca aaa suuusnuua^

B&R CODE FY96 FY97 FY98 FY99 FY00

EW7003000 980 766 789 812 837
35EW70030 0 0 0 0 0
39EW70030 0 0 0 0 0
39EW70030 0 0 0 0 0

TOTAL 980 766 789 812 837

^

^

^
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Budget Detail Profile
DESC: DEACTIVATION/COMPLIANCE ACTIONS
SUB-DESC: PROGRAM: EM SUBACT: CA
TITLE: PFP CENRTC/GPPs/LIs
APPROP: D A

B
B&R FY94 APPR FY95 PRES FY95 APPR C

D
EW7003000 0 0 E
35EW70030 160 341 F
39EW70030 100 0 G
39EW70030 0 0 H

I
TOTAL 260 341

FY96 DRIVER CATEGORY
DECREMENT TARGET PLAN IMM RISK

0 0 0 0
0 0 0 0
0 0 0 0
0 0 0 0
0 0 0 _ 0

1,364 1,364 3,864 0
0 0 0 0
0 0 0 0
0 0 0 . . 0

1,364 1,364 3,864 0TOTAL

^

..u..avar+r...L ..a:rr.a. \u^Ltar^ 1n •nousanasJ
FY96 DECR

B&R CODE LEVEL

EW7003000 0
35EW70030 1,364
39EW70030 0
39EW70030 0

TOTAL 1,364

..:.a, \LV11i1LJ Lal LlluuSRnas)

B&R CODE FY96 FY97 FY98 FY99 FY00

EW7003000 0 0 0 0 .0
35EW70030 1,364 1,364 1,364 1,364 1,3:64
39EW70030 0 2,500 2,500 2,500 2,200
39EW70030 0 0 . 0 0 0

TOTAL 1,364 3,864 3,864 3,864 3,564

PLANNING LEVEL (Dollars in Thousands) -
B&R CODE FY96 FY97 FY98

EW7003000 0 0 0
35EW70030 1,364 1,364 1,364
39EW70030 2,500 2,500 2,500
39EW70030 0 0 0

0 TOTAL 3,864 3,864 3,864

FY99 FY00

0 .0
1,364 1,364
2,500 2,5b0

0 0

3,864 3,864
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u ubca, uc..ua

DESC: PFP INVENTORY CHANGE FY96 DRIVER CATEGORY
SUB-DESC: PROGRAM: EM SUBACT: IA DECREMENT TARGET PLAN IMM RISK
TITLE: PFP INVENTORY CHANGE
APPROP: D A 0 0 0 0

B 0 0 0 0
B&R FY94 APPR FY95 PRES FY95 APPR C 0 0 0 0

D 0 0 0 _ 0
EW7080010 0 0 E 0 0 0 0

0 0 F 0 0 0 0
0 0 G 0 0 . 0 0
0 0 H 0 0 0 .. 0

I 0 0 0 0
TOTAL 0 0

TOTAL 0 0 0 0

DECREMENT LEVEL ( Dollars in Thousands)
FY96 DECR

B&R CODE LEVEL

EW7080010 0
.0

0
0

TOTAL 0

TARGET LEVEL (Dollars in Thousands)
B&R CODE FY96 FY97 FY98 FY99 FY00

EW7080010 0 0 0 0 0
0 0 0 0 0
0 0 0 0 0.
0 0 0 0 0

TOTAL 0 0 0 0 0

.-.... .... ......... - . - -o^^
B&R CODE FY96 FY97 FY98 FY99 FY00

EW7080010 0 0 0 0 0
0 0 0 0 0
0 0 0 0 0
0 0 0 0 0

TOTAL 0 0 0 0 0

^

^

0
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FY96 DRIVER CATEGORY
DECREMENT TARGET PLAN IMM RISK

APPROP: D A 0 0 0 0
B 0 0 0 0

B&R FY94 APPR FY95 PRES FY95 APPR C 0 0 0 0
D 0 0 0 0

EW7002000 -4,767 -6,445 E " 0 0 0 0
35EW70020 0 0 F 0 0 0 0
39EW70020 0 0 G 0 0 0 0
39EW70020 0 0 H 0 0 0 0

'1 -5,072 -5,072 -5,072 0
TOTAL -4,767 -6,445

TOTAL -5,072 -5,072 -5,072 0

Budget Detail Profile
DESC: SURVEILLANCE & MAINTENANCE
SUB-DESC: PROGRAM: EM SUBACT: MR
TITLE: PFP MANAGEMENT RESERVE/PRODUCTIV

.. - ..,,....a.^ ^.. ... . o.. ^^
FY96 DECR

B&R CODE LEVEL

EW7002000 -5,072
35EW70020 0
39EW70020 0
39EW70020 0

TOTAL -5,072

TARGET LEVEL (Dollars in Thousands)
B&R CODE FY96 FY97 FY98 FY99 FY00

EW7002000 -5,072 -8,505 -9,043 -5,697 -5,856
35EW70020 0 0 0 0 0
39EW70020 0 0 0 0 0
39EW70020 0 0 0 0 0

TOTAL -5;072 -8,505 -9,043 -5,697 -5,856

PLANNING LEVEL (Dollars in Thousands)
B&R CODE FY96 FY97 FY98 FY99 FY00

EW7002000 -5,072 0 0 0 0
35EW70020 0 0 0 0 0
39EW70020 0 0 0 0 0
39EW70020 0 0_ 0 0 0

TOTAL -5,072 0 0 0 0
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A106 Number: B-680
Title: PFP LIQUID LOW LEVEL WASTE SYSTEM MODIFICATION

Federal Facility Identification: HANFORD

Region: 10

Status:

A106 Number: C-116
Title: PFP WASTE WATER DISPOSAL

Federal Facility Identification: HANFORD

Region: 10

Status:
A106 Number: C-196

Title: 234-5Z DRAINAGE CONTAINMENT

Federal Facility Identification: HANFORD

Region: 10
Status:

A106 Number: C-31
Title: C-31
Federal Facility Identification: HANFORD
Region: 10
Status:

A106 Number: PERMIT-002
Title: PERMIT - 002
Federal Facility Identification: HANFORD
Region: 10
Status:

Date: 6/23/92

Assessment:

Progress: CON
Date: 6/23/92

Assessment:

Progress: DES
Date: 6/23/92

Assessment:
Progress: DES

Date: 6/23/92

Assessment:

Progress: CON

Date: 6/23/92

Assessment:
Progress: WRK _

Tiger Team Gross Rererences

Tiger Team Finding Number: N/A Date:

Title: N/A

- ravr-aa eauu ^.avaa wc^.cimico^

ADS #: RL 4170 0

Title: PLUTONIUM FINISHING PLANT

Transferred in its entirety: Y

Explanation of Change:

Transferred from ADS 4170 (EM-30) to ADS 6624 (EM-60)

Waste Management to Facility Transition Program
to complete the transfer from

^
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MILESTONES

Milestone No.: F0P-94-086 Milestone Seq: 6624-00-0045
Title: Complete Aqueous Download

TPA MS NO.: N/A

17
13:28

Planning Date Target Date 'Decrement Date Level: FO Keyword:
3/31/1994 3/31/1994 3/31/1994 PTS: N SMS: Y

Driver Name: DOE Driver Reference: Rad Con Manual
PRESENT IN Tiger Team: N Program Execution Guidance: N

Roadmap: N Current Year Workplan: Y Safety and Health: Y
Description:

Complete approximately 1500 liters of less than 1 gram per liter aqueous-based Pu
solution (457 grams Pu total) from PRF to 241-Z pending trasfer to Tank Farms. The
PRF solutions will be diluted to meet Tank Farms specifications. -

Milestone No.: FOP-94-087 Milestone Seq: 6624-00-0055 TPA MS NO.: N/A
Title: Complete Organic Download
Planning Date Target Date Decrement Date Level: FO Keyword:
3/31/1994 3/31/1994 3/31/1994 PTS: N SMS: N

Driver Name: Driver Reference:
PRESENT IN Tiger Team: N Program Execution Guidance: N

Roadmap: N Current Year.Workplan: Y Safety and Health: N
Description:

Download approximately 250 liters of organic solution from PRF, generated during PRF
Training Run activities.

Milestone No.: FOP-94-070 Milestone Seq: 6624-00-0030 TPA MS NO.: M-17-16
Title: Implement PFP Low Level Waste Treatment Facility (B680H)
Planning Date Target Date Decrement Date Level: FO Keyword:
5/31/1994 5/31/1994 5/31/1994 PTS: N SMS: Y

Driver Name: TRI Driver Reference: M-17-16
PRESENT IN Tiger Team: N Program Execution Guidance: N

Roadmap: N Current Year Workplan: Y Safety and Health: Y
Description:

Start operations in 243-Z Low Level Waste Treatment Facility.

Milestone No.: FOP-94-071 Milestone Seq: 6624-00-0035 TPA MS NO.: N/A
Title: Complete PRF Upgrade (B610)
Planning Date Target Date Decrement Date Level: FO Keyword:
5/31/1994 5/31/1994 5/31/1994 PTS: N SMS: Y

Driver Name: DOE Driver Reference: 4700.1
PRESENT IN Tiger Team: N Program Execution Guidance: N

Roadmap: N Current Year Workplan: Y Safety and Health: Y
Description:

Replaces antiquated non-human factored operation instrumentation with reliableand
maintainable equipment.

Page:
6/01/1994 Time:

MILESTONES Continued
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MILESTONES

Milestone No.: FOP-94-084 Milestone Seq: 6624-00-0025 TPA MS NO.: N/A
Title: Low-Pu Sludge Stabilization Complete
Planning Date Target Date Decrement Date Level: CNTR Keyword:
6/11/1994 6/11/1994 6/11/1994 PTS: N SMS: N

Driver Name: DOE Driver Reference: Rad Con Manual
PRESENT IN Tiger Team: N Program Execution Guidance: N

Roadmap: N Current Year Workplan: Y Safety and Health: Y
Description:

Complete cement stabilization of 30 total items of low Pu content reactive scrap
currently being stored in sludge form.

^

Milestone No.: FOP-94-090 Milestone Seq: 6624-00-0060 TPA MS NO.: N/A
Title: PFP OSR-O10 Implementation
Planning Date Target Date Decrement Date Level: FO Keyword:
7/26/1994 7/26/1994 7/26/1994 PTS:'N SMS: Y

Driver Name: DOE Driver Reference: DOE 5840.22
PRESENT IN Tiger Team: N Program Execution Guidance: N

Roadmap: N Current Year Workplan: Y Safety and Health: Y
Description:

Complete the implementation of the Operational Safety Requirements included.in the
WHC-SD-CP-OSR-010 Document.

Milestone No.: Milestone Seq: 6624-00-0005 TPA MS NO.: N/A
Title: COMPLETE DEFINITIVE DESIGN OF C-196
Planning Date Target Date Decrement Date Level: CNTR Keyword:
8/31/1994 8/31/1994 8/31/1994 PTS: N SMS:

Driver Name: DOE Driver Reference: DOE 4700.1
PRESENT IN Tiger Team: N Program Execution Guidance: N

Roadmap: N Current Year Workplan; N Safety and Health: Y
Description:

Complete definitive design for C-196, Miscellaneous Stream Secondary Waste Line
Containment.

Kilestone No.: FOP-94-081 Milestone Seq: 6624-00-0040 TPA MS NO.:N/A
Title: Submit FSAR Chapter 9
Planning Date Target Date Decrement Date Level: FO Keyword:
8/31/1994 8/31/1994 8/31/1994 PTS: N SMS: Y
Driver Name: DOE Driver Reference: 5480.23
PRESENT IN Tiger Team: N Program Execution Guidance: N

Roadmap: N Current Year Workplan: Y Safety and Health: Y
Description:
Submit the revision of Chapter 9 of the document WHC-SAR-021 (PFP FSAR) to DOE-RL.

- MILESTONES Continued
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Milestone No.: FOP-94-082 Milestone Seq: 6624-00-0015 TPA MS NO.: N/A
Title: High-Pu Sludge Stablization Declaration of Readiness
Planning Date Target Date Decrement Date Level: FO Keyword:
9/15/1994 9/15/1994 9/15/1994 PTS: N SMS: Y

Driver Name: DOE Driver Reference: Rad Con Manual
PRESENT IN Tiger Team: N Program Execution Guidance: N

Roadmap: N Current Year Workplan: Y Safety and Health: Y
Description:
WHC's Readiness Review report for Sludge Stabilization operations in HC-21C is
reviewed and the Plant Manager has issued a Declaration of Readiness letter to DOE-
RL.

Milestone No.: FOP-94-085 Milestone Seq: 6624-00-0050 TPA MS NO.: N/A
Tit1e: Complete Decontamination of Duct Level
Planning Date Target Date Decrement Date Level: CNTR Keyword:
9/21/1994 9/21/1994 9/21/1994 PTS: N SMS: N

Driver Name: DOE Driver Reference: Rad Con Manual
PRESENT IN Tiger Team: N Program Execution Guidance: N

Roadmap: N Current Year Workplan: Y Safety and Health: Y
Description:

Duct level rooms 262, 263, 264, 308, 230 A, B, C will be released from SCA status to
RCA status. This decom effort will release floors, equipment, and walls to a height
of 8 feet.

Milestone No.: Milestone Seq: 6624-00-0075 TPA MS NO.: M-32-01
Title: COMPLETE PROJECT C-031H
Planning Date Target Date Decrement Date Level: FO Keyword:
12/31/1994 12/31/1994 12/31/1994 PTS: Y SMS: Y
Driver Name: TRI Driver Reference: M-32-01-T03
PRESENT IN Tiger Team: N Program Execution Guidance: N

Roadmap: N Current Year Workplan: N Safety and Health: Y
Description:

Construction of 241-Z hazardous waste tank piping secondary containment.

Milestone No.: FOP-94-083 Milestone Seq: 6624-00-0020 TPA MS NO.: N/A
Title: High-Pu Sludge Stabilization Complete
Planning Date Target Date Decrement Date Level: FO Keyword:
8/03/1995 8/03/1995 8/03/1995 PTS: N SMS: N

Driver Name: DOE Driver Reference: Rad Con Manual
PRESENT IN Tiger Team: N Program Execution Guidance: N

Roadmap: N Current Year Workplan: N Safety and Health: Y
Description:

Complete Thermal Stabilization in Glovebox HC-21C of 236 total items of reactive
scrap in sludge form which are less than 2% organic concentration.

MILESTONES Continued
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Milestone No.: Milestone Seq: 6624-00-0070 TPA MS NO.: N/A
Title: Submit FSAR Annual Update
Planning Date Target Date Decrement Date Level: FO Keyword:
8/31/1995 8/31/1995 8/31/1995 PTS: N SMS: N

Driver Name: DOE Driver Reference: 5480.23
PRESENT IN Tiger Team: N Program Execution Guidance: N

Roadmap: N Current Year Workplan: N Safety and Health: Y
Description:

Incorporate DOE comments from last year's SAR, update as necessary and submit to DOE
for approval.

Milestone No.: FOP-94-089 Milestone Seq: 6624-00-0065 TPA MS NO.: N/A
Title: Complete 10-L Project
Planning Date Target Date Decrement Date Level: FO Keyword:
9/18/1995 9/18/1995 9/18/1995 PTS: N SMS: N

Driver Name: DOE . Driver Reference: Rad Con Manual
PRESENT IN Tiger Team: N Program Execution Guidance: N

Roadmap: N Current Year Workplan: N Safety and Health: Y
Description:

Complete transloading of solutions from 27 type 10-L container- into poly bottles.
During the transload operation, laboratory tests will be performed on these low-
concentration Pu solutions to support environmental analysis.

Milestone No.: Milestone Seq: 6624-00-0010 TPA MS NO.: M-20-48
Title: SUBMIT 241-Z TREATMENT AND STORAGE TANKS PART B PERMIT
Planning Date . Target Date Decrement Date Level: F0 Keyword:
5/31/1996 5/31/1996 5/31/1996 PTS: Y SMS: N

Driver Name: TRI Driver Reference: M-20-48
PRESENT IN Tiger Team: N Program Execution Guidance: N

Roadmap: N Current Year Workplan: N Safety and Health: N
Description:

To obtain approval as qualified RCRA TSD Storage Tanks a Part B Permit must'be
submitted.

NAAAATrVF

LAST UPDATE: 04-27-1994 TIME: 10:53:48

Technical Scope Summary(Limit 15 line or less):
The Plutonium Finishing Plant (PFP) provides forthe stabilization of in-
process nuclear materials, safe and compliant operation of the facility,
and safe, sequre storage of SNM. Operations expected to be conducted (or
prepared for) include special nuclear material (SNM) handling and storage,
plutonium scrap stabilization, laboratory support, waste handling, and
facility surveillance. Most of Hanford Site's remaining SNM inventory

NARRATIVE Continued
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NARRATIVE Continued
continues to be stored in safe, secure vaults within the PFP protected,area
and this storage mission is expected to continue for the foreseeable
future.

An EIS has been ordered prepared for stabilization activities at the PFP.
While the EIS is being prepared a set of interim actions by the PFP will
resolve many of the current safety and glovebox storage concerns in the
plant. -

!

Technical Scope Detail(Limit 104 lines or less): _
This program provides for the operation and maintenance of the PFP in a
formal, safe and secure manner in compliance with applicable regulations.
Materials that remain in plant ducting that were to be stabilized and
vaulted in FY 1995 will remain in their current location which requires a•
sustaining level of accountability, surveillance, and maintenance support.
Storage activities include surveillance, occasional container handling
required for stabilization of some materials, and shipping and receiving of
SNM as directed by the DOE.

The major operations buildings are 234-5Z, 236-Z, 241-Z, 291-Z,-2736-Z, and
2736-ZB. The 234-5Z building houses the standby Remote Mechanical C(RMC)
and inactive Remote Mechanical A(RMA) Lines, Analytical Lab and PPSL,
various workshops, store rooms, offices, and locker rooms. The 236-Z
building houses the standby Plutonium Reclamation Facility (PRF). The 241-
Z building houses tanks which receive and act as intermediate storage for
high and low salt chemical wastes formerly produced by the RMC and PRF
production processes and the laboratories. Equipment is housedin the 291-
Z building to handle the ventilation exhaust from 234-5Z, 236-Z, and 242-Z
buildings. Product handling operations are conducted in 2736-ZB. Vaults
for Pu material storage are in the 2736-Z building.

The Department of Energy (DOE) has identified a need to improve the safety
posture of the PFP in a timely manner. Residue SNM material remaining in
the non-vault areas of the PFP (left-over from previous operations) cannot
be safely stored in its present 'reactive' condition. Due to its chemical
or physical form, it could cause corrosion, pressurization or fires in the
storage containers. Also, workers will continue to receive increasingly
higher radiation doses while monitoring the materials and maintaining the
facility. For these reasons the residues need to be stabilized to improve
the safety of the facility. This is the first step in cleaning up the PFP
facility from its previous production mission.

Interim actions that can be pursued within current operational and legal
requirements which lead to mitigation of immediate safety concerns will
continue throughout 1995. She objectives of the interim actions are to
address Stakeholder's concerns by reducing scope of PRF Operations,
mitigate the most immediate safety concerns.of the facility, reduce
personnel exposure, and show progress in preparing the PFP for

NARRATIVE Continued
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NARRATIVE Continued
Decontamination and Decommissioning (D&D). Removal and disposition of
plutonium bearing materials held up in process equipment, ducts, canyon,
and glovebox floors are not addressed by the current scope of the interim
actions.

An Environmental Impact Statement (EIS) to determine shutdown options,
including analysis of any future environmental and waste management
missions at PFP, is being prepared by USDOE-RL. The EIS would evaluate
storage and disposition of all materials remaining within the PFP. The
desired end-state for PFP is a minimum maintenance and surveillance
condition, D & D ready, with all Special Nuclear Materials (SNM) safely
stored and managed pending an agency decision on ultimate disposition. A
decision on the disposition of chemically reactive plutonium bearing
materials remaining after interim actions including the bulk of the nitrate
solutions, and other plutonium bearing materials not suitable for long term
vault storage is to be addressed. -

The EIS will be prepared by a third party contract to RL and funded out of
program funds. The EIS is to bq used to determine the most reasonable
method to handle remaining un-stabilized Pu-bearing materials and to
determine the future mission of the PFP. Depending on the results of the
EIS planning and engineering will be initiated for terminal cleanout of the
PFP or initiation of various operational activities to support
Environmental Restoration at Hanford. Funding for the preparation of NEPA
documentation (EIS) is currently not available in FY 1995.

Continued operation of storage vaults and associated security and support
requirements will continue indefinitely until the SNM is transferred to
another onsite or offsite facility. Technical training support is included
which consists of development of training certification packages and
performance of training and testing. Dangerous Waste Tanks-- Conduct and
report on periodic integrity assessments of dangerous waste tank systems,
perform related evaluations, engineering studies, FDCs, and CDRs, and
provide expense support for capital projects necessary to correct
identified deficiencies, as required by RCRA and WAC 173-303. .

Air and Liquid Effluent--Perform BAT/AKART evaluations, engineering
studies, FDCs, CDRs; provide expense support for projects necessary to
discontinue the discharge of liquid effluent and miscellaneous waste water

streams to the soil column and to reduce and/or monitor airborne effluent
emission sources to comply with the Clean Air Act. Conduct air emission
inventories, update Facility Effluent Monitoring Plans (FEMPs), assess
compliance with NESHAPs (40 CFR 61) monitoring requirements, and support
preparation of annual Hanford Site air emissions reports.
RCRA Permitting--Develop and submit RCRA Part A and B permit applications
and closure plans for TSD units at PFP (M-20-48) and respond to Notices of
Deficiencies (NODs). Prepare waste handling and minimization plans and

reports, dangerous waste and chemical inventory reports, process waste

assessments, etc.
NARRATIVE Continued
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NARRATIVE

Act. Comp. to Date/Current Year (FY 1994) Desc.(Limit 52 lines or less):
All preparation activities at the PFP for the Interim Stabilization Actions
to stabilize remaining in-process sludge have been initiated, and some have
been completed: including the low Pu sludge stabilization; downloading of
both the aqueous and organic solutions from the process systems; and
decontamination of the dust level rooms was completed.

Concurrent activities, including storage of SNM in safe, secure vaults at
the PFP continued. Shipments and receipts of SNM were performed at the
direction of the DOE. Un-irradiated FFTF fuel remains at the PFP for
storage.

•i

The PFP physical plant was maintained in a safe and secure condition,
awaiting restart of the PRF, which is now in abeyance while the EIS is
being prepared. All safety systems required for this outage condition are
maintained operational, e.g., fire systems, effluent monitoring,
criticality alarm systems, air quality monitoring systems, etc. Utility
services and ventilation systems are maintained and operated to maintain
compliance with regulations.

The NEPA EA documentation for PFP stabilization run was initiated and then
placed on hold. An engineering study by PNL to review alternatives for
disposition of reactive plutonium bearing materials at PFP was initiated.
Dangerous Waste Tanks--Interim status tanks were identified and assessed
for compliance with Ecology requirements (WAC 173-303). Negotiations were
completed to establish a TPA milestone (M-32-01) to conduct integrity
assessments and related upgrades. Tank integrity assessments were completed
for PFP and reports were submitted to Ecology. An engineering study
detailing RCRA deficiencies with PFP's Building 234-5Z waste line secondary
containment was submitted to Ecology. A FDC and ECMP were completed for
Project C-196 to upgrade the 234-5Z waste line's secondary containment.
Project C-031H (upgrade of PFP's 241-Z Waste Treatment Tanks) was
initiated.

Air and Liquid Effluent--A NESHAPs compliance plan was submitted to EPA and
a FFCA negotiated. New TPA milestones (under M-17-00) were created to
require additional liquid effluent studies, flow reductions, installations,
closed loop cooling and treatment projects, impact assessments of receiving
sites, and sampling and analysis plans. An engineering study, FDC, and
ECMP were completed for the PFP Miscellaneous Streams (Project C-116). The
PFP waste water treatment facility (Project B-680H) and PFP Closed Loop
Cooling (Project C-040) were completed.

RCRA Permitting--An application was submitted to modify the PFP Part A
permit applications to allow storage. A TPA change request was approved by
Ecology to reschedule submittal of the PFP Part B permit application by May
31, 1996 as TPA milestone M-20-48. _

NARRATIVE Continued
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NARRATIVE Cont

Budget Year (FY 1995) Description(Limit 52 lines or less):
Significant progress towards transition of the process areas to a minimum
standby status will occur during the budget year. As standby tasks are
completed there will be a commensurate rampdown of staff. Close to minimum
standby status of the PFP complex will be achieved and the plant will
remain in that'status until directed per the PFP EIS ROD.

In addition to maintaining the facility in a minimum safe and
environmentally sound condition, key plant activities include interim
actions that can be pursued within current operational and legal
requirements which lead to mitigation of immediate safety concerns such as
sludge drying, source term reduction (exception is duct remediation) and
repackaging hazardous plutonium bearing sludge and plutonium bearing
liquids in deteriorating l0-L containers. These actions address
Stakeholder's concerns by reducing scope of PRF Operations, mitigate the
most immediate safety concerns of the facility, reduce personnel exposure,
and show progress in preparing the PFP for Decontamination and
Decommissioning (D&D).

In addition the first annual update of the revised Safety Analysis Report
is scheduled. Various small plant capital equipment renovations have been
identified that would improve operations and thereby reduce future
operational costs would be supported. -

Dangerous Waste Tank-- Support completion upgrades to the 241-Z tank system
piping (Project C-031H) by December 1994 per TPA target milestone M-32-01-
T03. Perform periodic integrity reassessments, as necessary. Complete
design and construction of Project C-196 (234-5Z waste line secondary
containment) using prior year GPP funding.

Air and Liquid Effluent-- Cease discharges of liquid effluent to Z-20 and
reroiite streams to TEDF per TPA milestone M-17-00. Complete design and
construction of Project C-116 (PFP miscellaneous waste water stream
disposal) using prior year GPP funding. Complete air emissions inventories
and provide information as necessary to support the Hanford Site Air
Operating Permit required by the Clean Air Act. RCRA Permitting-- Start
preparation of the PFP TSD Units' Part B permit application.

Partial funding is available to support the PFP EIS process. Activities
supported include in plant technical studies to evaluate potential
alternatives to be included in the EIS alternative analysis. Also, in
plant staff will be available to provide plant operating data, process
system capability studies, SNM holdup analysis, and material stabilization
requirements.

Based on an assessment of required workscope and projected out-year funding
levels, the workscope identified in this ADS assumes a redistribution of

^
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NARRATIVE Continued
Richland's FY 1995 Congressional Budget request. The delta change from the
Presidents's budget is $3,103K resulting in a new total of $64,522K. These
adjustments may require a FY 1995 budget amendment. This total includes a
productivity commitment of $6.5M

Planning Year (FY 1996) Description(Limit 156 lines or less):
Decrement/Target Level Activities:

FACILITY OPERATIONS ACTIVITY: provides 24-hour supervision and operational
surveillance activities to ensure the plant is operated and maintained in a
safe, secure, environmentally sound, and efficient manner. Direct facility
supervision and 24-hour operational surveillance is provided for alarm
response, access control to the facility, laundry handling, operation of
the plastic fabrication shop and storeroom, consumable operating supplies,
general facility (non-process areas) housekeeping, ventilation and power
systems, radiological surveillance, environmental monitoring and waste
monitoring. Radioactive, hazardous, non-regulated and radioactive mixed
waste is handled, packaged, inspected, sampled and shipped in waste drums
and burial boxes in accordance with all regulations. In addition, this
activity includes investigations, corrective actions and reporting of
occurrences at PFP in compliance with DOE Order 5000.3A. $8,779 K

FACILITY ADMINISTRATION ACTIVITY: includes general plant management,
general budget assessments, operational assurance, training management, and
plant administration. Base Assessments for site services to PFP facilities
such as steam, water, electricity, electrical services maintenance,
laundry/mask cleaning, facility services, central job control system
development, and the 222-S Lab are charged to this activity. Environmental
Assessments for disposal of non-radioactive hazardous wastes (both on-site
and off-site), and general environmental studies or programs which are
required on a site-wide basis are charged to this activity. Tasks to
promote safe, efficient operation of the plant, such as the Operational
Excellence Program, ALARA activity coordination, off-normal event reporting
and review, criticality safety and operating safety requirement
coordination, internal safety assessment support are included in this
activity. Corrective action tracking; editing of administrative and
emergency procedures; emergency drill program management; plant status
reporting; and maintenance of the integrated plant schedule is included.

$16,669 K

FACILITY TECHNICAL SUPPORT ACTIVITY: provides the non-operating technical
support required to maintain the PFP in a viable condition, and promoting
radiologically safe and efficient work conditions. Included are activities
such as: analytical support for plant operation and environmental sampling
and analysis; maintenance and revision of technical documentation (e.g.
FSAR, operating procedures, technical manuals); management of quality
records; plans and studies necessary to support continued plant integrity;
criticality engineering and analysis; and general program technical.

NARRATIVE Continued
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General facility support is provided to the general operation of the
facility including such areas as; Quality Engineering and Quality Control;
configuration control; issuance of design drawings; vendor information and
construction project files maintenance; engineering instructions
development, review, and issuance; and essential drawing as-building.

$9,296 K

MAINTENANCE: of the PFP includes those activities that are designed to
ensure that all plant systems and equipment achieve the maximum reliability
and availability, in a safe, environmentally sound, and efficient manner.
Maintenance operations include preventive maintenance, predictive
maintenance and corrective maintenance functions. Crafts resources,
supervisory and administrative resources, and consumable material are
included. The automated PM database is utilized for PFP facilities and non-
process equipment. Technical criteria for adequate PM programs and
implementation via upgraded procedures is provided. $6,433 K

WORK CONTROL: includes outage/operations planning, material management,
spares inventory control, spares inventory change, and job control.
Outage/Operations Planning includes the development and management for
integrated schedule and preventive maintenance activities. Job Control
includes work package preparation, scheduling and closeout responsibilities
for maintenance activities, including controlling documentation.

$2,047 K

REACTIVE MATERIAL MANAGEMENT: includes scrap stabilization operations,
remedial activities, process area maintenance, and process quality and
technical support. Scrap stabilization operations includes the direct
supervision and operation of scrap stabilization processes in hoods and
gloveboxes. Remedial activities lead to the reduction, disposition or
containment of radioactive/hazardous materials which includes the isolation
and source term reduction efforts, and disposition of unused hazardous
chemicals. Process area maintenance performs preventive and corrective
maintenance of process facilities and equipment and includes crafts_time,
consumable material costs and other support as required . Process Quality
and Technical Support includes the technical support for characterization
of scrap forms; processing intermediates and end product content, including
analytical laboratory. $4,795 K

NUCLEAR MATERIAL STORAGE: (this activity is completely funded by DP and is
not part of this ADS). $0 K

SAFEGUARDS AND SECURITY: includes basic security for facilities within the
PFP complex, patrol support, maintenance of the security systems, SNM
custodial support, safeguards inventory support, security control
documentation, and plant management and Safeguards and Security interface.
However, this activity is 91% funded by the DP Program, the residual amount
is the amount is funded by this ADS. $1,093 K

NARRATIVE Continue
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ENVIRONMENTAL COMPLIANCE: annual integrity reassessments will be performed.
Air and Liquid Effluent--Annual FEMP updates will be prepared. Definitive
design and construction of NESHAPs upgrades (if necessary) will be
completed. Biannual air emissions inventories will be completed. FDCs and
CDRs for projects to disposition miscellaneous streams (if necessary) will
be prepared. RCRA Permitting-- Complete and submit the Part B permit
application for the PFP TSD Units Part B permit application by May 1996 to
meet TPA milestone M-20-48. Air and Liquid Effluent-- Prepare annual FEMP
updates, as necessary. Complete biannual air emissions inventories.
Dangerous Waste Tank-- Complete periodic integrity reassessments, as
necessary. $980 K

TRANSITION PROJECTS SUPPORT: Develop training certification packages for
operators, maintenance personnel, engineers and other designated groups,
and perform training for certification to comply with DOE orders. Technical
Training--Provides instructors, clerical, materials and equipment for
training Nuclear Process Operators at the PFP and PUREX/U03 facilities to a
training support level necessary to meet DOE training orders and conduct of
operation. The account will maintain all Nuclear Process Operators
certification packages as changes occur in the plant configuration and in
governing training orders. Integrated planning of the training program is
also provided. The independent contractor EIS activity managed by the
Department of Energy will be initiated. The EIS preparation and public
review/comment leading to a Record of Decision is tentatively targeted to
take 14-18 months proceeding the publication of the Notice of Intent. Plant
staff will be available to provide data and perform reviews as required.
(Note, funding for this activity is also included in subactivities AB and
AC) $3,327 K

At the target/decrement level a minimal level of capital would be available
to ensure the Facility is maintained to a safe compliant condition.

$1364 K

PRODUCTIVITY COMMITMENT ($5,072 K)

DECREMENT/TARGET CASE TOTAL $49,711 K

At the planning level funds will be provided to modify plant facilities
which could reduce long term plant operations. As a normal course of
facility operations the routine replacement of aging plant systems will
minimize plant operating and maintenance costs. $2,500 K

PROJECT SUPPORT: Support for PFP non-environmental and environmental
candidate project studies including engineering studies, FDC's and CDR's.

$373 K

PLANNING CASE TOTAL $52,584 K

NARRATIVE Continued
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Outyears (FY 1997 - FY 2000) Description(Limit 78 lines or less):
The PFP complex will be maintained and operated in a safe, secure manner in
compliance with regulations in a minimum standby status. Sufficient
funding should be available to ensure Order and regulatory compliance.
Required safety and environmental monitoring systems will be maintained in
operational condition. Utility and ventilation services will be maintained
as needed.

The final interim action , duct remediation, will be initiated in FY 1997.
This activity will conclude those originally identified activities to be
pursued during the term of the EIS preparation. This will leave the
cleanup/remediation of a number of PFP areas that have not been included in
the scope and budget projection of this ADS pending the results of the EIS.
The workscope for areas to be cleaned up that need to be added in future
budget submittals are the 242-Z facility (Americium-241 processing area),
the 241-Z retention basis near 241-Z, the Z-9 facility, the 234-5Z
ventilation ducting and process vacuum piping, the underground solid
settling tank (Tank 361, which contains an estimated 30 Kg Pu), and the SNM
holdup in the 231-Z building, the two unused open-faced hoods in Room 159
(Instrument Shop) of Analytical Laboratory rooms 134 (adjacent to the 242-Z
facility) and 156.

Additionally, removal of a number of PFP areas have not been included in
the scope and budget projection pending the results of the EIS. Those
areas are the RMA line gloveboxes, hoods and related systems, the
gloveboxes in Room 235-C, and the single, large glovebox in RADTU at the
foot of the stairs.

Storage of SNM in safe, secure vaults in the PFP complex will continue for
the foreseeable future. Consolidation of some materials from other Hanford
locations to PFP vaults is anticipated. Periodic inspection and
repackaging of stored SNM will be required; three process gloveboxes will
be maintained in an operational status for sorting/repackaging, thermal
stabilization and dissolution for stabilization. Funding for SNM storage
will be provided by DP in out-years.

Laboratory support will be maintained. Based on determination of the
regulatory status of the SNM in PFP vaults, planning for submission of
regulatory response may take place. If required, a characterization
program will be implemented.

Planning for terminal cleanout and potential future operating missions will
continue on a limited basis until the results of the PFP EIS are
determined. A nominal funding requirement has been included in FY 1997 and
FY 1998 to initiate detailed terminal cleanout planning. Should the ROD
direct activities other than minimum standby and subsequent shutdown,
incremental funding will be required.

0
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Provides instructors, clerical support, materials and equipment for
training Nuclear Process Operators to a training support level necessary to
meet DOE training orders and conduct of operation. The account will
maintain all Nuclear Process Operators certification packages as changes
occur in the plant configuration and in governing training orders. In 1997
and beyond, training certification packages will also be developed for:
laboratory technician training, fundamentals training, supervisor training,
and power operator training. Integrated planning of the training program
is also provided.

Dangerous Waste Tank-- Perform periodic integrity reassessments, as
necessary. Air and Liquid Effluent-- Prepare annual FEMP updates, as
necessary. Complete biannual air emissions inventories. RCRA Permitting--
Submit NOD responses, revisions 1 and 2, and page changes and complete
public review for the PFP TSD units' Part B permit application as required
by the TPA as follow-up to milestone M-20-48.

Impacts/Assumptions(Limit 42 lines or less):
At the FY 1995 and 1996 target level, there is no funding for the duct
remediation portion of the interim actions. This activity will be
continued in FY 1997. While this activity remains uncompleted a
significant risk remains unmitigated, and sustaining levels of -
accountability, surveillance, and maintenance support is required. Until
the PFP EIS is completed and•the DOE-HQ decides the ultimate disposition of
Pu the future mission of the PFP vaults and laboratory is expected to
continue indefinitely. Vault storage requirements will continue well
beyond the year 2000 to store SNM, regardless of the categorization of -
various items. There will be a need to continue storage of SNM at the
Hanford Site and a necessary desire to introduce a national policy for SNM
management. Certain categories of scrap SNM even though still considered a
national asset may possess hazardous characteristics or constituents. To
the extent the scrap SNM possesses hazardous constituents or
characteristics, it may be subject to RCRA or WAC permitting and management
requirements.
The EIS Record of Decision is scheduled to be issued on July 15, 1995 at
the planning case. Program execution and funding levels for out-years will
be substantially affected by the PFP EIS ROD.
Modifications to receive and store FFTF green fuel will be funded from the
NE Program.
DP will continue to maintain the current funding level for continued
storage and management of SNM fuels/materials inventories pending
throughout this planning period.
Detailed planning for transition to standby has not begun. Staffing levels
for maintenance of safe standby conditions are based on existing technical
judgment of the actions required. - -
An effort will be completed at the end of FY 1994 that will produce an
activity based cost estimate that will incorporate all safe compliance
issues into a systems engineering/projectization management approach. It is

NARRATIVE Continued
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NAlUCaIlVC. continuea
assumed that a graded approach to a training program implementation will be
taken which permits necessary training to be performed within the DOE
Request budget of this ADS.
In an effort to enhance cost efficiencies, this ADS reflects a productivity
commitment which achieves the same workscope at a lower unit rate, or the
application of more efficient processes, or through cost avoidance.

Supporting Documents(Limit 5 lines or less):
FEDERAL REGULATIONS: Atomic Energy Act of 1954 (Chap. 1), 40CFR1500-1508,
10CFR1021, 40CFR191, 40CFR261, 40CFR262. DOE ORDERS: 4330.4A, 5000.3A,
5480.10, 5480.1B, 5480.USq, 5481.1B, 5480.18, 5480.19, 5480.25, 5480.22,
5480.23, 5630.11, 5632.2A, 5820.2A, 6430.1A, WAC 173-303 Section 110.

Performance Measures(Limit 15 lines or less):
Specific performance measures consistent with provisions of the Government

Performance Review and Results Act and the National Performance Review were
submitted under separate cover.

DESCRIPTION OF REGULATORY DRIVERS
CAA:
The Clean Air Act provides policy and guidance related to release of air
emissions that may be present during shutdown and cleanup activities.

CERCLA:
CERCLA provides EPA with enforcement authority for cleaning up
contaminated subprojects waste sites, and is part of the regulatory
authority for the TPA.

DESCRIPTION OF REGULATORY DRIVERS Cont

^
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DESCRIPTION OF REGIILATORY DRIVERS Continued
CWA:

The Clean Air Act establishes water quality standards for surface water
and pretreatment standards for waste waters released to public-owned
treatment works.

DOE:
Various DOE Orders provide and/or implement best management practices for
policy and guidance to Transition Projects. The work scope, cost, and
schedule are a direct result of conforming to these various orders.

FED:
There are various Federal regulations and requirements pertaining to waste
management, environmental, and administrative issues.

DESCRIPTION OF REGULATORY DRIVERS

0
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DESCRIPTION OF REGULATORY DRIVERS Continued

FFCA:

The Federal Facility Compliance Act provides for DOE to enter into Federal

Facility Compliance Agreements with the individual states to address
environmental issues.

NEPA R:
Application of NEPA to the subproject activities is to ensure that
potential impacts of assessments and cleanup activities are assessed.

0

OSHA:
The Occupational Safety and Health Act applies to any action involying the

health and safety of employees in the work place.

RCRA:
RCRA provides Ecology enforcement authority for those units managing,

treating, storing, or diposing of hazardous waste under RCRA.

DESCRIPTION OF REGULATORY DRIVERS
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DESCRIPTION OF REGULATORY DRIVERS Continued

ST:

There are variou other state regulations and requirements that pertain to
waste management, environmental, and administrative issues.

.i

TRI:
The Federal Facility Compliance Act provides EPA with the authority to
regulate chemical substances where necessary.

TSCA:
The Toxic Substances and Control Act provides EPA with the authority to

regulate chemical substances where necessary.

LJ
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Operations Office: RL ID No. : 6625- 0 Revision Date: 4/24/1994
ADS Title: NEW FACILITY PLANNING EM-60
WBS No.: 1.6.8.2.8.6 Catego ry: FT Appr.:
Project Title: NEW FACILITY PLANNING Facility/WAG: PFP
Installation: HANFORD CID: RL10930 XOVHD: 18
For Line Item Project: TPC: 80931 TEC: 47800
Contig: 47800
CNTR Manager: CARTMELL, DB Phone: 509-372-3982
0.0. Manager: MECCA, JE Phone: 509-376-7471
H.Q. Manager: FELDT, EG Phone: 202-586-1964
Auxiliary Fields: 1. 2. 3.

WASTE TYPES (X of FY96 Dollars)

HLW: TRU: TRU MIX: LLW: MLLW: HAZ: SANT: SNF:

REGULATORY DRIVERS

CAA: N CWA: N SDWA: N RCRA: N 3004U: N TSCA: N CERCLA: N NEPA: N
DOE: Y IAG: N OSHA: N ORD: N ST : N TRI : N FED : N FFCA: N
OTHER 1: OTHER 2: OTHER 3:

I ^ •d
--.^-.-.....•

B&R FY94 APPR FY95 PRES FY95 APPR

OE 0 1,659
CE 0 0
GPP 0 0
LI 0 0

TOTAL 0 1,659

FY96 DRIVER CATEGORY
DECREMENT TARGET PLAN IMM RISK

A 0 0 0 0
B 0 0 0 0
C 0 0 0 0
D 0 0 0 0
E 0 0 0 0
F 0 1,082 3,397 0
G 0 0 0 0
H 0 0 0 0
I 0 -102 -102 0

TOTAL 0 980 3,295 0

DECREMENT LEVEL (Dollars in Thousands)
FY 96 DECR

B&R LEVEL

10 1
OE 0
CE 0
GPP 0
LI 0

TOTAL 0
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TARGET LEVEL (Dollars in Thousands)
B&R Cat. FY96 FY97 FY98 FY99 FY00

OE 980 3,751 2,192 3,275 3,198
CE 0 0 0 0 0
GPP 0 0 0 0 0
LI 0 0 5,000 10,135 3,405

TOTAL 980 3,751 7,192 13,409 6,603

FTEs . FY94 FY95

Direct 0 17
Indirect 0 12
Federal 0 0

FTEs FY96 FY97 FY98 FY99 FY00

Direct 10 26 36 76 65
Indirect 8 19 26 57 48
Federal 0 0 0 0 0

PLANNING LEVEL (Dollars in Thousands)
B&R Cat. FY96 FY97 FY98 FY99 FY00

OE 3,295 2,462 3,935 4,171 3,684
CE 0 0 0 0 0
Cl'? 0 0 0 0 0
LI 0 0 11,200 9,835 7,000

TOTAL 3,295 2,462 15,136 14,006 10,683

FTEs FY94 FY95

Direct 0 38
Indirect 0 28
Federal 0 0

FTEs FY96 FY97 FY98

Direct 32 23 75
Indirect 24 17 56
Federal 0 0 0

FY99 FY00

76 71
56 53
0 0

UJ
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Budget Detail Profile
DESC: SURVEILLANCE & MAINTENANCE
SUB-DESC: PROGRAM: EM SUBACT: AA
TITLE: PFP SAFEGUARDS AND SECURITY UPGR
APPROP: D A

B
B&R FY94 APPR FY95 PRES FY95 APPR C

D
EW7002000 0 1,710 E
35EW70020 0 0 F
39EW70020 0 0 G
39EW70020 0 •0 H

I

FY96 DRIVER CATEGORY
DECREMENT TARGET PLAN IMM RISK

0 0 0 0
0 0 0 0
0 0 0 0
0 0 0 0
0 0 0 0
0 1,082 1,200 0
0 0 0 0
0 0 0 0
0 0 0 0

TOTAL 0 1,710

TOTAL 0 1,082 1,200 0

_................_ ......... ^., ......_., _.. _...,...,.... .,,
FY96 DECR

B&R CODE LEVEL

EW7002000 0
35EW70020 0
39EW70020 0
39EW70020 0

TOTAL 0

FY00

1,211
0

= 0
0

1,211

TARGET LEVEL (Dollars in Thousands)
B&R CODE FY96 FY97 FY98 FY99

EW7002000 1,082 536 1,604 1,770
35EW70020 0 0 0 0
39EW70020 0 0 0 0
39EW70020 0 0 5,000 4,835

TOTAL 1,082 536 6,604 6,605

PLANNING LEVEL (Dollars in Thousands) -
B&R CODE FY96 FY97 FY98

EW7002000 1,200 199 1,604
35EW70020 0 0 0
39EW70020 0 0 0
39EW70020 0 0 5,000

TOTAL 1,200 199 6,604

FY99

1,770
0
0

4,835

6,605

FY00

1,211
T O

0
0

1,211
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DESC: SURVEILLANCE & MAINTENANCE FY96 DRIVER CATEGORY
SUB-DESC: PROGRAM: EM SUBACT: AB DECREMENT TARGET PLAN IMM RISK
TITLE: PFP PLANT LIFE EXTENTION (PLEX)
APPROP: D A 0 0 0 0

B 0 0 0 0
B&R FY94 APPR FY95 PRES FY95 APPR C 0 0 0 _ 0

D 0 0 0 0
EW7002000 0 0 E 0 0 0 0
35EW70020 0 0 F 0 0 2,197 0
39EW70020 0 0 G 0 0 0 0
39EW70020 0 0 H 0 0 0 0

I 0 0 0 0
TOTAL 0 0

TOTAL 0 0 2,197 0

0

DECREMENT LEVEL (Dollars in Thousands)
FY96 DECR

B&R CODE LEVEL

EW7002000 0
35EW70020 0
39EW70020 0
39EW70020 0

TOTAL 0

TARGET LEVEL (Dollars in Thousands)
7B&R CODE FY96 FY97 FY98 FY99 FY00

EW7002000 0 3,245 2,388 2,405 2,337
35EW70020 0 0 0 0 0
39EW70020 0 0 0 0 0
39EW70020 0 0 0 5,300 3,405

TOTAL 0 3,245 2,388 7,704 5,742

PLANNING LEVEL (Dollars in Thousands)
B&R CODE FY96 FY97 FY98 FY99 FY00

EW7002000 2,197 2,263 2,331 2,401 2,473
35EW70020 0 0 0 0 0
39EW70020 0 0 0 0 0
39EW70020 0 0 6,200 5,000 7,000

TOTAL 1972 263 82 531 7 401 9 473, , , , ,
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DESC: SURVEILLANCE & MAINTENANCE
SUB-DESC: PROGRAM: EM SUBACT: PC
TITLE: PRODUCTIVITY COMMITMENT- NEW FAC
APPROP: D

B&R

EW7002000
35EW70020
39EW70020
39EW70020

TOTAL

FY96 DRIVER CATEGORY
DECREMENT TARGET PLAN IMM RISK

A 0 0 0 0
B 0 0 0 0

FY94 APPR FY95 PRES FY95 APPR C 0 0 0 0
D 0 0 0 0

0 -51 E 0 0 0 0
0 0 F 0 0 0 0
'0 0 G 0 0 0 0
0 0 H 0 0 0 0

I 0 -102 -102 0
0 -51 .

TOTAL 0 -102 -102 0

DECREMENT LEVEL (Dollars in Thousands)
FY96 DECR

B&R CODE LEVEL

EW7002000 0
^ 35EW70020 0

39EW70020 0
39EW70020 0

TOTAL 0

El

TARGET LEVEL (Dollars in Thousands)
B&R CODE FY96 FY97 FY98 FY99 FY00

EW7002000 102 30 1,800 -900 -3.50
35EW70020 0 0 0 0 0
39EW70020 0 0 0 0 0
39EW70020 0 0 0 0 -0

TOTAL -102 30 1,800 900 350

a-11a v ^LV1161J 111 11lVVJi1(lUJ)

B&R CODE FY96 FY97 FY98

EW7002000 -102 0 0
35EW70020 0 0 0
39EW70020 0 0 0
39EW70020 0 0 0

TOTAL -102 0 0

FY99 FY00

0 0
0 0
0 0
0 0

0 0
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yA106 Number: N/A y^J

Title:
Federal Facility Identification:
Region:
Status:

Date:

Assessment:
Progress:

iiger ieam uross xexerences

Tiger Team Finding Number: N/A Date:
Title: N/A

. ... .. ...... .......,., ..^^«^....^^ .._---
ADS #: RL 4180 0
Title: FACILITY OPERATIONS NEW FACILITY PLANNING
Transferred in its entirety:
Explanation of Change:

Transferred from ADS 4180 (EM-30) to ADS 6625 ( EM-60)
Waste Management to Facility Transition Program

to complete the transfer from

MILESTONES

Milestone No.: Milestone Seq: 6625-00-0025 TPA MS NO.: N/A
Title: COMPLETE SAFEGUARD & SECURITY UPGRADE FDC
Planning Date Target Date Decrement Date Level: CNTR Keyword:
3/31/1995 3/31/1995 3/31/1996 PTS: N SMS: N

Driver Name: DOE Driver Reference: 5633.3A/5632.2A
PRESENT IN Tiger Team: N Program Execution Guidance: N

Roadmap: N Current Year Workplan: N Safety and Health: Y
Description:

COMPLETE FUNCTIONAL DESIGN CRITERIA OF THE SAFEGUARDS AND SECURITY UPGRADES AT PFP.

Milestone No.: Milestone Seq: 6625-00-0030 TPA MS NO.: N/A
ritle: COMPLETE SAFEGUARD & SECURITY UPGRADE CDR
Planning Date Target Date Decrement Date Level: CNTR Keyword:
12/31/1995 12/31/1995 12/31/1996 PTS: N SMS: N
Driver Name: DOE Driver Reference: 5633.3A/5632.2A
PRESENT IN Tiger Team: N Program Execution Guidance: N

Roadmap: N Current Year Workplan: N Safety and Health: Y
Description:

COMPLETE CONCEPTUAL DESIGN REPORT FOR SAFEGUARD AND SECURITY UPGRADES AT PFP.

u

0

0
MILESTONES Continued
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Milestone No.: Milestone Seq: 6625-00-0035 TPA MS NO.: N/A
Title: INITIATE DEVELOPMENT OF FDC'S FOR PLEX
Planning Date Target Date Decrement Date Level:•CNTR Keyword:
10/01/1994 10/01/1997 10/01/1997 PTS: N SMS: N
Driver Name: DOE Driver Reference: 6430.1A/5480.1B
PRESENT IN Tiger Team: N Program Execution Guidance: N

Roadmap: N Current Year Workplan: N Safety and Health: Y
Description:

INITIATE DEVELOPMENT OF HIGHEST PRIORITY FUNCTIONAL DESIGN CRITERIA FOR PFP PLANT
LIFE EXTENSION PROJECT.

Milestone No.: Milestone Seq: 6625-00-0005 TPA MS NO.: N/A
Title: INITIATE SAFEGUARDS & SECURITY PROJECT DEFINITIVE DESIGN (SAS)
Planning Date Target Date Decrement Date Level: CNTR Keyword:
1/01/1998 1/01/1998 1/01/1999 PTS: N SMS: N

Driver Name: DOE Driver Reference: 5633.3A/5632.2A
PRESENT IN Tiger Team: N Program Execution Guidance: N

Roadmap: N Current Year Workplan: N Safety and Health: Y
Description:

INITIATE DEFINITIVE DESIGN FOR THE SAFEGUARDS & SECURITY UPGRADES AT PFP.

Milestone No.: Milestone Seq: 6625-00-0040 TPA MS NO.: N/A
Title: INITIATE DEVELOPMENT OF CDR'S FOR PLEX
Planning Date Target Date Decrement Date Level: CNTR Keyword:
4/01/1995 4/01/1998 4/01/1998 PTS: N SMS: N
Driver Name: DOE Driver Reference: 6430.1A/5480.1B
PRESENT IN Tiger Team: N Program Execution Guidance: N

Roadmap: N Current Year Workplan: N Safety and Health: Y
Description:

INITIATE DEVELOPMENT OF CONCEPTUAL DESIGN REPORT FOR PFP PLANT LIFE EXTENTION
PROJECT.

Milestone No.: Milestone Seq: 6625-00-0010 TPA MS NO.: N/A
Title: COMPLETE SAFEGUARDS & SECURITY PROJECT CONSTRUCTION (SAS)
Planning Date Target Date Decrement Date Level: CNTR Keyword:
9/01/2000 9/01/2000 9/01/2001 PTS: N SMS: N

Driver Name: DOE Driver Reference: 5633.3A/5632.2A
PRESENT IN Tiger Team: N Program Execution Guidance: N

Roadmap: N Current Year Workplan: N Safety and Health: Y
Description: -

COMPLETE CONSTRUCTION OF SAS UPGRADES AND INITIATE OPERATIONAL TESTING.

101 MILESTONES Continued-
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Milestone No.: Milestone Seq: 6625-00-0015 TPA MS NO.: N/A
Title: INITIATE PFP PLANT LIFE EXTENSION PROJECT DEFIN DESIGN (PLEX)
Planning Date Target Date Decrement Date Level: CNTR Keyword:
1/01/1998 1/01/2001 1/01/2001 PTS: N SMS: N

Driver Name: DOE Driver Reference: 6430.1A/5480.1B
PRESENT IN Tiger Team: N Program Execution Guidance: N

Roadmap: N Current Year Workplan: N Safety and Health: Y
Description:

INITIATE DEFINITIVE DESIGN OF AT LEAST ONE OF THE HIGH PRIORITY AREAS IDENTIFIED IN
WHC-SD-CP-ES-161 AND WHC-SD-CP-ES-162.

Milestone No.: Milestone Seq: 6625-00-0020 TPA MS NO.: N/A
Title: COMPLETE PFP PLANT LIFE EXTENSION PROJECT CONSTRUCTION (PLEX)
Planning Date Target Date Decrement Date Level: CNTR Keyword:
6/01/2004 6/01/2007 6/01/2007 PTS: N SMS: N

Driver Name: DOE Driver Reference: 5480.1B.
PRESENT IN Tiger Team: N Program Execution Guidance: N

Roadmap: N Current Year Workplan: N Safety and Health: Y
Description:

COMPLETE CONSTRUCTION OF ALL PLEX UPGRADES AND INITIATE FINAL OPERATIONAL SYSTEM
TESTING.

NARRATIVE

LAST UPDATE: 04-27-1994 TIME: 10:54:48

Technical Scope Summary(Limit 15 line or less):
This ADS provides support for two new candidate line items (LI). Currently
two new FY 1998 LI's have been identified. One will upgrade the PFP
Safeguards and Security (SAS) systems, and the other will perform plant
life extension (PLEX) upgrades at PFP.

Technical Scope Detail(Limit 104 lines or less):
This activity provides support for two new candidate FY 1998 LI's. One LI
will upgrade PFP SAS systems, and the other will perform PLEX upgrades in a
manner that still allows portions of the PFP facilities to be deactivated,
and does not interfere with future D&D activities.

SAS LI upgrades are identified in WHC Engineering Study WHC-SD-CP-ES-161,
Revision 0. The engineering study examined the Hanford Site Safeguards and
Security System needs. Those portions of varipus SAS systems whose
performance is now or will become at risk during the next three to twelve
years, and whose repair/replacement cost is greater than $200,000 were
examined. The conclusion of the study is that there will be a major SAS

NARRATIVE Continued
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NARRATIVE Continued
system failure within the next five years. Recommended upgrades include
replacement of the Nuclear Material Safeguards System (NMSS), replacement
of portions of the Vault Safety and Inventory System (VSIS), installation
of a remote surveillance system inside the storage vaults, installation of
inventory item monitoring technology, replacement of the Alarm Detection
and Display system (ADDS), incorporates the secondary annunciation system
into the planned industrial alarm system, replacement of the current
multiplexer system, and determination of the most cost-effective approach
to providing training, system development, and system testing for the
replacement ADDS.

PLEX LI upgrades are currently being identified as part of a WHC
Engineering Study WHC-SD-CP-ES-162, Revision 0, whose scope is to identify
PFP systems that need repairs, upgrades or modifications to extend the
plant life so that anticipated plant requirements are met. Currently these
requirements are stabilization, cleanout activities and special nuclear
material (SNM) storage. Much of the planning for PFP over the past several
years has focused almost entirely on the immediate needs to process and
stabilize radioactive materials in glovebox storage, on process glovebox
floors, and in various pieces of process and plant equipment. Maintaining
plant support services and equipment in reliable and safe operation is
required to provide adequate safety for personnel who continue to work in
the facility. Upgrades to the electrical, ventilation, dry air,
demineralized water, chemical sewer systems are likely since these systems
(as well as others) have exceeded their life expectancy. A redistribution
of plant services will be needed to ensure more effective use of some
areas, and allow or accommodate deactivation of other plant areas.
Additional engineering studies (ES) would be performed on various plant
systems recommended for upgrade in the earlier referenced engineering
study. Up to ten Functional Design Criteria (FDC)'s and Conceptual Design
Report (CDR)'s would then be developed over a three year period to describe
various plant upgrades. In this manner, upgrades can be performed
sequentially according to their importance, and smaller amounts of capital
outlay can be stretched over a longer time frame to better accommodate
funding restraints.

Act. Comp. to Date/Current Year (FY 1994) Desc.(Limit 52 lines or less):
Developed and released engineering study WHC-SD-CP-ES-161, Rev.0,
'Replacement Analysis for Safeguards and Security Systems of Hanford
Protected Areas,' in January 1994. This study analyzed SAS systems which
are required to support SNM storage which is expected to be continued at
PFP for the next twenty years or more. Those portions of the various SAS
systems whose performance is now or will become at risk during the next 3
to 12 years, and whose repair and/or replacement cost is greater than
$200,000 were examined.

An engineering study (WHC-SD-CP-ES-162, RO) is currently underway to define
areas of PFP that need further study to determine the scope of PLEX

NARRATIVE Continued
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NARRATIVE Cc

activities.

Initiate SAS LI FDC development. The FDC will cover replacement of the
NMSS, VSIS, ADDS, the secondary annunciation system and current multiplexer
system, installation of a remote surveillance system inside the storage
vaults, and installation of inventory monitoring technology. Provide
safety/environmental, project management, plant engineering, cognizant
engineering, and safeguards and security support to the proposed FY 1998 LI
activities.

Initiate development of additional PFP PLEX ES's to further study areas of
PFP that need upgrading, modification or replacement.

Budget Year (FY 1995) Description(Limit 52 lines or less):
Complete SAS FDC development. Initiate SAS CDR development. The CDR will
cover replacement of'NMSS, VSIS, ADDS, the secondary annunciation system
and current multiplexer system, installation of a remote surveillance
system inside the storage vaults, and installation of inventory monitoring
technology. Provide safety/environmental, project management, plant
engineering, cognizant engineering, safeguards and security, and data
processing support to the proposed FY 1998 SAS LI activities.

Based on an assessment of required workscope and projected outyear funding
levels, the workscope identified in this ADS assumes a redistribution of
Richland's FY 1995 Congressional Budget request. The delta change from the
Presidents's budget is $1,710K, resulting in a new total of $1,710K. These
adjustments may require a FY 1995 budget amendment.

Planning Year (FY 1996) Description(Limit 156 lines or less):
Decrement Level Activities:
No activities are supported at the decrement level of funding.

DECREMENT LEVEL TOTAL $000

Target Level Activities:
Complete SAS CDR development. Provide safety/environmental, project
management, plant engineering, cognizant engineering, safeguards and

security, and data processing support to the proposed FY 1998 SAS LI
activities. $1082K

Productivity Commitment: ($102K)

TARGET LEVEL TOTAL $980K

Planning Level Activities:

In addition to the target level activities, continue development of PLEX
FDC's and CDR's and continue to perform PLEX ES's on lower priority

NARRATIVE Continued

0
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NARRATIVE Continued
systems. Provide plant engineering, cognizant engineering, project

management, NEPA documentation development, and safety/environmental

support to the FY 1998 PLEX LI activities. $2314K

PLANNING LEVEL TOTAL $3296K

Outyears (FY 1997 - FY 2000) Description(Limit 78 lines or less):-
Provide safety/environmental, project management, plant engineering,
cognizant engineering, safeguards and security, information resources
management and data processing support during the development of the
definitive design, procurement, construction and start-up testing phases of
the candidate FY 1998 SAS LI.

Complete development of PLEX FDC's. and CDR's. Provide plant engineering,
cognizant engineering, project management, NEPA documentation development,

procurement and safety/environmental support during the development of the
definitive design, procurement, construction and start-up testing phases of
the candidate FY 1998 PLEX LI.

Impacts/Assumptions(Limit 42 lines or less):
The long-term mission for PFP is to store SNM until the material can be
relocated either to another on-site or off-site facility. Some material
will probably remain in storage for over 20 more years. Those parts of the
various SAS systems whose performance is now at risk or will become at risk
prior to the end of this mission period need upgrading. If upgrades to the

SAS systems are not supported, a major failure of these systems may occur
in the next five years.

The PFP laboratory will be needed to support chemically reactive plutonium
bearing materials stabilization, which is expected to take place in the
next 10 years. Terminal cleanout operations would follow completion of
stabilization activities.

Deactivation activities will be performed as areas and/or processes at PFP

are no longer necessary: Without a future mission, rebuilding the PFP

infrastructure to current standards is not expected to be cost effective.

However, portions of the PFP facility security, heating ventilation and air
conditioning, electrical, and other essential services nearing the end of

their useful life, need to be replaced, upgraded or modified, and reliably

maintained to ensure adequate worker safety until D&D. A good baseline of

needs has to be developed so the long range planning and resources can be

identified early enough to prevent crisis management of equipment failures.

PLEX efforts are not intended to bring the plant up to present codes.

^

In an effort to enhance cost efficiencies, this ADS reflects a productivity
commitment which achieves the same workscope at a lower unit rate, or the
application of more efficient processes, or through cost avoidance.

NARRATIVE,Continued
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Supporting Documents(Limit 5 lines or less):
DOE Orders:5632.2A Physical Protection of SNM and Vital Equipment; 5633.3A,
Control and Accountability of Nuclear Materials; 6430.1A General Design
Criteria; RL letter #93-OTD-34, from J.E. Mecca directing PLEX.
Westinghouse Engineering Studies WHC-SD-CP-ES-161 & WHC-SD-CP-ES-162.

Performance Measures(Limit 15 lines or less):

Specific performance measures consistent with provisions of the Government

Performance Review and Results Act and the National Performance Review were
submitted under separate cover. -

.,.. .. ..^. . ^.,.. . . . ... .,..^.. ..

DOE:
Various DOE Orders provide and/or implement best management practices for
policy and guidance to the Facility Operations Program. The work scope,
cost, and schedule are a direct result of conforming to these various

orders.

^

0
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Operations Office: RL ID No.: 6631- 0 Revision Date:
ADS Title: PROGRAM DIRECTION - FT
WBS No.: 1.3.1.1.1 Category: FT Appr.: D
Project Title: PROGRAM DIRECTION Facility/WAG: HANFORD SITE
Installation: HANFORD CID: XOVHD: 0
For Line Item Project: TPC: TEC:
Contig: 0
CNTR Manager: NONE Phone:
0.0. Manager: A. E. LORENZ Phone: 509-376-8669
H.Q. Manager: MAUREEN 0'DELL Phone: 202-586-3160
Auxiliary Fields: 1. 2. 3.

WASTE TYPES (% of FY96 Dollars)

HLW: 0 TRU: 0 TRU MIX: 0 LLW: 0 MLLWt 0 HAZ: 0 SANT: 0 SNF: 0

REGULATORY DRIVERS

CAA: Y CWA: Y SDWA: Y RCRA: Y 3004U: Y TSCA: Y CERCLA: Y NEPA: Y
DOE: Y IAG: Y OSHA: Y ORD: Y ST : Y TRI : Y FED : Y FFCA:
OTHER 1: OTHER 2: OTHER 3:

- Summary Funding Profile

B&R FY94 APPR FY95 PRES FY95 APPR

OE 26,013 34,096
CE 0 172
GPP 0 0
LI 0 0

TOTAL 26,013 34,268

FY96 DRIVER CATEGORY
DECREMENT TARGET PLAN I

A 35,186 35,186 35,186
B 0 0 0
C 0 0 0
D 0 0 _ 0
E 0 0 0
F 0 0 0
G 0 0 0
H 0 0 0
I 0 0 0

TOTAL 35,186 35,186 35,186

MM RISK

35,186
0
0
0
0
0
0
0

0

35,186

DECREMENT LEVEL (Dollars in Thousands)
FY 96 DECR

B&R LEVEL

OE 35,008
CE 178
GPP 0
LI 0

TOTAL 35,186
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TARGET LEVEL (Dollars in Thousands)
3&R Cat. FY96 FY97 FY98

)E 35,008 37,137 39,508
:E 178 179 185
%PP 0 0 0
.I 0 0 0

FY99

41,975
199

0
0

FY00

44,792
205

0
0

'OTAL 35,186 37,316 39,693

FTEs FY94 FY95

Direct 266 242
Indirect 0 0
Federal 0 0

FTEs FY96 FY97 FY98

Direct, 340 350 361
Indirect 0 0 0
Federal 0 0 0

PLANNING LEVEL ( Dollars in Thousands) -
B&R Cat. FY96 FY97 FY98

OE 35,008 37,137 39,508
CE 178 179 185
GPP 0 0 0
LI 0 0 0

TOTAL 35,186 37,316 39,693

FTEs FY94 FY95

Direct 266 242
Indirect 0 0
Federal 0 0

42,174

FY99

372
0
0

FY99

41,975
199

0
0

42,174

FTEs FY96 FY97 FY98 FY99

Direct 340 350 361 372
Indirect 0 0 0 0
Federal 0 0 0 0

44,997

FY00

384
0
0

FY00

44,792
205

0
0

44,997

FY00

384

0
0

^J

0

0
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Budget Detail Profile
DESC: PROGRAM DIRECTION FY96 DRIVER CATEGORY
SUB-DESC: PROGRAM: EM SUBACT: CC DECREMENT TARGET PLAN IMM RISK
TITLE: PROGRAM DIRECTION - FACILITY TRA
APPROP: D A 35,186 35,186 35,186 35,186

B 0 0 0 0
B&R FY94 APPR FY95 PRES FY95 APPR C 0 0 0 0

D 0 0 0 0
EW7060000 26,013 34,096 E 0 0 0 0

0 172 F 0 0 0 0
0 0 G 0 0 0 0
0 0 H 0 0 0 0

I 0 0 0 0
TOTAL 26,013 34,268

TOTAL 35,186 35,186 35,186 35,186

0

ruv^u Y ^yVi10LA yll y11VLLJt1{lUA^

FY96 DECR
B&R CODE LEVEL

EW7060000 35,"008
178

0
0

TOTAL 35,186

TARGET LEVEL (Dollars in Thousands)
B&R CODE FY96 FY97 FY98 FY99 FY00

EW7060000 35,008 37,137 39,508 41,975 44,792
178 179 185 199 205

0 0 0 0 0
0 0 0 0 0

TOTAL 35,186 37,316 39,693 42,174 44,997

PLANNING LEVEL (Dollars in Thousands)
B&R CODE FY96 FY97 FY98 FY99 FY00

EW7060000 35,008 37,137 39,508 41,975 44,792
178 179 185 199 2.05

0 0 0 0 0
0 0 0 0 0

TOTAL 35,186 37,316 39,693 42,174 44,997
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vA106Number:+yYV+y ^VY
Title:

Federal Facility Identification:
Region:
Status:

Date:

Assessment:
Progress:

Tiger Team Cross References
Tiger Team Finding Number:

Title:
Date:

ADS#:
RL......

Title:

Transferred in its entirety:
Explanation of Change:

Milestone No.: Milestone Seq: TPA MS NO.:
Title:
Planning Date Target Date Decrement Date Level: Keyword:

PTS: SMS:
Driver Name: Driver Reference:
PRESENT IN Tiger Team: Program Execution Guidance:

Roadmap: Current Year Workplan: Safety and Health:
Description:

NARRATIVE

LAST UPDATE: 04-22-1994 TIME: 18:15:03

Technical Scope Summary(Limit 15 line or less):
Facility Transition has responsibility for funding all direct FTE's

providing management oversight to Landlord and non-operating production

facility activities and all indirect FTE's.

Technical Scope Detail(Limit 104 lines or less):
NARRATIVE Continued

0

0

0
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This activity covers program direction for the Department of Energy-
Richland Operations Office (DOE-RL) employees funded by Facility Transition
in BNR EW7060. Estimates include all salaries, benefits, awards, overtime,
contractual services, travel and capital equipment for employees supporting
Facility Transition, the landlord program, and all indirect FTE's.

Act. Comp. to Date/Current Year (FY 1994) Desc.(Limit 52 lines or less):
Our current projected Financial Plan for FY 1994 of $26,014K gives RL the
funding necessary to support RL's current approved FTE ceiling of 266.
Projected additional FY 1994 needs of approximately $3,210K will be
required to fund FTE's approved as a result of the DOE-EM 'bidding'
process. These needs will be resolved internally.

FY 1994 needs do not include any amounts for decisions that will be made
relating to Voluntary Separation Incentive Pay (VSIP).

General Support Services Contractor (GSSC) requirements which support the
FY 94 RL FTE authorization are covered under program ADS Number RL6103.

Budget Year (FY 1995) Description(Limit 52 lines or less):
The following reflects salaries, benefits, awards, overtime, contractual
services, travel and capital equipment needs to support the FY95 PRES and
Planning level of FTE's ( see .07 Key Assumptions). Although RL is
constrained to a funding level of $26,669K at the FY95 PRES level for
purposes of this ADS, RL plans to redistribute an additional $7,427K to
this ADS to support the original 242 FTE's plus an additional 88 FTE's
projected from the EM 'bidding' process for a total of $34,096K.

AVERAGE
FY 1995 COST/FTE

Operating 110,202
Capital Equipment

TOTAL

AVERAGE
FY 1995 COST/FTE

PRES

FTE - 242

26,669,000
136,000

26,805,000

ACTUAL NEEDS
FTE - 330

103,321 34,096,000
Capital Equip. 172,000

TOTAL 34,268,000

Capital Equipment needs are for file servers.

FY 1995 needs do not include any amounts for decisions that will be made
relating to Voluntary Separation Incentive Pay (VSIP).

NARRATIVE Continued
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NARRATIVE Continued
GSSC requirements which support the FY 95 RL FTE authorization are covered
under program ADS Number RL6103.

Planning Year (FY 1996) Description(Limit 156 lines or less):
The foilowing reflects the salary, benefits, awards, overtime, contractual
services, travel and capital equipment needs to support the Target,
Planning and Decrement level of FTE's (see .07 Key Assumptions).

FY 1996
AVERAGE ACTUAL NEEDS
COST/FTE FTE - 340

102,963 35,008,000
Capital Equip. 178,000

TOTAL 35,186,000

Capital Equipment needs are for file servers.

GSSC requirements which support the FY 96 RL FTE authorization are covered
under program ADS Number RL6103.

Outyears (FY 1997 - FY 2000) Description(Limit 78 lines or less):
The following reflects salaries, benefits, awards, overtime, travel,
contractual services, and capital equipment needs to support the Target and
Planning levels of FTE's for FY 1997 through FY 2000:

FY 1997

Capital Equip.

TOTAL

FY 1998

Capital Equip.

TOTAL

FY 1999

Capital Equip.

TOTAL

AVERAGE

COST/FTE

106,104

AVERAGE
COST/FTE

109,439

AVERAGE
COST/FTE

112,837

ACTUAL NEEDS
FTE - 350

37,137,000
179,000

37,316,000

ACTUAL NEEDS
FTE - 361

39,508,000
185,000

39,693,000

ACTUAL NEEDS
FTE - 372

41,975,000
199,000

42,174,000

^J

^

0

NARRATIVE
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AVERAGE ACTUAL NEEDS

FY 2000 COST/FTE FTE - 384

116,645 44,792,000
Capital Equip. 205,000

TOTAL 44,997,000

Capital Equipment heeds are for file servers.

GSSC requirements which support the FY 97 through FY 00 RL FTE
authorization are covered under program ADS Number RL6103.

0

Impacts/Assumptions(Limit 42 lines or less):
Program Direction was escalated using the rates provided by DOE-HQ in the
Chief Financial Officer FY 1996 Unified Field Budget Call.

FTE'S: FY 1994 - FY 2000: DOE-HQ has just completed allocating the
FTE's provided to DOE-RL as a result of the 'bidding' process.
Since the internal distribution process for the new FTE's will
not be completed prior to submission of this ADS, the FTE's and
funding requirements are based on initial RL senior management
assumptions of the level of FTE's by program and probable
timing of the hires.

Salaries for the FY 1995 request for redistribution were adjusted to
reflect the probable timing of new hires.

Supporting Documents(Limit 5 lines or less):

Performance Measures(Limit 15 lines or less):
Specific performance measures consistent with provisions of the Government
Performance Review and Results Act and the National Performance Review were
submitted under separate cover.

F- DESCRIPTION OF REGULATORY DRIVERS
DESCRIPTION OF REGULATORY DRIVERS Continued

`.....^
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DESCRIPTION OF REGULATORY DRIVERS Continued
CAA:

RL employees manage all EM programs in accordance with requirements of the
Clean Air Act.

CERCLA:

RL employees manage all EM programs in accordance with CERCLA requirements.

0

CWA:
RL einployees manage all EM programs in accordance with requirements of the
Clean Water Act.

DOE:

RL employees manage all EM programs in accordance with DOE orders.

DESCRIPTION OF REGULATORY DRIVERS

0
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DESCRIPTION OF REGDI.ATORY DRIVERS
FED:

RL employees manage all EM programs in a

IAG:

RL employees manage all EM programs in a
interagency agreements.

NEPA R:.

*
RL employees manage all EM programs in a
NEPA.

ORD:
RL employees manage all EM programs in a
consent and compliance orders.

DESCRIPTION OF REGULATORY DRIVERS

^
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DESCRIPTION OF REGULATORY DRIVERS Continued
OSHA:

RL employees manage all EM programs in accordance with requirements of the
Occupational Safety and Health Act.

R3004:

RL employees manage all EM programs in accordance with requirements of
3004U.

RCRA:

RL employees provide support to all EM programs in accordance with RCRA
requirements. ,

SDWA:
RL employees manage all EM programs in accordance with requirements of the
Safe Drinking Water Act.

DESCRIPTION OF REGULATORY DRIVERS

^J

r^

0
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ST:
RL employees manage all EM programs in accordance with requirements of
State and local laws.

TRI:
RL employees manage all EM programs in accordance with the Tri-Party
Agreement.

TSCA:
RL employees manage all EM programs in accordance with requirements of the
Toxic Substances Control Act.

U
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B&R FY94 APPR FY95 PRES FY95 APPR

OE 55,517 47,356
CE 200 99
GPP 0 0
LI 0 0

TOTAL 55,717 47,455

FY96 DRIVER CATEGORY
DECREMENT TARGET PLAN IMM RISK

A 0 0 . 0 0
B 0 0 0 0
C 28,815 28,815 -28,692 28,692
D 1,579 1,579 1,572 0
E 2,072 2,072 2,063 2,063
F 888 888 884 884
G 0 0 0 0
H 0 0 0 0
I 1,598 16,449 27,710 27,710

TOTAL 34,952 49,803 60,921 59,349

Operations Office: RL ID No.: 6640- 0 Revision Date: 4/15/1994
ADS Title: FFTF
WBS No.: 1.6.8.2.9.1 Category: FT Appr.: N
Project Title: FAST FLUX TEST FACILITY Facility/WAG: FFTF/400 AREA
Installation: HANFORD-400 CID: RL10930 %OVHD: 18
For Line Item Project: NA TPC: TEC:
Contig: 0
CNTR Manager: LOIKA, EF Phone: 509-376-0758
Q.O. Manager: MECCA, JE Phone: 509-376-7471
H.Q. Manager: FELDT, EG Phone: 202-586-1964
Auxiliary Fields: 1. 2. 3;

WASTE TYPES ( % of FY96 Dollars)

HLW: 0 TRU: 0 TRU MIX: 0 LLW: 1 MLLW: 0 HAZ: 0 SANT: 0 SNF: 0

REGULATORY DRIVERS

CAA: Y CWA: Y SDWA: N RCRA: Y 3004U: N TSCA: Y CERCLA: N NEPA: Y
DOE: Y IAG: N OSHA: Y ORD: N ST : Y TRI : Y FED : Y FFCA: N
OTHER 1: N OTHER 2: N OTHER 3: N

DECREMENT LEVEL (Dollars in Thousands)
FY 96 DECR

B&R LEVEL

OE 34,755
CE 197
GPP 0
LI 0

TOTAL 34,952
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TARGET LEVEL (Dollars in Thousands)
B&R Cat. FY96 FY97 FY98

OE 49,606 58,723 48,978
CE 197 198 200
GPP 0 0 0
LI _ 0 0 0

TOTAL 49,803 58,921 49,178

FTEs FY94 FY95

Direct 432 359
Indirect 320 266
Federal 0 0

FTEs FY96 FY97 FY98

Direct 352 361 336
Indirect 260 267 249
Federal 0 0 0

PLANNING LEVEL (Dollars in Thousands) -
B&R Cat. FY96 FY97 FY98

OE 60,724 55,555 36,626
CE 197 198 100
GPP 0 0 0
LI 0 0 0

TOTAL 60,921 55,753 36,726

FTEs FY94 FY95

Direct 460 419
Indirect 340 310
Federal 0 0

FTEs FY96 FY97 FY98

Direct 388 346 252
Indirect 287 256 186
Federal 0 0 0

FY99

40,033
101

0
0

40,134

FY99

242
179

0

FY99

6,840
0
0

0

6,840

FY99

47

35
0

FY00

12,164
0

0
0

12.164

FY00

77
57
0

FY00

1,217
0
0
0

1,217

FY00

6
0

0

0
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Budget Detail Profile
DESC: SURVEILLANCE MAINTENANCE FY96 DRIVER CATEGORY
SUB-DESC: PROGRAM: EM SUBACT: AC DECREMENT TARGET PLAN IMM RISK
TITLE: PROGRAM INTEGRATION
APPROP: N A 0 0 - 0 0

B 0 0 0 0
B&R FY94 APPR FY95 PRES FY95 APPR C 0 0 0 0

D 0 0 0 0
EX7002000 900 889 E 0 0 0 0
35EX70020 0 0 F 888 888 884 884
39EX70020 0 0 G 0 0 0 0
39EX70020 0 0 H 0 0 0 0

I 0 0 0 0
TOTAL 900 889

TOTAL 888 888 884 884

DECREMENT LEVEL (Dollars in Thousands)
FY96 DECR

B&R CODE LEVEL

EX7002000 888
35EX70020 0
39EX70020 0
39EX70020 0

TOTAL 888

TARGET LEVEL (Dollars in Thousands)
B&R CODE FY96 FY97 FY98 FY99 FY00

EX7002000 888 990 998 1,006 1,014
35EX70020 0 0 0 0 0
39EX70020 0 0 0 0 0
39EX70020 0 0 0 0 0

TOTAL 888 990 998 1,006 1,014

PLANNING LEVEL (Dollars in Thousand s)
B&R CODE FY96 FY97 FY98 FY99 FY00

EX7002000 884 990 998 503 -0
35EX70020 0 0 0 0 0
39EX70020 0 0 0 0 0
39EX70020 0 0 0 0 0

TOTAL 884 990 998 503 0
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Budget Detail Profile
DESC: SURVEILLANCE MAINTENANCE FY96 DRIVER CATEGORY
SUB-DESC: • PROGRAM: EM SUBACT: AD DECREMENT TARGET PLAN IMM RISK
TITLE: SURVEILLANCE AND MAINTENANCE
APPROP: N A 0 0 0 0

B 0 0 0 0
B&R FY94 APPR FY95 PRES FY95 APPR C 28,815 28,815 28,692 28,692

D 1,579 1,579 1,572 0
EX7002000 43,517 31,894 E 2,072 2,072 2,063 2,063
35EX70020 200 99 F 0 0 0 0
39EX70020 0 0 C 0 0 0 0
39EX70020 0 0 H 0 0 0 0

I 0 0 0 0
TOTAL 43,717 31,993

TOTAL 32,466 32,466 32,327 30,755

DECREMENT LEVEL ( Dollars in Thousands)
FY96 DECR

B&R CODE LEVEL

EX7002000 32,269
35EX70020 197
39EX70020 0
39EX70020 0

TOTAL 32,466

TARGET LEVEL (Dollars in Thousands)
B&R CODE FY96 FY97 FY98 FY99 FY00 •_

EX7002000 32,269 33,571 26,947 9,857 4,764
35EX70020 197 198 200 101 0
39EX70020 0 0 0 0 0
39EX70020 0 0 0 0 0

TOTAL 32,466 33,769 27,147 9,958 4,764

raeatvtvitvv a.cvc.a. ^LUlinia ttt tuvuanctus)

B&R CODE FY96 FY97 FY98 FY99 FY00

EX7002000 32,130 26,738 9,780 1,207 1,217
35EX70020 197 198 100 0 0
39EX70020 0 0 0 0 0
39EX70020 0 0 - 0 0 0

TOT9L 32,327 26,936 9,880 1,207 1,217 -

0

0

r]
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Budget Detail Profile
DESC: SURVEILLANCE MAINTENANCE FY96 DRIVER CATEGORY
SUB-DESC: PROGRAM: EM SUBACT: AF DECREMENT TARGET PLAN IMM RISK
TITLE: DEACTIVATION/COMPLIANCE ACTIONS
APPROP: N A 0 0 0 0

B 0 0 0 0
B&R FY94 APPR FY95 PRES FY95 APPR C 0 0 0 0

D 0 0 0 0
EX7002000 11,100 19,846 E 0 0 0 0
35EX70020 0 0 F 0 0 0 0
39EX70020 0 0 C 0 0 0 0
39EX70020 0 0 H 0 0 0 0

I 1,598 20,625 27,710 27,710
TOTAL 11,100 19,846

TOTAL 1,598 20,625 27,710 27,710

11

.•

..u..a ruu ^uv^^oia ua aawuaaaausj

FY96 DECR

B&R CODE LEVEL

EX7002000 1,598
35EX70020 0
39EX70020 0
39EX70020 0

TOTAL 1,598

TARGET LEVEL ( Dollars in Thousands)
B&R CODE FY96 FY97 FY98 FY99 FYbO

EX7002000 20,625 24,162 21,033 29,170 6,386
35EX70020 0 0 0 0 0
39EX70020 0 0 0 0 0
39EX70020 0 0 0 0 0

TOTAL 20,625 24,162 21,033 29,170 6,386

......._ - . ......... _ ... ^o.. ^^
B&R CODE FY96 FY97 FY98

EX7002000 27,710 27,827 25,848
35EX70020 0 0 0
39EX70020 0 0 0
39EX70020 0 0 0

TOTAL 27,710 27,827 25,848

FY99

0
0
0

5,130

FY00

0
0
0
0

0
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Budget Detail Profile
DESC: SURVEILLANCE MAINTENANCE FY96 DRIVER CATEGORY
SUB-DESC: PROGRAM: EM SUBACT: AG DECREMENT TARGET PLAN IMM RISK
TITLE: FFTF PRODUCTIVITY COMMITMENT
APPROP: N A 0 0 0 0

B 0 0 0 0
B&R FY94 APPR FY95 PRES FY95 APPR C 0 0 0 0

D 0 0 0 0
EX7002000 0 -5,273 E 0 0 0 0
35EX70020 0 0 F 0 0 0 0
39EX70020 0 0 G 0 0 0 0
39EX70020 0 0 H 0 0 0 0

I 0 -4,176 0 0
TOTAL 0 -5,273

TOTAL 0 -4,176 0 0

J

DECREMENT LEVEL (Dollars in Thousands)
FY96 DECR

B&R CODE LEVEL

EX7002000 0
35EX70020. 0
39EX70020 0
39EX70020 0 +

TOTAL 0

TARGET LEVEL (Dollars in Thousands)
B&R CODE FY96 FY97 FY98 FY99 FY00

EX7002000 -4,176 0 0 0 0
35EX70020 0 0 0 0 0
39EX70020
39EX70020

TOTAL

0
0

-4,176

0 0
0 0

0 0

0
0

0

0
0

0

PLANNING LEVEL ( Dollars in Thousands)
B&R CODE FY96 FY97 FY98 FY99 FY00

EX7002000 0 0 0 0 0
35EX70020 0 0 0 0 0
39EX70020 0 0 0 0 0
39EX70020 0 0 0 0 0

TOTAL 0 0 0 0 0
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A106 Cross References
A106 Number: Date:

Title:
Federal Facility Identification:
Region: Assessment:
Status: Progress:

7
13:34

Tiger Team Cross References
Tiger Team Finding Number:

Title:
Date:

• FY95-99 ADS Cross References
ADS #: RL 4200 0
Title: FFTF PLANT
Transferred in its entirety: Y
Explanation of Change:

MILESTONES

Milestone No.: Milestone Seq: 6640-00-0055 TPA MS NO.:
Title: Complete disposition of sodium bonded fuel assemblies.
Planning Date Target Date Decrement Date Level: FO Keyword: 0

4/01/1989 PTS: N SMS: Y
Driver Name: DOE Driver Reference: FFTF Shutdown Plan
PRESENT IN Tiger Team: N Program Execution Guidance: N

Roadmap: N Current Year Workplan: Y Safety and Health: N
Description:

This activity ships the six sodium bonded metal fuel assemblies plus sodium bonded
pins from ACN-1 and two Ident 69 containers to Idaho for consolidation with the
Experimental Breeder Reactor-II metal fuel inventory.

Kilestone No.: Milestone Seq: 6640-00-0005 TPA MS NO.:
ritle: Complete Shutdown Plan and submit to DOE for approval.
Planning Date Target Date Decrement Date Level: HQ Keyword: 0
3/15/1994 3/15/1994 PTS: N SMS: Y
Driver Name: DOE Driver Reference: FFTF Shutdown Plan
PRESENT IN Tiger Team: N Program Execution Guidance: N

Roadmap: N Current Year Workplan: Y Safety and Health: N
Description:

Provide DOE with an initial plan that provides the major elements and project
baseline for the deactivation activities necessary to transition the FFTF to a
radiologically and industrially safe shutdown condition. Completed on 3/4/94.
- MILESTONES Continued
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MILESTONES

Milestone No.: Milestone Seq: 6640-00-0010 TPA MS NO.:
Title: Submit NEPA Documentation for FFTF Shutdown to DOE.
Planning Date Target Date Decrement Date Level: F0 Keyword: 0
10/01/1993 4/01/1994 PTS: N SMS: Y
Driver Name: NEPA_R Driver Reference: FFTF Shutdown Plan
PRESENT IN Tiger Team: N Program Execution Guidance: N

Roadmap: N Current Year Workplan: Y Safety and Health: N
Description:

NEPA documentation requires the scope of the FFTF deactivation activities to be
evaluated to determine if they or any related activity meet the criteria for a major
Federal action which has the potential for effecting the quality of the environment.

0

Milestone No.: Milestone Seq: 6640-00-0015 TPA MS NO.:
Title: Initiate reactor defueling. •
Planning Date Target Date Decrement Date Level: HQ Keyword: 0
10/01/1993 5/02/1994 PTS: N SMS: Y
Driver Name: DOE Driver Reference: FFTF Shutdown Plan
PRESENT IN Tiger Team: N Program Execution Guidance: N

Roadmap: N Current Year Workplan: Y Safety and Health: N
Description:

Fuel located in the reactor vessel will be moved to Interim Dacay Storage and the
Fuel Storage Facility, and all irradiated non-fuel core components placed in the
reactor vessel.

Milestone No.: Milestone Seq: 6640-00-0095 TPA MS NO.:
Title: Turnover FMEF Building to Landlord or alternate sponsor.
Planning Date Target Date Decrement Date Level: HQ Keyword: 0
9/30/1994 9/30/1994 PTS: N SMS: Y

Driver Name: DOE Driver Reference: DOE Correspondence # 9401697 B
PRESENT IN Tiger Team: N Program Execution Guidance: N

Roadmap: N Current Year Workplan: Y Safety and Health: N

Description:
This facility was constructed and operated in support of FFTF. WiZh FFTF being shut

down, the facility is no longer needed to support fuel manufacturing for FFTF.

Kilestone No.: Milestone Seq: 6640-00-0025 TPA MS NO.:
ritle: Complete IEM Cell modification for fuel washing.
Planning Date Target Date Decrement Date Level: FO Keyword: 0

1/31/1995 PTS: N SMS: Y

Driver Name: DOE Driver Reference: FFTF Shutdown Plan

PRESENT IN Tiger Team: N Program Execution Guidance: N
Roadmap: N Current Year Workplan: Y Safety and Health: N

Description:

As a result of the number of sodium wetted components that will be washed in the IEM

Cell, it was necessary to install waste-water recycling equipment to minimize the

quantity of rad-waste water.

- MILESTONES Continued
^
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MILESTONES

Description:
Two intact assemblies that produced a delayed neutron monitoring signal while in the
reactor will be processed in the IEM Cell. The failed pins will be encapsulated and
the remaining pins washed and placed in Ident 69 pin containers.

Milestone No.: Milestone Seq: 6640-00-0030 TPA MS NO.: -
Title: Complete processing of fuel assemblies that produce a DN signal.
Planning Date Target Date Decrement Date Level: FO Keyword: 0
3/31/1995 3/31/1995 PTS: N SMS: Y

Driver Name: DOE Driver Reference: FFTF Shutdown Plan
PRESENT IN Tiger Team: N Program Execution Guidance: N

Roadmap: N Current Year Workplan: Y Safety and Health: N

Milestone No.: Milestone Seq: 6640-00-0040 TPA MS NO.:
Title: Initiate washing fuel assemblies.
Planning Date Target Date Decrement Date Level: HQ Keyword: 0
4/01/1995 7/01/1995 PTS: N SMS: Y

Driver Name: DOE Driver Reference: FFTF Shutdown Plan
PRESENT IN Tiger Team: N Program Execution Guidance: N -

Roadmap: N Current Year Workplan: Y Safety and Health: N
^ Descriptiori:

Sodium wetted fueled components will be transferred from the Interim Decay Storage
vessel and the Fuel Storage Facility to the Interim Examination and Maintenance Cell
for washing and drying prior to transfer to dry storage.

Milestone No.: Milestone Seq: 6640-00-0020 TPA MS NO.:
Title: Complete reactor defueling.
Planning Date Target Date Decrement Date Level: HQ Keyword: 0
12/31/1994 8/30/1995 PTS: N SMS: Y
Driver Name: DOE Driver Reference: FFTF Shutdown Plan
PRESENT IN Tiger Team: N Program Execution Guidance: N

Roadmap: N Current Year Workplan: Y Safety and Health: N
Description:

All fuel has been removed from the reactor vessel and all irradiated non-fuel core
components have been placed in the reactor vessel.

Kilestone No.: Milestone Seq: 6640-00-0035 TPA MS NO.:
ritle: Receive approval of completed Readiness Review for Na drain.
Planning Date Target Date Decrement Date Level: HQ Keyword: 0
1/01/1996 10/01/1997 PTS: N SMS: Y
Driver Name: DOE Driver Reference: FFTF Shutdown Plan
PRESENT IN Tiger Team: N Program Execution Guidance: N

Roadmap: N Current Year Workplan: N Safety and Health: N
Description:
Opperational Readiness Review has been held, open items resolved and DOE approval
reveived to start the offload of sodium.

MILESTONES Continued
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MILESTONES

Milestone No.: Milestone Seq: 6640-00-0050 TPA MS NO.:
Title: Initiate sodium drain from Rx and HIS.
Planning Date Target Date Decrement Date Level: HQ Keyword: 0
1/01/1996 10/01/1997 PTS: N SMS: Y

Driver Name: DOE Driver Reference: FFTF Shutdown Plan
PRESENT IN Tiger Team: N Program Execution Guidance: N

Roadmap: N Current Year Workplan: Y Safety and Health: N
Description:

This activity involves draining 140,000 gallons of radioactive sodium.

Milestone No.: Milestone Seq: 6640-00-0060 TPA MS NO.:
Title: Complete sodium drain from Rx and HTS.
Planning Date Target Date Decrement Date Level: FO Keyword: 0
11/01/1997 6/01/1998 PTS: N SMS: Y
Driver Name: DOE Driver Reference: FFTF Shutdown Plan
PRESENT IN Tiger Team: N Program Execution Guidance: N

Roadmap: N Current Year Workplan: Y Safety and Health: N
Description:
Radioactive sodium has been successfully drained from the reactor and the primary
Heat Transfer Loops.

Milestone No.: Milestone Seq: 6640-00-0070 TPA MS NO.:
Title: Complete transfer of Category IC and IIID fuel assemblies to PFP.
Planning Date Target Date Decrement Date Level: FO Keyword: 0
9/30/1997 ' 9/30/1998 PTS: N SMS: N

Driver Name: DOE Driver Reference: FFTF Shutdown Plan
PRESENT IN Tiger Team: N Program Execution Guidance: N

Roadmap: N Current Year Workplan: N Safety and Health: N
Description:
All Category IC and IIID unirradiated fuel assemblies have been removed from.the
FFTF plant and are now stored at the Plutonium Finishing Plant for interim storage
or will be downloaded to pellets for container storage.

Milestone No.: Milestone Seq: 6640-00-0045 TPA MS NO.:
Title: Complete washing fuel assemblies.
Planning Date Target Date Decrement Date Level: HQ Keyword: 0
3/01/1998 10/01/1998 PTS: N SMS: Y

Driver Name: DOE Driver Reference: FFTF Shutdown Plan
PRESENT IN Tiger Team: N Program Execution Guidance: N

Roadmap: N Current Year Workplan: Y 'Safety and Health: N
Description:

All sodium wetted fueled components have been washed and dried, and transferred out
of the Interim Examination and Maintenance Cell.

MILESTONES Continued
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MILESTONES

Title: Complete FFTF security area downgrades. -
Planning Date Target Date Decrement Date Level: FO Keyword: 0
12/31/1997" 12/31/1998 PTS: N SMS: N
Driver Name: DOE Driver Reference: FFTF Shutdown Plan -
PRESENT IN Tiger Team: N Program Execution Guidance: N

Roadmap: N Current Year Workplan: N Safety and Health: N
Description:
All Category IC and IIID special nuclear material has been shipped to PFP and/or
placed in Interim Storage Casks containing highly irradiated IVE fueled components
thereby allowing the FFTF complex to become a Property Protection.Area.

Milestone No.: Milestone Seq: 6640-00-0075 TPA MS NO.:

Milestone No.: Milestone Seq: 6640-00-0080 TPA MS NO.:
Title: Complete sodium drain from IDS and FSF.
Planning Date , Target Date Decrement Date Level: FO Keyword: 0
5/30/1998 2/28/1999 PTS: N SMS: N-

Driver Name: DOE Driver Reference: FFTF Shutdown Plan
PRESENT IN Tiger Team: N Program Execution Guidance: N

Roadmap: N Current Year Workplan: N Safety and Health: N
^ Description:

Sodium contained in the IDS and the FSF vessels has been drained to the Sodium
Storage Facility.

Milestone No.: Milestone Seq: 6640-00-0100 TPA MS NO.:
Title: Achieve stable shutdown of FFTF.
Planning Date Target Date Decrement Date Level: HQ Keyword: 0-
9/30/1998 3/31/1999 PTS: N -SMS: N

Driver Name: DOE Driver Reference: FFTF Shutdown Plan
PRESENT IN Tiger Team: N Program Execution Guidance: N

Roadmap: N Current Year Workplan: N Safety and Health: N
Description:

FFTF has been successfully shut down and all systems are safe and in an
environmentally compliant dispostion.

.i
Milestone No.: Milestone Seq: 6640-00-0085 TPA MS NO.:
Title: Initiate sodium reaction in Sodium Reaction System.
Planning Date Target Date Decrement Date Level: FO Keyword: 0

10/01/1999 PTS: N -SMS: N
Driver Name: DOE Driver Reference: FFTF Shutdown Plan
PRESENT IN Tiger Team: N Program Execution Guidance: N

Roadmap: N Current Year Workplan: N Safety and Health: N -
Description:
Appropriate readiness reviews have been conducted and the facility is ready to
commence converting the sodium to a non-hazardous material for disposal or to a
chemical form that can be used as a feedstock

MILESTONES Continued
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Milestone No.: Milestone Seq: 6640-00-0090 TPA MS NO.:
Title: Complete sodium reaction in Sodium Reaction System.
Planning Date Target Date Decrement Date Level: F0_ Keyword: 0

10/01/2001 PTS: N SMS: N
Driver Name: DOE Driver Reference: FFTF Shutdown Plan
PRESENT IN Tiger Team: N Program Execution Guidance: N

Roadmap: N Current Year Workplan: N Safety and Health: N
Description: _

Sodium reaction has been completed and the facility is now ready to be shutdown for
turnover to the Hanford Surplus Facilities Program.

NARRATIVE

LAST UPDATE: 04-24-1994 TIME: 07:39:52

Technical Scope Summary(Limit 15 line or less):
This ADS provides the major elements and project baseline for the
deactivation activities necessary to transition the Fast Flux Test Facility
(FFTF) and related facilities to a safe shutdown state. The shutdown
activities discussed herein concentrate on preparing environmental and
regulatory documentation, defueling the reactor, dry cask storage of the
irradiated fuel, sodium draining and reaction, accommodation of sodium
residuals, and shutdown of the auxiliary systems. When the transition to
shutdown is completed, the FFTF will be in a stabilized and safe condition
for turnover to the Hanford Surplus Facility Programs for long term interim
surveillance preparatory to a final decontamination and decommissioning
(D&D) phase. ADS 6642-0 provides for the construction projects necessary to
support this ADS's work scope and the overall FFTF shutdown. THE DECREMENT
CASE STOPS SHUTDOWN ACTIVITIES AND RETAINS ONLY THE SKILLED OPERATIONS AND
SUPPORT PERSONNEL NEEDED TO MAINTAIN PLANT SAFETY.

Technical Scope Detail(Limit 104 lines or less):
The Fast Flux Test Facility (FFTF) was directed by the Department of Energy
on December 15, 1993, to immediately begin shutdown activities. References:
Letter J. D. Wagoner, DOE-RL, to T. M. Anderson, WHC, 'Fast Flux Test
Facility (FFTF) Shutdown,' 9309084B, dated December 15, 1993 and Memorandum
to John D. Wagoner from Daniel A. Dreyfus, 'Commence Fast Flux Test
Facility Shutdown Activities,' dated December 15, 1993. This ADS is based
on the FFTF Program Shutdown Plan. Reference: Memorandum to E. G. Feldt and
R. A. Hunter from J. E. Mecca, 'Fast Flux Test Facility Shutdown Program
Plan,' dated March 7, 1994.

Based on the FY 96 Target Level funding, completion of the FFTF Shutdown
can be achieved in mid FY 1999. Shutdown includes: the reactor, Interim
Decay Storage (IDS) and Fuel Storage Facility (FSF) defueled, the spent
fuel cleaned and stored in Interim Storage Casks (ISCs) within the Interim

NARRATIVE Continued
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NARRATIVE Continued
Storage Area (ISA),'the non-irradiated fuel removed from IDS and stored at
PFP, the sodium drained and stored at the Sodium Storage Facility (SSF),
the drained sodium systems supplied with an inert gas blanket atmosphere,
and auxiliary systems deactivated. Following completion of Shutdown,
remaining activities would consist of minimal surveillance, completion of
the Sodium Reaction Facility (SRF)(ADS 6642-0) and the operation of the
Sodium Reaction Facility over a two year period.

The environmental and regulatory documentation that needs to be produced
and/or complied with includes: National Environmental Policy Act (NEPA),
Resource Conservation and Recovery Act (RCRA), Clean Air Act (CAA), Hanford
Federal Facility Agreement and Consent Order (Tri-Party Agreement -TPA),
and DOE Orders. NEPA documentation is needed to allow FFTF to shut down.
RCRA permits must be established to meet the requirements for the
management of hazardous waste. The.CAA requires Federal facilities to meet
all Federal, state, and local air emissions regulations. To determine if a
new or modified source will be created by the Shutdown Plan, an analysis
will be performed to determine if there will be any expected increase in
the potential for radionuclides air emissions. The TPA requires RL to enter
into negotiations with the Washington State Department of Ecology and the
U. S. Environmental Protection Agency for coordination of activities
associated with the stabilizationand transition of facilities. RL is
required to document compliance with applicable regulatory requirements
and/or establish TPA milestones for activities that generate or discharge
regulated substances or wastes. Compliance with DOE Orders willcontinue
during the transition to Shutdown and the out years, as required.

Defueling the reactor involves removing all of the fuel from the reactor
and transferring it to the Interim Decay Storage and the Fuel Storage
Facility for future processing. It also entails moving irradiated and un-
irradiated non-fuel core components to the reactor vessel for long term
storage. This option, as contrasted to separate disposal, has significant
cost and schedular advantages and achieves major waste minimization. Dry
cask storage of the irradiated fuel involves washing the irradiated fueled
components (341) that have been stored in sodium, drying them and then
placing them in concrete Interim Storage Casks (ISC) that can hold up to
six components per ISC. The ISCs will then be transported to the FFTF
Interim Storage Area (ISA) where they shall remain until permanent
disposal. Sodium draining and reaction involves the off-loading, storage _
and reaction of the sodium coolant contained within various systems
throughout FFTF. The FFTF sodium inventory amounts to approximately 260,000
gallons plus approximately 600 gallons of sodium-potassium alloy (NaK). The
plan is for short-term storage of the sodium and NaK in the Sodium Storage
Facility (SSF) while a reaction facility is constructed adjacent to the
SSF. Once completed, the sodium and NaK would be converted to a stable
material, sodium carbonate,_for disposal on the Hanford Site as
nonhazardous radioactive waste. The Sodium Reaction Facility would also be
used to convert 42,000 gallons of Hallam Reactor sodium and 6,700 gallons
of Sodium Reactor Experiment sodium to a non-hazardous waste. Accommodation

NARRATIVE Continued
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NARRATIVE Continued
of sodium residuals that will remain within the reactor vessel, IDS, FSF,
Main Heat Transport System, and the auxiliary sodium loops still must be
decided. However, the current approach is to leave the frozen sodium
residuals sealed in place with an inert gas blanket atmosphere to prevent
any significant reaction. Shutdown of the auxiliary systems will be an on
going effort throughout the Shutdown Plan activity schedule. These systems
include all or portions of Systems 12, 23, 24, 25, 25, 27, 31, 41, 44, 51,
61, 81, 82, 83,,85, 90, 91, 92, 93, 94, 95, 98, and 99. A brief shutdown
state description of each specific system can be found in Appendix A-1 of
the Fast Flux Test Facility Shutdown Program Plan, WHC-SD-SSP-004 Rev. 0,
dated March 4, 1994.

Act

Activities used in theFY 1994 Five Year Plan have been combined into the
four budget categories as follows:
PROGRAM INTEGRATION represents FFTF Shutdown Project Management which
encompasses planning, project controls, reporting, and Plant turnover to
D&D. It also includes DOE interactions and responding to requests as needs
arise. SURVEILLANCE & MAINTENANCE represents general plant support. The
functions include: FFTF Base Operations, Safeguards and Security,
Environmental Protection (Support and Waste Assessment, w/o RCRA), CENRTC,
and FMEF (FY 94 only). Base Operations functions include: work control,
plant administration, core engineering, plant engineering, craft forces,
training, health physics services, quality assurance and quality control
oversights, certified storage and warehousing, operation and management of
the Interim Examination and Maintenance (IEM) shielded cell and preparation
of the spent fuel offload (SFO) capability for FFTF. DEACTIVATION/
COMPLIANCE ACTIONS include: Support function shutdown (S/D), defueling and
system S/D, Na/NaK removal and system S/D, support systems S/D, and
electrical/I&C system S/D. PRODUCTIVITY COMMITMENT (PC): The FFTF Program
Shutdown Plan cost and schedule is based on mumerous, innovated cost saving
challenges for meeting its goals. Hence, the Hanford Productivity
Commitment goals have already been addressed and the additional budget
reductions for FY 1997-FY 2000 have not been made.

Comp. to Date/Current Year (FY 1994) Desc.(Limit 52 lines or less):
Activities Completed to Date (12-15-93):
PI: Submitted the FYWP to DOE; and
Submitted Integrated Schedule of 1994 FYWP milestones to RL.
S&M: Maintained the FFTF Plant in Hot Standby with excellence in safety,
economy and environmental compliance; and
Completed Recertification Cycle 93-7 which is required per DOE Order
5480.20 Continuing Training Requirements for nuclear facilities.
D/C: Placed contract for the design and fabrication of the first ten
Interim Storage Casks; and
Met TPA Consent Order DE 91NM-177 milestone which was to submit 216
Discharge Permit for the 400 Area liquid effluent discharge to State
Regulators for Approval.
Current Year (FY 1994) Description:

PI: Submit FFTF Shutdown Program Plan to RL;
NARRATIVE Continued
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NARRATIVE Continued
Submit revised FYWP and ADSs for FFTF Shutdown to RL;
Submit draft FY 1995 FYWP to RL;
Manage FFTF Plant Shutdown in a cost effective and efficient manner;
Respond to DOE requests and provide project status;
Issue FY 94 IEM Cell Activity-Based Cost (ABC) Schedule;
Submit Shutdown Resource Loaded Schedule to RL; and
Develop plan for disposition of the sodium bonded fuel.
S6d4: Continue to maintain the Plant in a safe and environmentally
condition during the transition to shutdown;
Complete FFTF PA reduction to IDS;
Complete annual SNM surveillance at FFTF;
Complete refueling equipment repairs;
Provide general Plant support;
Provide engineering, operations, and maintenance in the FMEF;
Provide regulatory sampling and environmental coordinations; and
Provide Environmental Monitoring and Waste Assessment.
D/C: Submit FFTF Shutdown Action Description Memorandum (ADM) to
Prepare core map for defueling;
Submit Tech Spec reduction package to RL;
Submit FFTF shutdown environmental assessment to RL;
Negotiate and develop TPA milestones for the FFTF shutdown;
Commence FSAR revisions;
Complete BLTC acceptance testing;
Commence reactor defueling;
Commence Auxiliary Systems shutdown;
Submit Sodium Storage Facility FDC to RL;
Complete Solid Waste Transfer Pit CG&A;
Perform modifications to the IEM Cell (Project F-27);

sound

RL;

Update IEM Cell FSAR;
Process DNM P0-4 assembly in the IEM Cell;
Determine disposition of FFTF unirradiated fuel; and
Monitor and resolve environmental issues with specific emphasis on NEPA and
regulatory compliance.

PC: None.

Respond to DOE requests and provide project status.

Budget Year (FY 1995) Description(Limit 52 lines or less):
The following activities will be performed:
PI: Continue to manage the FFTF Plant Shutdown in the most cost effective
and efficient manner; and

S&M: Provide General Plant Support;
Provide regulatory sampling and environmental coordinations; and
Provide Environmental Monitoring and Waste Assessment.

0

D/C: Complete ACN-1 processing in the IEM Cell;
Complete IEM Cell modifications and documentation;
Conduct IEM Cell Operational Readiness Review for fuel washing;

NARRATIVE Continued
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NARRATIVE Continued
Begin fuel washing in the IEM Cell;
Place second contract for additional 50 Interim Storage Casks;
Accept delivery of the first 10 Interim Storage Casks;
Determine disposition of FFTF unirradiated fuel;
Continue Reactor Defueling;
Continue FSAR revisions;
Continue Auxiliary Systems shutdown; and
Monitor and resolve environmental issues with specific emphasis on NEPA and
regulatory compliance.

PC: Based on an assessment of required workscope and projected outyear
funding levels, the workscope identified in this ADS assumes a
redistribution of Richland's FY 1995 Congressional Budget request. The
delta change from the President's budget is $-6.4M, resulting in a new
total of $47.SM. These adjustments may require a FY 1995 budget amendment.

Planning Year (FY 1996) Description(Limit 156 lines or less):
NOTE: Values shown do not include Productivity Commitment (w/o PC).
Decrement Level Activities:
Total cost for the Decrement Case is $35M (w/o PC).

This level of activity•has been reduced by $19M (w/o PC) when compared to
the Target Level. The remaining Advanced Reactors Program budget reductions
are shown in ADSs 6641-0 & 6642-0, respectively. THE DECREMENT CASE STOPS
SHUTDOWN ACTIVITIES AND RETAINS ONLY THE SKILLED OPERATION AND SUPPORT
PERSONNEL NEEDED TO MAINTAIN PLANT SAFETY.

PI: Manage the FFTF Shutdown Program at a cost of $0.9M (w/o PC).
S&M: Perform surveillance and maintenance activities at a cost of $32.SM
(w/o PC). The activities include:
Maintain the FFTF Plant in a min-safe condition;
Maintain FFTF SAS at a min-safe level;
Provide CENRTC at a min-safe level; and
Provide Environmental Monitoring and Waste Assessment.

D/C: A small fuel offload activity continues. All other D/C activities stop
and trained staff is released for lack of funding. Cost is $1.6M (w/o PC)

Target Level Activities:
Total cost for the Target Case is $54M (w/o PC).

This level includes the PI and S&M activities identified in the Decrement
Case plus the following D/C services and activities: support functions
consisting of Safety, environmental compliance, Quality Assurance, and
external over site; defueling & system shutdown; removal of Na/NaK and
shutdown of systems; shut down support systems; shut down electrical/I&C
systems; and the procurement of the Interim Storage Casks. The total D/C
cost would be $20.6M (w/o PC).

NARRATIVE Continued
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Planning Level Activities:
Total cost for the Planning Case is $60.9M.

The Planning Level is the same as last years FY 95 ADS 4200-0 which was
based on the FFTF Cold Standby Plan. That Plan provided significant saving

in Operating costs in the out years by allowing the early construction of

the Sodium Storage Facility and Interim Storage Area which resulted in
major Plant systems to be defueled and drained of sodium at an earlier date

than the Target Case. It assumed no budgetary restraints in the_early years

of shutdown with an earlier budget and manpower rampdown resulting in an
approximate $20M savings for the overall shutdown project.

PI: Manage the FFTF Shutdown Plan and prepare supportive budgetary
documentation at a cost of $0.9M.

S&M: Perform surveillance and maintenance activities at a cost of $32.3M.

The activities include: Maintain the FFTF Plant in a min-safe condition;

Maintain FFTF SAS at a min-safe level;
Provide CENRTC at a min-safe level; and
Provide Environmental Monitoring and Waste Assessment.

10

0

D/C: Perform deactivation/compliance activities at a cost of $27.7M. The
activities include:
Continue Service support functions;
Continue defueling and system S/D;
Continue Na/NaK Removal and system S/D;
Continue Support Systems S/D; and
Continue electrical/I&C systems.

Outyears (FY 1997 - FY 2000) Description(Limit 78 lines or less): _
Complete offload of FFTF unirradiated fueled components at PFP - 1997;
Continue FSAR revisions - FY 1997-99;

Continue Auxiliary Systems shutdown - FY 1997-99;
Complete fuel washing in the IEM Cell - FY 1998;
Accept final delivery of Interim Storage Casks - FY 1998;
Complete sodium drain of Reactor and heat transport systems - FY 1998;

Design/construct Sodium Reaction Facility - FY 1998-99; .
React the sodium - FY 2000-01; and
Provide Plant surveillance - FY 2000-?

Impacts/Assumptions(Limit 42 lines or less):
Impacts: The possibility of a 40% budget cut in FY 1996 as reflected in the
Decrement Level Activities will terminate the FFTF Shutdown activities -
until adequate funding is restored, the Program is re-staffed and trained,

and a new program plan established. The added cost has not been estimated.

Any budget cuts affecting preservation of the experienced FFTF Plant staff
will add significantly to the shutdown costs.

NARRATIVE
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Assumptions: The FFTF Plant will have adequate funding to maintain a safe
and compliant status;

The FFTF Protected Area boundary is at the Interim Decay Storage vessel
access ports thereby continuing to save $4M annually;

Unirradiated FFTF Category IC fueled assemblies will be stored in PFP;

Irradiated Category IC and IIID FFTF fueled components will be intermixed
with highly irradiated Category IVE FFTF fueled components and stored in
the FFTF Interim Storage Area; and

DOE will provide timely approval of required documents.

In an effort to enhance cost efficiencies the FFTF Shutdown Program Plan
and this ADS reflects a productivity commitment which achieves the same
workscope at a lower unite rate, application of more efficient processes,
or through cost avoidance.

The FFTF Shutdown Program Plan includes additional
impacts/assumptions.

Supporting Documents(Limit 5 lines or less):
The FFTF Cold Standby Program Plan (Memorandum to E. C. Brolin from J. R.
Hunter, dated April 28, .1993); The FFTF Shutdown Program Plan (Memorandum
to E. G. Feldt and R. A. Hunter from J. E. Mecca, dated March 7, 1994); and
Advanced Reactors Fiscal Year Work Plan (Memorandum to E. G. Feldt from J.
E. Mecca, dated November 3, 1993.

Performance Measures(Limit 15 lines or less):
Specific performance measures consistent with provisions of the Government
Performance Review and Results Act and the National Performance Review were
submitted under separate cover.

DESCRIPTION OF REGULATORY DRIVERS
DESCRIPTION OF REGULATORY DRIVERS ^-ntiniied

0

^
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DESCRIPTION OF REGULATORY DRIVERS Continued
CAA:

The Clean Air Act (CAA) regulations are administered by a permitting

system. Fines/imprisonment and civil/criminal suits are penalties for non-

compliance.

CWA:
Liquid effluent permitting is covered in the Clean Water Act (CWA).

DOE:

0
Non-compliance with Department of Energy (DOE) Orders per se may not -

result in penalties, but infractions may invoke external legal penalties
related to public and worker health and safety, environmental damage and
other civil/criminal actions.

DESCRIPTION OF REGULATORY DRIVERS
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DESCRIPTION OF REGULATORY DRIVERS Continued
FED:
The FFTF is covered under Federal (FED) regulations where applicable.

NEPA_R:
The National Environmental Policy Act ( NEPA) and subsequent court
decisions have established that any party can sue when Part 1 or Part 2
violations are alleged.

r]

OSHA:
Several Occupational Safety Health Act (OSHA) violation types and
violations carry fines. State and local district attorneys can also bring
criminal charges against alleged violators.

xU^: -
The Resource Conservation and Recovery Act (RCRA) allows both civil and
criminal penalties for violation of "cradle-to-grave" control of hazardous
waste. The Environmental Protection Agency (EPA) is the enforcer.

DESCRIPTION OF REGULATORY DRIVERS

1^1
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OF REGULATORY DRIVERS Cont
ST:
WAC 173-303 implements RCRA hazardous'waste regulations in Washington
State (ST) and includes the designation, monitoring and control of
hazardous substances that become waste. A State permitting program is_
also administered under this driver.

TRI:
The DOE is responsible for providing funds and resources in support of the
Tri-Party Agreement (TRI - DOE/EPA/Washington State). The regulators
ensure DOE compliance with existing Federal and State regulations.
Compliance is legally binding.

CSCA:
Che Toxic Substance Control Act (TSCA) allows substantial fines to be
31aced on violators. TSCA also provides for citizens enforcement and
Legal fee awards through lawsuits.

L-1
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Operations Office: RL ID No.: 6641- 0 Revision Date: 4/15/1994
ADS Title: NUCLEAR ENERGY LEGACIES
WBS No.: 1.6.8.2.9.3 Category: FT Appr.: N
Project Title: NE LEGACIES Facility/WAG: HANFORD
Installation: HANFORD CID: RL10930 XOVHD: 18
For Line Item Project: NA TPC: TEC:
Contig: 0
CNTR Manager: LOIKA, EF Phone: 509-376-0758
0.0. Manager: MECCA, JE Phone: 509-376-7471
H.Q. Manager: FELDT, EG Phone: 202-586-1964
Auxiliary Fields: 1. 2. 3.

WASTE TYPES (X of FY96 Dollars)

HLW: 0 TRU: 0 TRU MIX: 0 LLW: 0 MLLW: 0 HAZ: 0 SANT: 0 SNF: 0

REGULATORY DRIVERS

CAA: Y CWAr Y SDWA: N RCRA: Y 3004U: N TSCA: Y CERCLA: N NEPA: Y
DOE: Y IAG: N OSHA: Y ORD: N ST : Y TRI : Y FED : Y FFCA: N
OTHER 1: N OTHER 2: N OTHER 3: N -

...W..^, . . ..b ^ ^^^^

B&R FY94 APPR FY95 PRES FY95 APPR

OE 6,781 3,465
CE 0 0
GPP 0 0
LI 0 0

TOTAL 6,781 3,465

FY96 DRIVER CATEGORY
DECREMENT TARGET PLAN IMM RISK

A 0 0 0 0
B 0 0 0 0
C 0 0 0 0
D 0 888 884 0
E 1,579 1,579 1,573 885
F 0 0 : 0 0
G 0 0 0 0
H 0 0 0 0
I 0 1,722 2,070 0

TOTAL 1,579 4,189 4,527 885

DECREMENT LEVEL (Dollars in Thousands)
FY 96 DECR

B&R LEVEL

OE 1,579
CE 0
GPP 0'

^ LI 0

TOTAL 1,579
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TARGET LEVEL (Dollars in Thousands)
B&R Cat. FY96 FY97 FY98 FY99 FY00 -

OE 4,189 3,564 4,291 3,520 5,575
CE 0 0 0 0 0
GPP 0 0 0 0 0
LI 0 0 0 0 0

TOTAL 4,189 3,564 4,291 3,520 5,575

FTEs FY94 FY95

Direct 48 23
Indirect 36 17
Federal 0 0

FTEs FY96 FY97 FY98 FY99 FY00

Direct 30 24 18 21 21
Indirect 22 17 13 15 15
Federal 0 0 0 0 0

PLANNING LEVEL (Dollars in Thousands)

B&R Cat. FY96 FY97 FY98 FY99
_

FY00

DE 4,527 3,564 4,291 3,520 5,575

CE 0 0 0 0 0
GPP 0 0 0 0 0
LI 0 0 0 0 0

TOTAL 4,527 3,564 4,291 3,520 5,575

FTEs

Direct
Indirect
Federal

FTEs

Direct

Indirect

Federal

FY94 FY95

48 30
36 22
0 0

FY96 FY97 FY98 FY99 FY00

30 24 18 21 21
22 17 13 15 15

0 0 0 0 0

El

L..^
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Bud et Detail Profileg
DESC: DEACTIVATION/COMPLIANCE ACTIONS FY96 DRIVER CATEGORY
SUB-DESC: PROGRAM: EM SUBACT: AA DECREMENT TARGET PLAN IMM RISK
TITLE: SURVEILLANCE AND MAINTENANCE
APPROP: N A 0 0 0 0

B 0 0 0 0
B&R FY94 APPR FY95 PRES FY95 APPR C 0 0 0 0

D 0 0 0 0
EX7003000 3,794 1,481 E 1,579 1,579 - 1,573 - 885
35EX70030 0 0 F 0 0 0 0
39EX70030 0 0 C 0 0 0 0
39EX70030 0 0 H 0 0 0 0

I 0 0 0 0
LOTAL 3,794 1,481

TOTAL 1,579 1,579 1,573 885

DECREMENT LEVEL (Dollars in Thousands)
FY96 DECR

B&R CODE LEVEL

^ 35EX70030
39EX70030
39EX70030

TOTAL

^

1,579

0
0
0

a^aawu a \yVi161.1 ,LLI 111VLL54l14JJ

B&R CODE FY96 FY97 FY98

EX7003000 1,579 1,287 1,297
35EX70030 0 0 0
39EX70030 0 0 0
39EX70030 0 0 0

TOTAL 1,579 1,287 1,297

FY99 FY00

200 200
0 0
0 0
0 0

200 200

PLANNING LEVEL (Dollars in Thousands) -
B&R CODE FY96 FY97 FY98

EX7003000 1,573 1,287 1,297
35EX70030 0 0 0
39EX70030 0 0 0
39EX70030 0 0 0

TOTAL 1,573 1,287 1,297

FY99

200
0
0
0

200

FY00

200
0
0

0

200
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Budget Detail Profile
DESC: DEACTIVATION/COMPLIANCE ACTIONS FY96 DRIVER CATEGORY
SUB-DESC: PROGRAM: EM SUBACT: AB DECREMENT TARGET PLAN IMM RISK
TITLE: DACTIVATION/COMPLIANCE ACTIONS
APPROP: N A 0 0 0 0

B 0 0 0 0
B&R FY94 APPR FY95 PRES FY95 APPR C 0 0 0 0

D 0 888 884 0
EX7003000 2,987 2,369 E 0 0 0 0
35EX70030 0 0 F 0 0 0 0
39EX70030 0 0 G 0 0 0 0
39EX70030 0 0 H 0 0 0 0

I 0 2,073 2,070 0
TOTAL 2,987 2,369

TOTAL 0 2,961 2,954 0

DECREMENT LEVEL (Dollars in Thousands)
FY96 DECR

B&R CODE LEVEL

EX7003000 0

35EX70030 0
39EX70030 0
39EX70030 0

TOTAL 0

TARGET LEVEL (Dollars in Thousands) -

B&R CODE FY96 FY97 FY98

EX7003000 2,961 2,277 2,994
35EX70030 0 0 0
39EX70030 0 0 0
39EX70030 0 0 0

FY99 FY00

3,320 5,375
0 0
0 0
0 0

TOTAL 2,961 2,277 2,994 3,320 5,375

0

0

PLANNING LEVEL (Dollars in Thousands)

B&R CODE FY96 FY97 FY98 FY99 FY00

EX7003000 2,954 2,277 2,994 3,320 5,375
35EX70030 0 0 0 0 0
39EX70030 0 0 0 0 0
39EX70030 0 0 0 0 0

TOT L 2 954 277 ^ 2 9942 3 320 5 375 ^A , ,, , , _
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Budget Detail Profile -
DESC: DEACTIVATION/COMPLIANCE ACTIONS FY96 DRIVER CATEGORY
SUB-DESC: PROGRAM: EM SUBACT: AE

7

DECREMENT TARGET PLAN IMM RISK
TITLE: NE LEGACY PRODUCTIVITY COMMITMEN
APPROP: N A 0 0 0 0

B 0 0 0 0
B&R FY94 APPR FY95 PRES FY95 APPR C 0 0 0 0

D 0 0 0 0
EX7003000 0 -385 E 0 0 0 0
35EX70030 0 0 F 0 0 0 0
39EX70030 0 0 G 0 0 0 0
39EX70030 0 0 H 0 0 0 0

I 0 -351 0 0
TOTAL 0 -385

TOTAL 0 -351 0 0

0

FY96 DECR
B&R CODE LEVEL

EX7003000 0
35EX70030 0
39EX70030 0
39EX70030 0

TOTAL 0

TARGET LEVEL (Dollars in Thousands)
B&R CODE FY96 FY97 FY98 FY99 FY00

EX7003000 -351 0 0 0 0
35EX70030 0 0 0 0 0
39EX70030 0 0 0 0 0
39EX70030 0 0 0 0 0

TOTAL -351 0 0 0 0

PLANNING LEVEL (Dollars in Thousands)
B&R CODE FY96 FY97 FY98 FY99 FY00

EX7003000 0 0 0 0 0
35EX70030 0 0 0 0 0
39EX70030 0 0 0 0 0
39EX70030 0 0 0 0 0

TOTAL 0 0 0 0 . 0
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A106 Cross References -
A106 Number:

Title:
Federal Facility Identification:
Region:
Status:

Date:

Assessment:

Progress:

aignr ieaw ^ross nererences

Tiger Team Finding Number: Date:
Title:

ADS #: RL

Title: PROGRAM AND ENVIRONMENTAL MANAGEMENT
Transferred in its entirety: Y
Explanation of Change:

MILESTONES

Milestone No.: Milestone Seq: 6641-00-0010 TPA MS NO.:
Title: Complete removal of TRIGA fuel from the 308 Building.
Planning Date Target Date Decrement Date Level: FO Keyword: 0
1/31/1996 1/31/1996 PTS: N SMS: N

Driver Name: DOE Driver Reference:
PRESENT IN Tiger Team: N Program Execution Guidance: N

Roadmap: N Current Year Workplan: N Safety and Health: N
Description:

The TRIGA fuel has been removed from the 308 Building.

Milestone No.: Milestone Seq: TPA MS NO.:
Title: Complete shutdown transition of the 308 Building.
Planning Date Target Date Decrement Date Level: FO Keyword: 0
7/31/1996 7/31/1996 PTS: N SMS: N

Driver Name: DOE Driver Reference:
PRESENT IN Tiger Team:, N Program Execution Guidance: N

Roadmap: N Current Year Workplan: N Safety and Health: N
Description:

The 308 Building has been successfully transitioned to shutdown status. This
activity dispositions the TRIGA vessel water and associated defueling equipment

MILESTONES Cont

0

^

^^
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Milestone No.: Milestone Seq: 6641-00-0005 TPA MS NO.: -
Title: Turnover 308 Building to an alternate sponsor or EM-40 for D&D.
Planning Date Target Date Decrement Date Level: FO Keyword: 0
9/30/1998 9/30/1998 PTS: N SMS: N

Driver Name: DOE Driver Reference:'
PRESENT IN Tiger Team: N Program Execution Guidance: N

Roadmap: N Current Year Workplan: N Safety and Health: N
Description:

The 308 Buildinghas had the TRIGA fuel removed and final shutdown has been
completed.

NARRATIVE

LAST UPDATE: 04-24-1994 TIME: 07:51:43

Technical Scope Summary(Limit 15 line or less):
This ADS supports activities which had been in the past involved with
Nuclear Energy ( NE) Programs. The three main areas included herein are 1)
308 Building; 2) NE Resource Conservation and Recovery Act (RCRA) Closures;
and 3) NE Legacies.

THE DECREMENT CASE STOPS ALL WORK ON TRIGA FUEL DISPOSITION, NE RCRA
CLOSURES AND NE LEGACIES. WHEN FUNDING IS RESTORED NEW STAFF WILL NEED TO
BE HIRED AND TRAINED TO CONTINUE THE WORK.

Technical Scope Detail(Limit 104 lines or less): =
Individual discussions of the three main areas are discussed below.

The 308 Building workscope includes the surveillance and operation of the
facility, Test Reactor (TRIGA) fuel disposition and cleanout of the
building. Surveillance and operations provide for administration and
support services to operate and maintain the facility and TRIGA fuel
storage in accordance with approved DOE Orders and WHC procedures and the
environmental health physics and safety surveillance requirements until it
is accepted by a different DOE Program. Included are periodic monitoring
and sampling of the building internal environment, HPT coverage,' building
administration, hazardous materials specialist support, work control
administration, maintenance, operations and property management. TRIGA fuel
disposition involves the activities necessary to prepare and move the fuel
from TRIGA pool storage to the Hanford Site 200 Area and to provide final
cleanup of the TRIGA area following fuel removal. Following TRIGA fuel
removal and final cleanout the facility will be turned over to another
organization for appropriate disposition.

NE RCRA Closures provides for the environmental management of five of the
NE hazardous waste facilities. This sub-activity addresses the base program
NARRATIVE Continued
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NARRATIVE Continued

responsibilities associated with five NE facilities that currently manage,
or have managed, hazardous materials. Three of these facilities are under
RCRA closure plans: 1) the 105-DR Large Sodium Fire Facility (LSFF); 2) the
4843 Alkali Metal Storage Facility (AMSF); 3) the 3718-F Alkali Metal
Treatment and Storage Facility. Two of these facilities have had associated
treatment, storage, and disposal (TSD) permitting activity: 1) the 221-T
Headend Containment Test Facility; and 2) the Maintenance and Storage
Facility (MASF). The status of the three RCRA closure plans and two TSD
permitting situations are discussed in Activities section by year.

NE Legacies involves the strategy development and implementation program
for ultimate disposition of DOE NE non-reactor facilities and associated
materials/equipment. Specific tasks include, provide coordination/
oversight for program implementation, evaluate disposition of miscellaneous
facility-specific items, prioritize and perform facility disposition
engineering studies and the National Environmental Policy Act (NEPA)
documentation, and conduct disposition of facilities, which could include
continued operation, potential alternate sponsorship, or shutdown in an
environmentally safe fashion. This activity also provides funding for
legacy occupancy (309 and 337 Buildings).

The following two budget categories incorporates the work scope for this
ADS:

SURVEILLANCE & MAINTENANCE encompasses the 308 Building operation and
surveillance activates necessary to assure a safe and compliant facility,
and legacy occupancy for the 309 and 337 Buildings.

DEACTIVATION/COMPLIANCE ACTIONS involve the TRIGA fuel disposition and
cleanout of the 308 Building, the NE RCRA•Closure activities, and the work
scope necessary to disposition the NE Legacies facilities.

Act. Comp. to Date/Current Year (FY 1994) Desc.(Limit 52 lines or less):
D/C Activities Completed to Date for 308 Building (04-01-94):
308 Building glovebox stabilization and Confinement Lay-up Documentation;
Transmit draft TRIGA Fuel Removal/Storage Environmental Assessment to RL;
Submit Sodium Management Plan to RL; and
Interim Shutdown of the 308 Building.

D/C Activities Completed to Date for NE RCRA Closures are (12-31-93): Met
TPA milestones M-20-14 (4843 AMSF), M-20-18 (3718-F) and M-20-41 (105-DR
LSFF): Submittal of RCRA Closure Plans to regulators;

TPA Milestone M-20-45, which was to submit withdrawal petition on the 221-T
permit application, was completed in 1989. The petition was submitted to
Ecology, and no response has been received; and

TPA Milestone M-20-29
pending plant status.

NARRATIVE Continued-

(MASF TSD Part B Permit submittal) was deferred

0

0
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NARRATIVE

D/C Activities Completed to Date for NE Legacies are (12-31-93): Submitted
Engineering Studies on 221-T/335/335A to RL;
Identified buyer for all NE Legacy sodium; and
Completed removal of Legacy chemicals in the 324 Building.

Current Year (FY 1994) Description:
S&M: Continue 308 Building surveillance during interim shutdown; and
Continue Legacy Occupancy which consists of landlord activities for
buildings 309 and 337.

D/C: Complete TRIGA cask SARP and design;
Ship 78 containers of new, bulk, solid sodium to off-site vendor;

Define shipping containers for sodium staged at 1720-DR and 3718-M;
Submit NEPA Documentation for Sodium Test Loop Disposal to RL;
Submit RCRA Closure Activities Report to RL; and
Continue ongoing closure plan approval process and closure activities as
appropriate.

Budget Year (FY 1995) Description(Limit 52 lines or less):
^ The following activities will be performed:

S&M: Continue minimal 308 Building operating systems to ensure a safe and
compliant facility;
Continue 308 Building and TRICA Reactor surveillance; and
Continue Legacy Occupancy which consists of landlord activities for
buildings 309 and 337.

D/C: Fabricate TRIGA Fuel shipping and storage casks;
The NE RCRA Closures are being deferred one year to partially accommodate
the $7M budget reduction; '
Initiate transfer of bulk sodium from 1720-DR and from 3718-M storage tanks

to 0ff-Site vendor shipping containers; and
Complete in situ cleaning of sodium tank at 1720-DR.

PC: Based on an assessment of required workscope and projected outyear
funding levels, the workscope identified in this ADS assumes a
redistribution of Richland's FY 1995 Congressional Budget request. The
delta change from the President's budget is $-1,3M, resulting in a new
total of $3.5M. These adjustments may require a FY 1995 budget amendment.

^

Planning Year (FY 1996) Description(Limit 156 lines or less):

NOTE: Values shown do not include Productivity Commitment (w/o PC).

Decrement Level Activities:
Total cost for the Decrement Case is $1.6M (w/o PC).

S&M: Cost for S&M is $1.6M (w/o PC) and includes the following:
308 Building and TRIGA fuel surveillance;
308 Building Operations to ensure a safe and compliant facility;
Nuclear Energy Legacy Occupancy.
NARRATIVE Continued

and
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NARRATIVE

^

D/C: NO WORK IS PERFORMED SINCE NO FUNDING IS PROVIDED.

Target Level Activities:

Total cost for the Target Case is $4.5M (w/o PC).

S&M: The same as for the Decrement level at a cost of $1.6M (w/o PC).

D/C: TRIGA Fuel Disposition which includes completion of cask fabrication
and shipping of TRIGA fuel;
NE RCRA Closures which provides for the environmental management of five of
the NE hazardous waste facilities;
NE Legacies which includes: Initiate removal of first sodium test loop and
the bulk sodium stored in the loop's holding tank; and
Complete in situ cleaning of the 3718-M tank. The total D/C cost is $3M
(w/o PC).
Planning Level Activities: Same as Target level.

Outyears (FY 1997 - FY 2000) Description(Limit 78 lines or less):
S&M: The 308 Building Surveillance for safety and environmental compliance
will continue as required. The facility will be in a state of readiness for
transfer to D&D, or an alternate.sponsor. No surveillance funding for this
activity will be provided after FY 1998.

D/C: The RCRA Closures will continue from the previous year description
with the 105-DR LSFF, 4843 AMSF and 3718-F closure'activities scheduled for
completion by FY 1997.

The NE Legacies facilities and associated materials will continue to be
addressed with respect to the applicable requirements. Alternative sponsors
and disposition strategies will continue to be evaluated. The private
sector will be canvassed to determine if the capability exists for fixed
price contracts to 'clean out' legacy facilities should the need arise.
Other activities include:

Complete removal of first test loop and initiate removal of second test
loop - FY 1997;

Complete removal of second test loop and initiate removal of the third test
loop - FY 1998;

Complete removal of the third test loop, remove the fourth test loop and
initiate removal of the 337 High Bay test loop - FY 1999;

Complete removal of the bulk sodium from the CRCTA vessel and in situ
cleaning - FY 2000;

Complete removal of the 337 High Bay test loop - FY 2001.

- NARRATIVE Continued
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Impacts/Assumptions(Limit 42 lines or less):

In an effort to enhance cost efficiencies, this ADS reflects a productivity
commitment which achieves the same workscope at a lower unite rate,
application of more efficient processes, or through cost avoidance.

Impact: DOE accountability requests that the 308 Building be operated and
maintained to ensure a safe and compliant facility. Insufficient funding
would reduce the environmental, safety and health posture of the facility
and increase the potiential for non-compliance and/or impact on safety,
health and the environment.

Assumption: The three RCRA closure plans will be approved by the regulators
(EPA and the Washington Department of Ecology) as currently anticipated;
closure activities will commence in FY 94 and be completed for all three
facilities by FY 97.

^

Supporting Documents(Limit 5 lines or less):
308 Building Shutdown Plan (Memorandum to R. A. Hunter and E. G. Feldt from
J. E. Mecca, dated October 7, 1993), Advanced Reactors Fiscal Year Work
Plan (Memorandum to E. G. Feldt from J. E. Mecca, dated November 3, 1993).

DESCRIPTION OF REGULATORY DRIVERS
CAA:

The Clean Air Act (CAA) regulations are administered-by a permitting
system. Fines/imprisonment and civil/criminal suits are penalties for non-
compliance.

DESCRIPTION OF REGULATORY DRIVERS Continued

^
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DESCRIPTION OF REGULATORY DRIVERS Continued
CWA:
Liquid effluent permitting is covered in the Clean Water Act (CWA).

DOE:

Non-compliance with Department of Energy (DOE) Orders per se may not
result in penalties, but infractions may invoke external legal penalties
related to public and worker health and safety, environmental damage and
other civil/criminal actions.

FED:
The FFTF is covered under Federal ( FED) regulations were applicable.

NEPA_R:
The National Environmental Policy Act (NEPA) and subsequent court
decisions have established that any party can sue when Part 1 or Part 2
violations are alleged.

DESCRIPTION OF REGULATORY DRIVERS

^
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DESCRIPTION OF REGIILATORY DRIVERS Continued
OSHA:
Several Occupational Safety Health Act (OSHA) violation types and
violations carry fines. State and local district attorneys can also bring
criminal charges against alleged violators.

RCRA:

The Resource Conservation and Recovery Act (RCRA) allows both civil and
criminal penalties for violation of "cradle-to-grave" control of hazardous
waste. The Environmental Protection Agency (EPA) is the enforcer.

ST:
WAC 173-303 implements RCRA hazardous waste regulations in Washington
State (ST) and includes the designation, monitoring and control of
hazardous substances that become waste. A State permitting program is
also administered under this driver.

TRI:
The DOE is responsible for providing funds and resources in support of the
Tri-Party Agreement (TRI - DOE/EPA/Washington State). The regulators
ensure DOE compliance with existing Federal and State regulations.
Compliance is legally binding.

DESCRIPTION OF REGULATORY DRIVERS

0
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TSCA:
The Toxic Substance Control Act (TSCA) allows substantial fines to be
placed on violators. TSCA also,provides for citizens enforcement and
legal fee awards through lawsuits.

^

0
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Operations Office: RL ID No.: 6642- 0 Revision Date: 4/15/1994
ADS Title: FFTF SHUTDOWN CONSTRUCTION PROJECTS

WBS No.: 1.6.8.2.9.2 Category: FT Appr.:

Project Title: FFTS EXPENSE FUNDED CONS Facility/WAG: FFTF/400 AREA
Installation: HANFORD-400 CID: RL10930 7.OVHD: 18

For Line Item Project: 95RL F-028 TPC: TEC: -

Contig: 0
CNTR Manager: LOIKA, EF Phone: 509=376-0758
0.0. Manager: MECCA, JE Phone: 509-376-7471
H.Q. Manager: FELDT, EG Phone: 202-586-1964
Auxiliary Fields: 1. 2. 3.

WASTE TYPES (% of FY96 Dollars)

HLW: 0 TRU: 0 TRU MIX: 0 LLW: 0 MLLW: • 0 HAZ: 0 SANT: 0 SNF: 0

REGULATORY DRIVERS

CAA: Y CWA: N SDWA: N RCRA: Y 3004U: N TSCA: N CERCLA: N NEPA: Y
DOE: Y IAG: N OSHA: Y ORD: N ST : Y TRI : Y FED : Y FFCA: N
OTHER 1: N'OTHER 2: N OTHER 3: N

- Summary Funding Profile

B&R FY94 APPR FY95 PRES FY95 APPR

OE 0 0
CE 0 0
GPP 0 0
LI 0 106

TOTAL 0 106

FY96 DRIVER CATEGORY

DECREMENT TARGET PLAN IMM RISK

A 0 0 0 0

B 0 0 0 0

C 0 0 0 0
D 0 0 0 0

E 0 0 0 0
F 0 0 0 0

G 0 0 0 0

H 0 0 0 0

I 0 5,463 20,014 20,014

TOTAL 0 5,463 - 20,014 20,014

DECREMENT LEVEL (Dollars in Thousands)

FY 96 DECR
B&R LEVEL

OE 0

CE 0
GPP 0
LI Q

TOTAL 0
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TARGET LEVEL (Dollars in Thousands)
B&R Cat. FY96 FY97 FY98 FY99 FY00

OE 0 0 0 0 0
CE 0 0 0 0 0
GPP 0 0 0 0 0
LI 5,463 11,070 15,787 16,132 0

TOTAL 5,463 11,070 15,787 16,132 0

FTEs FY94 FY95

Direct 0 0
Indirect 0 0
Federal 0 0

FTEs FY96 FY97 FY98 FY99 FY00

Direct 0 0 0 0 0
Indirect 0 0 0 0 0
Federal 0 0 0 0 0

PLANNING LEVEL (Dollars in Thousands)
B&R Cat. FY96 FY97 FY98 FY99 FY00

OE 0 0 0 0 0
CE 0 0 0 0 0
GPP 0 0 0 0 0
LI 20,014 0 0 0 0

TOTAL 20,014 0 0 0 0

FTEs FY94 FY95

Direct 0 0
Indirect 0 0 -
Federal 0 0

FTEs FY96 FY97 FY98 FY99 FY00

Direct 0 0 0 0 0
Indirect 0 0 0 0 0
Federal 0 0 0 0 0_

^

0

10
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Budget Detail Profile
DESC: TRANSITION PLANNING/IMPLEMENTATIO
SUB-DESC: PROGRAM: EM SUBACT: AA
TITLE: FFTF INTERIM FUEL STORAGE AREA
APPROP: D A

B
B&R FY94 APPR FY95 PRES FY95 APPR C

D
EW7010000 0 0 E

0 0 F
0 0 G
0 118 H

I
TOTAL 0 118

FY96 DRIVER CATEGORY
DECREMENT TARGET PLAN IMM RISK

0 0 0 0
0 0 0 0
0 0 0 0
0 0 0 0
0 0 0 0
0 0 0 0
0 0 0 0
0 0 0 0
0 0 0 0

TOTAL 0 0 0 0

DECREMENT LEVEL (Dollars in Thousands)
FY96 DECR

B&R CODE LEVEL

0

EW7010000 0
0
0
0

TOTAL 0

TARGET LEVEL (Dollars in Thousands) -
B&R CODE FY96 FY97 FY98

EW7010000 0 0 0
0 0 0
0 0 0
0 0 0

TOTAL 0 0 0

FY99 FY00

0 0
0 0
0 0
0 0

0 0

FY99

0

0

0
0

0

FY00

0

0

0
0

0

^ ...^.. ^ . ........ .... ....,........ ..,
B&R CODE FY96 FY97 FY98

EW7010000 0 0 0

0 0 0
0 0 0
0 0 0

TOTAL 0 0 0
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FY00

Budget Detail Profile
DESC: TRANSITION PLANNING/IMPLEMENTATIO
SUB-DESC: PROGRAM: EM SUBACT: AB
TITLE: PFP FUEL STORAGE MODS FOR FFTF
APPROP: D A

B
B&R FY94 APPR FY95 PRES FY95 APPR C

D
EW7010000 0 0 E

0 0 F
0 0 G
0 0 H

I
TOTAL 0 0

TOTAL

FY96 DRIVER CATEGORY
DECREMENT TARGET PLAN IMM RISK

0 0 0 0
0 0 0 0
0 0 0 0
0 0 -- 0 0
0 0 0 0
0 0 0 0
0 0 0 0
0 0 0 0
0 0 1;725 1,725

0 0 1,725 1,725

unuacnrinLVi LISVLL ( Uollars in Tnousanas)
FY96 DECR

B&R CODE LEVEL

EW7010000 0

0
0
0

TOTAL 0

-.__ -------- -.. ... ^^
B&R CODE FY96 FY97 FY98

EW7010000 0 0 0
0 0 0
0 0 0
0 1,855 1,869

TOTAL 0 1,855 1,869

FY99 FY00

0 0
0 0
0 0
0 0

0 0

PLANNING LEVEL (Dollars in Thousands) -
B&R CODE FY96 FY97 FY98

EW7010000 0 0 0
0 0 0
0 0 0

1,725 0 0

TOTAL 1,725 0 0

FY99

0
0
0
0

0

0
0
0
0

0

^

^

0
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Budget Detail Profile
DESC: TRANSITION PLANNING/IMPLEMENTATIO FY96 DRIVER CATEGORY
SUB-DESC: PROGRAM: EM SUBACT: AC DECREMENT TARGET PLAN IMM RISK
TITLE: FFTF SODIUM STORAGE FACILITY
APPROP: D A 0 0 0 0

B 0 0 0 0
B&R FY94 APPR FY95 PRES FY95 APPR C 0 0 0 0

D 0 0 0 0
EW7010000 0 0 E 0 0 0 0

0 0 F 0 0 0 0
0 0 G 0 0 0 0
0 0 H 0 0 0 0

I 0 5,921 3,566 3,566
TOTAL 0 0

TOTAL 0 5,921 3,566 3,566

DECREMENT LEVEL (Dollars in Thousands)
FY96 DECR

B&R CODE LEVEL

EW7010000 0 -
0
0
0

TOTAL 0

TARGET LEVEL (Dollars in Thousands)
B&R CODE FY96 FY97 FY98 FY99 FY00

EW7010000 0 0 0 0 0
0 0 0 0 0
0 0 0 0 0

5,921 9,215 3,403 0 0

TOTAL 5,921 9,215 3,403 0 0

PLANNING LEVEL (Dollars in Thousands)
B&R CODE FY96 FY97 FY98 FY99 FY00

EW7010000 0 0 0 0 0
0 0 0 0 0
0 0 0 0 0

3,566 0 0 0 0

^ TOTAL 3,566 0 0 0 0
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Budget Detail Profile
DESC: TRANSITION PLANNING/IMPLEMENTATIO
SUB-DESC: PROGRAM: EM SUBACT: AD
TITLE: FFTF SODIUM REACTION FACILITY
APPROP: D

B&R

TOTAL

FY96 DRIVER CATEGORY
DECREMENT TARGET PLAN IMM RISK

A 0 0 0 0
B 0 0 0 0

FY94,APPR FY95 PRES FY95 APPR C 0 0 0 0
D 0 0 0 0

0 0 E 0 0 0 0
0 0 F 0 0 0 0
0 0 G 0 0 _ 0 0
0 0 H 0 0 0 0

I 0 0 14,723 14,723
0 0

TOTAL 0 0 14,723 14,723

DECREMENT LEVEL (Dollars in Thousands)
FY96 DECR

B&R CODE LEVEL

EW7010000 0
0
0
0

TOTAL 0

TARGET LEVEL (Dollars in Thousands)
B&R CODE FY96 FY97 FY98 FY99 FY00

EW7010000 0 0 0 0 0
0 0 0 0 0
0 0 0 0 0
0 0 10,515 16,132 0

TOTAL 0 0 10,515 16,132 0

_._....._ .... ......... ^.. __...... ... ....,........ ..,
B&R CODE FY96 FY97 FY98

EW7010000 0 0 0
0 0 0
0 0 0

14,723 0 0

TOTAL 14,723 0 0

FY99 FY00

0 0
0 0
0 0
0 0 -

0 0 ..

0

0

^
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Budget Detail Profile
DESC: TRANSITION PLANNING/IMPLEMENTATIO
SUB-DESC: PROGRAM: EM SUBACT: AF
TITLE: SHUTDOWN CONSTRUCTION PRODUCTIVI
APPROP: D A

B
B&R FY94 APPR FY95 PRES FY95 APPR C

D
EW7010000 0 0 E

0 0 F
0 0 G
0 -12 H

I
TOTAL 0 -12

FY96 DRIVER CATEGORY
DECREMENT TARGET PLAN IMM RISK

0 0 0 0
0 0 0 0
0 0 0 0
0 0 0 0
0 0 0 0
0 0 0 0
0 0 0 0
0 0 0 0
0 -458 0 0

0 -458 0 0TOTAL

0

----_.^.._ .-....-.. ^.. ^........ ^.. . ............ ...
FY96 DECR

B&R CODE LEVEL

EW7010000 0

0
0
0

TOTAL 0

---•--- -•-- •-_____.. _.. _...,........ ^,
B&R CODE FY96 FY97 FY98

EW7010000 0 0 0
0 0 0
0 0 0

-458 0 0

TOTAL -458 0 0

01

FY99 FY00

0 0
0 0
0 0
0 0

0 0

PLANNING LEVEL (Dollars in Thousands)
B&R CODE FY96 FY97 FY98 FY99 FY00

EW7010000 0 0 0 0 0
0 0 0 0 TO
0 0 0 0 0
0 0 0 0 0

TOTAL . 0 0 0 0 0
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A106 Number:
Title:

Federal Facility Identification:
Region:
Status:

Date:

Assessment:
Progress:

1^gnr inam ^ross xererences

Tiger Team Finding Number: Date:
Title:

ADS#:RL.-..,., ..^..^^ ,.^^«^....^^

Title:
Transferred in its entirety:
Explanation of Change:

MILESTONES

Milestone No.: Milestone Seq: 6642-00-0005 TPA MS NO.:
Title: Initiate construction of the Interim Storage Area.
Planning Date Target Date Decrement Date Level: FO Keyword: 0
10/01/1993 10/01/1994 PTS: N SMS: N
Driver Name: DOE Driver Reference: FFTF Shutdown Plan
PRESENT IN Tiger Team: N Program Execution Guidance: N

Roadmap: N Current Year Workplan: N Safety and Health: N
Description:

Start Interim Storage Area construction at an existing concrete pad approximately
120 feet long by 90 feet wide that is located within the fenced FFTF complex. The
storage pad will have additional lighting and fencing for safety and security needs.

Milestone No.: Milestone Seq: 6642-00-0025 TPA MS NO.:
Title: Complete construction of the Interim Storage Area.
Planning Date Target Date Decrement Date Level: FO Keyword: 0
9/30/1994 6/30/1995 PTS: N SMS: N
Driver Name: DOE Driver Reference: FFTF Shutdown Plan
PRESENT IN Tiger Team: N Program Execution Guidance: N

Roadmap: N Current Year Workplan: N Safety and Health: N
Description:
Complete Interim Storage Area construction activities that added a surrounding fence
and additional area lighting based on safety and security requirements.

^

^

L-1
MILESTONES Continued
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MILESTONES

Milestone No.: Milestone Seq: 6642-00-0015 TPA MS NO.:
Title: Initiate construction of the Sodium Storage Facility.
Planning Date Target Date Decrement Date Level: F0 _Keyword: 0
1/01/1995 1/01/1996 PTS: N SMS: N

Driver Name: DOE Driver Reference: FFTF Shutdown Plan
PRESENT IN Tiger Team: N Program Execution Guidance: N

Roadmap: N Current Year Workplan: N Safety and Health: N
Description:

Start construction of the sodium storage facility that will provide for close
coupling with the FFTF plant during sodium offloading. It will permit a safe and
efficient drain operation and support the five year shutdown schedule.

Milestone No.: Milestone Seq: 6642-00-0010 TPA MS NO.:
Title: Initiate modifications to the Plutonium Finishing Plant.
Planning Date Target Date Decrement Date Level: F0 Keyword: 0
4/01/1997 4/01/1997 PTS: N SMS: N

Driver Name: DOE Driver Reference: FFTF Shutdown Plan
PRESENT IN Tiger Team: N Program Execution Guidance: N

Roadmap: N Current Year Workplan: N Safety and Health: N
^ Description:

It has not yet been determined whether the unirradiated FFTF fuel will be placed in
interim storage or downloaded to pellets for container storage. For interim
storage, wall mounted racks need to be installed.

Milestone No.: Milestone Seq: 6642-00-0035 TPA MS NO.:
Title: Complete construction of the Sodium Storage Facility.
Planning Date Target Date Decrement Date Level: HQ Keyword: 0
12/31/1995 9/30/1997 PTS: N SMS: N
Driver Name: DOE Driver Reference: FFTF Shutdown Plan
PRESENT IN Tiger Team: N Program Execution Guidance: N

Roadmap: N Current Year Workplan: N Safety and Health: N
Description: =

Complete Sodium Storage Facility construction that will house the FFTF plant sodium,
as well as the Hallam and the Sodium Reactor Experiment contaminated sodium stored
on in 200 Weat Area.

Milestone No.: Milestone Seq: 6642-00-0030 TPA MS NO.:
Title: Complete modifications to the Plutonium Finishing Plant.
Planning Date Target Date Decrement Date Level: FO Keyword: 0
3/31/1998 3/31/1998 PTS: N SMS: N

Driver Name: DOE Driver Reference: FFTF Shutdown Plan
PRESENT IN Tiger Team: N Program Execution Guidance: N _

Roadmap: N Current Year Workplan: N Safety and Health: N
Description:

Complete Plutonium Finishing Plant modifications that provides storage space for the
^ FFTF unirradiated fuel assemblies.

MILESTONES Continued
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Milestone No.: Milestone Seq: 6642-00-0020 TPA MS NO.:
Title: Initiate construction of the Sodium Reaction Facility.
Planning Date Target Date Decrement Date Level: FO Keyword: 0
10/01/1998 10/01/1998 PTS: N SMS: N
Driver Name: DOE Driver Reference: FFTF Shutdowm Plan
PRESENT IN Tiger Team: N Program Execution Guidance: N

Roadmap: N Current Year Workplan: N Safety and Health: N
Description:

Start construction of the Sodium Reaction Facility that will react the sodium and
produce a safe and environmentally compliant material that can be buried or
converted to a chemical form for use as feedstock.

Milestone No.: Milestone Seq: 6642-00-0040 TPA MS NO.:
Title: Complete construction of the Sodium Reaction Facility.
Planning Date Target Date Decrement Date Level: HQ Keyword: 0
9/30/1999 9/30/1999 PTS: N SMS: N

Driver Name: DOE Driver Reference: FFTF Shutdown Plan
PRESENT IN Tiger Team: N Program Execution Guidance: N

Roadmap: N Current Year Workplan: N Safety and Health: N
Description:

Complete Sodium Reaction Facility construction. The facility is now ready to begin
reacting the sodium stored in the Sodium Storage Facility and converting to a non- _
hazardous material for disposal or as a chemical feedstock.

NARRATIVE

LAST UPDATE: 04-24-1994 TIME: 08:08:26

Technical Scope Summary(Limit 15 line or less):
This ADS provides for the design and construction of the four construction
sub-projects needed to support the shutdown of the FFTF within the five
year time frame. These sub-projects are: Interim Storage Area; Plutonium
Finishing Plant (PFP) Modifications; Sodium Storage Facility; and Sodium
Reaction Facility. Details for each of these sub-projects are contained in
the Construction Project Data Sheets and the Fast Flux Test Facility
Shutdown Program Plan page 100 (9.8), dated March 4, 1994. THE DECREMENT
CASE STOPS SHUTDOWN ACTIVITIES AND RETAINS ONLY SKILLED OPERATIONS AND
SUPPORT PERSONNEL NEEDED TO MAINTAIN PLANT SAFETY. Reduced funding levels
delays construction of these critical path facilities,which increases the
total project cost of at least $30M per year.

Technical Scope Detail(Limit 104 lines or less):
1) The Interim Storage Area will provide a storage area for up to 60
Interim Storage Casks that contain irradiated FFTF fueled components . This
storage area utilizes an existing concrete pad located in the northeast
corner of the FFTF complex. The upgrades to the Interim Storage Area
(consisting of a surrounding fence and appropriate lighting) are planned

NARRATIVE Continued

0

Cl

^
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NARRATIVE Continue

for FY95. ($0.1M)

2) Plutonium Finishing Plant Modifications will provide a secure storage
location for the unirradiated FFTF fueled components. Currently there are
33 fuel assemblies residing in the FFTF that will be shipped to PFP and
stored for an indefinite period of time. Although a final decision has not
been made as to where in PFP the fuel will be stored, two options for the
disposition have been preliminarily evaluated. Option 1 places the
assemblies on wall mounted storage racks. Option 2 downloads the fuel
pellets contained within the individual pins, and the pellets would be
stored in cans in the PFP vaults. Further analysis and cost studies need to
be completed. ($3.7M)

3) The Sodium Storage Facility will provide an interim storage location for
the FFTF sodium and NaK. This facility will also house the sodium from the
Interim Decay Storage (IDS) vessel and the Fuel Storage Facility (FSF)
vessel. Consideration is also being given to storing the Hallam and SRE
contaminated sodium which is currently stored in the Hanford 200 Area.
($18.5M)

4) The Sodium Reaction System will be used to dispose of the sodium and NaK
being stored in the Sodium Storage Facility. This facility would allow for
the safe and environmentally compliant disposition of the sodium metal
coolant. ($26.6M)

DEACTIVATION/COMPLIANCE ACTIONS encompass all the work scope involved with
this ADS.

Act. Comp. to Date/Current Year (FY 1994) Desc.(Limit 52 lines or less):
Activities Completed to Date (12-15-93):
NONE

Current Year (FY 1994) Description:
D/C: Complete Interim Storage Area FDC and CDR (funded in ADS 6640-0).
Complete Sodium Storage Facility FDC and CDR (funded in ADS 6640-0).

Budget Year (FY 1995) Description(Limit 52 lines or less):
The following activity will be performed:
D/C: Construction of the Interim Storage Area.

PC: Based on an assessment of required workscope and projected outyear
funding levels, the workscope identified in this ADS assumes a
redistribution of Richland's FY 1995 Congressional Budget request. The
delta change from the President's budget is $-5.4M, resulting in a new
total of $0.1M. These adjustments may require a FY 1995 budget amendment.

^

Planning Year (FY 1996) Description(Limit 156 lines or less):
NOTE: Values shown do not include Productivity Commitment
Decrement Level Activities:

- NARRATIVE Continued

(w/o PC).
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NARRATIVE Cont

D/C: The Decrement Case will result in construction of the Interim Storage
Area only. The $6M reduction from the Target Level further delays the
completion of the Sodium Storage Facility design and the start of its
construction. The remaining budget reduction is shown in ADSs 6640-0 and
6641-0.

Target Level Activities:
D/C: Start and finish Title I Design of the Sodium Storage Facility and
start construction at a cost of $5.9M (w/o PC).

Planning Level Activities:
Total cost for the Planning Case is $20M (w/o PC).

The Planning Level is the same as last years FY 95 ADS 4200-0 which was
based on the FFTF Cold Standby Plan. This Plan provided significant saving
in Operating costs in the out years by allowing the early construction of.
the Sodium Storage Facility and Interim Storage Area which resulted in
major Plant systems to be defueled and drained of sodium at an earlier date
than the Target Case.

Construction of the Sodium Reaction Facility likewise offered significant
cost savings by allowing sodium reaction/disposal to start during fuel
washing instead of delaying it until after plant shutdown. The Planning
Level assumed no budgetary restraints in the early years of shutdown
thereby providing earlier budget and manpower rampdown than the above
Target Case.

D/C: Cost for D/C is $20M and includes the following:
Complete PFP Modifications;
Complete construction of the Sodium Storage Facility; and
Complete construction of the Sodium Reaction Facility.

Outyears (FY 1997 - FY 2000) Description(Limit 78 lines or less):
D/C: Complete construction of the Sodium Storage Facility - FY 1998 (Note:
If impacted by the FY96 Decrement Level budget reduction, this activity
will be delayed a minimum of one year);
Complete PFP modifications - FY 1998;
Start Title I Design of the Sodium Reaction Facility - FY 1998; and
Complete construction of the Sodium Reaction Facility - FY 1999.

Impacts/Assumptions(Limit 42 lines or less):
Impacts: Reduced project funding will increase the overall shutdown_costs
due to schedule delay. For every year the project is delayed due to budget
constraints results in an approximate $20-30 million increase in total
project cost.

Assumption: In an effort to enhance cost efficiencies, this ADS reflects a
productivity commitment which achieves the same workscope at a lower unite
NARRATIVE Continued

0
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ClAlUta'LiV1L uontvnuea
rate, or the application of more efficient processes, or through cost
avoidance.

The FFTF Shutdown Program Plan includes additional impacts/assumptions.

Supporting Documents(Limit 5 lines or less):
The FFTF Cold Standby Plan;
FFTF Shutdown Program Plan; and
The Fiscal Year Work Plan.

Performance Measures(Limit 15 lines or less):
Specific performance measures consistent with provisions of the Government
Performance Review and Results Act and the National Performance Review were
submitted under separate cover.

F-

DESCRIPTION OF REGULATORY DRIVERS
CAA:
The Clean Air Act (CAA) regulations are administered by a permitting
system. Fines/imprisonment and civil/criminal suits are all penalties for
non-compliance.

DOE:
Non-compliance with Department of Energy (DOE) Orders per se may not
result in penalties, such infractions may invoke external legal penalties
related to public and worker health and safety, environmental damage and
other civil/criminal actions.

DESCRIPTION OF REGULATORY DRIVERS Cont

0



Environmental Management
FY96 Field Submission
Activity Data Sheet

Page: 14
RL-6642-0 - Date: 6/01/1994 Time: 13:40

DESCRIPTION OF REGULATORY DRIVERS
FED:
The FFTF is covered under Federal ( FED) regulations where applicable.

NEPA_R:
The National Environmental Policy Act (NEPA) and subsequent court
decisions have established that any party can sue when Part 1 or Part 2
violations are alleged.

OSHA:
Several Occupational Safety Health Act (OSHA) violation types and
violations carry fines. State and local district attorneys can also bring
criminal charges against alleged violators. --

RCRA:
The Resource Conservation and Recovery Act (RCRA) allows both civil and
criminal penalties for violation of "cradle-to-grave" control of hazardous
waste. The Environmental Protection Agency (EPA) is the enforcer.

DESCRIPTION OF REGULATORY DRIVERS

0

^

^
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OF REGULATORY DRIVERS
ST:
WAS 173-303 implements RCRA hazardous waste regulations in Washington
State (ST) and includes the designation, monitoring and control of
hazardous substances that become waste. A State permitting program is
also administered under this driver.

TRI:
The DOE is responsibile for providing funds and resources in support of
the Tri-Party Agreement (TRI - DOE/EPA/Washington State). The regulators
ensure DOE compliance with existing Federal and State regulations.
Compliance is leagally binding. ,

0
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Operations Office: RL ID No.: 6660- 0 Revision Date: 4/21/1994
ADS Title: PROGRAM INTEGRATION
WBS No.: 1.6.8.2.5.1 Category: FT Appr.:

Project Title: RL LANDLORD BASE PROGRAM Facility/WAG: None
Installation: HANFORD CID: RL10930 XOVHD: 18

For Line Item Project: N/A TPC: 0 TEC: 0

Contig: 0
'CNTR Manager: KOELLERMEIER, EM, Phone: 509-376-4062ACTING MANAGER

0.0. Manager: PLAHUTA, MJ Phone: 509-376-7034.

H.Q. Manager: FELDT, EG Phone: 202-586-1964
Auxiliary Fields: 1. 0 2. 0 3. 0 _

WASTE TYPES ( % of FY96 Dollars)

HLW: 0 TRU: 0 TRU MIX:•0 LLW: 0 MLLW: 0 HAZ: 0 SANT: 0 SNF: 0

REGULATORY DRIVERS

CAA: N CWA: N SDWA: N RCRA: N 3004U: N TSCA: N CERCLA: N NEPA: Y

DOE: Y IAG: N OSHA: Y ORD: N ST : N TRI : N FED : Y FFCA: N

OTHER 1: Y OTHER 2: N OTHER 3: N

Summary Funding Profile

B&R FY94 APPR FY95 PRES FY95 APPR

OE 7,677 4,943 A
CE 0 0 B

GPP 0 0 C
LI 0 0 D

E
TOTAL 7,677 4,943 F

G
H

I

TOTAL

FY96 DRIVER CATEGORY

DECREMENT TARGET PLAN IMM RISK

0 0 0 0
0 0 0 0

159 159 159 0
0 0 ^ .0 0

4,736 4,969 9,553 9,553
0 0 0 0
0 0 0 0
0 0 0 0
0 0 0 0

4,895 5,128 9,712 9,553

DECREMENT LEVEL (Dollars in Thousands)

FY 96 DECR
B&R LEVEL

OE 4,895
CE 0
GPP
LI

0
0

TOTAL 4,895
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TARGET LEVEL (Dollars in Thousands)
B&R Cat. FY96 FY97 FY98 FY99 FY00

OE 5,128 6,556 10,565 10,204 10,946
CE 0 0 0 0 0
GPP 0 0 0 0 0
LI 0 0 0 0 0

TOTAL 5,128 6,556 10,565 10,204 10,946

FTEs FY94 FY95

Direct 0 39
Indirect 0 29
Federal 0 0

FTEs FY96 FY,97, FY98 FY99 FY00

Direct 37 49 75 70 74
Indirect 27 36 55 52 55
Federal 0 0 0 0 0

PLANNING LEVEL (Dollars in Thousands)
B&R Cat. FY96 FY97 FY98 FY99 FY00

OE 9,712 10,305 10,565 1064203 10,949
CE 0 0 0 0 0
GPP 0 0 0 0 0
LI 0 0 0 0 0

TOTAL 9,712 10,305 10,565 10,203 10,949

FTEs FY94 FY95

Direct 0 39
Indirect 0 29
Federal 0 0

FTEs FY96 FY97 FY98 FY99 FY00

Direct 73 75 75 70 74
Indirect 54 55 55 52 55
Federal 0 0 0 0 0

r]

0
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Budget Detail Profile _
DESC: LANDLORD FY96 DRIVER CATEGORY
SUB-DESC: PROGRAM: EM SUBACT: AA DECREMENT TARGET PLAN IMM RISK
TITLE: PROGRAM MANAGEMENT
APPROP: D A 0 0 0 0

B 0 0 0 0
B&R FY94 APPR FY95 PRES FY95 APPR C 0 0 0 0

D 0 0 0 0
EW7030000 1,723 2,057 E 1,854 1,852 2,421 2,421
35EW70300 0 0 F 0 0 0 0
39EW70300 0 0 G 0 0 0 0
39EW70300 0 0 H 0 0 0 _ 0

I 0 0 0 0
TOTAL 1,723 2,057

TOTAL 1,854 1,852 2,421 2,421

DECREMENT LEVEL (Dollars in Thousands)
FY96 DECR

B&R CODE LEVEL

EW7030000 1,854 -
35EW70300 0
39EW70300 0
39EW70300 0

TOTAL 1,854

TARGET LEVEL (Dollars in Thousands)
B&R CODE FY96 FY97 FY98 FY99 FY00

EW7030000 1,852 2,492 2,567 2,644 2,724
35EW70300 0 0 0 0 0
39EW70300 0 0 0 0 0
39EW70300 0 0 0 0 0

TOTAL 1,852 2,492 2,567 2,644 2,724

PLANNING LEVEL (Dollars in Thousands)
B&R CODE FY96 FY97 FY98 FY99 FY00

EW7030000 2,421 2,493 2,567 2,642 2,727
35EW70300 0 0 0 0 - 0
39EW70300 0 0 0 0 0
39EW70300 0 0 0 0 0

IS TOTAL 2,421 2,493 2,567 2,642 2,727
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b....

------

--..rrr...

DESC: LANDLORD FY96 DRIVER CATEGORY
SUB-DESC: PROGRAM: EM SUBACT: AB DECREMENT TARGET PLAN IMM RISK
TITLE: CAS/CAIS/CAMP
APPROP: D A 0 0 0 0

B 0 0 0 0
B&R FY94 APPR FY95 PRES FY95 APPR C 0 0 0 0

D 0 0 0 0
EW7030000 994 997 E 1,055 1,283 3,012 3,012
35EW70300 0 0 F 0 0 0 0
39EW70300 0 0 G 0 0 0 0
39EW70300 0 0 H 0 •0 0 0

I 0 0 0 0
TOTAL 994 997

TOTAL 1,055 1,283 3,012 3,012

DECREMENT LEVEL (Dollars in Thousands)
FY96 DECR

B&R CODE LEVEL

EW7030000 1,055
35EW70300 0
39EW70300 0
39EW70300 0

TOTAL 1,055

TARGET LEVEL ( Dollars in Thousands)
B&R CODE FY96 FY97 FY98 FY99 FY00

EW7030000 1,283 2,045 3,280 3,390 3,505
35EW70300 0 0 0 0 0
39EW70300 0 0 0 0 0
39EW70300 0 0 0 0 0

TOTAL 1,283 2,045 3,280 3,390 3,505

r^riviivv a.cvna. kuviiur.a iu auuuanuua/

B&R CODE FY96 FY97 FY98 FY99 FY00

EW7030000 3,012 3,174 3,280 3,390 3,505
35EW70300 0 0 0 0 0
39EW70300 0 0 0 0 0
39EW70300 0 0 0 0 0

TOTAL 3,012 3,174 3,280 3,390 3,505

^

^

0
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Budget Detail Profile
DESC: LANDLORD FY96 DRIVER CATEGORY
SUB-DESC: PROGRAM: EM SUBACT: AC DECREMENT TARGET PLAN IMM RISK
TITLE: SITE PLANNING
APPROP: D A 0 0 0 0

B 0 0 0 0
B&R FY94 APPR FY95 PRES FY95 APPR C 0 0 0 0

D 0 0 0 0
EW7030000 1,635 1,734 E 1,827 1,834 4,119 4,119
35EW70300 0 0 F 0 0 0 0
39EW70300 0 0 G 0 0 0 0
39EW70300 0 0 H 0 0 0 0

I 0 0 0 0
TOTAL 1,635 1,734

TOTAL 1,827 1,834 4,119 4,119

DECREMENT LEVEL ( Dollars in Thousands)
FY96 DECR

B&R CODE LEVEL

EW7030000 1,827
35EW70300 0
39EW70300 0
39EW70300 0

TOTAL 1,827

TARGET LEVEL (Dollars in Thousands)
B&R CODE FY96 FY97 FY98 FY99 FY00

EW7030000 1,834 1,855 4,549 3,996 4,538
35EW70300 0 0 0 0 . 0
39EW70300 0 0 0 0 . 0
39EW70300 0 0 0 0 0 -

TOTAL 1,834 1,855 4,549 3,996 4,538

PLANNING LEVEL (Dollars in Thousands)
B&R CODE FY96 FY97 FY98 FY99 FY00

EW7030000 4,119 4,474 4,549 3,996 4,538
35EW70300 0 0 0 0 0
39EW70300 0 0 0 0 0 -
39EW70300 0 0 0 0 ` 0

S TOTAL 4,119 4,474 4,549 3,996 4,538
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Bud et Detail Profileg
DESC: LANDLORD FY96 DRIVER CATEGORY
SUB-DESC: ' PROGRAM: EM SUBACT: AE DECREMENT TARGET PLAN IMM RISK
TITLE: NEPA
APPROP: D A 0 0 0 0

B 0 0 0 0
B&R FY94 APPR FY95 PRES FY95 APPR C 159 159 159 0

D 0 0 0 0
EW7030000 125 154 E 0 0 0 0
35EW70300 0 0 F 0 0 0 0
39EW70300 0 0 G 0 0 0 0
39EW70300 0 0 H 0 0 0 0

I 0 0 0 0
TOTAL 125 154

TOTAL 159 159 159 0

-------_... ........... ^.. .._...., ^.. ....,...,o.. ^i _
FY96 DECR

B&R CODE LEVEL

EW7030000 159
35EW70300 0
39EW70300 0
39EW70300 0

TOTAL 159

icu vua a'uL ^LV11¢1D lll 1LLVLLJd11LLDj

B&R CODE FY96 FY97 FY98 FY99 FY00

EW7030000' ' 159 164 169 174 179
35EW70300 0 0 0 0 0
39EW70300 0. 0 0 0 0
39EW70300 0 0 b 0 0

TOTAL 159 164 169 174 179

PLANNING LEVEL (Dollars in Thousands)
B&R CODE FY96 FY97 FY98 FY99 FY00

EW7030000 159 164 169 174 179
35EW70300 0 0 0 0 0
39EW70300 0 0 0 0 0
39EW70300 0 0 0 0 0

I'OTAL 159 164 169 174 179

^

0

0
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Budget Detail Profile _
DESC: LANDLORD FY96 DRIVER CATEGORY
SUB-DESC: PROGRAM: EM SUBACT: AG DECREMENT TARGET PLAN IMM RISK
TITLE: STEAM ACCIDENT CONDUCT OF OPERAT
APPROP: D A 0 0 0 0

B 0 0 0 0
B&R FY94 APPR FY95 PRES FY95 APPR C 0 0 0 0

D 0 0 0 0
EW7030000 3,200 0 E 0 0 0 0
35EW70300 0 0 F 0 0 0 0
39EW70300 0 0 G 0 0 0 0
39EW70300 0 0 H 0 0 0 0

I 0 0 0 0
TOTAL 3,200 0

TOTAL 0 0 0 0

DECREMENT LEVEL (Dollars in Thousands)
FY96 DECR

B&R CODE LEVEL

EW7030000 0
^ 35EW70300 0

39EW70300 0
39EW70300 0

TOTAL 0

TARGET LEVEL (Dollars in Thousands)
B&R CODE FY96 FY97 FY98

EW7030000 0 0 0
35EW70300 0 0 0
39EW70300 0 0 0
39EW70300 0 0 0

TOTAL 0 0 0

FY99 FYQO

0 0
0 0
0 0
0 0

0

*1

PLANNING LEVEL (Dollars in Thousands) -
B&R CODE FY96 FY97 FY98

EW7030000 0 0 0
35EW70300 0 0 0
39EW70300 0 0 0
39EW70300 0 0. 0

TOTAL 0 0 0

FY99 FY00

0ff 0
W 0
}0 0

^ :0 - 0

-^
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A106Number:"cyc^c yc' -
Title:
Federal Facility Identification:

Region:

Status:

Date:

Assessment:

Progress:

iiscr ieam Uross ccererences

Tiger Team Finding Number: Date:
Title:

ADS #: RL 6670 0u' jcjc^c ^c^
Title: GENERAL ADMIN SUPPORT/BUILDINGS
Transferred in its entirety: N
Explanation of Change:

Realignment of Work Breakdown Structure approved per Baseline Change Request LPM-094-
004.

MILESTONES

Milestone No.: Milestone Seq: 6660-00-0475 TPA MS NO.: NONE
Title: SACOU UPGRADE PROJECT PLAN
Planning Date Target Date Decrement Date Level: FO Keyword: 0
10/01/1993 10/01/1993 PTS: N SMS: Y
Driver Name: DOE Driver Reference: ORDER 5480.19 CONDUCT OF OPS
PRESENT IN Tiger Team: N Program Execution Guidance: N

Roadmap: N Current Year Workplan: Y Safety and Health: Y
Description:
A WRITTEN PROJECT PLAN THAT ADDRESSES CORRECTIVE ACTIONS AS SPECIFIED IN THE TYPE A
INVESTIGATIONOF THE U-3 STEAM PIT ACCIDENT. PROJECT PLAN TO INCLUDE WORK BREAKDOWN
STRUCTURE, OBJECTIVES, SCOPE, COST ESTIMATE, ETC. (UPDATED MONTHLY).

Milestone No.:' Milestone Seq: 6660-00-0435 TPA MS NO.: NONE
Title: OSS APPLICABILITY MATRICES
Planning Date Target Date Decrement Date Level: FO Keyword: 0
11/08/1993 11/08/1993 PTS: N SMS: Y
Driver Name: DOE Driver Reference: ORDER 5480.19 CONDUCT OF OPS
PRESENT IN Tiger Team: N Program Execution Guidance: N

Roadmap: N Current Year Workplan: Y Safety and Health: Y
Description:

COMPLETE CONDUCT OF OPERATIONS APPLICABILITY MATRICES FOR OSS STEAM & WATER,
ELECTRICAL UTILITIES, GENERAL PURPOSE & FABRICATION ACTIVITIES, TRANSPORTATION &
FLEET MAINTENANCE, AND CUSTODIAL SERVICES.
- MILESTONES Continued

^

0

^
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MILESTONES

Milestone No.: NONE Milestone Seq: 6660-00-0440 TPA MS NO.: NONE
Title: OSS MANAGER CONDUCT OF OPERATIONS RETRAINING
Planning Date Target Date Decrement Date Level: CNTR Keyword: 0
11/11/1993 11/11/1993 PTS: N SMS: N
Driver Name: DOE Driver Reference: ORDER 5480.19 CONDUCT OF OPS
PRESENT IN Tiger Team: N Program Execution Guidance: N

Roadmap: N Current Year Workplan: N Safety and Health: Y
Description: =

DEVELOP AND IMPLEMENT SPECIFIC TRAINING CLASS RELATED TO TYPE A ACCIDENT AND CONDUCT
OF OPS FOR "RETRAINING/ATTENDANCE BY ALL OSS MANAGERS." COPY OF CLASS OUTLINE AND
ATTENDANCE ROSTERS TO BE MAINTAINED IN PROJECT FILES.

Milestone No.: NONE Milestone Seq: 6660-00-0445 TPA MS NO.: NONE
Title: MENTOR/TECH. ADVISOR CONTRACT AWARD/IMPLEMENTATION
Planning Date Target Date • Decrement Date - Level: CNTR Keyword: 0
11/19/1993 11/19/1993. PTS: N SMS: N-
Driver Name: DOE Driver Reference: ORDER 5480.19 CONDUCT OF OPS
PRESENT IN Tiger Team: N Program Execution Guidance: N

Roadmap: N Current Year Workplan: N Safety and Health: Y
^ Description:

DEVELOP AND ESTABLISH A TECHNICAL ADVISOR/MENTOR PROGRAM IN UTILITIES FOR GRASS
ROOTS/BOOTSTRAP IMPLEMENTATION OF CONDUCT OF OPS. AWARD OF CONTRACT AND
IMPLEMENTATION OF CONTRACT TO BE DOCUMENTED IN SACOU WBS. COPY TO BE PLACED IN

Milestone No.: NONE Milestone Seq: 6660-00-0425 TPA MS NO.. NONE
Title: STEAMTRAP TRAINING

Planning Date Target Date Decrement Date Level: CNTR Keyword: 0
12/22/1993 12/22/1993 PTS: N SMS: N
Driver Name: DOE Driver Reference: ORDER 5480.19 CONDUCT OF OPS
PRESENT IN Tiger Team: N Program Execution Guidance: N

Roadmap: N Current Year Workplan: N Safety and Health: Y
Description:

CONDUCT OR CONTRACT TO CONDUCT A "HANDS-ON" TRANING CLASS FOR OPERATIONS'&
MAINTENANCE OF STANDARD/TYPICAL STEAM TRAPS FOR UTILITIES OPERATIONS, TRAINING, AND
MAINTENANCE PERSONNEL.

!iilestone No.: Milestone Seq: 6660-00-0420 TPA MS NO.: NONE
Title: BENCHMARKING REPORT
Planning Date Target Date Decrement Date Level:. FO Keyword: 0
12/29/1993 12/29/1993 PTS: N SMS: Y
Driver Name: DOE Driver Reference: ORDER 5480.19 CONDUCT OF OPS
PRESENT IN Tiger Team: N Program Execution Guidance: N

Roadmap: N Current Year Workplan: Y Safety and Health: Y
Description:
A WRITTEN REPORT TO RL OF WHC BENCHMARKING REVIEW OF FIVE NON-NUCLEAR OPERATIONS AT
FIVE WEC GOCO SITES AND DAVIS BEESE NUCLEAR POWER STATION. REPORT TO CONTAIN BEST
PRACTICES AND ENABLERS (FOR CONDUCT OF OPERATIONS) FOR USE AT NON-NUCLEAR SITES.
- MILESTONES Continued
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MILESTONES

Milestone No.: Milestone Seq: 6660-00-0480 TPA MS NO.: NONE
Title: DEVELOP LIFE CYCLE ANALYSIS MODEL FOR LL FUNCTIONAL UNITS
Planning Date Target Date Decrement Date Level: F0 Keyword: 0
12/31/1993 12/31/1993 PTS: N SMS: Y
Driver Name: N/A Driver Reference: ORDER 4320.2A CAMP
PRESENT IN Tiger Team: N Program Execution Guidance: N

Roadmap: N Current Year Workplan: Y Safety and Health: Y
Description:

COMPLETED 12/27/93.

0

Milestone No.: NONE Milestone Seq: 6660-00-0450 TPA MS NO.: NONE
Title: START UTILITIES LABELING PROGRAM
Planning Date Target Date Decrement Date Level: CNTR Keyword: 0
1/01/1994 1/01/1994 PTS: N SMS: N

Driver Name: DOE Driver Reference: ORDER 5480.19 CONDUCT OF OPS
PRESENT IN Tiger Team: N Program Execution Guidance: N

Roadmap: N Current Year Workplan: N Safety and Health: Y
Description: -

INITIATE LABELING OF UTILITIES SYSTEM COMPONENTS PER ESTABLISHED LABELING
METHODOLOGY. COPY OF LABEL METHODOLOGY PLAN TO BE PLACED IN PROJECT FILE. STATUS
INFORMATION TO BE INCLUDED IN SACOU WBS MONTHLY UPDATES.

Milestone No.: Milestone Seq: 6660-00-0485 TPA MS NO.: NONE
Title: COMPLETE INSPECTIONS ON INADEQUATE FACILITIES & DISP LIST
Planning Date Target Date Decrement Date Level: FO Keyword: 0
3/15/1994 3/15/1994 PTS: N SMS: Y

Driver Name: N/A Driver Reference: ORDER 4320.2A CAMP
PRESENT IN Tiger Team: N Program Execution Guidance: N

Roadmap: N Current Year Workplan: Y Safety and Health: Y
Description:
COMPLETED 2/28/94.

Milestone No.: Milestone Seq: 6660-00-0455 TPA MS NO.: NONE
Ti•tle: HUMAN BEHAVIOR EVALUATION STUDY
Planning Date Target Date Decrement Date Level: FO Keyword: 0
3/31/1994 3/31/1994 PTS: N SMS: Y

Driver Name: DOE Driver Reference: ORDER 5480.19 CONDUCT OF OPS
PRESENT IN Tiger Team: N Program Execution Guidance: N

Roadmap: N Current Year Workplan: Y Safety and Health: Y
Description:

A "WHITE PAPER" HUMAN BEHAVIORAL STUDY OF SELECTED WHC WORKFORCE PER MSL/WHC SACOU
SCOPE OF WORK, COPY TO BE KEPT IN PROJECT FILE. REPORT TO BE DELIVERED TO RL.
COMPLETED 3/31/94.

MILESTONES Continued
0
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MILESTONES

Milestone No.: NONE Milestone Seq: 6660-00-0325 TPA MS NO.: NONE
Title: 1996 FIVE-YEAR PLAN
Planning Date Target Date Decrement Date Level: CNTR Keyword: 0
4/01/1994 4/01/1994 PTS: N SMS: N

Driver Name: DOE Driver Reference: DEF AUTH ACT 105STAT1290/3135a
PRESENT IN Tiger Team: N Program Execution Guidance: N -

Roadmap: N Current Year Workplan: N Safety and Health: Y
Description:

THE PURPOSE OF THE FIVE-YEAR PLAN IS TO ESTABLISH THE PROGRAM'S TECHNICAL, SCHEDULE,
AND COST BASELINE BY ACTIVITY DATA SHEET FOR A FIVE YEAR PERIOD. COMPLETION OF THIS
MILESTONE CONSISTS OF DELIVERING A QUALITY PRODUCT.

Milestone No.: Milestone Seq: 6660-00-0490 TPA MS NO.: NONE
Title: UPDATE HANFORD SITE DEVELOPMENT PLAN
Planning Date Target Date Decrement Date Level: FO Keyword: 0
4/30/1994 4/30/1994 PTS: N -SMS: Y

Driver Name: DOE Driver Reference: DOE 4320.1B SITE DEV PLNG
PRESENT IN Tiger Team: N Program Execution Guidance: N

Roadmap: N Current Year Workplan: Y Safety and Health: N
Description:

DEVELOPMENT PLAN IS REVIEWED AND REVISED BASED ON CURRENT INFORMATION. UPDATE AND
ISSUE TO RL.

Milestone No.: Milestone Seq: 6660-00-0430 TPA MS NO.: NONE
Title: UTILITIES STEAM SYSTEM INSPECTION
Planning Date Target Date Decrement Date Level: FO . Keyword: 0
5/01/1994 5/01/1994 PTS: N SMS: Y

Driver Name: DOE Driver Reference: ORDER 5480.19 CONDUCT OF OPS
PRESENT IN Tiger Team: N Program Execution Guidance: N

Roadmap: N Current Year Workplan: N Safety and Health: Y
Description:

SACOU TECHNICAL TEAM IS TO COMPLETE AN INSPECTION OF THE 200 AND 300 UTILITIES STEAM
SYSTEM PER THE DEVELOPED "GENERIC ENGINEERED STEAM SYSTEM REVIEW/INSPECTION
GUILDELINES." COMPLETION OF THIS MILESTONE COMMITMENT WILL BE WRITTEN REPORT TO RL.

Milestone No.: NONE Milestone Seq: 6660-00-0495 TPA MS NO.: NONE
Title: PREPARE AND ISSUE FY 1996 LANDLORD INPUT TO CAMP REPORT
Planning Date Target Date Decrement Date Level: CNTR Keyword: 0
6/01/1994 6/01/1994 PTS: N SMS: N

Driver Name: N/A Driver Reference: ORDER 4320.2A CAMP
PRESENT IN Tiger Team: N Program Execution Guidance: N

Roadmap: N Current Year Workplan: Y Safety and Health: Y
Description:

PER CAMP CALL LETTER LANDLORD INPUT TO THE CAMP REPORT IS PREPARED AND ISSUED TO RL.

101 MILESTONES
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MILESTONES

Milestone No.: Milestone Seq: 6660-00-0470 TPA MS NO.: NONE
Title: UTILITIES TRAINING PLAN
Planning Date Target Date Decrement Date Level: FO Keyword: 0
6/30/1994 6/30/1994 PTS: N SMS: Y

Driver Name: DOE Driver Reference: ORDER 5480.19 CONDUCT OF OPS
PRESENT IN Tiger Team: N Program Execution Guidance: N

Roadmap: N Current Year Workplan: Y Safety and Health: Y
Description:

SUBMIT UTILITIES TRAINING PLAN.

Milestone No.: NONE Milestone Seq: 6660-00-0500 TPA MS NO.: NONE
Title: UPDATE 300 AREA SITE DEVELOPMENT PLAN
Planning Date Target Date Decrement Date Level: CNTR Keyword: 0
6/30/1994 6/30/1994 PTS: N SMS: N

Driver Name: N/A Driver Reference: DOE 4320.1B SITE DEV PLNG
PRESENT IN Tiger Team: N Program Execution Guidance: N

Roadmap: N Current Year Workplan: Y Safety and Health: N
Description:

DEVELOPMENT PLANS ARE REVIEWED AND REVISED BASED ON CURRENT INFORMATION. UPDATE AND
ISSUE TO RL.

Milestone No.: NONE Milestone Seq: 6660-00-0005 TPA MS NO.: NONE

Title: DEVELOP 600 AREA SITE DEVELOPMENT PLAN
Planning Date Target Date Decrement Date Level: CNTR Keyword: 0
9/30/1994 9/30/1994 PTS: N SMS: N

Driver Name: DOE Driver Reference: DOE 4320.1B SITE DEV PLNG
PRESENT IN Tiger Team: N Program Execution Guidance: N

Roadmap: N Current Year Workplan: Y Safety and Health: N
Description:

DEVELOP A SITE DEVELOPMENT PLAN FOR THE 600 AREA AND ISSUE TO RL.

Milestone No.: NONE Milestone Seq: 6660-00-0010 TPA MS NO.: NONE
Title: UPDATE HANFORD INFRASTRUCTURE PLAN

Planning Date Target Date Decrement Date Level: F0 Keyword: 0

9/30/1994 9/30/1994 PTS: N SMS: Y

Driver Name: DOE Driver Reference: DOE 4320.1B SITE DEV PLNG

PRESENT IN Tiger Team: N Program Execution Guidance: N
Roadmap: N Current Year Workplan: Y Safety and Health: N

Description:

THE HANFORD INFRASTRUCTURE PLAN IS REVIEWED AND REVISED BASED ON CURRENT

INFORMATION. UPDATE AND ISSUE TO RL.

^

0

0

MILESTONES Continued
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MILESTONES

Milestone No.: NONE Milestone Seq: 6660-00-0015 TPA MS NO.: NONE
Title: UPDATE 100 LOCAL AREA DEVELOPMENT PLAN
Planning Date Target Date Decrement Date Level: CNTR Keyword: 0
9/30/1994 9/30/1994 PTS: N SMS: N

Driver Name: DOE Driver Reference: DOE 4320.1B SITE DEV PLNG
PRESENT IN Tiger Team: N Program Execution Guidance: N

Roadmap: N Current Year Workplan: N Safety and Health: N
Description:

100 Area development plan is reviewed and revised based on current information.
Update and issue to RL. -

Milestone No.: NONE Milestone Seq: 6660-00-0035 TPA MS NO.: NONE
Title: UPDATE 700/1100/3000 LOCAL AREA DEVELOPMSNT PLAN
Planning Date Target Date Decrement Date Level: CNTR Keyword: 0
9/30/1994 9/30/1994 PTS: N SMS: N

Driver Name: DOE Driver Reference: DOE 4320.1B SITE DEV PLNG
PRESENT IN Tiger-Team: N Program Execution Guidance: N -

Roadmap: N Current Year Workplan: N Safety and Health: N
Description:

^ The development plans for the 700, 1100, and 3000 Areas will be reviewed and revised
based on current information. Update and issue to RL.

Milestone No.: Milestone Seq: 6660-00-0045 TPA MS NO.: NONE
Title: COMPLETE SURVEILLANCE & MAINTENANCE ALL FACILITIES SCHEDULED
Planning Date Target Date Decrement Date Level: FO Keyword: 0
9/30/1994 9/30/1994 - PTS: N SMS: Y -

Driver Name: OSHA Driver Reference: DOE 4330.1
PRESENT IN Tiger Team: N Program Execution Guidance: N

Roadmap: N Current Year Workplan: N Safety and Health: Y
Description:

COMPLETE ALL SURVEILLANCE AND MAINTENANCE ACTIVITIES PER THE PLANT OPERATING
PROCEDURES.

Is

Kilestone No.: Milestone Seq: 6660-00-0050 TPA MS'NO.: NONE
Title: ISSUE ANNUAL REPORT ON ACCOMPLISHMENTS SURV. & MAINT. FOR FY 1994
Planning Date Target Date Decrement Date Level: FO Keyword: 0
9/30/1994 9/30/1994 PTS: N SMS: Y
Driver Name: OSHA Driver Reference: DOE 4330.1
PRESENT IN Tiger Team: N Program Execution Guidance: N

Roadmap: N Current Year Workplan: N Safety and Health: Y
Description:
SUBMIT A REPORT TO DOE-RL THAT SUMMARARIZES FY 1994 ACTIVITIES AND DESCRIBES FY 1995
ACTIVITIES.

MILESTONES
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MILESTONES

Milestone No.: NONE Milestone Seq: 6660-00-0105 TPA MS NO.: NONE
Title: FY 1994 MONTHLY PTS REPORT
Planning Date Target Date Decrement Date Level: CNTR Keyword: 0
9/30/1994 9/30/1994 PTS: N SMS: N

Driver Name: DOE Driver Reference: DOE-HQ; RLP 5000.8
PRESENT IN Tiger Team: N Program Execution Guidance: N

Roadmap: N Current Year Workplan: Y Safety and Health: N
Description:

PERFORMANCE MEASUREMENT REPORTING AGAINST THE PROGRAMMATIC BASELINE DOCUMENT, I.E.,
THE FISCAL YEAR WORK PLAN IS A MONTHLY REQUIREMENT. COMPLETION OF THIS MILESTONE
CONSISTS OF DELIVERING A QUALITY P,TS REPORT TO RL/DOE-HQ BY THE REQUIRED DATE.

CJ

Milestone No.: NONE Milestone Seq: 6660-00-0185 TPA MS NO.: NONE
Title: FY 1994 MONTHLY SMS REPORT
Planning Date Target Date ' Decrement Date Level: CNTR Keyword: 0
9/30/1994 9/30/1994 PTS: N SMS: N

Driver Name: DOE Driver Reference: RLPD 5000.1 SITE MGMT SYSTEM
PRESENT IN Tiger Team: N Program Execution Guidance: N

Roadmap: N Current Year Workplan: Y Safety and Health: Y
Description:

PERFORMANCE MEASUREMENT REPORTING AGAINST THE PROGRAMMATIC BASELINE DOCUMENT (FISCAL
YEAR WORK PLAN) IS A DOE-RL MONTHLY REQUIREMENT. COMPLETION OF THIS MILESTONE
CONSISTS OF A DELIVERING A QUALITY SMS REPORT TO DOE-RL BY,THE REQUIRED DATE.

Milestone No.: Milestone Seq: 6660-00-0460 TPA MS NO.: NONE
Title: TECH. ADVISORS QUARTERLY ASSESSMENTS
Planning Date Target Date • Decrement Date Level: FO Keyword: 0
9/30/1994 9/30/1994 PTS: N SMS: Y

Driver Name: DOE Driver Reference: ORDER 5480.19 CONDUCT OF OPS
PRESENT IN Tiger Team: N Program Execution Guidance: N

Roadmap: N Current Year Workplan: Y Safety and Health: Y
Description:
WHC/SACOU TECH. ADVISOR/MENTOR CONTRACT SPECIFIES QUARTERLY ASSESSMETNS BY TECH.
ADVISORS ON CONDUCT OF OPERATIONS IMPROVEMENTS (3-31, 6-30, 9-30) NOTES. COPIES TO
BE FILED IN PROJECT FILE.

Milestone No.: Milestone Seq: 6660-00-0465 TPA MS NO.: NONE
Title: SACOU TRANSITION PLAN
Planning Date Target Date Decrement Date Level: FO Keyword: 0
9/30/1994 9/30/1994 PTS: N SMS: Y
Driver Name: DOE Driver Reference: ORDER 5480.19 CONDUCT OF OPS
PRESENT IN Tiger Team: N Program Execution Guidance: N

Roadmap: N Current Year Workplan: Y Safety and Health:Y
Description: -
A LETTER REPORT THAT ASSIGNS REPSONSIBILITIES FOR ONGOING SACOU ACTIONS (BEYOND LIFE
OF PROJECT, I.E., 9/30/94). REPORT TO BE PROVIDED TO RL.
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MILESTONES

Milestone No.: Milestone Seq: 6660-00-0055 TPA MS NO.: NONE
Title: INITIATE SCHEDULE/PRIORITY FOR FY 1996 SURVEIL & MAINT ACTIVITIES

Planning Date Target Date Decrement Date Level: FO Keyword: 0
10/01/1994 10/01/1994 PTS: N SMS: Y
Driver Name: OSHA Driver Reference: DOE 4330.1
PRESENT IN Tiger Team: N Program Execution Guidance: N

Roadmap: N Current Year Workplan: N Safety and Health: Y
Description:

DEFINE SURVEILLANCE PRIORITY AND ESTABLISH SCHEDULE OF BUILDING SURVEILLANCE BASED
ON CYCLICAL REQUIREMENTS. FULLY DESCRIBED IN FY 1994 ANNUAL REPORT.

Milestone No.: NONE Milestone Seq: 6660-00-0270 TPA MS NO.: NONE
Title: FY 1995 MULTI-YEAR PROGRAM PLAN
Planning Date Target Date Decrement Date Level: CNTR Keyword: 0
10/22/1994 10/22/1994 PTS: N SMS: N
Driver Name: DOE Driver Reference: RLID 5000.2 LONG RNG PLNG PROC
PRESENT IN Tiger Team: N Program Execution Guidance: N

Roadmap: N Current Year Workplan: N Safety and Health: Y
^ Deaoription:

THE PURPOSE OF THE MYPP IS TO ESTABLISH THE PROGRAM'S TECHNICAL, SCHEDULE, AND COST

BASELINE FOR THE LIFE OF THE PROGRAM. LOGIC DIAGRAMS, BASIS AND ASSUMPTIONS AND
SCOPE STATEMENTS ARE ALSO DEVELOPED.

Milestone No.: Milestone Seq: 6660-00-0025 TPA MS.NO.: NONE
Title: UPDATE 200 AREA DEVELOPMENT PLAN

Planning Date Target Date Decrement Date Level: FO Keyword: 0
12/31/1994 12/31/1994 PTS: N SMS: Y
Driver Name: DOE Driver Reference: DOE 4320.1B SITE DEV PLNG
PRESENT IN Tiger Team: N Program Execution Guidance: N

Roadmap: N Current Year Workplan: N Safety and Health: N
Description:

THE 200 AREA DEVELOPMENT PLAN WILL BE REVIEWED AND REVISED BASED ON CURRENT
INFORMATION. UPDATE AND ISSUE TO RL.

Milestone No.: NONE Milestone Seq: 6660-00-0330 TPA MS NO.: NONE
Title: 1997 FIVE-YEAR PLAN
Planning Date Target Date Decrement Date Level: CNTR Keyword: 0
4/01/1995 4/01/1995 PTS: N SMS: N
Driver Name: DOE Driver Reference: DEF AUTH ACT 105STAT1290/3135a
PRESENT IN Tiger Team: N Program Execution Guidance: N

Roadmap: N Current Year Workplan: N Safety and Health: Y

•

Description:

THE PURPOSE OF THE FIVE-YEAR PLAN IS TO ESTABLISH THE PROGRAM'S TECHNICAL, SCHEDULE,
AND COST BASELINE BY ACTIVITY DATA SHEET FOR A FIVE YEAR PERIOD. COMPLETION OF THIS
MILESTONE CONSISTS OF DELIVERING A QUALITY PRODUCT.
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Milestone No.: NONE Milestone Seq: 6660-00-0355 TPA MS NO.,. NONE
Title: FY 1997 CAMP REPORT
Planning Date Target Date Decrement Date Level: CNTR Keyword: 0
4/15/1995 4/15/1995 PTS: N SMS: N

Driver Name: DOE Driver Reference: ORDER 4320.2A
PRESENT IN Tiger Team: N Program Execution Guidance: N

Roadmap: N Current Year Workplan: N Safety and Health: N
Description:

, FY 1997 CAMP REPORT.

Milestone No.: NONE Milestone Seq: 6660-00-0060 TPA MS NO.: NONE
Title: UPDATE HANFORD SITE DEVELOPMENT PLAN
Planning Date Target Date Decrement Date Level: CNTR Keyword: 0
4/30/1995 4/30/1995 PTS: N SMS: N

Driver Name: DOE Driver Reference: DOE 4320.1B SITE DEV PLNG
PRESENT IN Tiger Team: N Program Execution Guidance: N.

Roadmap: N Current Year Workplan: N Safety and Health: N
Description:

THE DEVELOPMENT PLAN FOR THE HANFORD SITE IS REVIEWED AND REVISED BASED ON CURRENT
INFORMATION. UPDATE AND ISSUE TO RL. -

Milestone No.: Milestone Seq: 6660-00-0040 TPA MS NO.: NONE
Title: UPDATE 400 AREA DEVELOPMENT PLAN
Planning Date Target Date Decrement Date Level: FO Keyword: 0
6/30/1995 6/30/1995 PTS: N SMS: Y

Driver Name: DOE Driver Reference: DOE 4320.1B SITE DEV PLNG
PRESENT IN Tiger Team: N Program Execution Guidance: N

Roadmap: N Current Year Workplan: N Safety and Health: N
Description:

THE DEVELOPMENT PLAN FOR THE 400 AREA WILL BE REVIEWED AND REVISED BASED ON CURRENT

INFORMATION. UPDATE AND ISSUE TO RL.

!filestone No.: Milestone Seq: 6660-00-0030 TPA MS NO.: NONE

ritle: UPDATE 300 AREA DEVELOPMENT PLAN
Planning Date Target Date Decrement Date Level: F0 Keyword: 0

9/30/1995 9/30/1995 PTS: N SMS: Y
Driver Name: DOE Driver Reference: DOE 4320.1B SITE DEV PLNG

PRESENT IN Tiger Team: N Program Execution Guidance: N
Roadmap: N Current Year Workplan: N Safety and Health: N

Description:

THE DEVELOPMENT PLAN FOR THE 300 AREA WILL BE REVIEWED AND REVISED BASED ON CURRENT

INFORMATION. UPDATE AND ISSUE TO RL.

^

^
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MILESTONES

Milestone No.: Milestone Seq: 6660-00-0065 TPA MS NO.: NONE
Title: COMPLETE SCHEDULED SURVEIL & MAINT OF ALL FACILITIES SCHEDULED
Planning Date Target Date Decrement Date Level: FO Keywor•d: 0
9/30/1995 9/30/1995 PTS: N SMS: Y

Driver Name: OSHA Driver Reference: DOE 4330.1, SEE 6660-AB
PRESENT IN Tiger Team: N Program Execution Guidance: N

Roadmap: N Current Year Workplan: N Safety and Health: Y
Description:

COMPLETE ALL SURVEILLANCE AND MAINTENANCE ACTIVITIES PER THE PLANT OPERATING
PROCEDURES.

Milestone No.: Milestone Seq: 6660-00-0070 TPA MS NO.: NONE
Title: ISSUE ANNUAL REPORT ON ACCOMPL SURVEIL & MAINT FOR FY 1995 _.
Planning Date Target Date Decrement Date Level: FO Keyword: 0
9/30/1995 9/30/1995 PTS: N SMS: Y

Driver Name: OSHA Driver Reference: DOE 4330.1, SEE 6660-AB
PRESENT IN Tiger Team: N Program Execution Guidance: N

Roadmap: N Current Year Workplan: N Safety and Health: Y
Description:

SUBMIT A REPORT TO DOE-RL THAT SUMMARIZES FY 1995 ACTIVITIES AND DESCRIBES FY 1996
ACTIVITIES.

Milestone No.: NONE Milestone Seq: 6660-00-0110 TPA MS NO.: NONE
Title: FY 1995 MONTHLY PTS REPORT
Planning Date Target Date Decrement Date Level: CNTR Keyword: 0
9/30/1995 9/30/1995 PTS: N SMS: N

Driver Name: DOE Driver Reference: DOE-HQ; RLP 5000.8
PRESENT IN Tiger Team: N Program Execution Guidance: N -

Roadmap: N Current Year Workplan: N Safety and Health: N
Description:

PERFORMANCE MEASUREMENT REPORTING AGAINST THE PROGRAMMATIC BASELINE DOCUMENT, I.E.,
THE FISCAL YEAR WORK PLAN IS A MONTHLY REQUIREMENT. COMPLETION OF THIS MILESTONE
CONSISTS OF DELIVERING A QUALITY PTS REPORT TO RL/DOE-HQ BY THE REQUIRED DATE.

Milestone No.: NONE Milestone Seq: 6660-00-0190 TPA MS NO.: NONE
Title: FY 1995 MONTHLY SMS REPORT
Planning Date Target Date Decrement Date Level: CNTR Keyword: 0
9/30/1995 9/30/1995 PTS: N SMS: N

Driver Name: DOE Driver Reference: RLPD 5000.1 SITE MGMT SYSTEM
PRESENT IN Tiger Team: N Program Execution Guidance: N

Roadmap: N Current Year Workplan: N Safety and Health: Y
Description:

0 1
PERFORMANCE MEASUREMENT REPORTING AGAINST THE PROGRAMMATIC BASELINE DOCUMENT (FISCAL
YEAR WORK PLAN) IS A DOE-RL MONTHLY REQUIREMENT. COMPLETION OF THIS MILESTONE
CONSISTS OF DELIVERING A QUALITY SMS REPORT TO DOE-RL BY THE REQUIRED DATE.
- MILESTONES Continued
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MILESTONES

Milestone No.: Milestone Seq: 6660-00-0075 TPA MS NO.: NONE
Title: INITIATE SCHEDULE/PRIORITY FOR FY 1996 SURVEIL & MAINT ACTIVITIES
Planning Date Target Date Decrement Date Level: FO Keyword: 0
10/01/1995 10/01/1995 PTS: N SMS: Y
Driver Name: OSHA Driver Reference: DOE 4330.1, SEE 6680-AB
PRESENT IN Tiger Team: N Program Execution Guidance: N

Roadmap: N Current Year Workplan: N Safety and Health: Y
Description:
DESCRIBED IN FY 1995 ANNUAL REPORT.

Milestone No.: NONE Milestone Seq: 6660-00-0290 TPA MS NO.: NONE
Title: FY 1996 MULTI-YEAR PROGRAM PLAN
Planning Date Target Date Decrement Date Level: CNTR Keyword: 0
10/22/1995 10/22/1995 PTS: N SMS: N
Driver Name: DOE Driver Reference: RLID 5000.2 LONG RNG PING PROC
PRESENT IN Tiger Team: N Program Execution Guidance: N

Roadmap: N Current Year Workplan: N Safety and Health: Y
Description:

THE PURPOSE OF THE MYPP IS TO ESTABLISH THE PROGRAM'S TECHNICAL, SCHEDULE, AND COST
BASELINE FOR THE LIFE OF THE PROGRAM. LOGIC DIAGRAMS, BASIS AND ASSUMPTIONS AND
SCOPE STATEMENTS ARE ALSO DEVELOPED.

Milestone No.: NONE Milestone Seq: 6660-00-0085 TPA MS NO.: NONE
Title: UPDATE 100 AREA DEVELOPMENT PLAN
Planning Date Target Date Decrement Date Level: CNTR Keyword: 0
12/31/1995 12/31/1995 PTS: N SMS: N
Driver Name: DOE Driver Reference: DOE 4320.1B SITE DEV PLNG
PRESENT IN Tiger Team: N Program Execution Guidance: N

Roadmap: N Current Year Workplan: N Safety and Health: N
Description:

THE AREA DEVELOPMENT PLANS ARE REVIEWED AND REVISED BASED ON CURRENT INFORMATION.
UPDATE AND ISSUE TO RL.

!filestone No.: NONE Milestone Seq: 6660-00-0345 TPA MS NO.: NONE
ritle: 1998 FIVE-YEAR PLAN
Planning Date Target Date Decrement Date Level: CNTR Keyword: 0
4/01/1996 4/01/1996 PTS: N SMS: N
Driver Name: DOE Driver Reference: DEF AUTH ACT 105STAT1290/3135a
PRESENT Ij'I Tiger Team: N Program Execution Guidance: N

Roadmap: N Current Year Workplan: N Safety and Health: Y
Description:
THE PURPOSE OF THE FIVE-YEAR PLAN IS TO ESTABLISH THE PROGRAM'S TECHNICAL, SCHEDULE,
AND COST BASELINE BY ACTIVITY DATA SHEET FOR A FIVE YEAR PERIOD. COMPLETION OF THIS
MILESTONE CONSISTS OF DELIVERING A QUALITY PRODUCT.
- MILESTONES Continued
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Milestone No.: NONE Milestone Seq: 6660-00-0365 TPA MSNO.: NONE
Title: FY 1998 CAMP REPORT
Planning Date Target Date Decrement Date Level: CNTR Keyword: 0
4/15/1996 4/15/1996 PTS: N. SMS: N

Driver Name: DOE Driver Reference: ORDER 4320.2A
PRESENT IN Tiger Team: N Program Execution Guidance: N

Roadmap: N Current Year Workplan: N Safety and Health: Y
Description:

FY 1998 CAMP REPORT.

Milestone No.: NONE Milestone Seq: 6660-00-0080 TPA MS NO.: NONE
Title: UPDATE HANFORD SITE DEVELOPMENT PLAN
Planning Date Target Date Decrement Date Level: CNTR Keyword: 0
4/30/1996 4/30/1996 PTS: N SMS: N

Driver Name: DOE Driver Reference: DOE 4320.1B SITE DEV PLNG
PRESENT IN Tiger Team: N Program Execution Guidance: N

Roadmap: N Current Year Workplan: N Safety and Health: N
^ Description:

THE DEVELOPMENT PLAN FOR THE HANFORD SITE IS REVIEWED AND REVISED BASED ON CURRENT
INFORMATION. UPDATE AND ISSUE TO RL.

^

Milestone No.: NONE Milestone Seq: 6660-00-0115 TPA MS NO.: NONE
Title: UPDATE 600 AREA DEVELOPMENT PLAN
Planning Date Target Date Decrement Date Level: CNTR Keyword: 0
6/30/1996 6/30/1996 PTS: N SMS: N

Driver Name: DOE Driver Reference: DOE 4320.1B SITE DEV PLNG
PRESENT IN Tiger Team: N Program Execution Guidance: N

Roadmap: N Current Year Workplan: N Safety and Health: N
Description:

AREA DEVELOPMENT PLANS ARE REVIEWED AND REVISED BASED ON CURRENT INFORMATION. UPDATE
AND ISSUE PLAN TO RL.

Kilestone No.: Milestone Seq: 6660-00-0095 TPA MS NO.: NONE
ritle: COMPLETE SCHEDULED SURVEIL & MAINT OF ALL FACILITIES SCHEDULED
Planning Date Target Date Decrement Date Level: FO Keyword: 0
9/30/1996 9/30/1996 PTS: N SMS: Y
Driver Name: OSHA Driver Reference: DOE 4330.1, SEE 6660-AB
PRESENT IN Tiger Team: N Program Execution Guidance: N -

Roadmap: N Current Year Workplan: N Safety and Health: Y
Description:
COMPLETE ALL SURVEILLANCE AND MAINTENANCE ACTIVITIES PER THE PLANT OPERATING
PROCEDURES.

MILESTONES
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MILESTONES

Milestone No.: Milestone Seq: 6660-00-0100 TPA MS NO.: NONE

Title: ISSUE ANNUAL REPORT OF SURV. & MAINT. ACCOMPLISHMENTS FOR 1996
Planning Date Target Date Decrement Date Level: FO Keyword: 0

9/30/1996 9/30/1996 PTS: N SMS: Y

Driver Name: OSHA Driver Reference: DOE 4330.1, SEE 6660-AB

PRESENT IN Tiger Team: N Program Execution Guidance: N

Roadmap: N Current Year Workplan: N Safety and Health: Y
Description:

SUBMIT A REPORT TO DOE-RL THAT SUMMARIZED FY 1996 ACTIVITIES AND DESCRIBES FY 1997

ACTIVITIES.

Milestone No.: NONE Milestone Seq: 6660-00-0120 TPA MS NO.: NONE
Title: UPDATE 700/1100/3000 AREA DEVELOPMENT PLAN

Planning Date Target Date Decrement Date Level: CNTR Keyword: 0

9/30/1996 9/30/1996 PTS: N SMS: N

Driver Name: DOE Driver Reference: DOE 4320.1B SITE DEV PLNG

PRESENT IN Tiger Team: N Program Execution Guidance: N

Roadmap: N Current Year Workplan: N Safety and Health: N

Description: ' - -

DEVELOPMENT PLANS ARE REVIEWED AND REVISED BASED ON CURRENT INFORMATION. UPDATE AND

ISSUE TO RL.

Milestone No.: NONE Milestone Seq: 6660-00-0125 TPA MS NO.: NONE

Title: FY 1996 MONTHLY PTS REPORT

Planning Date Target Date Decrement Date Level: CNTR Keyword: 0

9/30/1996 9/30/1996 PTS: N SMS: N

Driver Name: DOE Driver Reference: DOE-HQ; RLP 5000.8

PRESENT IN Tiger Team: N Program Execution Guidance: N

Roadmap: N Current Year Workplan: N Safety and Health: N

Description:

PERFORMANCE MEASUREMENT REPORTING AGAINST THE PROGRAMMATIC BASELINE (FISCAL YEAR

WORK PLAN) IS A DOE-HQ MONTHLY REQ'T. DELIVER QUALITY DATA TO RL/DOE-HQ PER MONTHLY

DEADLINE.

Milestone No.: NONE Milestone Seq: 6660-00-0215 TPA MS NO.: NONE

Title: FY 1996 MONTHLY SMS REPORT

Planning Date Target Date Decrement Date Level: CNTR Keyword: 0

9/30/1996 9/30/1996 PTS: N SMS: N

Driver Name: DOE Driver Reference: RLPD 5000.1 SITE MGMT SYSTEM

PRESENT IN Tiger Team: N Program Execution Guidance: N

Roadmap: N Current Year Workplan: N Safety and Health: Y

Description:
PERFORMANCE MEASUREMENT REPORTING AGAINST THE PROGRAMMATIC BASELINE DOCUMENT,

(FISCAL YEAR WORK PLAN) IS A DOE-RL MONTHLY REQUIREMENT. COMPLETION OF THIS

MILESTONE CONSISTS OF DELIVERING A QUALITY SMS REPORT TO DOE-RL BY THE REQUIRED DATE

MILESTONES Continued
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Description: '
UPDATE 200 EAST SITE CATALOG BUILDING DESCRIPTIONS AND PHOTOGRAPHS.

Milestone No.: NONE Milestone Seq: 6660-00-0360 TPA MS NO.: NONE
Title: UPDATE 200 EAST SITE CATALOG
Planning Date Target Date Decrement Date Level: CNTR Keyword: 0
9/30/1996 9/30/1996 PTS: N SMS: N

Driver Name: DOE Driver Reference: ORDER 4320.2A
PRESENT IN Tiger Team: N Program Execution Guidance: N

Roadmap: N Current Year Workplan: N Safety and Health: Y

Milestone No.: Milestone Seq: 6660-00-0135 TPA MS NO.: NONE
Title: INITIATE SCHEDULE/PRIORITY FOR FY 1997 SURVEIL & MAINT ACTIVITIES
Planning Date Target Date Decrement Date Level: FO Keyword: 0
10/01/1996 10/01/1996 PTS: N SMS: Y
Driver Name: OSHA Driver Reference: DOE 4330.1, SEE 6660-AB
PRESENT IN Tiger Team: N Program Execution Guidance: N

Roadmap: N Current Year Workplan: N Safety and Health: Y
Description:

DESCRIBED IN FY 1996 ANNUAL REPORT.

01

Milestone No.: NONE Milestone Seq: 6660-00-0295 TPA MS NO.: NONE
Title: FY 1997 MULTI-YEAR PROGRAM PLAN
Planning Date Target Date Decrement Date Level: CNTR Keyword: 0
10/22/1996 10/22/1996 PTS: N SMS: N
Driver Name: DOE Driver Reference: RLID 5000.2 LONG RNG PLNG PROC
PRESENT IN Tiger Team: N Program Execution Guidance: N

Roadmap: N Current Year Workplan: N Safety and Health: Y
Description:

THE PURPOSE OF THE MYPP IS TO ESTABLISH THE PROGRAM'S TECHNICAL, SCHEDULE, AND COST
BASELINE FOR THE LIFE OF THE PROGRAM. LOGIC DIAGRAMS, BASIS AND ASSUMPTIONS AND
SCOPE STATEMENTS ARE ALSO DEVELOPED.

Planning Date Target Date Decrement Date Level: CNTR Keyword: 0
12/31/1996 12/31/1996 PTS: N SMS: N
Driver Name: DOE Driver Reference: DOE 4320.1B SITE DEV PLNG
PRESENT IN Tiger Team: N Program Execution Guidance: N

Roadmap: N Current Year Workplan: N Safety and Health: N

Milestone No.: NONE Milestone Seq: 6660-00-0150 TPA MS NO.: NONE
Title: UPDATE 200 AREA DEVELOPMENT PLAN

Description:
DEVELOPMENT PLANS ARE REVIEWED AND REVISED BASED ON CURRENT INFORMATION. UPDATE AND
ISSUE TO RL.

MILESTONES



Environmental Management
FY96 Field Submission
Activity Data Sheet

Page: 22
RL-6660-0 - Date: 6/01/1994 Time: 13:42

MILESTONES

Milestone No.: NONE Milestone Seq: 6660-00-0350 TPA MS NO.: NONE
Title: 1999 FIVE-YEAR PLAN
Planning Date Target Date Decrement Date Level: CNTR Keyword: 0
4/01/1997 4/01/1997 PTS: N SMS: N

Driver Name: DOE Driver Reference: DEF AUTH ACT 105STAT1290/3135a
PRESENT IN Tiger Team: N Program Execution Guidance: N

Roadmap: N Current Year Workplan: N Safety and Health: Y
Description:

THE PURPOSE OF THE FIVE-YEAR PLAN IS TO ESTABLISH THE PROGRAM'S TECHNICAL, SCHEDULE,
AND COST BASELINE BY ACTAIVITY DATA SHEET FOR THE FIVE YEAR PERIOD. COMPLETION OF
THIS MILESTONE CONSISTS OF DELIVERING A QUALITY PRODUCT.

Milestone No.: NONE Milestone Seq: 6660-00-0140 TPA MS NO.: NONE
Title: UPDATE HANFORD SITE DEVELOPMENT PLAN
Planning Date Target Date Decrement Date Level: CNTR Keyword: 0
4/30/1997 4/30/1997 PTS: N SMS: N

Driver Name: DOE • Driver Reference: ORDER 4320.1B SITE DEV PLNG
PRESENT IN Tiger Team: N Program Execution Guidance: N

Roadmap: N Current Year Workplan: N Safety and Health: N
Description:

ISSUE TO RL.

PLANS ARE REVIEWED AND REVISED BASED ON CURRENT INFORMATION. UPDATE AND

Milestone No.: NONE Milestone Seq: 6660-00-0170 TPA MS NO.: NONE
Title: UPDATE 400 AREA DEVELOPMENT PLAN
Planning Date Target Date Decrement Date Level: CNTR Keyword: 0
6/30/1997 6/30/1997 PTS: N SMS: N

Driver Name: DOE Driver Reference: DOE 4320.1B SITE DEV PLANNING
PRESENT IN Tiger Team: N Program Execution Guidance: N

Roadmap: N Current Year Workplan: N Safety and Health: N
Description:

DEVELOPMENT PLANS ARE REVIEWED AND REVISED BASED ON CURRENT INFORMATION. UPDATE AND
ISSUE TO RL.

Milestone No.: NONE Milestone Seq: 6660-00-0130 TPA MS NO.: NONE
Title: FY 1997 MONTHLY PTS REPORT
Planning Date Target Date Decrement Date Level: CNTR Keyword: 0
9/30/1997 9/30/1997 PTS: N SMS: N
Driver Name: DOE Driver Reference: DOE-HQ; RLP 5000.8

PRESENT IN Tiger Team: N Program Execution Guidance: N
Roadmap: N Current Year Workplan: N Safety and Health: Y

Description:
PERFORMANCE MEASUREMENT REPORTING AGAINST THE PRGRAMMATIC BASELINE IS A DOE-HQ

MONTHLY REQ'T. DELIVER QUALITY DATA TO RL/DOE-HQ PER MONTHLY SCHEDULE.

^
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Milestone No.: Milestone Seq: 6660-00-0155 TPA MS NO.: NONE
Title: COMPLETE SCHEDULED SURVEIL & MAINT OF FACILITIES SCHEDULED
Planning Date Target Date Decrement Date Level: FO Keyword: 0
9/30/1997 9/30/1997 PTS: N SMS: Y

Driver Name: OSHA Driver Reference: DOE 4330.1, SEE 6660-AB
PRESENT IN Tiger Team: N Program Execution Guidance: N

Roadmap: N Current Year Workplan: N Safety and Health: Y
Description:

COMPLETE ALL SURVEILLANCE AND MAINTENANCE ACTIVITIES PER THE PLANT OPERATING
PROCEDURES WHICH IS PER DOE'ORDER 4330.4A MAINTENANCE MANAGEMENT PROGRAM.

Milestone No.: Milestone Seq: 6660-00-0160 TPA MS NO.: NONE
Title: ISSUE ANNUAL REPORT ON SURVEIL & MAINT ACCOMPLISMENTS FOR 1997
Planning Date Target Date Decrement Date Level: FO Keyword: 0
9/30/1997 9/30/1997 PTS: N SMS: Y

Driver Name: OSHA Driver Reference: DOE 4330.1, SEE 6660-AB
PRESENT IN Tiger Team: N Program Execution Guidance: N

Roadmap: N Current Year Workplan: N Safety and Health: Y
Description:

SUBMIT A REPORT TO DOE-RL THAT SUMMARIZES FY 1997 ACTIVITIES AND DESCRIBES FY 1998
ACTIVITIES.

Milestone No.: NONE Milestone Seq: 6660-00-0165 TPA MS NO.: NONE
Title: UPDATE 300 AREA DEVELOPMENT PLAN
Planning Date Target Date Decrement Date Level: CNTR Keyword: 0
9/30/1997 9/30/1997 PTS: N SMS: N

Driver Name: DOE Driver Reference: DOE 4320.1B SITE DEV PLNG
PRESENT IN Tiger Team: N Program Execution Guidance: N

Roadmap: N Current Year Workplan: N Safety and Health: N
Description:
DEVELOPMENT PLANS ARE REVIEWED AND REVISED BASED ON CURRENT INFORMATION. UPDATE AND
ISSUE TO RL.

Milestone No.: NONE Milestone Seq: 6660-00-0220 TPA MS N0.: NONE
Title: FY 1997 MONTHLY SMS REPORT
Planning Date Target Date Decrement Date Level: CNTR Keyword: 0
9/30/1997 9/30/1997 PTS: N SMS: N

Driver Name: DOE Driver Reference: RLPD 5000.1 SITE MGMT SYSTEM
PRESENT IN Tiger Team: N Program Execution Guidance: N

Roadmap: N Current Year Workplan: N Safety and Health: Y
Description:

PERFORMANCE MEASUREMENT REPORTING AGAINST THE PROGRAMMATIC BASELINE DOCUMENT (FISCAL
^ YEAR WORK PLAN) IS A DOE-RL MONTHLY REQUIREMENT. COMPLETION OF THIS MILESTONE

CONSISTS OF DELIVERING A QUALITY SMS REPORT TO DOE-RL BY THE REQUIRED DATE.
MILESTONES Continued
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Milestone No.: Milestone Seq: 6660-00-0195 TPA MS NO.: NONE

Title: INITIATE SCHEDULE/PRIORITY FOR FY 1998 SURV. & MAINT. ACTIVITIES
Planning Date Target Date Decrement Date Level: FO Keyword: 0
10/01/1997 10/01/1997 PTS: N SMS: Y
Driver Name: OSHA Driver Reference: DOE 4330.1, SEE 6660-AB

PRESENT IN Tiger Team: N Program Execution Guidance: N
Roadmap: N Current Year Workplan: N Safety and Health: Y

Description:
DESCRIBED IN FY 1997 ANNUAL REPORT.

Milestone No.: NONE Milestone Seq: 6660-00-0300 TPA MS NO.: NONE
Title: FY 1998 MULTI-YEAR PROGRAM PLAN
Planning Date Target Date Decrement Date Level: CNTR Keyword: 0
10/22/1997 10/22/1997 PTS: N SMS: N
Driver Name: DOE Driver Reference: RLID 5000.2 LONG RNG PLNG PROC

PRESENT IN Tiger Team: N Program Execution Guidance: N
Roadmap: N Current Year Workplan: N Safety and Health: Y

Description:
THE PURPOSE OF THE MYPP IS TO ESTABLISH THE PROGRAM'S TECHNICAL, SCHEDULE, AND COST
BASELINE FOR THE LIFE OF THE PROGRAM. LOGIC DIAGRAMS, BASIS AND ASSUMPTIONS AND
SCOPE STATEMENTS ARE ALSO DEVELOPED.

Milestone No.: NONE Milestone Seq: 6660-00-0370 TPA MS NO.: NONE

Title: 2000 FIVE-YEAR PLAN
Planning Date Target Date Decrement Date Level: CNTR Keyword: 0
4/01/1998 4/01/1998 PTS: N SMS: N

Driver Name: DOE Driver Reference: DEF AUTH ACT 105STAT1290/3135a

PRESENT IN Tiger Team: N Program Execution Guidance: N,
Roadmap: N Current Year Workplan: N Safety and Health: Y

Description:
THE PURPOSE OF THE FIVE-YEAR PLAN IS TO ESTABLISH THE PROGRAM'S TECHNICAL, SCHEDULE,
AND COST BASELINE BY ACTIVITY DATA SHEET FOR A FIVE YEAR PERIOD. COMPLETION OF THIS
MILESTONE CONSISTS OF DELIVERING A QUALITY PRODUCT.

!filestone No.: NONE Milestone Seq: 6660-00-0200 TPA MS NO.: NONE

Title: UPDATE HANFORD SITE DEVELOPMENT PLAN

Planning Date Target Date Decrement Date Level: CNTR Keyword: 0

4/30/1998 4/30/1998 PTS: N SMS: N

Driver Name: DOE Driver Reference: DOE 4320.1B SITE DEV PLNG

PRESENT IN Tiger Team: N Program Execution Guidance: N
Roadmap: N Current Year Workplan: N Safety and Health: N

Description:
DEVELOPMENT PLANS ARE REVIEWED AND REVISED BASED ON CURRENT INFORMATION. UPDATE AND

ISSUE TO RL.
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Planning Date Target Date Decrement Date Level: CNTR Keyword: 0
6/30/1998 6/30/1998 PTS: N SMS: N

Driver Name: DOE Driver Reference: DOE 4320.1B SITE DEV PLNG
PRESENT IN Tiger Team: N Program Execution Guidance: N

Roadmap: N Current Year Workplan: N Safety and Health: N
Description:
DEVELOPMENT PLANS ARE REVIEWED AND REVISED BASED ON CURRENT INFORMATION. UPDATE AND
ISSUE TO RL. -

Milestone No.: NONE Milestone Seq: 6660-00-0230 TPA MSNO.: NONE
Title: UPDATE 600 AREA DEVELOPMENT PLAN

Milestone No.: NONE Milestone Seq: 6660-00-0145 TPA MS NO.: NONE
Title: FY 1998 MONTHLY PTS REPORT
Planning Date Target Date Decrement Date Level: CNTR Keyword: 0
9/30/1998 9/30/1998 PTS: N SMS: N

Driver Name: DOE Driver Reference: DOE-HQ; RLP 5000.8
PRESENT IN Tiger Team: N Program Execution Guidance: N

Roadmap: N Current Year Workplan: N Safety and Health: Y
Description:

PERFORMANCE MEASUREMENT REPORTING AGAINST THE PROGRAMMATIC BASELINE DOCUMENT, I.E.,
THE FISCAL YEAR WORK PLAN IS A MONTHLY DOE-HQ REQUIREMENT. COMPLETION OF THIS
MILESTONE CONSISTS OF DELIVERING A QUALITY PTS REPORT TO RL/DOE-HQ BY THE REQUIRED

Milestone No.: Milestone Seq:'6660-00-0205 TPA MS NO.: NONE
Title: COMPLETE SURVEILLANCE AND MAINTENANCE OF ALL FACILITIES SCHEDULED
Planning Date Target Date Decrement Date Level: FO Keyword: 0
9/30/1998 9/30/1998 PTS: N SMS: Y

Driver Name: OSHA Driver Reference: DOE 4330.1, SEE 6660-AB
PRESENT IN Tiger Team: N Program Execution Guidance: N

Roadmap: N Current Year Workplan: N Safety and Health: Y
Description:

COMPLETE ALL SURVEILLANCE AND MAINTENANCE ACTIVITIES PER THE PLANT OPERATING
PROCEDURES.

Milestone No.: NONE Milestone Seq: 6660-00-0225 TPA MS NO.: NONE
Title: FY 1998 MONTHLY SMS REPORT
Planning Date Target Date Decrement Date Level: CNTR Keyword: 0
9/30/1998 9/30/1998 PTS: N SMS: N

Driver Name: DOE Driver Reference: RLPD 5000.1 SITE MGMT SYSTEM
PRESENT IN Tiger Team: N Program Execution Guidance: N

Roadmap: N Current Year Workplan: N Safety and Health: Y
Description:

PERFORMANCE MEASUREMENT REPORTING AGAINST THE PROGRAMMATIC BASELINE DOCUMENT (FISCAL
^ YEAR WORK PLAN) IS A DOE-RL MONTHLY REQUIREMENT. COMPLETION OF THIS MILESTONE

CONSISTS OF DELIVERING A QUALITY SMS REPORT TO DOE-RL BY THE REQUIRED DATE.
MILESTONES Continued
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Milestone No.: NONE Milestone Seq: 6660-00-0235 TPA MS NO.: NONE
Title: UPDATE 700/1100/3000 AREA DEVELOPMENT PLAN
Planning Date Target Date Decrement Date Level: GNTR Keyword: 0
9/30/1998 9/30/1998 PTS: N SMS: N

Driver Name: DOE Driver Reference: DOE 4320.1B SITE DEV PLNG
PRESENT IN Tiger Team: N Program Execution Guidance: N

Roadmap: N Current Year Workplan: N Safety and Health: N
Description:

DEVELOPMENT PLANS ARE REVIEWED AND REVISED BASED ON CURRENT INFORMATION. UPDATE AND
ISSUE TO RL.

Milestone No.: NONE Milestone Seq: 6660-00-0250 TPA MS NO.: NONE
Title: FY 1998 COMPLETE INFRASTRUCTURE REPAIR/SYSTEMS REPLACEMENT (CAIS)
Planning Date Target Date Decrement Date Level: CNTR Keyword: D
9/30/1998 9/30/1998 PTS: N SMS: N

Driver Name: DOE Driver Reference: 4320.2A CAMP/4330.4B MAINT MGT

PRESENT IN Tiger Team: N Program Execution Guidance: N

Roadmap: N Current Year Workplan: N Safety and Health: Y
Description:

CAIS-CONDITION ASSESSMENT INFORMATION SYSTEM. THIS SYSTEM WILL MAINTAIN THE RESULTS.
OF THE CONDITION ASSESSMENT SURVEYS (CAS) WHICH ARE NOT PART OF THE CAPITAL ASSET
MANAGEMENT PROCESS (CAMP). REPAIRS/REPLACEMENTS ARE DONE ACCORDING TO CAS RESULTS.

Milestone No.: Milestone Seq: 6660-00-0255 TPA MS NO.: NONE
Title: INITIATE SCHEDULE/PRIORITY FOR FY 1999 SURV. & MAINT. ACTIVITIES

Planning Date Target Date Decrement Date Level: FO Keyword: 0
10/01/1998 10/01/1998 PTS: N SMS: Y
Driver Name: OSHA Driver Reference: DOE 4330.1, SEE 6660-AB

PRESENT IN Tiger Team: N Program Execution Guidance: N
Roadmap: N Current Year Workplan: N Safety and Health: Y

Description:

DESCRIBED IN FY 1998 ANNUAL REPORT.

Milestone No.: NONE Milestone Seq: 6660-00-0305 TPA MS NO.: NONE

Title: FY 1999 MULTI-YEAR PROGRAM PLAN

Planning Date Target Date Decrement Date Level: CNTR Keyword: 0

10/22/1998 10/22/1998 PTS: N SMS: N

Driver Name: DOE Driver Reference: RLID 5000.2 LONG RNG PLNG PROC

PRESENT IN Tiger Team: N Program Execution Guidance: N

Roadmap: N Current Year Workplan: N Safety and Health: Y
Description:
THE PURPOSE OF THE MYPP IS TO ESTABLISH THE PROGRAM'S TECHNICAL, SCHEDULE, AND COST

BASELINE FOR THE LIFE OF THE PROGRAM. LOGIC DIAGRAMS, BASIS AND ASSUMPTIONS AND

SCOPE STATEMENTS ARE ALSO DEVELOPED.

MILESTONES Continued
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Milestone No.: NONE Milestone Seq: 6660-00-0210 TPA MS NO.: NONE

Title: UPDATE 100 AREA DEVELOPMENT PLAN
Planning Date Target Date Decrement Date Level; CNTR Keyword: 0
12/31/1998 12/31/1998 PTS: N SMS: N
Driver Name: DOE Driver Reference: DOE 4320.1B SITE DEV PLNG

PRESENT IN Tiger Team: N Program Execution Guidance: N

Roadmap: N Current Year Workplan: N Safety and Health: N
Description:

DEVELOPMENT PLANS ARE REVIEWED AND REVISED BASED ON CURRENT INFORMATION. UPDATE AND
ISSUE TO RL.

Milestone No.: NONE Milestone Seq: 6660-00-0275 TPA MS NO.: NONE
Title: UPDATE 200 AREA DEVELOPMENT PLAN
Planning Date Target Date Decrement Date Level: CNTR Keyword: 0
12/31/1998 12/31/1998 PTS: N SMS: N
Driver Name: DOE Driver Reference: DOE 4320.1B SITE DEV PLNG
PRESENT IN Tiger Team: N Program Execution Guidance: N

Roadmap: N Current Year Workplan: N Safety and Health: N
^ Description:

DEVELOPMENT PLANS ARE REVIEWED AND REVISED BASED ON CURRENT INFORMATION. UPDATE AND
ISSUE TO RL.

Milestone No.: NONE Milestone Seq: 6660-00-0375 TPA MS_NO.: NONE
Title: 2001 FIVE-YEAR PLAN

Planning Date Target Date Decrement Date Level: CNTR Keyword: 0
4/01/1999 4/01/1999 PTS: N SMS: N

Driver Name: DOE Driver Reference: DEF AUTH ACT 105STAT1290/3135a
PRESENT IN Tiger Team: N Program Execution Guidance: N

Roadmap: N Current Year Workplan: N Safety and Health: Y
Description:

THE PURPOSE OF THE FIVE-YEAR PLAN IS TO ESTABLISH THE PROGRAM'S TECHNICAL, SCHEDULE,
AND COST BASELINE BY ACTIVITY DATA SHEET FOR A FIVE YEAR PERIOD. COMPLETION OF THIS
MILESTONE CONSISTS OF DELIVERING A QUALITY PRODUCT.

^

Milestone No.: NONE Milestone Seq: 6660-00-0260 TPA MS NO.: NONE
Title: UPDATE HANFORD SITE DEVELOPMENT PLAN
Planning Date Target Date Decrement Date Level: CNTR Keyword: O
4/30/1999 4/30/1999 PTS: N SMS: N
Driver Name: DOE Driver Reference: DOE 4320.1B SITE DEV PLNG
PRESENT IN Tiger Team: N Program Execution Guidance: N

Roadmap: N Current Year Workplan: N Safety and Health: N
Description:
DEVELOPMENT PLANS ARE REVIEWED AND REVISED BASED ON CURRENT INFORMATION. UPDATE AND
ISSUE TO RL.

MILESTONES
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Milestone No.: NONE Milestone Seq% 6660-00-0285 TPA MS NO.: NONE
Title: UPDATE 400 AREA DEVELOPMENT PLAN
Planning Date Target Date Decrement Date Level: CNTR Keyword: 0
6/30/1999 6/30/1999 PTS: N SMS: N

Driver Name: DOE Driver Reference: DOE 4320.1B SITE DEV PLNG
PRESENT IN Tiger Team: N Program Execution Guidance: N

Roadmap: N Current Year Workplan: N Safety and Health: N
Description:
DEVELOPMENT PLANS ARE REVIEWED AND REVISED BASED ON CURRENT INFORMATION. UPDATE AND
ISSUE TO RL.

^

Milestone No.: NONE Milestone Seq: 6660-00-0175 TPA MS NO.: NONE
Title: FY 1999 MONTHLY PTS REPORT
Planning Date Target Date Decrement Date Level: CNTR Keyword: 0
9/30/1999 9/30/1999 PTS: N SMS: N

Driver Name: DOE Driver Reference: DOE-HQ; RLP 5000.8
PRESENT IN Tiger Team: N Program Execution Guidance: N

Roadmap: N Current Year Workplan: N Safety and Health: Y
Description:

PERFORMANCE MEASUREMENT AGAINST THE PROGRAMMATIC BASELINE DOCUMENT, I.E.,-THE FISCAL
YEAR WORK PLAN IS A MONTHLY DOE-HQ REQUIREMENT. COMPLETION OF THIS MILESTONE
CONSISTS OF DELIVERING A QUALITY PTS REPORT TO RL/DOE-HQ BY THE REQUIRED DATE.

Milestone No.: NONE Milestone Seq: 6660-00-0240 TPA MS NO.: NONE
Title: FY 1999 MONTHLY SMS REPORT
Planning Date Target Date Decrement Date Level: CNTR Keyword: 0
9/30/1999 9/30/1999 PTS: N SMS: N

Driver Name: DOE Driver Reference: RLPD 5000.1 SITE MGMT SYSTEM
PRESENT IN Tiger Team: N Program Execution Guidance: N

Roadmap: N Current Year Workplan: N Safety and Health: Y
Description:

PERFORMANCE MEASUREMENT REPORTING AGAINST THE PROGRAMMATIC BASELINE DOCUMENT (FISCAL
YEAR WORK PLAN) IS A DOE-RL MQNTHLY REQUIREMENT. COMPLETION OF THIS MILESTONE
CONSISTS OF DELIVERING A QUALITY SMS REPORT TO DOE-RL BY THE REQUIRED DATE.

Kilestone No.: Milestone Seq: 6660-00-0265 TPA MS NO.: NONE
ritle: COMPLETE SURVEILLANCE & MAINTENANCE OF ALL FACILTIES SCHEDULED
Planning Date Target Date Decrement Date Level: FO Keyword: 0
9/30/1999 9/30/1999 PTS: N SMS: Y
Driver Name: OSHA Driver Reference: DOE 4330.1, SEE 6660-AB
PRESENT IN Tiger Team: N Program Execution Guidance: N

Roadmap: N Current Year Workplan: N Safety and Health: Y
)escription:
COMPLETE ALL SURVEILLANCE AND MAINTENANCE ACTIVITIES PER THE PLANT OPERATING
PROCEDURES.

- MILESTONES Continued -
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Milestone No.: NONE Milestone Seq: 6660-00-0280 TPA MS NO.: NONE
Title: UPDATE 300 AREA DEVELOPMENT PLAN
Planning Date Target Date Decrement Date Level: CNTR Keyword: 0
9/30/1999 9/30/1999 PTS: N SMS: N

Driver Name: DOE Driver Reference: DOE 4320.1B SITE DEV PLNG
PRESENT IN Tiger Team: N Program Execution Guidance: N

Roadmap: N Current Year Workplan: N Safety and Health: N
Description:
DEVELOPMENT PLANS ARE REVIEWED AND REVISED BASED ON CURRENT INFORMATION. UPDATE AND
ISSUE TO RL.

Milestone No.: NONE Milestone Seq: 6660-00-0315 TPA MS NO.: NONE
Title: FY 2000 MULTI-YEAR PROGRAM PLAN
Planning Date Target Date Decrement Date Level: CNTR Keyword: 0
10/22/1999 10/22/1999 PTS: N SMS: N
Driver Name: DOE Driver Reference: RLID 5000.2 LONG RNG PLNG PROC
PRESENT IN Tiger Team: N Program Execution Guidance: N

Roadmap: N Current Year Workplan: N Safety and Health: Y
Description:

^ THE PUPOSE OF THE MYPP IS TO ESTABLISH THE PROGRAM'S TECHNICAL, SCHEDULE, AND COST
BASELINE FOR THE LIFE OF THE PROGRAM. LOGIC DIAGRAMS, BASIS AND ASSUMPTIONS AND
SCOPE STATEMENTS ARE ALSO DEVELOPED.

Milestone No.: Milestone Seq: 6660-00-0090 TPA MS NO.: NONE
Title: UPDATE 100 AREA DEVELOPMENT PLAN
Planning Date Target Date Decrement Date Level: FO Keyword: 0
12/31/1999 12/31/1999 PTS: N SMS: Y
Driver Name: DOE Driver Reference: DOE 4320.1B SITE DEV PLNG
PRESENT IN Tiger Team: N Program Execution Guidance: N

Roadmap: N Current Year Workplan: N Safety and Health: N
Description:

THE AREA DEVELOPMENT PLANS ARE REVIEWED AND REVISED BASED ON CURRENT INFORMATION.
UPDATE AND ISSUE TO RL.

Milestone No.: NONE Milestone Seq: 6660-00-0380 TPA MS NO.: NONE
Title: 2002 FIVE-YEAR PLAN
Planning Date Target Date Decrement Date Level: CNTR Keyword: 0
4/01/2000 4/01/2000 PTS: N SMS: N

Driver Name: DOE Driver Reference: DEF AUTH ACT 105STAT1290/3135a
PRESENT IN Tiger Team: N Program Execution Guidance: N

Roadmap: N Current Year Workplan: N Safety and Health: Y
Description:

THE PURPOSE OF THE FIVE-YEAR PLAN IS To ESTABLISH THE PROGRAM'S TECHNICAL, SCHEDULE,
^ AND COST BASELINE BY ACTIVITY DATA SHEET FOR A FIVE YEAR PERIOD. COMPLETION OF THIS

MILESTONE CONSISTS OF DELIVERING A QUALITY PRODUCT.
MILESTONES Continued
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Milestone No.: NONE Milestone Seq: 6660-00-0310 TPA MS NO.: NONE
Title: UPDATE HANFORD SITE DEVELOPMENT PLAN
Planning Date Target Date Decrement Date Level: CNTR Keyword: 0
4/30/2000 4/30/2000 PTS: N SMS: N

Driver Name: DOE Driver Reference: DOE 4320.1B SITE DEV PLNG
PRESENT IN Tiger Team: N Program Execution Guidance: N

Roadmap: N Current Year Workplan: N Safety and Health: N
Description:
DEVELOPMENT PLANS ARE REVIEWED AND REVISED BASED ON CURRENT INFORMATION. UPDATE AND
ISSUE TO RL.

Milestone No.: NONE Milestone Seq: 6660-00-0335 TPA MS NO.: NONE
Title: UPDATE 600 AREA DEVELOPMENT PLAN
Planning Date Target Date Decrement Date Level: CNTR Keyword: 0
6/30/2000 6/30/2000 PTS: N SMS: N

Driver Name: DOE Driver Reference: DOE 4320.1B SITE DEV PLNG
PRESENT IN Tiger Team: N Program Execution Guidance: N

Roadmap: N Current Year Workplan: N Safety and Health: N
Description:
DEVELOPMENT PLANS ARE REVIEWED AND REVISED BASED ON CURRENT INFORMATION. UPDATE AND
ISSUE TO RL.

Milestone No.: NONE Milestone Seq: 6660-00-0180 TPA MS NO.: NONE
Title: FY 2000 MONTHLY PTS REPORT
Planning Date Target Date Decrement Date Level: CNTR Keyword: 0
9/30/2000 9/30/2000 PTS: N SMS: N

Driver Name: DOE Driver Reference: DOE-HQ; RLP 5000.8
PRESENT IN Tiger Team: N Program Execution Guidance: N

Roadmap: N Current Year Workplan: N Safety and Health: Y
Description:

PERFORMANCE MEASUREMENT REPORTING AGAINST THE PROGRAMMATIC BASELINE DOCUMENT, I.E.,
THE FISCAL YEAR WORK PLAN IS A MONTHLY DOE-HQ REQUIREMENT. COMPLETION OF THIS
MILESTONE CONSISTS OF DELIVERING A QUALITY PTS REPORT TO RL/DOE-HQ BY THE REQUIRED

Milestone No.: NONE Milestone Seq: 6660-00-0245 TPA MS NO.: NONE
Title: FY 2000 MONTHLY SMS REPORT

Planning Date Target Date Decrement Date Level: CNTR Keyword: 0
9/30/2000 9/30/2000 PTS: N SMS: N

Driver Name: DOE Driver Reference: RLPD 5000.1 SITE MGMT SYSTEM
PRESENT IN Tiger Team: N Program Execution Guidance: N

Roadmap: N Current Year Workplan: N Safety and Health: Y
Description:

PERFORMANCE MEASUREMENT REPORTING AGAINST THE PROGRAMMATIC BASELINE DOCUMENT (FISCAL
YEAR WORK PLAN) IS A DOE-RL MONTHLY REQUIREMENT. COMPLETION OF THIS MILESTONE
CONSISTS OF DELIVERING A QUALITY SMS REPORT TO DOE-RL BY THE REQUIRED DATE.

MILESTONES Continued
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Planning Date Target Date Decrement Date Level: CNTR Keyword: 0
9/30/2000 9/30/2000 PTS: N SMS: N

Driver Name: DOE Driver Reference: DOE 4320.1B SITE DEV PLNG
PRESENT IN Tiger Team: N Program Execution Guidance: N

Roadmap: N Current Year Workplan: N Safety and Health: N
Description:
DEVELOPMENT PLANS ARE REVIEWED AND REVISED BASED ON CURRENT INFORMATION. UPDATE AND
ISSUE TO RL.

Milestone No.: NONE Milestone Seq: 6660-00-0340 TPA MS NO.: NONE
Title: UPDATE 700/1100/3000 AREA DEVELOPMENT PLAN

Milestone No.: NONE Milestone Seq: 6660-00-0320 TPA MS NO.: NONE
Title: FY 2001 MULTI-YEAR PROGRAM PLAN
Planning Date Target Date Decrement Date Level: CNTR Keyword: 0
10/22/2000 10/22/2000 PTS: N. SMS: N
Driver Name: DOE Driver Reference: RLID 5000.2 LONG RNG PLNG PROC
PRESENT IN Tiger Team: N Program Execution Guidance: N

Roadmap: N Current Year Workplan: N Safety and Health: Y
Description:
THE PURPOSE OF THE MYPP IS TO ESTABLISHED THE PROGRAM'S TECHNICAL, SCHEDULE, AND
COST BASELINE FOR THE LIFE OF THE PROGRAM. LOGIC DIAGRAMS, BASIS AND ASSUMPTIONS
AND SCOPE STATEMENTS ARE ALSO DEVELOPED.

NARRATIVE

LAST UPDATE: 04-23-1994 TIME: 09:51:07

•I

Technical Scope Summary(Limit 15 line or less):
Activity Data Sheet (ADS), 'Program Integration,' consists of the core
activities for the Landlord Program including Program Management, Capital
Asset Management Process (CAMP), Site Planning, and National Environmental
Policy Act (NEPA) Documentation. Funding is required for these Program
Integration activities to ensure the site wide infrastructure is adequately
managed. To safely fulfill the present and future mission requirements at
the Hanford Site, a sound basic infrastructure to maintain essential
services is necessary. Infrastructure is defined as 'the basic facilities,
equipment, and installations needed in order for the systems/operations of
the Hanford Site to properly function.' Support to the site wide
infrastructure is the primary mandate of the Landlord Program and those
core activities are represented herein.

Technical Scope Detail(Limit 104 lines or less):
°Program Management--Funding is required for Program Management to provide
effective baseline establishment and control. Activities included within
Program Management are Change Control, Program Office Administration,
Project Management, and Document Review. (See Subactivity AA, Program

NARRATIVE Continued
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NARRATIVE Continued
Management, narrative for a detailed description of these activities.)

°Capital Asset Management Process (CAMP) -- Funding is required for CAMP to
provide a continuous integrated process to consistently inspect, evaluate,
manage, and report the condition of DOE wide capital assets. It produces a
planning document to support, justify and prioritize budget and project
requests. CAMP documents the history of a system or asset and forecasts
future activities, including capital and expense funded projects. The
planning basis is developed on the existing conditions of the asset and the
future mission need for that asset and alternative options. Included in
CAMP is the Condition Assessment Survey (CAS) which provides a consistent
structured inspection of the assets and the Condition Assessment Inventory
System (CAIS) which is the automated database that supports the whole CAMP
process. CAS provides a determination of the current condition of assets,
their estimated time of failure and the estimated cost to correct the
identified deficiencies. CAIS is the database which supports the
collection, evaluation, costing, prioritization, summarization and
reporting of the condition assessment data.

°Site Planning -- Funding for Site Planning is required to maintain
effective land use and infrastructure management practices on the Hanford
Site. Included are Administration and Land Use.Planning. Land Use
Planning consists of Site and Area Development Planning and Site Selection,
Infrastructure Planning, Prioritization and Management of Demolition and
Upgrade Projects, and Automated Planning and Mapping Systems.
Administration consists of work necessary to facilitate the Site Planning
effort. This involves management and support activities, staff development
plans, and cost account management. Land Use Planning includes Area
Development Plans, the Hanford Site Development Plan, interface with local
jurisdictions, and Site Selection. This ensures that physical structures
and systems on the Site are placed and managed effectively and efficiently.
The Hanford Site Development Plan is updated yearly and the Area
Development Plans are updated every other year. Infrastructure Planning
provides the strategy and life cycle plans for maintaining, upgrading and
transitioning the physical infrastructure. This includes determining
future demand, identifying potential provider options, outlining a
recommended option, and creating a transition strategy and life cycle plan.
This requires an initial study of each system and annual updates to further
define issues and identify potential projects. Demolition and Upgrade
Projects are identified through Infrastructure Planning and require
definition, prioritization, and management of the individual projects. This
requires close coordination with Project Management, Building Managers and
the Program Office. Systems includes the development of an automated land
use and infrastructure planning system, daily production of maps and
drawings to support department activities. Coordination of the development
of this system cuts across all infrastructure owner/operator organizations.

°National Environmental Policy Act (NEPA) Documentation -- Funding is
required for Landlord Program activities to meet NEPA requirements for the

NARRATIVE Continued

10

0



0

NARRATIVE Continued
Hanford Site General Purpose Facility (GPF) projects. State Environmental
Policy Act (SEPA) requirements, consisting of checklists associated with
permits, are also met. NEPA documents required are categorical exclusions
(CX), action description memorandums (ADM), and environmental assessments
(EA). Information bulletins (IB) are prepared by WHC and submitted to RL
as a basis for approving CX's. The work also includes planning and
developing strategy for meeting the requirements of NEPA and SEPA for the
Landlord Program. Environmental impact statements (EIS) are not currently
anticipated or funded within the Landlord Program.

Surplus Facilities Inventory Assessment (SFIA) addresses Grumbly Initiative
1 in that it identifies the potential risks that exist across the Hanford
site and ranks the risk based on the threat it poses.

The Capital Asset Management Process (CAMP) addresses Grumbly Initiative 2
in that it provides a safe work place. The roof assessment program, which
is not funded at the target level, ensures that roofs are safe for
inspection access, and will prevent another roof related fatality. Included
in CAMP is Condition Assessment Survey (CAS) which provides an inspection
process to examine an asset and note physical defects, deterioration, code
and safety violations, and other deficiencies. Site Planning also addresse's

^ this initiative in that it ensures failing infrastructure systems and
buildings are either demolished, repaired, or replaced.

Program Management (PM) addresses Grumbly Initiative 3 in that it ensures
managerial and financial control of the overall Landlord Program (LP). The
PM staff provides analysis of financial data for the program manager to
make well informed decisions on the use of LP funding. The program manager
and the staff are in daily communication with the RL Field Office to keep
them abreast of LP work scope accomplishments and issues.

^-^
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Site Planning (SP), PM, and CAMP address Grumbly Initiative 4 by
facilitating tangible, outcome-oriented results, such as land use planning,
infrastructure planning, and development of automated planning systems; and
activity management for Landlord funded activities. The intensive up-front
planning efforts of SP and PM guide the development of out year budgets.
CAMP produces a planning document to support, justify, and prioritize -
building-related budget requests.

PM, SP, and NEPA documentation address Grumbly Initiative 5 by getting
stakeholders involved in planning, budgeting, and setting priorities
through the Five-Year Plan, land use and infrastructure planning, and
providing NEPA documentation for Landlord projects.

Comp. to Date/Current Year (FY 1994) Desc.(Limit 52 lines or less):
Program Management--Several Class 1 baseline change requests have been
prepared and subsequently approved by RL; Monthly performance reporting has
occurred via PTS and SMS reports. The performance measurement baseline was
in place as documented in the approved 1994 Fiscal Year Work Plan on

NARRATIVE Continued
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NARRATIVE Continued
October 1, 1993. This baseline document was subsequently amended (approved
in January) to incorporate the revised work breakdown structure and other
baseline revisions. Programmatic activity schedules have been developed
and are being statused monthly. The Multi-Year Program Plan was issued on
schedule and the 1996 Five-Year Plan is in the process of being prepared.
Eighteen final design reviews were performed and approved for construction,
vendor design review submittals were performed on two major line item
projects, and four project specific quality assurance plans were developed.

CAMP--CAMP personnel received training on condition assessment survey
(CAS). Rev. 1 of CAS software was installed and is fully operational.
Video images are now being attached to CAS deficiencies. Phase I and II of
Surplus Facilities Inventory Assessment has been completed. The capital
asset catalog library has been organized and a standard format for the
asset catalog was established. A model for Life Cycle Analysis plans was
developed; and workscope, schedule and budget for the Roof Maintenance
Program are being developed. The priority for facility inspections is
identified in the inadequate facilities list. A CAS inspection matrix will
be developed which will determine the frequency of facility, equipment, and
system inspections.

Site Planning--In FY93 the first Hanford Site Development Plan since the
Hanford mission change was developed. Area development plans for the 200,
300, 700, 1100 and 3000 Areas were completed. The Integrated 30 Year Office
Space Plan was completed. Coordination and tracking of 158 site selection
was performed. Mission impacts on land use and infrastructure requirements
have been assessed and infrastructure requirements to support the Hanford
mission have been defined. Direction for demolition, repairs, upgrades, or
replacement on general purpose facilities has been provided. Development,
maintenance, and operation of automated support systems (auto-CAD maps and
drawings) has been provided. Assistance to DOE-RL as liaison with local
governmental jurisdictions has been provided. In FY94 draft report, Volume
1, Infrastructure Transition Initiative was completed. The final draft of.
the FY 1994 Hanford Site Development Plan was completed and 83 site
selections have been done.

NEPA Documentation--a draft environmental assessment (EA) and finding of no
significant impact (FONSI) for the '300 Area Process Sewer Piping System
Upgrade' project was completed. A draft environmental assessment for
'Primary Highway Route - North of the Wye Barricade' project was completed.

Budget Year (FY 1995) Description(Limit 52 lines or less):
Based on an assessment of required workscope and projected outyear funding
levels, the workscope identified in this ADS assumes a redistribution of
Richland's FY 1995 Congressional Budget request. The delta change from the
President's budget is $7,560K, resulting in a new total of $49,343K. These
adjustments may require a FY 1995 budget amendment.

^

q
°Program Management--The programmatic baseline will be established in the

NARRATIVE Continued
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required planning documents, including the 1996 Multi-Year Program Plan,
the 1997 Five-Year Plan, and the 1996 Fiscal Year Work Plan. Changes to
the FYWP will be documented through formal change control. Performance
measurement against the baseline will be accomplished through the use of
schedule status and the formal Progress Tracking System and Site Management
System reporting mechanisms. Project Management in the form of_oversight,
estimating, financial control, and quality assurance will continue as will
document review.
°CAMP--The CAMP and the CAMP report will be expanded from a systems
development scope to a limited implementation for a specific list of
Landlord Program functional units.
Site Planning--ensure that Site Development Planning for the Hanford Site

continues. Continue efforts on defining land responsibilities and ensure
cooperation and coordination with stakeholders. _
°NEPA Documentation--will be prepared and submitted to DOE-HQ for approval•
for FY 1997 and 1998 line items and FY 1995 GPPs.

0

Planning Year (FY 1996) Description(Limit 156 lines or less): •
°At the decrement level of funding, Program Management can perform the core
functions of change control, current year planning and reporting, program
office administration; outyear planning, project management, and document
review. However, the work scope associated with four project control
analysts and one scheduler remains funded through indirect sources and
project administrative services is not funded whatsoever. A structured
CAMP/GAS program can be in place to identify and address a limited amount
of building related problems and provide a means to help prevent the
systems and assets from deteriorating. Imminent safety hazards can be
identified. However, no funding is provided for Pacific Northwest
Laboratories, Battelle CAMP, the roof assessment program, or maintenance of
site catalogs. Also, less than 50 percent of Site Planning activities are
direct funded. Activities associated with maintaining safe land use and
infrastructure conditions on the site, life cycle planning for old and
deteriorating infrastructure systems, follow through on Infrastructure
Transition Initiative strategies, and coordination of demolition and
upgrade activities (all clearly Landlord Program activities) can only be
accomplished with heavy reliance on indirect funding. NEPA requirements for
Hanford Site general purpose facilities projects can be accomplished.

°At the target level of funding, in addition to the decrement activities,
Program Management can•perform the core functions as stated at the
decrement level. However, the work scope associated with four project
control analysts and one scheduler remains funded through indirect sources
and project administrative services is not funded. Surveillance and
maintenance of unoccupied non-radiological facilities can be accomplished._
Development and maintenance of site catalogs can occur. A limited amount
of condition assessment survey (CAS) information can be evaluated and
constructively summarized for incorporation into the life cycle plans.
However, the roof assessment program cannot funded at the targetlevel.
Also, less than 50 percent of Site Planning activities are direct funded.
NARRATIVE Continued
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NARRATIVE Continued
Activities associated with maintaining safe land use and infrastructure
conditions on the site, life cycle planning for old and deteriorating
infrastructure systems, follow through on Infrastructure Transition
Initiative strategies, and coordination of demolition and upgrade
activities can only be accomplished with heavy reliance on indirect
funding. NEPA requirements for Hanford Site general purpose facilities
projects can be accomplished.

°At the planning level of funding, in addition to the target activities,
work scope associated with four project control analysts and an additional
scheduler can be funded directly and project administrative services can be
funded. The CAMP roof assessment program to examine the roof structure to
determine safe access can be accomplished. Surveillance and maintenance of
non-radiological facilities can be fully supported. 100 percent of Site
Planning activities can be direct funded, life cycle planning can occur for
all infrastructure systems, and Modules I and II of the land use and
infrastructure planning system can be developed.

Outyears (FY 1997 - FY 2000) Description(Limit 78 lines or less):
°Program Management--The preparation of programmatic baseline documents
continues the same development pattern each year. Change control-will be
done to document changes to the established baseline. Monthly performance
reporting and schedule status will continue. Project Management, including
quality assurance, and document review will also continue. Also, the work
scope associated with four project control analysts, one scheduler, and
project administrative services can be direct funded. See technical
workscope description for more detail. These activities will be continued
with fiscal escalation factors applied in FY 1998 through 2000.

°CAMP--A structured CAMP/CAS program can be in place to identify and
address a limited amount of building related problems and provide a means
to help prevent the systems and assets from deteriorating. Imminent safety
hazards can be identified. CAMP for Pacific Northwest Laboratories,
Battelle and surveillance and'maintenance of unoccupied non-radiological
facilities can be accomplished. A limited amount of condition assessment
survey ( CAS) information can be evaluated and constructively summarized for
incorporation into the life cycle plans. However, the roof assessment
program and maintenance of site catalogs is not funded.

°Site Planning--Site development planning for the Hanford Site can continue
with heavy reliance on indirect funding sources. In FY97 less than 50
percent of the activities discussed in the Site Planning technical scope
description are funded through the Landlord Program. Beginning in FY 1998
Site Planning activities are 100 percent funded through the Landlord
Program and are continued with fiscal escalation factors applied..

°NEPA documentation will be prepared and submitted to DOE-HQ for approval
for FY 1999 through 2003 line items and FY 1997 through 2000 General Plant

NARRATIVE Continued
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NARRATIVE
Projects.

Impacts/Assumptions(Limit 42 lines or less):
°Program Management--A formalized process of tracking changes to the
programmatic baseline, documented using company change control procedures,
will be a requirement. Monthly reporting of programmatic progress will
continue to be a requirement and integration of the SMS and PTS will have
not occurred by 1996. Landlord Program will continue to exist as a
separate program within the company. The Five-Year Plan will continue to
be a DOE-HQ requirement and the Multi-Year Program Plan will continue to be
used as a prerequisite to the Five-Year Plan activity data sheets. Document
review will continue to be used to provide a service to the Landlord
Program to control project documentation. •

°CAMP will focus on evaluation of Landlord Infrastructure systems. Surplus
Facilities Inventory and Assessment (SFIA) Program currently being
performed per Secretary O'Leary will be incorporated into CAMP. This not-
include the additional work scope and resources that will be required to
administer the Operations Office CAIS if DOE-RL requests the M&O contractor
perform this function. SFIA database will be incorporated and maintained
for the DOE-HQ project, per the direction of EM-60. SFIA will continue to
work with CAS inspectors to fill in missing and incomplete information as
assets are being inspected under the CAS activity. DOE-HQ will develop and
provide the software required to interface with CAIS. The SFIA database
will be used as a site database for asset information being used for EM-60
programs until the CAIS database is mature enough to continue the program.
A CAS team made up of an Electrical, Mechanical and Architectural inspector
can inspect between 400,000 and 1,000,000 sq.ft. of capital asset per year.
These activities will be continued with fiscal escalation factors applied.

Site Planning--Administrative requirements are identified, scheduled, and
reviewed annually by WHC management and the DOE-RL monitor. Site
Planning's functions and activities are completely funded by Landlord
beginning in FY 1996.

F-7

°NEPA--General Purpose Facility projects will continue at the same level
and NEPA documentation will be required for new activities. No major
systems acquisitions or major projects requiring an EIS will occur for the
Landlord Program. It is assumed that there will be about 5 general plant
projects and 12 small projects per year that require IB/CX's, and 2 line
items per year requiring ADM's and EA's.

Supporting Documents(Limit 5 lines or less):
Defense Authorization Act (105 STAT 1290 Section 3135(a)); RLIP 5000.2; DOE
4700.1; DOE 5700.6C, DOE-RLIP 4700.1A; DOE 6430.1A; DOE 4320.2; DOE
4330.4A; OSHA 29 CFR, Memorandum from Secretary O'Leary, 42 U.S.C. 4231
(NEPA); DOE 4320.1B; DOE 4320.2C.

Performance Measures(Limit 15 lines or less):
- NARRATIVE Continued
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Provide adequate levels of Landlord support to meet program missions.

(a) Reduce safety violations by 10%.
(b) Reduce non-compliance items by 10%.
(c) Conduct surveys to determine user satisfaction.

DESCRIPTION OF REGULATORY DRIVERS
DOE:

DOE Orders 4700.1, Project Management System; 5700.6C, Quality Assurance,
6430.1A, General Design Criteria; 4320.2, Capital Asset Management;
4330.4B, Maintenance Management Program; 4320.1B, Site Development
Planning; 5480.19, Conduct of Operations Reqt

FED:
Defense Authorization Act (105 STAT 1290 Section 3135a) drives the Five-
Year Plan

NEPAR:
Memorandum from Secretary O'Leary, 42 U.S.C. 4231 (NEP.A) establishes
national environmental policy and goals for the protection, maintenance,
and enhancement of the environment & provides a process for implementing
these goals

DESCRIPTION OF REGULATORY DRIVERS

^
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OSHA:
OSHA 29 CFR, Part 1910.141 (c)(1)(1) supports surveillance and maintenance
and identification of deficiencies found in buildings upon Condition
Assessment Survey

0

OTHERI:
Type A Accitdent Investigation Board Report, 6/7/93, U-3 Steam Pit Valve
failure resulting in a fatality at the DOE Hanford Site (dtd. 8/93).

^
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Operations Office: RL ID No.: 6665- 0 Revision bate: 4/21/1994
ADS Title: EXPENSE FUNDED PROJECTS
WBS No.: 1.6.8.2.5.2 Category: FT Appr.:
Project Title: RL LANDLORD EXPENSE FUND Facility/WAG: NONE
Installation: HANFORD CID: RL10930 XOVHD: 18
For Line Item Project: N/A TPC: 0 TEC: 0
Contig: 0
CNTR Manager: KOELLERMEIER, EM, ACTING MANAGER Phone: 509-376-4062
0.0. Manager: PLAHUTA, MJ Phone: 509-376-7034
H.Q. Manager: FELDT, EG Phone: 202-586-1964
Auxiliary Fields: 1. 0 2. 0 3. 0

WASTE TYPES ( % of FY96 Dollars)

HLW: 0 TRU: 0 TRU MIX: 0 LLW: 0 MLLW: 0 HAZ: 0 SANT: 0 SNF: 0

REGULATORY DRIVERS

CAA: N CWA: N SDWA: N RCRA: N 3004U: N TSCA: N CERCLA: N NEPA: N
DOE: Y IAG: N OSHA: Y ORD: N ST : N TRI t.N FED N FFCA: N
OTHER 1: N OTHER 2: N OTHER 3: N

11

_ _, ....... ..a _,,..^^^

B&R FY94 APPR FY95 PRES FY95 APPR

OE 3,123 3,070
CE 0 0
GPP 0 0
LI 0 0

TOTAL 3,123 3,070

FY96 DRIVER CATEGORY
DECREMENT TARGET PLAN IMM RISK

A 0 0 0 0
B 0 0 0 0
C 0 0 0 0
D 0 0 0 0
E 1,090 4,188 21,815 21,815
F 0 0 0 0
G 0 0 0 0
H 0 0 0 0
I 0 0 0 0

TOTAL 1,090 4,188 21,815 21,815

DECREMENT LEVEL (Dollars in Thousands)
FY 96 DECR

B&R LEVEL

OE 1,090
CE 0
GPP 0

^ LI 0

TOTAL 1,090
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TARGET LEVEL ( Dollars in Thousands) -
B&R Cat. FY96 FY97 FY98

0E 4,188 7,125 32,988
CE 0 0 0
GPP 0 0 0
LI 0 0 0

TOTAL 4,188 7,125 32,988

FTEs FY94 FY95

Direct 1 18
Indirect 1 13
Federal 0 0

FY99 FY00

41,329 43,395
0 0
0 0
0 0

41,329 43,395

FTEs FY96 FY97 FY98 FY99 FY00

Direct 21 , 46 272 272 272
Indirect 16 34 201 202 202
Federal 0 0 0 0 0

PLANNING LEVEL (Dollars in Thousands)
B&R Cat. FY96 FY97 FY98 FY99 FY00

DE 21,815 35,302 45,791 46,962 47,957
CE 0 0 0 0 0
CPP 0 0 0 0 0
LI 0 0 0 0 0

TOTAL 21,815 35,302 45,791 46,962 47,957

FTEs FY94 FY95

Direct 1 18
Indirect 1 13
Federal 0 0

FTEs FY96 FY97 FY98 FY99 FY00

Direct 80 175 272 272 272
Indirect 59 130 201 202 202
Federal 0 0 - 0 0 0

0

0

^
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DESC: LANDLORD
SUB-DESC: PROGRAM: EM SUBACT: AA
TITLE: GENERAL PURPOSE FACILITIES ROOF

FY96 DRIVER CATEGORY
DECREMENT TARGET PLAN IMM RISK

APPROP: D A 0 0 0 0
B 0 0 0- 0

B&R FY94 APPR FY95 PRES FY95 APPR C 0 0 0-- 0
D 0 0 0 0

EW7030000 609 2,744 E 1,605 3,513 3,513 3,513
35EW70300 0 0 F 0 '0 0 0-
39EW70300 0 0 G 0 0 0 0
39EW70300 0 0 H 0 0 0 0

I 0 0 0 0
TOTAL 609 2,744

TOTAL 1,605 3,513 3,513 3,513

DECREMENT LEVEL (Dollars in Thousands)
FY96 DECR

B&R CODE LEVEL

EW7030000 1,605 _
35EW70300 0
39EW70300 0
39EW70300 0

TOTAL 1,605

.^....... ......... ^....^^o.a ^.. .,..,..^a....^^ ._ .. ._. _..-.. __--- -.. ..__.__
B&R CODE FY96 FY97 FY98 FY99 FY00

EW7030000 3,513 5,635 3,819 3,932 3,497
35EW70300 0 0 0 0 0
39EW70300 0 0 0 0

-
0

39EW70300 0 0 0 0 0

TOTAL 3,513 5,635 3,819 3,932 3,497

PLANNING LEVEL (Dollars in Thousands)
B&R CODE FY96 FY97 FY98 FY99 FY00

EW7030000 3,513 5,635 3,819 3,932 3,497
35EW70300 0 0 0 0 0
39EW70300 0 0 0 0 __0
39EW70300 0 0 0 0 0

TOTAL 3,513 5,635 3,819 3,932 3,497
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Budget Detail Profile
DESC: LANDLORD FY96 DRIVER CATEGORY
SUB-DESC: PROGRAM: EM SUBACT: AB DECREMENT TARGET PLAN IMM RISK
TITLE: GENERAL PURPOSE FACILITIES REPAI
APPROP: D A 0 0 0 0

B 0 0 0 0
B&R FY94 APPR FY95 PRES FY95 APPR C 0 0 0 0

D 0 0 0 0
EW7030000 1,717 1,557 E 1,647 1,625 13, 493 13,493
35EW70300 0 0 F 0 0 0 0
39EW70300 0 0 G 0 0 0 0
39EW70300 0 0 H 0 0 _ 0 0

I • 0 0 0 0
TOTAL 1,717 1,557

TOTAL 1,647 1,625 13, 493 13,493

DECREMENT LEVEL (Dollars in Thousands)
FY96 DECR

B&R CODE LEVEL

EW7030000 1,647
35EW70300 0
39EW70300 0
39EW70300 0

TOTAL 1,647

TARGET LEVEL ( Dollars in Thousands)
B&R CODE FY96 FY97 FY98 FY99 FY00

EW7030000 1,625 4,827 35,830 37,347 38,823
35EW70300 0 0 0 0 0
39EW70300 0 0 0 0 0
39EW70300 0 0 0 0 0

TOTAL 1,625 4,827 35,830 37,347 38,823

PLANNING LEVEL ( Dollars in Thousands)
B&R CODE FY96 FY97 FY98 FY99 FY00

EW7030000 13,493 23,973 35,830 37,347 38,823
35EW70300 0 0 0 0 0
39EW70300 0 0 0 0 0
39EW70300 0 0 0 0 0

TOTAL 13,493 23,973 35,830 37,347 38,823

El

^
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Budget Detail Profile
DESC: LANDLORD
SUB-DESC: PROGRAM: EM SUBACT: AC
TITLE: DEMOLITION
APPROP: D A

B
B&R FY94 APPR FY95 PRES FY95 APPR C

D
EW7030000 477 1,291 E
35EW70300 0 0 F
39EW70300 0 0 G
39EW70300 0 0 H

I
TOTAL 477 1,291

FY96 DRIVER CATEGORY
DECREMENT TARGET PLAN IMM RISK

0 0 0 0
0 0 0 0
0 0 0 0
0 0 0 0

1,121 1,121 1,121 1,121
0 0 0 0
0 0 0 0
0 0 0 0
0 0 0 . 0

1,121 1,121 1,121 1,121TOTAL

DECREMENT LEVEL (Dollars in Thousands)
FY96 DECR

B&R CODE LEVEL

EW7030000 1,121
^ 35EW70300 0

39EW70300 0
39EW70300 0

TOTAL 1,121

^

---'--- ^.__ ^.._____.. ^.. ^ ............ ..^
B&R CODE FY96 FY97 FY98

EW7030000 1,121 2,575 2,911
35EW70300 0 0 0
39EW70300 0 0 0
39EW70300 0 0 0

TOTAL 1,121 2,575 2,911

FY99 FY00

3,066 3,140
0 0
0 0
0 0

3,066 3,140

PLANNING LEVEL (Dollars in Thousands)
B&R CODE FY96 FY97 FY98 FY99 FY00

EW7030000 1,121 2,575 2,911 3,066 3,140
35EW70300 0 0 0 0 - 0
39EW70300 0 0 0 0 0
39EW70300 0 0 0 0 0

TOTAL 1,121 2,575 2,911 3,066 3,140
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Budget Detail Profile

DESC: LANDLORD
SUB-DESC: PROGRAM: EM SUBACT: AD

TITLE: NATIONAL ELECTRIC CODE

FY96 DRIVER CATEGORY
DECREMENT TARGET PLAN IMM RISK

APPROP: D A 0 0 0 0

B 0 0 0 0

B&R FY94 APPR FY95 PRES FY95 APPR C 0 0 0 0

D 0 0 0 0
EW7030000 320 654 E 750 750 750 750
35EW70300 0 0 F 0 0 0 0

39EW70300 0 0 G 0 0 0 0
39EW70300 0 0 H 0 0 0 0

I 0 0 0 0
TOTAL 320 654

TOTAL 750 750 750 750

................_ ......... ^..,,........ .... _........_.. ..,
FY96 DECR

B&R CODE LEVEL

EW7030000 750

35EW70300 0
39EW70300 0
39EW70300 0

TOTAL 750

TARGET LEVEL (Dollars in Thousands) -

B&R CODE FY96 FY97 FY98

EW7030000 750 800 854
35EW70300 0 0 0
39EW70300 0 0 0
39EW70300 0 0 0

TOTAL 750 800 854

FY99 FY00

180 0
0 0
0 0
0 0

180 0

rL[11\Wtt\v LAVyiL ^YV1.LOL0 1u laavu.loaauJ^

B&R CODE FY96 FY97 FY98

EW7030000 750 800 854
35EW70300 0 0 0

39EW70300 0 0 0
39EW70300 0 0 0

TOTAL 750 800 854

FY99 FY00

180 0
0 0
0 0
0 0

180 0

U1

0

0
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Budget Detail Profile
DESC: LANDLORD
SUB-DESC: PROGRAM: EM SUBACT: AE
TITLE: SAFETY ANALYSIS REPORTS
APPROP: D

B&R

EW7030000
'35EW70300
39EW70300
39EW70300

TOTAL

FY96 DRIVER CATEGORY
DECREMENT TARGET PLAN IMM RISK

A 0 0 0 0

B 0 0 0 0
FY94 APPR FY95 PRES FY95 APPR C 0 0 0 0

D 0 0 0 0
0 982 E 0 1,921 2,939 2,939
0 0 F 0 0 0 0

0 0 G 0 0 0 0
0 0 H 0 0 0 0

I 0 0 0 0
0 982

TOTAL 0 1,921 2,939 2,939

DECREMENT LEVEL (Dollars in Thousands)
FY96 DECR

B&R CODE LEVEL

^
EW7030000
35EW70300

0
0

39EW70300 0 _
39EW70300 0

TOTAL 0

TARGET LEVEL ( Dollars in Thousands)
B&R CODE FY96 FY97 FY98 FY99 FY00

EW7030000 1,921 2,319 2,378 2,437 3,518
35EW70300 0 0 0 0 0
39EW70300 0 0 0 0 0
39EW70300 0 0 0 0 0

TOTAL 1,921 2,319 2,378 2,437 3,518

PLANNING LEVEL (Dollars in Thousands)
B&R CODE FY96 FY97 FY98 FY99 FY00

EW7030000 2,939 2,319 2,378 2,437 2,498
35EW70300 0 0 0 0 0
39EW70300 0 0 0 0 0
39EW70300 0 0 0 0 0

TOTAL 2,939 2,319 2,378 2,437 2,498
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Bud et Detail Profileg
DESC: LANDLORD FY96 DRIVER CATEGORY
SUB-DESC: PROGRAM: EM SUBACT: PC DECREMENT TARGET PLAN IMM RISK
TITLE: PRODUCTIVITY COMMITMENT
APPROP: D A 0 0 0 0

B 0 0 0 0
B&R FY94 APPR FY95 PRES FY95 APPR C 0 0 0 0

D 0 0 0 0
EW7030000 0 -4,157 E -4,032 -4,741 0 0
35EW70300 0 0 F 0 0 0 0
39EW70300 0 0 G 0 0 0 0
39EW70300 0 0 H 0 0 0 0

I 0 0 0 0
TOTAL 0 -4,157

TOTAL -4,032 -4,741 0 0

DECREMENT LEVEL (Dollars in Thousands)
FY96 DECR

B&R CODE LEVEL

EW7030000 -4,032
35EW70300 0
39EW70300 0
39EW70300 0

TOTAL -4,032

. - « ^ ... ... ^o.. ^^
B&R CODE FY96 FY97 FY98 FY99 FY00

EW7030000 -4,741 -9,031 -12,803 -5,633 -5,582
35EW70300 0 0 0 0 0
39EW70300 0 0 0 0 0
39EW70300 0 0 0 0 0

TOTAL -4,741 -9,031 -12,803 -5,633 -5,582

^

- ..._.._ ,. ____.. _.. ............. ...
B&R CODE FY96 FY97 FY98 FY99 FY00

EW7030000 0 0 0 0 0
35EW70300 0 0 0 0 0
39EW70300 0 0 0 0 0
39EW70300 0 0 0 0 0

TOTAL 0 0 0 0 0 U]
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A106 Cross References
A106 Number:

Federal Facility Identification:
Region:
Status:

Date:

Assessment:
Progress:

riger ream uross xererences
Tiger Team Finding Number: OA.7-5 Date:

Title: SAR's for PNL Facilities Are Outdated
Tiger Team Finding Number: OA.7-4 Date:

Title: SAR's for PNL Facilities Are Outdated

- FY95-99 ADS Cross References
ADS #: RL 6670 0
Title: GENERAL ADMIN SUPPORT/BUILDINGS
Transferred in its entirety: N
Explanation of Change:

Realignment of Work Breakdown Structure approved per Baseline Change Request LPM-094-
004.

ADS #: RL 6685 0
Title: LABORATORY SUPPORT
Transferred in its entirety: Y
Explanation of Change:

Realignment of Work Breakdown Structure approved per Baseline Change Request LPM-094-
004.

MILESTONES

Milestone No.: NONE Milestone Seq: 6665-00-0030 TPA MS NO.: NONE
Title: COMPLETE DEMOLITION OF LAUNDRY FACILITIES
Planning Date Target Date Decrement Date Level: CNTR Keyword: 0
9/30/1994 9/30/1994 PTS: N SMS: Y

Driver Name: OSHA Driver Reference: OSHA, 29 CFR 1926.5A
PRESENT IN Tiger Team: N Program Execution Guidance: N

Roadmap: N Current Year Workplan: Y Safety and Health: Y
Description:
COMPLETE DEMOLITION OF LAUNDRY FACILITIES AS WELL AT THE 3701-T BUILDING.

MILESTONES Continued

^. .
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MILESTONES

Milestone No.: NONE Milestone Seq: 6665-00-0035 TPA MS NO. NONE
Title: COMPLETE INFRASTRUCTURE REPAIR/SYSTEM REPLACEMENT PER IFAD PROG.
Planning Date Target Date Decrement Date Level: CNTR Keyword: 0
9/30/1994 9/30/1994 9/30/1994 PTS: N SMS: Y

Driver Name: DOE Driver Reference: DOE 4330.4A
PRESENT IN Tiger Team: N Program Execution Guidance: N

Roadmap: N Current Year Workplan: Y Safety and Health: Y
Description:

IFAD=INADEQUATE FACILITIES ASSESSMENT AND DISPOSITION. THE IFAD PROGRAM IDENTIFIES
DEFICIENCIES AND DETERMINES WHICH REPAIRS AND REPLACEMENTS NEED TO BE DONE. IN FY
1994 PARTIAL IMPLEMENTATION OF REPLACEMENT PROGRAM: CONDITION ASSESSMENT SURVEY

0

Milestone No.: Milestone Seq: 6665-00-0090 TPA MS NO.: NONE
Title: COMPLETE CONSTRUCTION FOR 2101M ROOF REPLACEMENT
Planning Date Target Date Decrement Date Level: FO Keyword: 0
9/30/1994 9/30/1994 PTS: N SMS: Y

Driver Name: N/A Driver Reference: NONE
PRESENT IN Tiger Team: N Program Execution Guidance: N

Roadmap: N Current Year Workplan: Y Safety and Health: N
Description:

NONE.

Milestone No.: NONE Milestone Seq: 6665-00-0105 TPA MS NO.: NONE
Title: COMPLETE DEMOLITION OF THE 1227 BUILDING
Planning Date Target Date Decrement Date I;evel: CNTR Keyword: 0
4/28/1995 4/28/1995 4/28/1995 PTS: N SMS: N

Driver Name: OSHA Driver Reference: OSHA, 29 CFR 1926.5A
PRESENT IN Tiger Team: N. Program Execution Guidance: N

Roadmap: N Current Year Workplan: N Safety and Health: Y
Description:

COMPLETE DEMOLITION OF THE 1227 BUILDING.

Milestone No.: NONE Milestone Seq: 6665-00-0095 TPA MS NO.: NONE
Title: COMPLETE DEMOLITION OF 1250 BUILDING
Planning Date Target Date Decrement Date Level: CNTR Keyword: 0
7/31/1995 7/31/1995 7/31/1995 PTS: N SMS: N

Driver Name: OSHA Driver Reference: OSHA, 29 CFR 1926.5A
PRESENT IN Tiger Team: N Program Execution Guidance: N

Roadmap: N Current Year Workplan: N Safety and Health: Y
Description:
COMPLETE DEMOLITION OF 1250 BUILDING.

^
MILESTONES Continued
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MILESTONES

Milestone No.: NONE Milestone Seq: 6665-00-0100 TPA MS NO.: NONE
Title: COMPLETE DEMOLITION OF THE 1226 BUILDING
Planning Date Target Date Decrement Date Level: CNTR Keyword: 0
8/31/1995 8/31/1995 8/31/1995 PTS: N SMS: N

Driver Name: OSHA Driver Reference: OSHA, 29 CFR 1926.5A
PRESENT IN Tiger Team: N Program Execution Guidance: N

Roadmap: N Current Year Workplan: N Safety and Health: Y
Description:

COMPLETE DEMOLITION OF THE 1226 BUILDING.

Milestone No.: NONE Milestone Seq: 6665-00-0005 TPA MS NO.: NONE
Title: CODE CORRECTION WORK IN THE 324 AND 325 BUILDINGS -
Planning Date Target Date Decrement Date Level: CNTR Keyword: 0
9/30/1995 9/30/1995 9/30/1995 PTS: N SMS: Y

Driver Name: OSHA Driver Reference: OSHA 29 CFR 1910
PRESENT IN Tiger Team: N Program Execution Guidance: N

Roadmap: N Current Year Workplan: N Safety and Health: Y
^ Description:

COMPLETE REMAINDER (50%) OF CODE CORRECTION WORK IN THE 324 BULDING PLUS 20% OF WORK
IN THE 325 BUILDING.

Milestone No:: NONE Milestone Seq: 6665-00-0040 TPA MS NO.: NONE
Title: COMPLETE DEMOLITION OF 1250, 1226, AND 1227 FACILITIES
Planning Date Target Date Decrement Date Level: CNTR Keyword: 0
9/30/1995 9/30/1995 PTS: N SMS: Y

Driver Name: OSHA Driver Reference: OSHA, 29 CFR 1926.SA
PRESENT IN Tiger Team: N Program Execution Guidance: N

Roadmap: N Current Year Workplan: N Safety and Health: Y
Description:

IFAD-INADEQUATE FACILITIES ASSESSMENT AND DISPOSITION PROGRAM. THE IFAD PROGRAM
IDENTIFIES DEFICIENCIES AND DETERMINES WHICH BUILDINGS SHOULD BE DEMOLISHED.

Milestone No.: NONE Milestone Seq: 6665-00-0045 TPA MS NO.: NONE
Title: COMPLETE INFRASTRUCTURE REPAIR/SYSTEM REPLACEMENT PER IFAD PROG.
Planning Date Target Date Decrement Date Level: CNTR Keyword: 0
9/30/1995 9/30/1995 9/30/1995 PTS: N SMS: Y

Driver Name: DOE Driver Reference: DOE 4330.4A
PRESENT IN Tiger Team: N Program Execution Guidance: N

Roadmap: N Current Year Workplan: N Safety and Health: Y
Description:

IFAD-INADEQUATE FACILITIES ASSESSMENT AND DISPOSITION PROGRAM. THE IFAD PROGRAM
^ IDENTIFIES DEFICIENCIES AND DETERMINES WHICH REPAIRS AND REPLACEMENTS NEED TO BE

DONE. IFAD WILL BE REPLACED WITH CONDITION ASSESSMENT SURVEY (CAS) AS PART OF CAMP.
MILESTONES Continued
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Milestone No.: NONE Milestone Seq: 6665-00-0085 TPA MS NO.: NONE
Title: PREPARE RENEWED SAFETY BASIS FOR 324 BUILDING
Planning Date Target Date Decrement Date Level: CNTR Keyword: 0
9/30/1995 9/30/1995 PTS: N SMS: N

Driver Name: DOE Driver Reference: DOE 5480.23
PRESENT IN Tiger Team: Y Program Execution Guidance: N

Roadmap: N Current Year Workplan: N Safety and Health: Y
Description:

PREPARE RENEWED SAFETY BASIS FOR 324 BUILDING.

Milestone No .: NONE Milestone Seq: 6665-00-0115 TPA MS NO.: NONE
Title: PREPARE RENEWED SAFETY BASIS FOR 325 BUILDING
Planning Date Target Date Decrement Date Level: CNTR Keyword: 0
4/30/1996 4/30/1996 PTS: N SMS: N

Driver Name: DOE Driver Reference: DOE 5480.23
PRESENT IN Tiger Team: Y Program Execution Guidance: N

Roadmap: N Current Year Workplan: N Safety and Health;_Y
Description:

PREPARE RENEWED SAFETY BASIS FOR 325 BUILDING.

Milestone No.: NONE Milestone Seq: 6665-00-0120 TPA MS NO.: NONE
Title: COMPLETE DEMOLITION OF THE 1252 BUILDING
Planning Date Target Date Decrement Date Level: CNTR Keyword: 0
4/30/1996 4/30/1996 4/30/1996 PTS: N SMS: N

Driver Name: OSHA Driver Reference: OSHA, 29 CFR 1926.5A _
PRESENT IN Tiger Team: N'Program Execution Guidance: N

Roadmap: N Current Year Workplan:,N Safety and Health: Y
Description:

COMPLETE DEMOLITION OF THE 1252 BUILDING.

Milestone No.: NONE Milestone Seq: 6665-00-0125 TPA MS NO.: NONE
Title: COMPLETE DEMOLITION OF THE 1154 BUILDING
Planning Date Target Date Decrement Date Level: CNTR Keyword: 0
6/30/1996 6/30/1996 6/30/1996 PTS: N SMS: N
Driver Name: OSHA Driver Reference: OSHA, 29 CFR 1926.5A
PRESENT IN Tiger Team: N Program Execution Guidance: N

Roadmap: N Current Year Workplan: N Safety and Health: Y
Description:

COMPLETE DEMOLITION OF THE 1154 BUILDING.

^

^

^
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Milestone No.: NONE Milestone Seq: 6665-00-0010 TPA MS NO.: NONE
Title: COMPLETE 63% OF NEC CORRECTION WORK IN THE 325 BUILDING
Planning Date Target Date Decrement Date Level: CNTR Keyword: 0
9/30/1996 9/30/1996 9/30/1996 PTS: N SMS: Y

Driver Name: OSHA Driver Reference: OSHA 29 CFR 1910
PRESENT IN Tiger Team: N Program Execution Guidance: N

Roadmap: N Current Year Workplan: N Safety and Health: Y
Description:

COMPLETE THE NEXT (60%) OF NEC CORRECTION WORK IN THE 325 BUILDING BRINGING 325
BUILDING TO 80% COMPLETE.

Milestone No.: NONE Milestone Seq: 6665-00-0050 TPA MS NO.: NONE
Title: COMPLETE DEMOLITION OF FACILITIES IDENTIFIED BY THE IFAD PROGRAM
Planning Date Target Date Decrement Date Level: CNTR Keyword: 0
9/30/1996 9/30/1996 9/30/1996 PTS: N SMS: Y

Driver Name: OSHA Driver Reference: OSHA, 29 CFR 1926.5A
PRESENT IN Tiger Team: N Program Execution Guidance: N

Roadmap: N Current Year Workplan: N Safety and Health: Y
^ Description:

INADEQUATE FACILITIES ASSESSMENT AND DISPOSITION (IFAD). THE IFAD PROGRAM
IDENTIFIES DEFICIENCIES AND DETERMINES WHICH BUILDINGS SHOULD BE DEMOLISHED.

Milestone No.: NONE Milestone Seq: 6665-00-0055 TPA MS NO.: NONE
Title: FY 1996 COMPLETE INFRASTRUCTURE REPAIR/SYSTEMS REPLACEMENT (CAIS)
Planning Date Target Date Decrement Date Level: CNTR Keyword: 0
9/30/1996 9/30/1996 9/30/1996 PTS: N SMS: Y

Driver Name: DOE Driver Reference: DOE 4330.4A
PRESENT IN Tiger Team: N Program Execution Guidance: N

Roadmap: N Current Year Workplan: N Safety and Health: Y
Description: -
CAIS-CONDITION ASSESSMENT INFORMATION SYSTEM. THIS SYSTEM IS DESIGNED TO MAINTAIN
THE RESULTS OF CONDITION ASSESSMENT SURVEYS ( CAS) AS PART OF THE CAPITAL ASSET
MANAGEMENT PROCESS ( CAMP). REPAIR/REPLACEMENT WILL BE DONE ACCORDING TO CAS RESULTS.

Milestone No.: NONE Milestone Seq: 6665-00-0130 TPA MS NO.: NONE
Title: COMPLETE RENEWED SAFETY BASIS FOR 327 BUILDING
Planning Date Target Date Decrement Date Level: CNTR Keyword: 0
12/31/1996 12/31/1996 PTS: N SMS: N
Driver Name: DOE Driver Reference: DOE 5480.23
PRESENT IN Tiger Team: Y Program Execution Guidance: N

Roadmap: N Current Year Workplan: N Safety and Health: Y
Description:
COMPLETE RENEWED SAFETY BASIS FOR 327 BUILDING.

il
MILESTONES
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Milestone No.: NONE Milestone Seq: 6665-00-0015 TPA MS NO.: NONE
Title: NEC CORRECTION WORK IN THE 325 AND 327 BUILDINGS
Planning Date Target Date Decrement Date Level: CNTR Keyword: 0
9/30/1997 9/30/1997 9/30/1997 PTS: N SMS: Y

Driver Name: OSHA Driver Reference: OSHA, 29 CFR 1910
PRESENT IN Tiger Team: N Program Execution Guidance: N

Roadmap: N Current Year Workplan: N Safety and Health: Y
Description:

COMPLETE REMAINDER (20%) OF NEC CORRECTION WORK IN THE 325 BUILDING PLUS (80%) OF
THE 327 BUILDING.

Milestone No.: NONE Milestone Seq: 6665-00-0060 TPA MS NO.: NONE
Title: COMPLETE DEMOLITION OF FACILITIES IDENTIFIED BY THE IFAD PROGRAM
Planning Date Target Date Decrement Date Level: CNTR Keyword: 0
9/30/1997 9/30/1997 PTS: N SMS: Y

Driver Name: OSHA Driver Reference: OSHA, 29 CFR 1926.5A
PRESENT IN Tiger Team: N Program Execution Guidance: N

Roadmap: N Current Year Workplan: N Safety and Health: Y
Description:

INADEQUATE FACILITIES ASSESSMENT AND DISPOSITION (IFAD) PROGRAM IDENTIFIES
DEFICIENCIES AND DETERMINES WHICH BUILDINGS SHOULD BE DEMOLISHED.

Milestone No.: NONE Milestone Seq: 6665-00-0065 TPA MS NO.: NONE
Title: FY 1997 COMPLETE INFRASTRUCTURE REPAIR/SYSTEMS REPLACEMENT (CAIS)
Planning Date Target Date Decrement Date Level: CNTR Keyword: 0
9/30/1997 9/30/1997 9/30/1997 PTS: N SMS: Y

Driver Name: DOE Driver Reference: DOE 4330.4A
PRESENT IN Tiger Team: N Program Execution Guidance: N

, Roadmap: N Current Year Workplan: N Safety and Health Y
Description:

CAIS-CONDITION ASSESSMENT INFORMATION SYSTEM. THIS SYSTEM IS USED TO MAINTAIN THE
RESULTS OF CONDITION ASSESSMENT SURVEYS (CAS)• WHICH IS PART OF THE CAPITAL ASSET
MANAGEMENT PROCESS ( CAMP). REPAIRS/REPLACEMENTS ARE DONE ACCORDING TO CAS RESULTS.

Kilestone No.: NONE Milestone Seq: 6665-00-0135 TPA MS NO.: NONE
I'itle: COMPLETE DRAFT SAR FOR 324 BUILDING
Planning Date Target Date Decrement Date Level: CNTR Keyword: 0
9/30/1996 1/31/1998 PTS: N SMS: N
)river Name: DOE Driver Reference: DOE 5480.23
PRESENT IN Tiger Team: Y Program Execution Guidance: N

Roadmap: N
)escription:

COMPLETE DRAFT SAR FOR 324 BUILDING.

Current Year Workplan: N Safety and Health: Y

^

0
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Milestone No.: NONE Milestone Seq: 6665-00-0020 TPA MS NO.: NONE
Title: NEC CORRECTION WORK IN THE 327, 318, 305B, 3760 AND 3730 BLDGS.
Planning Date Target Date Decrement Date Level: CNTR Keyword: 0
9/30/1998 9/30/1998 9/30/1998 PTS: N SMS: Y -

Driver Name: OSHA Driver Reference: OSHA, 29 CFR 1910
PRESENT IN Tiger Team: N Program Execution Guidance: N

Roadmap: N Current Year Workplan: N Safety and Health: Y
Description:

COMPLETE REMAINDER (20%) OF NEC CORRECTION WORK IN THE 327 BUILDING PLUS WORK IN
318, 305B, 3760 AND 50% OF THE 3730 BUILDING.

Milestone No.: NONE Milestone Seq: 6665-00-0070 TPA MS NO.: NONE
Title: COMPLETE DEMOLITION OF FACILITIES IDENTIFIED BY THE IFAD PROGRAM
Planning Date Target Date Decrement Date Level: CNTR Keyword: 0
9/30/1998 9/30/1998 PTS: N SMS: Y

Driver Name: OSHA Driver Reference: OSHA, 29 CFR 1926.5A
PRESENT IN Tiger Team: N Program Execution Guidance: N

Roadmap: N Current Year Workplan: N Safety and Health: Y
^ Description:

INADEQUATE FACILITIES ASSESSMENT AND DISPOSITION (IFAD). THE IFAD PROGRAM
IDENTIFIES DEFICIENCIES AND HELPS DETERMINE WHICH BUILDINGS SHOULD BE DEMOLISHED.

Milestone No.: NONE Milestone Seq: 6665-00-0140 TPA MS NO.: NONE
Title: UPDATE SAFETY DOCUMENTATION FOR 324, 325 AND 327 BUILDINGS
Planning Date Target Date Decrement Date Level: CNTR Keyword: 0
4/30/1999 4/30/1999 PTS: N SMS: N

Driver Name: DOE Driver Reference: DOE 5480.23
PRESENT IN Tiger Team: Y Program Execution Guidance: N

Roadmap: N Current Year Workplan: N Safety and Health: Y

•i

Description:
UPDATE SAFETY DOCUMENTATION FOR 324, 325 AND 327 BUILDINGS.

Milestone No.: NONE Milestone Seq: 6665-00-0025 TPA MS NO.: NONE
Title: COMPLETE NEC CORRECTION WORK IN 3730, 747A, 3718A, 3718B BLDGS.
Planning Date Target Date Decrement Date Level: CNTR Keyword: 0
9/30/1999 9/30/1999 9/30/1999 PTS: N SMS: Y
Driver Name: OSHA Driver Reference: OSHA, 29 CFR 1910
PRESENT IN Tiger Team: N Program Execution Guidance: N

Roadmap: N Current Year Workplan: Y Safety and Health: Y
Description:
COMPLETE REMAINING (50%) OF NEC CORRECTION WORK IN THE 3730 BUILDING PLUS 747A AND
3718A AND 3718B BUILDINGS.

MILESTONES
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Milestone No.: NONE Milestone Seq: 6665-00-0075 TPA MS NO.: NONE
Title: COMPLETE DEMOLITION OF FACILITIES IDENTIFIED BY THE IFAD PROGRAM
Planning Date Target Date Decrement Date Level: CNTR Keyword: 0
9/30/1999 9/30/1999 PTS: N SMS: Y

Driver Name: OSHA Driver Reference: OSHA, 29 CFR 1926.5A
PRESENT IN Tiger Team: N Program Execution Guidance: N

Roadmap: N Current Year Workplan: N Safety and Health: Y
Description:

INADEQUATE FACILITIES ASSESSMENT AND DISPOSITION (IFAD). THE IFAD PROGRAM
IDENTIFIES DEFICIENCIES AND HELPS DETERMINE WHICH BUILDINGS SHOULD BE DEMOLISHED.

Milestone No.: NONE Milestone Seq: 6665-00-0080 TPA MS NO.: NONE
Title: FY 1999 COMPLETE INFRASTRUCTURE REPAIR/SYSTEMS REPLACEMENT (CAIS) -
Planning Date Target Date Decrement Date Level: CNTR Keyword: D
9/30/1999 9/30/1999 9/30/1999 PTS: N SMS: Y

Driver Name: DOE Driver Reference: DOE 4330.4A
PRESENT IN Tiger Team: N Program Execution Guidance: N

Roadmap: N Current Year Workplan: N Safety and Health: Y
Description:

CAIS-CONDITION ASSESSMENT INFORMATION SYSTEM. THIS SYSTEM WILL MAINTAIN THE RESULTS
OF THE CONDITION ASSESSMENT SURVEYS (CAS) WHICH IS PART OF THE CAPITAL ASSET
MANAGEMENT PROCESS (CAMP). REPAIRS/REPLACEMENT ARE DONE ACCORDING TO CAS RESULTS.

Milestone No.: NONE Milestone Seq: 6665-00-0145 TPA MS NO.: NONE
Title: COMPLETE DRAFT SAR FOR 325 BUILDING
Planning Date Target Date Decrement Date Level: CNTR Keyword: 0__.
7/30/1997 4/30/2000 PTS: N SMS: N

Driver Name: DOE Driver Reference: DOE 5480/23
PRESENT IN Tiger Team: Y Program Execution Guidance• N

Roadmap: N
Description:

COMPLETE DRAFT SAR FOR 325 BUILDING.

Y

TTARRATTt7R ' ....

LAST UPDATE: 04-23-1994 TIME: 09:53:50

Technical Scope Summary(Limit 15 line or less): -
This Activity Data Sheet (ADS) of the Hanford Landlord Program provides for
expense related construction, demolition and maintenance to assure a viable
infrastructure for the overall-site mission of Waste Management and
Environmental Restoration. Included in Expense Funded Projects is 1)
General Purpose Facility (GPF) roof replacement and heating, ventilating
and air conditioning (HVAC) replacement; 2) GPF maintenance and repair; 3)

NARRATIVE Continued
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GPF demolition; 4) GPF National Electric Code ( NEC) compliance upgrades
and; 5) Safety Analysis Report preparation for Pacific Northwest Laboratory
operated GPF's. Support of the Hanford Site infrastructure is the primary
mission of the Hanford Landlord Program.

Technical Scope Detail(Limit 104 lines or less):
This ADS is in support of Grumbly Initiative #2 to, 'provide a safe
workplace that is free from fatalities and serious accidents, and
continuously reduces injuries and adverse,health effects. Worker health
and safety is top priority, along with protecting public health and
ensuring community and environmental safety.'

Much of the Hanford Site's existing infrastructure has its roots in the
Manhattan Project. Temporary railroads, utilities, roads and buildings were
constructed. Over the years, lack of dedicated funding for maintenance and
upgrades of the 'temporary'-infrastructure system has resulted in
significant deterioration. The Site mission is jeopardized, state and
federal laws cannot be met, and employee and public health and safety is at
risk. Missions and programs have changed significantly since the majority
of the infrastructure was constructed. Projected waste management and

^ environmental cleanup activities will result in increasing requirements for
a sound infrastructure. This activity benefits the accomplishment of the
site mission by assuring that utilities and support facilities are
available with sufficient capacity when needed.

General Purpose Facilities (GPF) include utility plants providing water, _
steam, compressed air, sewerage and electricity; laboratories for
multiprogram analytical and developmental work; shops for fabrication and
equipment repair; warehouses; and offices. Subactivities of this ADS _
include:

(ADS 6665-AA) GPF Roof and HVAC Replacements: This project replaces failed
roof and failed/inadequate HVAC systems on Hanford facilities. Roofs on
buildings 20 or more years old generally require replacement because'their
useful life has been exceeded. Lack of past maintenance has led to leaking
roofs that cause structural failure due to rot and corrosion. Older
buildings are often heated by steam and cooled by swamp (evaporative)
coolers. Where these systems have failed or are unable to perform for
todays needs they are replaced. This project provides for a systematic
process for identification, prioritization and construction of the roof and
HVAC replacements.

^

(ADS 6665-AB) GPF Maintenance and Repair: This project conducts minor
construction type upgrades and repairs, preventive maintenance, corrective
maintenance, crane and rigging services, and custodial services for Hanford
facilities. This work has been provided through assessments on programs and
operations forming an occupancy pool. This project will replace the
assessments and provide direct support to meet the objective ofmaintaining
facilities for safety and operability.

NARRATIVE Continued
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(ADS 6665-AC) Demolition: This project provides for demolition and disposal
of unoccupied, deteriorated, non-radioactive general purpose facilities. As
facilities are abandoned because of deterioration or the facilities mission
is eliminated it is necessary to demolish them. The demolition requires
that the facility be characterized as to its contents and current
condition, engineering to determine the safe demolition, removal of
hazardous materials such as asbestos and lead paint, disconnection of
utilities, removal and disposal of the building materials, and restoring
the site by grading or covering with gravel to prevent erosion.

(ADS 6665-AD) National Electric Code Compliance: This project corrects
numerous deficiencies in the electrical systems of general purpose
facilities. The work includes correcting electrical components that were
installed or added to in nonconformance to safety standards, replacing
deteriorated components, and providing upgrades were service is inadequate
or unsafe. This project provides a systematic resolution to electrical
problems in the 324, 325, 327, 318, 305B, 3760, 3730, 747A, 3718A and 3718B
buildings.

(ADS 6665-AE) Safety Analysis Reports: This project will provide safety
analysis documentation buildings including the 324, 325 and 327
laboratories. The documentation consists of new safety analysis reports
which include updated accident analyses and risk assessments, and technical
safety requirements for continued operations. Current safety documentation
does not comply with Department of Energy Orders and the Tiger Team reviews
found deficiencies in the safety basis documentation of the buildings. A
phased action plan has been developed to correct the documentation. This
plan, depending on funding availability, will start in FY 1995 and conclude
in FY 1999.

Act. Comp. to Date/Current Year (FY 1994) Desc.(Limit 52 lines or less):
(ADS 6665-AA) GPF Roof and HVAC Replacements: In FY 94 the 3705 Photography
Building, 3717 Warehouse Building and the 2101-M Warehouse Building will
have their roofs replaced. This is a total of 178,591 square feet of roof
area. Design work of the 384 Power House Building was initiated in FY 94
then put on hold due to reduced funding availability. It is anticipated
that most deteriorated portions of the roof on the 325 Applied Chemistry
Building will be replaced in FY 94, funding permitting. There are no HVAC
replacement projects planned for FY 94.

(ADS 6665-AB) GPF Facilities Maintenance and Repair: In FY 94 the planned
facility minor repairs and upgrades that are construction related were
completed for the Westinghouse Hanford Company (ICF Kaiser Engineers
Hanford) operated facilities. This is a portion of the total GPF
Maintenance and Repair current work scope.

(ADS 6665-AC) Demolition: In FY 94 demolition of the
Office in the 3000 Area, the 2724-W Laundry Facility
NARRATIVE Continued
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Staging Area, and the 2715-E Storage Building was accomplished
total of 37,486 square feet of building.

This is a

(ADS 6665-AD) National Electric Code Compliance: In FY 94 approximately 50%
of the identified electrical deficiencies in the 324 Chemical Engineering
Laboratory will be accomplished in FY 1994.

(ADS 6665-AE) Safety Analysis Documents: This project is not funded by
this ADS in FY 1994.

^

Budget Year (FY 1995) Description(Limit 52 lines or less):
Based on an assessment of required workscope and projected outyear funding
levels, the workscope identified in this ADS assumes a redistribution of
Richland's FY 1995 Congressional Budget request. The delta change from the
President's budget is $7,560K, resulting in a new total of $49,343K. These
adjustments may require a FY 1995 budget amendment.

(ADS 6665-AA) GPF Roof and HVAC Replacement: Planned work in FY 95 includes
roof replacement for the 384 Power House Building, the 318 Radiological
Sciences Laboratory and other smaller facilities. Total roof replacement
is approximately 45,000 square feet. Also planned is the replacement of
HVAC systems on two facilities.

(ADS 6665-AB)•GPF Facility Maintenance and Repair: Planned work in FY 95
includes facility minor repairs and upgrades that are construction related
for the Westinghouse Hanford Company (Kaiser Engineers Hanford).operated
facilities. This is a portion of the total GPF Maintenance and Repair
current work scope. There is no change in scope from FY 94. .. -

(ADS 6665-AC) Demolition: Planned demolition work in FY 95 includes
demolition of approximately 100,000 square feet of buildings in the 3000
Area. These include the 1250 Receiving Warehouse, the 1226 Equipment Repair
Shop, the 1227 Storage and the 1252 Storage Warehouse. Detail planning and
preparation for FY 96 demolition will be accomplished.

(ADS 6665-AD) NEC Compliance: In FY 95 it is planned to complete the code
compliance work in the 324 building and approximately 29% of the work in
the 325 Applied Chemistry Building.

(ADS 6665-AE) Safety Analysis Reports: In FY 95 the safety basis
documentation for the 324 Building will be completed and submitted to DOE
for approval.

0

Planning Year (FY 1996) Description(Limit 156 lines or less):
(ADS 6665-AA) GPF Roof and HVAC Replacement:
°Decrement Case; Planned work for FY 1996 includes replacing approximately
36,000 square feet of roof replacement and HVAC replacements in facilities.
Major roof replacements includes the 283-W water filter plant and primary
electrical substations 100B and l00D.

NARRATIVE Continued
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°Target Case; Planned work for FY 96 includes approximately 70,000 square
feet of roof replacement and HVAC system replacements in 3 buildings. Major
roof replacements include the 284-E Powerhouse and the 283-W Water Filter

Plant.

°Planning Case; The Planning Case is the same as the Target Case.

(ADS 6665-AB) GPF Facility Maintenance and Repairs: Planned work for FY 96

includes facility minor repairs and upgrades that are construction related

for the Westinghouse Hanford Company (ICF Kaiser Hanford) and PNL operated
facilities. Also included is the carpenter, painting and insulation
services of the North Area of WHC and approximately 90% of the PNL facility

corrective maintenance. This is a portion of the total GPF Maintenance and
Repair current work scope. At the planning level, North Area of WHC •

building maintenance and PNL facility preventive/corrective maintenance and

engineering would be accomplished.

°Planning Case; The Planning Case is the same as the Target Case

(ADS 6665-AB) GPF Facility Maintenance and Repairs:
°Decrement Case; Planned work for FY 1996 includes facility minor repairs
and upgrades that are construction related; carpenter, painting and
insulation services for the facilities in the Northern part of the site;

and approximately 90% of the corrective/preventative maintenance activity

for Pacific Northwest Laboratory (PNL) operated general purpose facilities.

°Target Case; The workscope in the Target Case is the same as the Decrement

Case. -

°Planning Case; The workscope for the Planning Case includes the Target

Case work plus the North facilities maintenance and the remainder of the

PNL preventative/corrective maintenance. -

(ADS 6665-AC) Demolition:

°Decrement Case; Planned work for FY 96 includes demolition of

approximately 21 buildings (70,000 square feet of facilities). The

remaining 3000 Area buildings will be removed except for 3 occupied office

structures. The rest of the demolition will be concentrated in the 300

Area.

°Target Case; The Target Case is the same as the Decrement Case.

°Planning Case; The Planning Case is the same as the Decrement and Target

Cases.

(ADS 6665-AD) NEC Compliance:

°Decrement Case; Planned work for FY 96

NARRATIVE Continued
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compliance work in the 325 building completing approximately 63%
total building work.

°Target Case; The Target Case is the same as the Decrement Case.

of the

°Planning Case; The Planning Case is the same as the Decrement and Target
Cases.

(ADS 6665-AE) Safety Analysis Reports:
°Decrement Case; This project is not funded in the Decrement Case.

°Target Case; Safety analysis documentation preparation will continue with
emphasis on developing Safety Analysis Reports that comply with DOE
5480.23. Safety basis documentation for the 325 building will be
completed. •

°Planning Case; The workscope in the planning case includes completion of a
draft SAR for the 324 building and issuing it to DOE for review.

Outyears (FY 1997 - FY 2000) Description(Limit 78 lines or less):

10

(ADS 6665-AA) GPF Roof and HVAC Replacement: Roof replacements will
continue at approximately the same level throughout the planning level.
HVAC system replacements are anticipated to be less.

(ADS 6665-AB) GPF Facilities Maintenance and Repairs: It is planned to add
the WHC South maintenance to this project in FY 97 and the remainder of the
currently pooled work during FY 98, 99 and 2000.

(ADS 6665-AC) Demolition: Demolition is planned to continue at
approximately the same level throughout the planning level. In FY 97
emphasis will be placed on demolition in the 300 Area until completed then
moving more into the 200 Areas.

(ADS 6665-AD) NEC Compliance: Electrical compliance work will continue at
approximately the same level until completed in FY 99. The project scope
may be expanded to additional buildings as deficiencies are identified.

(ADS 6665-AE) Safety Analysis Reports: The planned work includes
completion of the updated Safety Analysis Reports and performing annual
reviews of completed reports.

L-J

Impacts/Assumptions(Limit 42 lines or less):
In an effort to enhance cost efficiencies, this ADS reflects a productivity
commitment which achieves the same workscope at a lower unit rate, or the
application of more efficient processes, or through cost avoidance.

General Purpose Facility roofs and HVAC systems that are greater than 20
years old and are needed for the site mission will require replacement.
Maintaining adequate funding is critical to avoid structural failures and

- NARRATIVE Continued
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performing emergency repairs. Evacuation of facilities due to
deterioration will require capital expenditures for replacement.

General Purpose Facility maintenance and repair funding through this
activity is required for reducing overhead costs to programs. If this is
not accomplished the burden for maintenance and repair of facilities will
continue to be carried by the affected programs.

General Purpose Facility demolition is required to remove buildings and
structures so they no longer present a hazard to personnel, do not impede
the cleanup of the site, and to make room for future development by DOE or
others. If unused facilities,are not demolished then they will continue to
receive maintenance and upgrade in order to keep them in a safe and non-
threatening condition.

It is assumed that in order to continue use of key facilities that they
need to be brought into compliance with the National Electric Code.
Personnel safety and facility loss cannot be assured without correcting the
electrical deficiencies in the buildings.

Supporting Documents(Limit 5 lines or-less):
DOE 4330.4A, 5480.4, 5480.7A, 5480.19, 5480.22, 5480.23 and 5480.28.
Occupational Health and Safety Administration (OSHA) 29 CFR 1910.301
through .399 and 1926.58. Washington Administrative Code 296-62-077. Tiger
Team Findings OA.7-4 and OA.7-5. See back-up documents for further
details.

Performance Measures(Limit 15 lines or less):
Provide adequate levels of Landlord support to meet program missions.

(b) Reduce non-compliance items.by 10%.

DESCRIPTION OF REGULATORY DRIVERS

DOE:
DOE 4330.4A, Section 3.5.1; Section 3.6, "Implementation of Maintenance";
DOE 5480.4, "Environmental Protection, Safety & Health Protection

Stgndards", Att 2, para 2.e.5.a.; DOE 5480.22, "Nuclear Safety Analysis
Reports"

0

0

0

DESCRIPTION OF REGULATORY DRIVERS
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OSHA:
Code of Federal Regulations (CFR) Title 29, Occupational Safety and Health
Administration, Labor, subpart S, parts 1910.301-1910.399. This code
outlines elect safety requirements stated as "necessary for the practical
safeguarding of employees..."

^

0
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0

Operations Office: RL ID No.: 6670- 0 Revision Date: 4/23/1994
ADS Title: CAPITAL EQUIPMENT NOT RELATED TO CONSTRUCTION
WBS No.: 1.6.8.2.5.3 Category: FT Appr.:
Project Title: RL LANDLORD CAPITAL EQUI Facility/WAG: NONE
Installation: HANFORD CID: RL10930 XOVHD: 18
For Line Item Project: N/A TPC: 0 TEC: 0
Contig: 0
CNTR Manager: KOELLERMEIER, EM, ACTING MANAGER Phone: 509-376-4062
0.0. Manager: PLAHUTA, MJ Phone: 509-376-7034
H.Q. Manager: FELDT, EG Phone: 202-586-1964
Auxiliary Fields: 1. 2. 3 .

WASTE TYPES (% of FY96 Dollars)

HLW: 0 TRU: 0 TRU MIX: 0 LLW: 0 MLLW: 0 HAZ: 0 SANT: 0 SNF: 0

REGULATORY DRIVERS

CAA: N CWA: N SDWA: N RCRA: N 3004U: N TSCA: N CERCLA: N NEPA: N
DOE: Y IAG: N OSHA: N ORD: N ST : Y TRI : Y FED : Y FFCA: N
OTHER 1: N OTHER 2: N OTHER 3: N

- Summary Funding Profile

B&R FY94 APPR FY95 PRES FY95 APPR

OE 105 103
CE 6,045 13,912
GPP 0 0
LI 0 0

TOTAL 6,150 14,015

FY96 DRIVER CATEGORY

DECREMENT TARGET PLAN IMM RISK

A 1,173 1,173 1,173 0
B 0 0 0 0
C 0 0 0 0
D 0 0 0 0
E 2,356 2,356 2,356 2,265
F 0 0 0 0
G 0 0 0 0
H 0 0 0 0
I 2,487 5,937 9,479 1,025

TOTAL 6,017 9,466 13.008 3.290

DECREMENT LEVEL (Dollars in Thousands)

01

FY 96 DECR
B&R LEVEL

OE 106
CE 5,911
GPP 0
LI 0

TOTAL . 6,017
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TARGET LEVEL (Dollars in Thousands)

B&R Cat. FY96 FY97 FY98 FY99 FY00

OE 106 109 112 115 119
CE 9,360 6,087 15,353 10,878 15,494
GPP 0 0 0 0 0
LI 0 0 0 0 0

TOTAL 9,466 6,196 15,465 10,993 15,613

FTEs FY94 FY95

Direct 0 1
Indirect 0 1
Federal 0 0

FTEs FY96 FY97 FY98

Direct 1 1 1
Indirect 1 1 1
Federal 0 0 0

FY99 FY00

1 1

1 1 __
0 0

0

C]
PLANNING LEVEL (Dollars in Thousands) -

B&R Cat. FY96 FY97 FY98

OE 106 109 112
CE 12,902 18,516 11,341
GPP 0 0 0
LI 0 0 0

TOTAL

FTEs

Direct
Indirect
Federal

FTEs

Direct
Indirect
Federal

13,008

FY94

0
0
0

FY96

1
1
0

18,625 11,453

FY95

FY99 FY00

11,215 11,363

0 0
0 0

11,330 11,482

1
0

FY97 FY98 FY99 FY00

1 1 1 1
1 1 1 1
0 0 0 0

1]
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- Budget Detail Profile
DESC: LANDLORD
SUB-DESC: PROGRAM: EM SUBACT: AA
TITLE: PROJECT IDENTIFICATION & SCOPING
APPROP: D

B&R

EW7030000
35EW70300

39EW70300
39EW70300

FY96 DRIVER CATEGORY
DECREMENT TARGET PLAN IMM RISK

A 0 0 0 0
B 0 0 0 0

FY94 APPR FY95 PRES FY95 APPR C 0 0 0 0
D 0 0 0 0

105 103 E 106 106 106 106
0 959 F 0 0 0 0
0 0 G 0 0 0 0
0 0 H 0 0 0 0

I -532 1 0 0
105 1,062

TOTAL -426 106 106 106

DECREMENT LEVEL ( Dollars in Thousands)
FY96 DECR

B&R CODE LEVEL

^
EW7030000
35EW70300

106
-532

-

39EW70300 0
39EW70300 0

TOTAL -426

TARGET LEVEL (Dollars in Thousands)
B&R CODE FY96 FY97 FY98 FY99 FY00

EW7030000 106 109 112 115 119
35EW70300 1 -753 -1,997 -1,381 -2,004
39EW70300 0 0 0 0 0
39EW70300 0 0 0 0 '0

TOTAL 106 -644 -1,885 -1,265 -1,885

PLANNING LEVEL (Dollars in Thousands)
B&R CODE FY96 FY97 FY98 FY99 FY00

EW7030000 106 109 112 115 119
35EW70300 0 0 -0 -1 0
39EW70300 0 0 0 0 0
39EW70300 0 0 0 0 0

TOTAL 106 109 112 115 119
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Budget Detail Profile
DESC: LANDLORD
SUB-DESC: PROGRAM: EM SUBACT: AB
TITLE: AUTOMATED DATA PROCESSING (ADP)
APPROP: D

B&R

EW7030000
35EW70300
39EW70300
39EW70300

TOTAL

A

B
FY94 APPR FY95 PRES FY95 APPR C

D
0 0 E

1,995 1,200 F
0 0 G
0 0 H

I
1,995 1,200

TOTAL

FY96 DRIVER CATEGORY
DECREMENT TARGET PLAN IMM RISK

673 673 673 0
0 0 0 0
0 0 0 0
0 0 0 0

114 114 114 114
0 0 0 0
0 0 0 _ 0
0 0 0 0

1,585 1,585 3,572 0

2,372 2,372 4,359 114

^

DECREMENT LEVEL ( Dollars in Thousands)
FY96 DECR

B&R CODE LEVEL

EW7030000 0
35EW70300 2,372
39EW70300 0
39EW70300 0

TOTAL 2,372

TARGET LEVEL ( Dollars in Thousands)
B&R CODE FY96 FY97 FY98 FY99 FY00

EW7030000 0 0 0 0 0
35EW70300 2,372 739 910 1,080 2,274
39EW70300 0 0 0 0 0
39EW70300 0 0 0 0 0

TOTAL 2,372 739 910 1,080 2,274

•..r.....,....s ...,..5., \LV1Yi1LA 111 L11uuJ11na5)

B&R CODE FY96 FY97 FY98 FY99 FY00

EW7030000 0 0 0 0 0
35EW70300 4,359 1,308 1,251 1,080 1,137
39EW70300 0 0 0 0 0
39EW70300 0 0 0 0 0

TOTAL 4,359 1,308 1,251 1,080 1,137 40
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Budget Detail Profile
DESC: LANDLORD
SUB-DESC: PROGRAM: EM SUBACT: AC
TITLE: BUILDINGS
APPROP: D A

B
B&R FY94 APPR FY95 PRES FY95 APPR C

D
EW7030000 0 '0 E
35EW70300 25 4,460 F
39EW70300 0 0 G
39EW70300 0 0 H

I
TOTAL 25 4,460

FY96 DRIVER CATEGORY
DECREMENT TARGET PLAN IMM RISK

0 0 0 - 0
0 0 0 0
0 0 0 0
0 0 0 0
0 0 0 0
0 0 0 0
0 0 0 0
0 0 0 0
0 0 0

0 0 0 0TOTAL

DECREMENT LEVEL (Dollars in Thousands)
FY96 DECR

B&R CODE LEVEL

EW7030000 0
35EW70300 0
39EW70300 0
39EW70300 0

TOTAL 0

^

TARGET LEVEL (Dollars in Thousands)
B&R CODE FY96 FY97 FY98 FY99 FY00

EW7030000 0 0 0 0 0
35EW70300 0 0 0 0 1,137
39EW70300 0 0 0 0 0
39EW70300 0 0 0 0 0

TOTAL 0 0 0 0 1,137

FY99 FY00

0 0
0 569
0 - 0
0

_
0

0 569

^us^uu \u^aLaL.l Ll1 L[IVIIJdIIQSJ ^

B&R CODE FY96 FY97 FY98

EW7030000 0 0 0
35EW70300 0 0 0
39EW70300 0 0 0
39EW70300 0 0 0

TOTAL 0 0 0
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Budget Detail Profile
DESC: LANDLORD FY96 DRIVER CATEGORY
SUB-DESC: PROGRAM: EM SUBACT: AD DECREMENT TARGET PLAN IMM RISK
TITLE: BUSINESS EQUIPMENT
APPROP: D A 0 0 0 0

B 0 0 0 0
B&R FY94 APPR FY95 PRES FY95 APPR C 0 0 0 0

D 0 0 0 0
EW7030000 0 0 E 0 0 0 0
35EW70300 875 773 F 0 0 0 0
39EW70300 0 0 G 0 0 0 0
39EW70300 0 0 H 0 0 0 0

I 0 0 1,137 0
TOTAL 875 773

TOTAL 0 0 1,137 0

DECREMENT LEVEL (Dollars in Thousands)
FY96 DECR

B&R CODE LEVEL

EW7030000 0
35EW70$00 0
39EW70300 0
39EW70300 0

TOTAL 0

TARGET LEVEL ( Dollars in Thousands)
B&R CODE FY96 FY97 FY98 FY99 FY00

EW7030000 0 0 0 0 0
35EW70300 0 569 682 910 1,137
39EW70300 0 0 0 0 0
39EW70300 0 0 0 0 0

TOTAL 0 569 682 910 1,137

ra.euvaviiv^ a.c.vna. ^uvttara a11 inuuaanua)

B&R CODE FY96 FY97 FY98 FY99 FY00

EW7030000 0 0 0 . 0 0
35EW70300 1,137 682 682 796 910
39EW70300 0 0 0 0 0
39EW70300 0 0 0 0 0 _

TOTAL 1,137 682 682 796 910

^

[l

[.l
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Bud et Detail Profileg
DESC: LANDLORD FY96 DRIVER CATEGORY
SUB-DESC: PROGRAM: EM SUBACT: AE DECREMENT TARGET PLAN IMM RISK
TITLE: ELECTRICAL
APPROP: D A 500 500 500 0

B 0 0 0 0
B&R FY94 APPR FY95 PRES FY95 APPR C 0 0 0 0

D 0 0 0 0
EW7030000 0 0 E 0 0 0 0
35EW70300 40 569 F 0 0 0 0
39EW70300 0 0 G 0 0 0 0
39EW70300 0 0 H 0 0 0 0

I 25 25 25 25
TOTAL 40 569

TOTAL 525 525 525 25

DECREMENT LEVEL (Dollars in Thousands)

•

11

FY96 DECR
B&R CODE LEVEL

EW7030000 0
35EW70300 525
39EW70300 0
39EW70300 0

TOTAL 525

TARGET LEVEL (Dollars in Thousands)
B&R CODE FY96 FY97 FY98 FY99 FY00

EW7030000 0 0 0 0 0
35EW70300 525 569 569 114 569
39EW70300 0 0 0 0 0
39EW70300 0 0 0 0 0

tOTAL 525 569 569 114 569

_^ ..._.. ......... ^.,,^^o..^ ^.. ... u^a...^i -
B&R CODE FY96 FY97 FY98

EW7030000 0 0 0
35EW70300 525 569 569
39EW70300 0 0 0
39EW70300 0 0 0

TOTAL 525 569 569

FY99 FY00

0 0
57 0
0 0
0 0

57 0
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nuaKni. un6aii rr:via.,.e

DESC: LANDLORD FY96 DRIVER CATEGORY

SUB-DESC: PROGRAM: EM SUBACT: AF DECREMENT TARGET PLAN IMM RISK

TITLE: FIRE
APPROP: D A 0 0 0 0

B 0 0 0 0

B&R FY94 APPR FY95 PRES FY95 APPR C 0 0 0 0

D 0 0 0 0

EW7030000 0 0 E 0 0 0 0

35EW70300 0 34 F 0 0 0 0

39EW70300 0 0 G 0 0 0 0

39EW70300 0 0 H 0 0 0 0
I 224 224 224 224

TOTAL 0 34
TOTAL 224 224 224 224

DECREMENT LEVEL (Dollars in 'rnousanas)

FY96 DECR

B&R CODE LEVEL

EW7030000 0

35EW70300 224

39EW70300 0
39EW70300 0

TOTAL 224

'1'AKG81' LC:vL'L ( LOllars In xnousanas)

B&R CODE FY96 FY97 FY98 FY99 FY00

EW7030000 0 0 0 0 0

35EW70300 224 256 1,057 40 569 =

39EW70300 0 0 0 0 0

39EW70300 0 0 0 0 0

TOTAL 224 256 1,057 40 569

PLANNING LEVEL ( Dollars in Thousands) -

B&R CODE FY96 FY97 FY98

EW7030000 0 0 0

35EW70300 224 779 1,057

39EW70300 0 0 0

39EW70300 0 0 0

TOTAL 224 779 1,057

0

^

FY99 FY00

0 0
40 0

0 0
0 0

40 0

^
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Budget Detail Profile
DESC: LANDLORD
7

FY96 DRIVER CATEGORY
SUB-DESC: PROGRAM: EM SUBACT: AG DECREMENT TARGET PLAN IMM RISK
TITLE: LABORATORY SUPPORT -
APPROP: D A 0 0 0 0

B 0 0 0 0
B&R FY94 APPR FY95 PRES FY95 APPR C 0 0 0 0

D 0 0 0 0
EW7030000 0 0 E 1,880 1,880 1,880 1,880
35EW70300 745 900 F 0 0 0 0
39EW70300 0 0 G 0 0 - 0 0
39EW70300 0 0 H 0 0 0 0

I 150 225 225 150
TOTAL 745 900

TOTAL 2,030 2,105 2,105 2,030

DECREMENT LEVEL (Dollars in Thousands)
FY96 DECR

B&R CODE LEVEL

EW7030000 0
35EW70300 2,030

, 39EW70300 0
39EW70300 0

TOTAL 2,030

TARGET LEVEL (Dollars in Thousands)
B&R CODE FY96 FY97 FY98 FY99 FY00

EW7030000 0 0 0 0 0
35EW70300 2,105 600 750 800 900
39EW70300 0 0 0 0 .0
39EW70300 0 0 0 0 0

TOTAL 2,105 600 750 800 900

11

FY99 FY00

0 0
800 850

0 0
0 0

800 850

. ...inv ua.vua. ^uv.^iuca iu aaauuanaaua/ -

B&R CODE FY96 FY97 FY98

EW7030000 0 0 0
35EW70300 2,105 700 750
39EW70300 0 0 0
39EW70300 0 0 0

TOTAL 2,105 700 750



Environmental Management
FY96 Field Submission
Activity Data Sheet

Page: 10
RL-6670-0 - Date: 6/01/1994 Time: 13:50

DESC: LANDLORD FY96 DRIVER CATEGORY
SUB-DESC: PROGRAM: EM SUBACT: AH DECREMENT TARGET PLAN IMM RISK
TITLE: MEDICAL SERVICES
APPROP: D A 0 0 0 0

B 0 0 0 0
B&R FY94 APPR FY95 PRES FY95 APPR C 0 0 0 0

D 0 0 0 0
EW7030000 0 0 E 77 77 77 0
35EW70300 230 645 F 0 0 0 0
39EW70300 0 0 G 0 0 0 0
39EW70300 0 0 H 0 0 0 0

I 502 502 502 442
TOTAL 230 645

TOTAL 579 579 579 442

. - .,,.- - o. ,.. w.. ^^
FY96 DECR

B&R CODE LEVEL

EW7030000 0
35EW70300 579 '
39EW70300 0
39EW70300 0

TOTAL 579

- - - -- ----__ . ... ,
B&R CODE FY96 FY97 FY98 FY99 FY00

EW7030000 0 0 0 0 0
35EW70300 579 910 625 614 739
39EW70300 0 0 0 0 0
39EW70300 0 0 0 0 0

TOTAL 579 910 625 614 739

PLANNING LEVEL (Dollars in Thousands)
B&R CODE FY96 FY97 FY98 FY99 FY00

EW7030000 0 0 0 0- 0
35EW70300 579 1,035 625 614 705
39EW70300 0 0 0 0 0
39EW70300 0 0 0 0 0

TOTAL 579 1,035 625 614 705

0

is

0
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Budget Detail Profile
DESC: LANDLORD FY96 DRIVER CATEGORY
SUB-DESC: PROGRAM: EM SUBACT: AJ DECREMENT TARGET PLAN IMM RISK
TITLE: SHOPS
APPROP: D A 0 0 0 0

B 0 0 0 0
B&R FY94 APPR FY95 PRES FY95 APPR C 0 0 0 0

D 0 0 0 0
EW7030000 0 0 E 43 43 43 29
35EW70300 80 68 F 0 0 0 0
39EW70300 0 0 G 0 0 0 0
39EW70300 0 0 H 0 0 _ 0 0

I 173 173 173 23
TOTAL 80 68

TOTAL 216 216 216 51

DECREMENT LEVEL (Dollars in Thousands)
FY96 DECR

B&R CODE LEVEL

EW7030000
35EL770300

39EW70300
39EW70300

TOTAL

0
216

0
0

216

._... ......._ ___
-

............. ...
B&R CODE FY96 FY97 FY98 FY99 FY00

EW7030000 0 0 0 0 0
35EW70300 216 90 109 338 5`69
39EW70300 0 0 0 0 .0
39EW70300 0 0 0 0 0

TOTAL 216 90 109 338 569

PLANNING LEVEL ( Dollars in Thousands)
B&R CODE FY96 FY97 FY98 FY99 FY00

EW7030000 0 0 0 0 0
35EW70300 216 347 109 338 318
39EW70300 0 0 0 0 0
39EW70300 0 0 0 0 0

TOTAL 216 347 109 338 318



Environmental Management
FY96 Field Submission
Activity Data Sheet

Page: 12
RL-6670-0 - Date: 6/01/1994 Time: 13:50

-

-
b--

.• ......rr a..vaaac ----

DESC: LANDLORD FY96 DRIVER CATEGORY
SUB-DESC: PROGRAM: EM SUBACT: AK DECREMENT TARGET PLAN IMM RISK
TITLE: STEAM
APPROP: D A 0 0 0 0

B 0 0 0 0
B&R FY94 APPR FY95 PRES FY95 APPR C 0 0 0 0

D 0 0 0 0
EW7030000 0 0 E 0 0 0 0
35EW70300 100 677 F 0 0 0 0
39EW70300 0 0 G 0 0 0 0
39EW70300 0 0 H 0 0 0 0

I 0 0 0 0
TOTAL 100 677

TOTAL 0 0 0 0

... --
FY96 DECR

B&R CODE LEVEL

EW7030000 0
35EW70300 0
39EW70300 0 •
39EW70300 0

TOTAL 0

TARGET LEVEL (Dollars in Thousands)
B&R CODE FY96 FY97 FY98 FY99 FY00

EW7030000 0 0 0 0 0
35EW70300 0 102 244 227 370
39EW70300 0 0 0 0 0
39EW70300 0 0 0 0 0

TOTAL 0 102 244 227 370

.._...... ..... ......... ^ a^a^ ..^o.. ^^
B&R CODE FY96 FY97 FY98 FY99 FY00

EW7030000 0 0 0 0 0
35EW70300 0 102 136 227 284
39EW70300 0 0 0 0 0
39EW70300 0 0 0 0 0

TOTAL 0 102 136 227 284

0

^
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Budget Detail Profile
DESC: LANDLORD FY96 DRIVER CATEGORY

SUB-DESC: PROGRAM: EM SUBACT: AL DECREMENT TARGET PLAN IMM RISK

TITLE: TELECOMMUNICATIONS
APPROP: D A 0 0 0 0

B 0 0 0 0
B&R FY94 APPR FY95 PRES FY95 APPR C 0 0 0 0

D 0 0 0 0
EW7030000 0 0 E 137 137 137 137
35EW70300 1,320 279 F 0 0 0 0
39EW70300 0 0 C 0 0 0 0
39EW70300 0 0 H 0 0 0 0

I 142 142 142 0
TOTAL 1,320 279

TOTAL 279 279 .279 137

DECREMENT LEVEL (Dollars in Thousands)

01

FY96 DECR
B&R CODE LEVEL

EW7030000 0
35EW70300 279
39EW70300 0
39EW70300 0

TOTAL 279

L!\RVLL J.E.V.L. \UVLLSLJ 1R L11UII5dLlV.lj

B&R CODE FY96 FY97 FY98 FY99 FY00

EW7030000 0 0 0 0 0
35EW70300 279 455 1,552 3,377 4,599
39EW70300 0 0 0 0 0
39EW70300 0 0 0 0 0

TOTAL 279 455 1,552 3,377 4,599

PLANNING LEVEL (Dollars in Thousands)
B&R CODE FY96 FY97 FY98 FY99 FY00

EW7030000 0 0 0 0 0
35EW70300 279 1,478 1,549 2,672 2,467
39EW70300 0 0 0 0 0
39EW70300 0 0 0 0 0

TOTAL 279 1,478 1,549 2,672 2,467
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b

------

.r vraa..

DESC: LANDLORD FY96 DRIVER CATEGORY
SUB-DESC: PROGRAM: EM SUBACT: AM DECREMENT TARGET PLAN IMM RISK
TITLE: TRANSPORTATION
APPROP: D A 0 0 0 0

B 0 0 - 0 0
B&R FY94 APPR FY95 PRES FY95 APPR C 0 0 0 0

D 0 0 0 0
EW7030000 0 0 E 0 0 0 0
35EW70300 635 3,246 F 0 0 0 0
39EW70300 0 0 G 0 0 0 0
39EW70300 0 0 H 0 0 0 0

I 57 2,899 3,317 0
TOTAL 635 3,246

TOTAL 57 2,899 3,317 0

ru^av...u a uu• ^uVYi6L.l 111 111VLLJ6l1LLJ^

FY96 DECR
B&R CODE LEVEL

EW7030000 0
35EW70300 57
39EW70300 0
39EW70300 0

TOTAL 57

^

0

TARGET LEVEL ( Dollars in Thousands)
B&R CODE FY96 FY97 FY98 FY99 FY00

EW7030000 0 0 0 0 0
35EW70300 2,899 2,357 3,035 4,273 4,321
39EW70300 0 0 0 0 0
39EW70300 0 0 0 0 0

TOTAL 2,899 2,357 3,035 4,273 4,321

---°--._ -.__ ,_-____.. _.. _ ............ ...
B&R CODE FY96 FY97 FY98

EW7030000 0 0 0
35EW70300 3,317 3,796 4,073
39EW70300 0 0 0
39EW70300 0 0 0

TOTAL 3,317 3,796 4,073

FY99 FY00

0 0
4,273 3,923

0 0
0 0

4,273 3,923 ^
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Budget Detail Profile
DESC: LANDLORD
SUB-DESC: PROGRAM: EM SUBACT: AN
TITLE: WATER / SEWER
APPROP: D

B&R FY94 APPR FY95 PRES FY95 APPR

0 0
0 102
0 0
0 0

TOTAL 0 102

35EW70300
39EW70300
39EW70300

FY96 DRIVER CATEGORY
DECREMENT TARGET PLAN

A 0 0 0
B 0 0 0
C 0 0 0
D 0 0 0
E 0 0 0
F 0 0 0
C 0 0 0
H 0 0 0
I 161 161 161

TOTAL 161 161 161

IMM RISK

0
0
0
0
0

0

0
0

161

161

DECREMENT LEVEL (Dollars in Thousands)

• I

FY96 DECR
B&R CODE LEVEL

EW7030000 0
35EW70300 161
39EW70300 0
39EW70300 0

TOTAL 161

TARGET LEVEL (Dollars in Thousands)

0

B6R CODE FY96 FY97 FY98

EW7030000 0 0 0
35EW70300 161 193 540
39EW70300 0 0 0
39EW70300 0 0 0

TOTAL 161 193 540

FY99 FY00

0 0
485 314

0 0
0 0

485 314

FY99 FY00

0 0
318 200

0 0
0 0

318 200

. ...^ .... ......... " ^^a^^ ^.. ^.. ^^o,..^^ -
B6R CODE FY96 FY97 FY98

EW7030000 0 0 0
35EW70300 161 443 540
39EW70300 0 0 0
39EW70300 0 0 0

TOTAL 161 443 540
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FY99 FY00

0 0
0 0
0 0
0 0

0 0

B d t D il Pt filu ge e ea ro
DESC: LANDLORD FY96 DRIVER CATEGORY
SUB-DESC: PROGRAM: EM SUBACT: AP DECREMENT TARGET PLAN IMM RISK
TITLE: INFORMATION / BUSINESS SERVICES
APPROP: D A 0 0 0 0

B 0 0 0 0
B&R FY94 APPR FY95 PRES FY95 APPR C 0 0 0 0

D 0 0 0 0
EW7030000 0 0 E 0 0 0 0
35EW70300 0 0 F 0 0 0 0
39EW70300 0 0 G 0 0 0 0
39EW70300 0 0 H 0 0 0 0

I 0 0 0 0
TOTAL 0 0

TOTAL 0 0 0 0

DECREMENT LEVEL (Dollars in Thousands)
FY96 DECR

B&R CODE LEVEL

EW7030000 0
35EW70300 0
39EW70300 0
39EW70300 0

TOTAL 0

........ ..____ _.. ...__ _.. ,
B&R CODE FY96 FY97 FY98

EW7030000 0 0 0
35EW70300 0 0 7,277
39EW70300 0 0 0
39EW70300 0 0 0

TOTAL 0 0 7,277

PLANNING LEVEL (Dollars in Thousands) -

B&R CODE FY96 FY97 FY98

EW7030000 0 0 0
35EW70300 0 7,277 0
39EW70300 0 0 0
39EW70300 0 0 0

0 7,277 0

^

0

FY99 FY00

0 0
0 0
0 0
0 0

0 0
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A106 Cross References
A106 Number:

Federal Facility Identification:
Region:
Status:

Date:

Assessment:
Progress:

Tiger Team Cross References
Tiger Team Finding Number:

Title:
Date:.

- FY95-99 ADS Cross References
ADS #: RL 6670 0
Title: GENERAL ADMIN SUPPORT/BUILDINGS
Transferred in its entirety: N
Explanation of Change:

Realignment of Work Breakdwon Structure approved per Baseline Change Request LPM-094-
004.

ADS #: RL 6682 0
Title: INFORMATION/BUSINESS SERVICES
Transferred in its entirety: Y
Explanation of Change:

Realignment of Work Breakdown Structure approved per Baseline Change Request LPM-094-
004.

MILESTONES

Milestone No.: NONE Milestone Seq: 6670-00-0050 TPA MS NO.: NONE
Title: CONDUCT ANNUAL REVIEW BOARD MEETING
Planning Date Target Date Decrement Date Level: CNTR Keyword: 0
7/30/1994 7/30/1994 7/30/1994 PTS: N SMS: N

Driver Name: N/A Driver Reference: NONE
PRESENT IN Tiger Team: N Program Execution Guidance: N

Roadmap: N Current Year Workplan: N Safety and Health: N
Description:
PREPARE REVIEW PACKAGE AND CONDUCT MEETING FOR APPROVAL OF FISCAL YEAR +1 WORKSCOPE
BY GENERAL PLANT EQUIPMENT REVIEW BOARD.

MILESTONES

0
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MILESTONES

Milestone No.: NONE Milestone Seq: 6670-00-0010 TPA MS NO.: NONE
Title: CONDUCT MONTHLY STATUS MEETINGS
Planning Date Target Date Decrement Date Level: CNTR Keyword: 0
9/30/1994 9/30/1994 PTS: N SMS: N

Driver Name: N/A Driver Reference: NONE
PRESENT IN Tiger Team: N Program Execution Guidance: N

Roadmap: N Current Year Workplan: N Safety and Health: N
Description:

CONDUCT MONTHLY STATUS MEETINGS FOR GENERAL PLANT EQUIPMENT WITH COST ACCOUNT
MANAGERS.

Milestone No.: NONE Milestone Seq: 6670-00-0055 TPA MS NO.: NONE
Title: CONDUCT ANNUAL REVIEW BOARD MEETING
Planning Date Target Date Decrement Date Level: CNTR Keyword: 0
7/30/1995 7/30/1995 • 7/30/1995 PTS: N SMS: N

Driver Name: N/A Driver Reference: NONE -
PRESENT IN Tiger Team: N Program Execution Guidance: N

Roadmap: N Current Year Workplan: N Safety and Health: N
Description:

PREPARE REVIEW PACKAGE AND CONDUCT MEETING FOR APPROVAL OF FISCAL YEAR +1 WORKSCOPE
BY GENERAL PLANT EQUIPMENT REVIEW BOARD.

Milestone No.: NONE Milestone Seq: 6670-00-0015 TPA MS NO.: NONE
Title: CONDUCT MONTHLY STATUS MEETINGS
Planning Date Target Date Decrement Date Level: CNTR Keyword: 0
9/30/1995 9/30/1995 PTS: N SMS: N

Driver Name: N/A Driver Reference: NONE
PRESENT IN Tiger Team: N Program Execution Guidance: N

Roadmap: N Current Year Workplan: N Safety and Health: N
Description:

CONDUCT MONTHLY STATUS MEETINGS FOR GENERAL PLANT EQUIPMENT WITH COST ACCOUNT
MANAGERS.

Milestone No.: NONE Milestone Seq: 6670-00-0110 TPA MS NO.: NONE
Title: ISSUE LIGHT AUTOMOTIVE PURCHASE REQUISITIONS
Planning Date Target Date Decrement Date Level: CNTR Keyword: 0
11/01/1995 11/01/1995 11/01/1995 PTS: N SMS: N
Driver Name: N/A Driver Reference: NONE
PRESENT IN Tiger Team: N Program Execution Guidance: N

Roadmap: N Current Year Workplan: N Safety and Health: N
Description:
ISSUE LIGHT AUTOMOTIVE PURCHASE REQUISITIONS.

0
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^
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MILESTONES

Milestone No.: NONE Milestone Seq: 6670-00-0130 TPA MS NO.: NONE
Title: ISSUE ALL PURCHASE REQUISITIONS FOR HEAVY AUTOMOTIVE EQUIPMENT
Planning Date Target Date Decrement Date Level: CNTR Keyword: 0
11/01/1995 11/01/1995 11/01/1995 PTS: N SMS: N
Driver Name: N/A Driver Reference: NONE
PRESENT IN Tiger Team: N Program Execution Guidance: N

Roadmap: N Current Year Workplan: N Safety and Health; N
Description:

ISSUE ALL PURCHASE REQUISITIONS FOR HEAVY AUTOMOTIVE EQUIPMENT.

Milestone No .: NONE Milestone Seq: 6670-00-0090 TPA MS NO.: NONE
Title: ISSUE ALL PURCHASE REQUISITIONS FOR HEAVY MOBILE
Planning Date Target Date Decrement Date Level: CNTR Keyword: 0
1/30/1996 1/30/1996 1/30/1996 PTS: N SMS: N

Driver Name: N/A ' Driver Reference: NONE
PRESENT IN Tiger Team: N Program Execution Guidance: N

Roadmap: N Current Year Workplan: N Safety and Health: N
Description:

ISSUE ALL PURCHASE REQUISITIONS FOR HEAVY MOBILE EQUIPMENT.

Milestone No .: NONE Milestone Seq: 6670-00-0135 TPA MS NO.: NONE
Title: ISSUE ALL PURCHASE ORDERS FOR HEAVY AUTOMOTIVE EQUIPMENT
Planning Dat e Target Date Decrement Date Level: CNTR Keyword: 0
3/30/1996 3/30/1996 3/30/1996 PTS: N SMS: N

Driver Name: N/A Driver Reference: NONE
PRESENT IN Tiger Team: N Program Execution Guidance: N

Roadmap: N Current Year Workplan: N Safety and Health: N
Description:

ISSUE ALL PURCHASE ORDERS FOR HEAVY AUTOMOTIVE EQUIPMENT.

Milestone No .: NONE Milestone Seq: 6670-00-0095 TPA MS NO.: NONE
Title: ISSUE ALL PURCHASE ORDERS FOR HEAVY MOBILE
Planning Date Target Date Decrement Date Level: CNTR Keyword: 0
5/31/1996 5/31/1996 5/31/1996 PTS: N SMS: N

Driver Name: N/A Driver Reference: NONE
PRESENT IN Tiger Team: N Program Execution Guidance: N

Roadmap: N Current Year Workplan: N Safety and Health: N
Description:

ISSUE ALL PURCHASE ORDERS FOR HEAVY MOBILE EQUIPMENT.

MILESTONES Continued
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MILESTONES

Milestone No.: NONE Milestone Seq: 6670-00-0115 TPA MS NO.: NONE
Title: ISSUE ALL PURCHASE ORDERS FOR LIGHT AUTOMOTIVE
Planning Date Target Date Decrement Date Level: CNTR Keyword: 0
6/30/1996 6/30/1996 6/30/1996 PTS: N SMS: N

Driver Name: N/A Driver Reference: NONE
PRESENT IN Tiger Team: N Program Execution Guidance: N

Roadmap: N Current Year Workplan: N Safety and Health: N
Description:

ISSUE ALL PURCHASE ORDERS FOR LIGHT AUTOMOTIVE EQUIPMENT.

Milestone No .: NONE Milestone Seq: 6670-00-0060 TPA MS NO.: NONE
Title: CONDUCT ANNUAL REVIEW BOARD MEETING
Planning Date Target Da te Decrement Date Level: CNTR Keyword: 0
7/30/1996 7/30/199 6 7/30/1996 PTS: N SMS: N

Driver Name: N/A Driver Reference: NONE
PRESENT IN Tiger Team: N Program Execution Guidance: N

Roadmap: N Current Year Workplan: N Safety and Health: N
Description:

PREPARE REVIEW PACKAGE AND CONDUCT MEETING FOR APPROVAL OF FISCAL YEAR +1 WORKSCOPE
BY GENERAL PLANT EQUIPMENT REVIEW BOARD.

Milestone No.: NONE Milestone Seq: 6670-00-0045 TPA MS NO.: NONE
Title: PROCUREMENT OF SMART GROUND IMPEDANCE METER
Planning Date Target Date Decrement Date Level: CNTR Keyword: 0
8/31/1996 8/31/1996 PTS: N SMS: N

Driver Name: N/A Driver Reference: NONE
PRESENT IN Tiger Team: N Program Execution Guidance: N

Roadmap: N Current Year Workplan: N Safety and Health: N
Description:

PREPARE PURCHASE REQUISITION (1/1/96), PURCHASE REQUISITION TO PROCUREMENT (1/1/96),
RECEIVE EQUIPMENT (8/31/96). .

Milestone No.: NONE Milestone Seq: 6670-00-0005 TPA MS NO.: NONE
Title: PROCURE MOBILE OFFICE FACILITIES
Planning Date Target Date Decrement Date Level: CNTR Keyword: 0
9/30/1996 9/30/1996 PTS: N SMS: N
Driver Name: N/A Driver Reference: NONE
PRESENT IN Tiger Team: N Program Execution Guidance: N

Roadmap: N Current Year Workplan: N Safety and Health: N
Description:
PROCURE MOBILE OFFICE FACILITIES.

0

0
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MILESTONES

Milestone No.: NONE Milestone Seq: 6670-00-0020 TPA MS NO.: NONE
Title: CONDUCT MONTHLY STATUS MEETINGS
Planning Date Target Date Decrement Date Level: CNTR Keyword: 0
9/30/1996 9/30/1996 PTS: N SMS: N

Driver Name: N/A Driver Reference: NONE
PRESENT IN Tiger Team: N Program Execution Guidance: N

Roadmap: N Current Year Workplan: N Safety and Health: N
Description:

CONDUCT MONTHLY STATUS MEETINGS FOR GENERAL PLANT EQUIPMENT WITH COST ACCOUNT
MANAGERS.

Milestone No.: NONE Milestone Seq: 6670-00-0085 TPA MS NO.: NONE
Title: PROCURE HEAVY MOBILE
Planning Date Target Date Decrement Date Level: CNTR Keyword: 0
9/30/1996 9/30/1996 9/30/1996 PTS: N SMS: N

Driver Name: N/A Driver Reference: NONE
PRESENT IN Tiger Team: N Program Execution Guidance: N

Roadmap: N Current Year Workplan: N Safety and Health: N
Description: • .

PROCURE HEAVY MOBILE EQUIPMENT.

Milestone No.: NONE Milestone Seq: 6670-00-0100 TPA MS NO.: NONE
Title: RECEIVE ALL EQUIPMENT FOR HEAVY MOBILE
Planning Date Target Date Decrement Date Level: CNTR Keyword: 0
9/30/1996 9/30/1996 9/30/1996 PTS: N SMS: N

Driver Name: N/A Driver Reference: NONE

Description:
PROCURE LIGHT AUTOMOTIVE EQUIPMENT.

PRESENT IN Tiger Team: N Program Execution Guidance: N
Roadmap: N Current Year Workplan: N Safety and Health: N

Description:

RECEIVE ALL EQUIPMENT FOR HEAVY MOBILE.

Milestone No.: NONE Milestone Seq: 6670-00-0105 TPA MS NO.: NONE
Title: PROCURE LIGHT AUTOMOTIVE EQUIPMENT
Planning Date Target Date Decrement Date Level: CNTR Keyword: 0
9/30/1996 9/30/1996 9/30/1996 PTS: N SMS: N
Driver Name: N/A Driver Reference: NONE
PRESENT IN Tiger Team: N Program Execution Guidance: N

Roadmap: N Current Year Workplan: N Safety and Health: N

0 1 MILESTONES Continued
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MILESTONES

Milestone No.: NONE Milestone Seq: 6670-00-0120 TPA MS NO.: NONE
Title: RECEIVE ALL LIGHT AUTOMOTIVE EQUIPMENT
Planning Date Target Date Decrement Date Level: CNTR Keyword: 0
9/30/1996 9/30/1996 9/30/1996 PTS: N SMS: N

Driver Name: N/A Driver Reference: NONE - ',
PRESENT IN Tiger Team: N Program Execution Guidance: N

Roadmap: N Current Year Workplan: N Safety and Health: N
Description:

RECEIVE ALL LIGHT AUTOMOTIVE EQUIPMENT.

Milestone No.: NONE Milestone Seq: 6670-00-0125 TPA MS NO.: NONE
Title: PROCURE HEAVY AUTOMOTIVE EQUIPMENT
Planning Date Target Date Decrement Date Level: CNTR Keyword: 0
9/30/1996 9/30/1996 9/30/1996 PTS: N SMS: N

Driver Name: N/A Driver Reference: NONE -
PRESENT IN Tiger Team: N Program Execution Guidance: N

Roadmap: N Current Year Workplan: N Safety and Health: N
Description:

PROCURE HEAVY AUTOMOTIVE EQUIPMENT.

Milestone No.: NONE Milestone Seq: 6670-00-0140 TPA MS NO.: NONE
Title: RECEIVE ALL HEAVY AUTOMOTIVE EQUIPMENT
Planning Date Target Date •Decrement Date Level: CNTR Keyword: 0
9/30/1996 9/30/1996 9/30/1996 PTS: N SMS: N

Driver Name: N/A Driver Reference: NONE
PRESENT IN Tiger Team: N Program Execution Guidance: N

Roadmap: N Current Year Workplan: N Safety and Health: N
Description:

RECEIVE ALL HEAVY AUTOMOTIVE EQUIPMENT.

Milestone No.: NONE Milestone Seq: 6670-00-0065 TPA MS NO.: NONE
Title: CONDUCT ANNUAL REVIEW BOARD MEETING
Planning Date Target Date Decrement Date Level: CNTR Keyword: 0
7/30/1997 7/30/1997 7/30/1997 PTS: N SMS: N

Driver Name: N/A Driver Reference: NONE
PRESENT IN Tiger Team: N Program Execution Guidance: N

Roadmap: N Current Year Workplan: N Safety and Health: N
Description:

PREPARE REVIEW PACKAGE AND CONDUCT MEETING FOR APPROVAL OF FISCAL YEAR +1 WORKSCOPE
BY GENERAL PLANT EQUIPMENT REVIEW BOARD.

0

0

0
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MILESTONES

Milestone No.: NONE Milestone Seq: 6670-00-0025 TPA MS NO.: NONE
Title: CONDUCT MONTHLY STATUS MEETINGS
Planning Date Target Date Decrement Date Level: CNTR Keyword: 0
9/30/1997 9/30/1997 PTS: N SMS: N

Driver Name: N/A Driver Reference: NONE
PRESENT IN Tiger Team: N Program Execution Guidance: N

Roadmap: N Current Year Workplan: N Safety and Health: N
Description:

CONDUCT MONTHLY STATUS MEETINGS FOR GENERAL PLANT EQUIPMENT WITH COST ACCOUNT
MANAGERS.

Milestone No.: NONE Milestone Seq: 6670-00-0070 TPA MS NO.: NONE
Title: CONDUCT ANNUAL REVIEW BOARD MEETING
Planning Date Target Date Decrement Date Level: CNTR Keyword: 0
7/30/1998 7/30/1998 7/30/1998 PTS: N SMS: N

Driver Name: N/A Driver Reference: NONE
PRESENT IN Tiger Team: N Program Execution Guidance: N -

Roadmap: N Current Year Workplan: N Safety and Health: N
Description:

^ PREPARE REVIEW PACKAGE AND CONDUCT MEETING FOR APPROVAL OF FISCAL YEAR +1 WORKSCOPE
BY GENERAL PLANT EQUIPMENT REVIEW BOARD.

Milestone No.: NONE Milestone Seq: 6670-00-0030 TPA MS NO.: NONE
Title: CONDUCT MONTHLY STATUS MEETINGS
Planning Date Target Date Decrement Date Level: CNTR Keyword: 0
9/30/1998 9/30/1998 PTS: N SMS: N

Driver Name: N/A Driver Reference: NONE
PRESENT IN Tiger Team: N Program Execution Guidance: N

Roadmap: N Current Year Workplan: N Safety and Health: N
Description:

CONDUCT MONTHLY STATUS MEETINGS FOR GENERAL PLANT EQUIPMENT WITH COST ACCOUNT
MANAGERS.

10 1

Kilestone No.: NONE Milestone Seq: 6670-00-0075 TPA MS NO.: NONE
Title: CONDUCT ANNUAL REVIEW BOARD MEETING
Planning Date Target Date Decrement Date Level: CNTR Keyword: 0
7/30/1999 7/30/1999 7/30/1999 PTS: N SMS: N
Driver Name: N/A Driver Reference: NONE -
PRESENT IN Tiger Team: N Program Execution Guidance: N

Roadmap: N Current Year Workplan: N Safety and Health: N
Description:
PREPARE REVIEW PACKAGE AND CONDUCT MEETING FOR APPROVAL OF FISCAL YEAR +1 WORKSCOPE
BY GENERAL PLANT EQUIPMENT REVIEW BOARD.

MILESTONES
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Milestone No.: NONE
.
Milestone Seq: 6670-00-0035 TPA MS NO.: NONE

Title: CONDUCT MONTHLY STATUS MEETINGS
Planning Date Target Date Decrement Date Level: CNTR Keyword: 0
9/30/1999 9/30/1999 PTS: N SMS: N

Driver Name: N/A Driver Reference: NONE -
PRESENT IN Tiger Team: N Program Execution Guidance: N

Roadmap: N Current Year Workplan: N Safety and Health: N
Description:

CONDUCT MONTHLY STATUS MEETINGS FOR GENERAL PLANT EQUIPMENT WITH COST ACCOUNT
MANAGERS.

Milestone No.: NONE Milestone Seq: 6670-00-0080 TPA MS NO.: NONE
Title: CONDUCT ANNUAL REVIEW BOARD MEETING
Planning Date Target Date Decrement Date Level: CNTR Keyword: 0
7/30/2000 7/30/2000 7/30/2000 PTS: N SMS: N

Driver Name: N/A Driver Reference: NONE
PRESENT IN Tiger Team: N Program Execution Guidance: N

Roadmap: N Current Year Workplan: N Safety and Health: N
Description:

PREPARE REVIEW PACKAGE AND CONDUCT MEETING FOR APPROVAL OF FISCAL YEAR +1 WORKSCOPE
BY GENERAL PLANT EQUIPMENT REVIEW BOARD.

Milestone No.: NONE Milestone Seq: 6670-00-0040 TPA MS NO.: NONE
Title: CONDUCT MONTHLY STATUS MEETINGS
Planning Date Target Date Decrement Date Level: CNTR Keyword: 0
9/30/2000 9/30/2000 PTS: N SMS: N

Driver Name: N/A Driver Reference: NONE
PRESENT IN Tiger Team: N Program Execution Guidance: N

Roadmap: N durrent Year Workplan: N Safety and Health: N
Description:

CONDUCT MONTHLY STATUS MEETINGS FOR GENERAL PLANT EQUIPMENT WITH COST ACCOUNT
MANAGERS.

NARRATIVE

LAST UPDATE: 04-23-1994 TIME: 14:41:50

Technical Scope Summary(Limit 15 line or less):
General Plant Equipment requirements are replacements of existing equipment
which supports the infrastructure of the Hanford Site. Equipment
replacements are required to maintain safe facility operations and support
ongoing activities at the Hanford Site.

As the site increases in age, we are finding that the infrastructure is
NARRATIVE Continued
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NARRATIVE Continued
decaying at a faster rate than available funding will support. Areas that
are in greatest need of replacements include water/sewer, electrical, 300

Area steam, fabrication shops, transportation and business services. Also,
with the increased growth in the site mission at Hanford, the -
infrastructure must expand to support,this growth especially in the
telecommunications, ADP and support services area.

Technical Scope Detail(Limit 104 lines or less):
This ADS is consistent with Grumbly Initiative #2 to, 'provide a safe
workplace that is free from fatalities and serious accidents, and
continuously reduces injuries and adverse health effects. Worker health
and safety is top priority, along with protecting public health and
ensuring community and environmental safety.'

(ADS 6670-AA) Provides Landlord Program support for monitoring; reporting
and controlling ongoing workscope as it relates to General Plant Equipment.

is

(ADS 6670-AB) Automated Data Processing - Includes upgrades/peripherals and
replacements for the Large Scale Information System (LSIS), Distributed
Computing Peripherals, Site Wide Order Entry Computer, Scientific
Engineering Workstations, Computer Aided Design (CAD) Workstations,
Personnel Security System, Emergency Management System and equipment to
support the Digital Geographic Information System (GIS) Base Map Data
Collection.

(ADS 6670-AC) Buildings - Includes buy out of leased mobile office
facilities and Heating, Ventilation and Air Conditioning (HVAC) upgrades.
Does not duplicate 6665-AA activities.

(ADS 6670-AD) Business Equipment - Provides replacement equipment for
Document Records and Services and Multimedia Services functions (i.e.,
graphics, photo/audiovisual, editing, word processing; printing,
duplicating, engineering reproduction, and mail services) in support of
site user needs.

(ADS 6670-AE) Electrical - Includes electrical test equipment, Supervisory
Control and Data Acquisition (SCADA) system replacements, and equipment to
support the Digital GIS Base Map Collection as it relates to the electrical
system.

(ADS 6670-AF) Fire - Includes equipment to support the Hanford Fire
Department to provide fire suppression, emergency rescue, emergency medical
services and hazardous materials responses.

(ADS 6670-AG) Laboratory Support - Includes equipment to support Pacific
Northwest Laboratories (PNL) general purpose site support laboratories
needed for the site environmental mission.

(ADS 6670-AH) Medical Equipment - Includes equipment to support Hanford
NARRATIVE Continued
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NARRATIVE Continued
Environmental Health Foundation's (HEHF) contract to provide comprehensive,
integrated and multi-disciplinary occupation health services including
industrial hygiene to Hanford site employees and employers.

(ADS 6670-AJ) Shops - Provides replacement equipment for site support
services shops ( i.e., lathes, do all hydraulic saws, dust collection
systems).

(ADS 6670-AK) Steam - Provides replacements of equipment/upgrades to
facilities in support of the 200 and 300 Area Powerhouses.

(ADS 6670-AL) Telecommunications - Provides communications replacement
equipment required to maintain all systems and test equipment for the
telecommunications shops. Includes upgrades to support the infrastructure
of the telecommunication system.

(ADS 6670-AM) Transportation - Provides replacement of light automotive,
heavy automotive, heavy mobile and construction equipment which will not be
provided by General Services Administration.

(ADS 6670-AN) Water/Sewer - Provides replacement of equipment/upgrades to
facilities to support the water/sewer system.

(ADS 6670-AP) Information/Business Services - Large Scale Information
System (LSIS) technology upgrade will enhance the processing capabilities
of the LSIS IBM compatible environment, to support the projected processing
requirements of the Hanford Site administrative systems.

Act. Comp. to Date/Current Year ( FY 1994) Desc.(Limit 52 lines or less):
All FY 1994 General Plant Equipment is authorized in Cost Account
Authorizations and planned to be costed/committed at yearend.

Budget Year (FY 1995) Description(Limit 52 lines or less):
Based on an assessment of required workscope and projected outyear funding
levels, the workscope identified in this ADS assumes a redistribution of
Richland's FY 1995 Congressional Budget request. The delta change from the
President's budget is $7,560K, resulting in a new total of $49,343. These
adjustments may require a FY 1995 budget amendment.

Beginning in FY 1995, General and Administrative (G&A) adders of 13.7% are
planned to be assessed to GPE activities. Included in this FY are
additional funds for application of G&A for these activities. In addition,
it includes projected funding to cover G&A adder for prior year activities
which will not be completed by FY 1994 yearend.

(ADS 6670-AA) Provides Landlord Program support for monitoring, reporting
and controlling ongoing workscope as it relates to General Plant Equipment

1]

0

0
(ADS 6670-AB) Automated Data Processing - Refer to Back Up Document (BUD)

,NARRATIVE Continued
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NARRATIVE Continued-

for detailed workscope.

(ADS 6670-AC) Buildings - Refer to BUD for detailed workscope.

(ADS 6670-AD) Business Equipment - Refer to BUD for detailed workscope.

(ADS 6670-AE) Electrical - Refer to BUD for detailed workscope.

(ADS 6670-AF) Fire - Refer to BUD for detailed workscope.

(ADS 6670-AG) Laboratory Support - Refer to BUD for detailed workscope.

(ADS 6670-AH) Medical Equipment - Refer to BUD for detailed workscope.

(ADS 6670-AJ) Shops - Refer to BUD for detailed workscope. _

(ADS 6670-AK) Steam - Refer to BUD for detailed workscope.

(ADS 6670-AL) Telecommunications - Refer to BUD for detailed workscope.

(ADS 6670-AM) Transportation - Refer to BUD for detailed workscope.

(ADS 6670-AN) Water/Sewer - Refer to BUD for detailed workscope.

(ADS 6670-AP) Information/Business Services - There are no planned

activities for FY 1995.

Planning Year (FY 1996) Description(Limit 156 lines or less):
Included in the planning and target cases are additional funds for
application of G&A (13.7%). The decrement case does not includeG&A.

(ADS 6670-AA) Landlord Program support for monitoring, reporting and
controlling ongoing workscope as it relates to General Plant Equipment.

(ADS 6670-AB) Automated Data Processing - Planned projects in the Target
Case include Geographic Information System-Phase II, Personnel Security

Conditioners, LSIS-peripherals replacements, and Distributed Computing
peripheral replacements. Planned projects in the Planning Case include new

Technology Data Storage, Graphics Demonstration Center and COM Fiche
Technology. Refer to BUD for further description.

(ADS 6670-AC) Buildings - There are no planned activities for this FY.

(ADS 6670-AD) Business Equipment - Planned projects include equipment in

support of Documentation and Records Management and Multimedia Services
functions. Equipment is for the continuing development of the Information

Services Electronic Archival (ISEARCH) and Business Services Electronic
Archival (BSEARCH) systems in support of electronic
transfer/retrieval/storage of information across the Hanford site.

NARRATIVE Continued
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(ADS 6670-AE) Electrical - Equipment to support Digital Site GIS Base Map
Data Collection as it relates the electrical power system. Replacement of
the current ground grid test equipment. Refer to BUD for further
description.

(ADS 6670-AF) Fire - Upgrade to the Computer Aided Dispatch (CAD) vehicle
computers. Refer to BUD for further description.

(ADS 6670-AG) Laboratory Support - Planned projects include Whole Body
Counters, replacement germanium detectors, and high speed multi-use_library
patron workstations. Refer to BUD for further description.

(ADS 6670-AH) Medical Services - Provides replacements for equipment which
is obsolete and additional equipment to support establishment of the
Occupational Primary Care (OPC) program in the 200 Areas. Equipment
between the target and planning levels is needed to improve operations at
HEHF and represents planning for expanded headcounts and new technologies.
Refer to BUD for further description.

(ADS 6670-AJ) Shops - Provides replacements of equipment which is
obsolete and where spare parts are no longer available. Refer to BUD for
further description.

(ADS 6670-AK) Steam - There are no planned activities for this FY.

(ADS 6670-AL) Telecommunications - Communications replacement equipment
required to maintain all systems and communications test equipment for the
telecommunications maintenance shop. Refer to BUD for further description.

(ADS 6670-AM) Transportation - Replacement of light automotive, heavy
automotive, heavy mobile and construction equipment which will not be
provided by General Services Administration. Refer to BUD for further
description.

(ADS 6670-AN) Water/Sewer - Modification/Upgrade of the existing monorail
systems in the 182B and 182D Buildings. Refer to BUD further description.

(ADS 6670-AP) • Information/Business Services - There are no planned
activities for this FY.

Outyears (FY 1997 - FY 2000) Description(Limit 78 lines or less):
The Landlord Program will continue to support Automated Data Processing,

Buildings, Business Equipment, Electrical, Fire, Laboratory Support,
Medical Services, Shops, Steam, Telecommunications, Transportation,
Water/Sewer and Information/Business Services ongoing activities.

The planning case for the outyears includes G&A (13.7%). The target case

does not reflect additional funds for the application of G&A. It is
NARRATIVE Continued
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NARRATIVE Continued
anticipated that application of G&A to these FY's will
future ADS submittals.

be addressed in

Impacts/Assumptions(Limit 42 lines or less):
Beginning in FY 1995, G&A adder of 13.7% is planned to be assessed to GPE
activities. Included in FY 1995 are additional funds for application of
G&A for these activities. In addition, FY 1995 includes projected funding
to cover G&A adder to prior year activities which will not be completed by
FY 1994 yearend.

Included in the planning and target cases for FY 1996 are additional funds
for application of G&A. The decrement case does not include G&A.

The planning case for the outyears includes funds for application of G&A.
The target case does not reflect additional funds for the application of
G&A. It is anticipated that application of G&A to these FY's will be
addressed in future ADS submittals.

Equipment requirements are identified, scheduled and reviewed annually by
the end users. Their identification of requirements is based upon
maintenance reports, annual work plans, and General Services Administration
(GSA) guidelines. Estimates are projected by historical cost of similar
equipment and vendor quotes.

Supporting Documents(Limit 5 lines or less):
Tri-Party Agreement Milestone M-35,02, item d, 'Digital Site GIS Base Map
Data Collection. Code of Federal Regulations (CFR) 41 101-38.402 and 101-
25.405. Occupational Safety & Health Act, Washington Industrial'Safety &
Health Act, Environmental Protection Agency and National Fire Protection
Association. DOE Orders as identified in BUDs.

Performance Measures(Limit 15 lines or less):
Specific performance measures consistent with provisions of the Government
Performance Review and Results Act and the National Performance Review were
submitted under separate cover.

F- DESCRIPTION OF REGULATORY DRIVERS
DESCRIPTION OF REGULATORY DRIVERS ^-ntinued

29
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DESCRIPTION OF REGULATORY DRIVERS
DOE:
Order 4700.1, Project Management System; Order 2200.6, Financial
Accounting; Orders 1430.1, 1430.2A; Orders 5480.4 and 5480.7, Nat'l Fire
Protection Assoc Codes and Standards; Orders 5400.1,

FED:
Code of Federal Regulations (CFR) 41CFR 101-38.402, and 101-25.405; 36CFR
1228.222; 29CFR 1910; CFR 1910.219, CFR 1910.213.a.9, CFR 1910.265.c.20.ii

ST:
Washington Admininstrative Codes (WAC) 296-45, 296-24; WAC Title 296, Dept
of Labor and Industries; Other--Manual WHC-CM-2-5, Mgmt Control System,
Vol 1, E-2, Removal of Surface Residue on Protective Equipment;

IRI:
Tri-Party Agreement Milestone M-35-02, item d, "Digital Site GIS Base Map
Data Collection.

0
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Operations Office: RL ID No.: 6675- 0 Revision Date: 4/22/1994
ADS Title: GENERAL PLANT PROJECTS -
WBS No.: 1.6.8.2.5.4 Category: FT Appr.:
Project Title: RL LANDLORD GENERAL PLAN Facility/WAG: NONE
Installation: HANFORD CID: RL10930 %OVHD: 18
For Line Item Project: NONE TPC: 0 TEC: 0
Contig: 0
CNTR Manager: KOELLERMEIER, EM, ACTING MANAGER Phone: 509-376-4062
0.0. Manager: PLAHUTA, MJ Phone: 509-376-7034
H.Q. Manager: FELDT, EG Phone: 202-586-1964
Auxiliary Fields: 1. 0 2. 0 3. 0

WASTE TYPES (% of FY96 Dollars)

HLW: 0 TRU: 0 TRU MIX: 0 LLW: 0 MLLW: 0 HAZ: 0 SANT: 0 SNF: 0

REGULATORY DRIVERS

CAA: N CWA: N SDWA: N RCRA: N 3004U: N TSCA: N CERCLA: N NEPA: N
DOE: Y IAG: N OSHA: N ORD: N ST : Y TRI : N FED : Y FFCA: N
OTHER 1: N OTHER 2: N OTHER 3: N

Summary Funding Profile

B&R FY94 APPR FY95 PRES

DE 1,502 1,487
CE 0 0
GPP 8,113 7,200
LI 0 0

IOTAL 9,615 8,687

FY96 DRIVER CATEGORY
FY95 APPR DECREMENT TARGET PLAN IMM RISK

A 0 0 0 0
B 0 0 0 0
C 0 0 0 0
D 5,647 8,630 10,830 - 0
E 0 0 0 0
F 0 0 0 0
G 0 0 0 0
H 0 0 0 0
I 0 0 0 0

TOTAL 5,647 8,630 10,830 0

DECREMENT LEVEL (Dollars in Thousands)
FY 96 DECR

B&R LEVEL

OE 982
CE 0
GPP 4,665
LI 0

TOTAL 5,647
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TARGET LEVEL (Dollars in Thousands)
B&R Cat. FY96 FY97 FY98 FY99 FY00

OE 1,330 1,294 1,401 1,443 1,487
CE 0 0 0 0 0
GPP 7,300 6,150 9,500 9,500 9,500
LI 0 0 0 0 0

TOTAL 8,630 7,444 10,901 10,943 10,987

FTEs FY94 FY95

Direct 0 5
Indirect 0 3
Federal 0 0

FTEs FY96 FY97 FY98 FY99 FY00

Direct 5 5 5 5 5
Indirect 3 3. 3 3 3--
Federal 0 0 0 0 0

PLANNING LEVEL (Dollars in Thousands)
B&R Cat. FY96 FY97 FY98 FY99 FY00

OE 1,330 1,360 1,401 • 1,443 1,487
CE 0 0 0 0 0
GPP 9,500 9,500 9,500 9,500 9,500
LI 0 0 0 0 0

TOTAL 10,830 10,860 10,901 10,943 10,987

FTEs FY94 FY95

Direct 0 5

Indirect 0 3 -
Federal 0 0

FTEs FY96 FY97 FY98 FY99 FY00 -

Direct 5 5 5 5 5
Indirect 3 3 3 3 3
Federal 0 0 0 .0 0 -

^
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., ..b.... ......o^^ .^....^^^
DESC: LANDLORD FY96 DRIVER CATEGORY
SUB-DESC: PROGRAM: EM SUBACT: AA DECREMENT TARGET PLAN IMM RISK
TITLE: PROJECT IDENTIFICATION & SCOPING
APPROP: D A 0 0 0 0

B 0 0 0 0
B&R FY94 APPR FY9S PRES FY95 APPR C 0 0 0 0

D 796 1,144 1,144 0
EW7030000 1,301 1,100 E 0 0 0 0
35EW70300 0 0 F 0 0 - 0 0
39EW70300 0 0 C 0 0 0 -- 0
39EW70300 0 0 H 0 0 0 0

I 0 0 - 0 0
TOTAL 1,301 1,100

TOTAL 796 1,144 1,144 0

DECREMENT LEVEL (Dollars in Thousands)
FY96 DECR

B&R CODE LEVEL

EW7030000 796
^ 35EW70300 0 _

39EW70300 0
39EW70300 0

TOTAL , 796

TARGET LEVEL (Dollars in Thousands)
B&R CODE FY96 FY97 FY98 FY99 FY00

EW7030000 1,144 1,100 1,201 1,237 1,274
35EW70300 0 0 0 0 0
39EW70300 0 0 0 0 0
39EW70300 0 0 0 0 0

TOTAL 1,144 1,100 1,201 1,237 1,274

PLANNING LEVEL (Dollars in Thousands) -
B&R CODE FY96 FY97 FY98

EW7030000 1,144 1,166 1,201
35EW70300 0 0 0
39EW70300 0 0 0
39EW70300 0 0 0

TOTAL 1,144. 1,166 1,201

FY99 FY00

1,237 1,274
0 0
0 0
0 0

1,237 1,274
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Budget Detail Profile
DESC: LANDLORD FY96 DRIVER CATEGORY
SUB-DESC: PROGRAM: EM SUBACT: AB DECREMENT TARGET PLAN IMM RISK
TITLE: GENERAL PLANT PROJECTS / CAPITAL
APPROP: D A 0 0 0 0

B 0 0 0 0
B&R FY94 APPR FY95 PRES FY95 APPR C 0 0 0 0

D 4,851 7,486 9,686 0
EW7030000 201 387 E 0 0 0 0
35EW70300 0 0 F 0 0 0 0
39EW70300 8,113 7,200 G 0 0 0 0
39EW70300 0 0 H 0 0 0 0

I 0 0 0 0
TOTAL 8,314 7,587

TOTAL 4,851 7,486 9,686 0

LAli1Cb1RL'LV'1 LL'VLCL (DOllars In 'lnousanas)

FY96 DECR

B&R CODE LEVEL

EW7030000 186
35EW70300 0
39EW70300 4,665
39EW70300 0

TOTAL 4,851

'......... ......... - ...,- - o^^
B&R CODE FY96 FY97 FY98 FY99 FY00

EW7030000 186 195 201 207 213
35EW70300 0 0 0 0 0
39EW70300 7,300 6,150 9,500 9,500 9,500
39EW70300 0 0 0 0 0

TOTAL 7,486 6,345 9,701 9,707 9,713

u Y11 illVY06\14.1^

B&R CODE FY96 FY97 FY98 FY99 FY00

EW7030000 186 195 201 207 213
35EW70300 0 0 0 0 0
39EW70300 9,500 9,500 9,500 9,500 9,500
39EW70300 0 0 0 0 0-

TOTAL 9,686 9,695 9,701 9,707 9,713

^
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A106 Number:`^^V^V y^J
Title:

Federal Facility Identification:
Region:
Status:

Date:

Assessment:
Progress:

1i8ec acam Uross uererences

Tiger Team Finding Number: Date:
Title:

- FY95-99 ADS Cross References
ADS #: RL 6670 0
Title: GENERAL ADMIN SUPPORT/BUILDINGS
Transferred in its entirety: N
Explanation of Change:

Realignment of Work Breakdown Structure approved per Baseline Change Request LPM-094-
004.

MILESTONES

Milestone No.: Milestone Seq: 6675-00-0005 TPA MS NO.:
Tit1e:SUBMIT CANDIDATE FY 1995 GPPS TO DOE-RL -
Planning Date Target Date Decrement Date Level: CNTR Keyword: 0
12/15/1993 12/15/1993 PTS: N SMS: N
Driver Name: DOE Driver Reference: NONE
PRESENT IN Tiger Team: N Program Execution Guidance: N

Roadmap: N Current Year Workplan: Y Safety and Health: N
Description:

COMPLETED 12/15/93.

Milestone No.: NONE Milestone Seq: 6675-00-0010 TPA MS NO.: NONE
Title: SUBMIT CANDIDATE FY 1996 GPP'S
Planning Date Target Date Decrement Date Level: FO Keyword: 0
12/01/1994 12/01/1994 PTS: N SMS: Y
Driver Name: DOE Driver Reference: RLIP 4700.1, PROJ. MGMT. SYS.
PRESENT IN Tiger Team: N Program Execution Guidance: N

Roadmap: N Current Year Workplan: N Safety and Health: N
Description:
TRANSMIT BY LETTER TO DOE-RL CANDIDATE GENERAL PLANT PROJECT SUPPORT SHEETS
CANDIDATE PROJECTS REPRESENT CONSTRUCTION NEEDS IDENTIFIED THROUGH ENGINEER
STUDIES REQUIRED TO PROVIDE A SOUND INFRASTRUCTURE.

MILESTONES Continued

THE
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MILESTONES

Milestone No.: NONE Milestone Seq: 6675-00-0065 TPA MS NO.: NONE
Title: ISSUE FY 98 GPP ENGINEERING STUDIES
Planning Date Target Date Decrement Date Level: CNTR Keyword: 0
9/30/1995 9/30/1995 PTS: N SMS: N

Driver Name: N/A Driver Reference: NONE
PRESENT IN Tiger Team: N Program Execution Guidance: N

Roadmap: N Current Year Workplan: N Safety and Health: N
Description:

ICF KH APPROVE ENGINEERING STUDIES IDENTIFYING OUTYEAR GENERAL PLANT PROJECTS. THE
STUDIES WILL BE USED AS A BASIS FOR PROPOSING CANDIDATE PROJECTS.

Milestone No.: NONE Milestone Seq: 6675-00-0015 TPA MS NO.: NONE
Title: SUBMIT CANDIDATE FY 1997 GPP'S
Planning Date Target Date Decrement Date Level: FO Keyword: 0
12/01/1995 12/01/1995 PTS: N SMS: Y
Driver Name: DOE Driver Reference: RLIP 4700.1, PROJ. MGMT. SYS.
PRESENT IN Tiger Team: N Program Execution Guidance: N

Roadmap: N Current Year Workplan: N Safety and Health: N
Description:
TRANSMIT BY LETTER TO DOE-RL CANDIDATE GENERAL PLANT PROJECT SUPPORT SHEETS. THE
CANDIDATE PROJECTS REPRESENT CONSTRUCTION NEEDS IDENTIFIED THROUGH ENGINEERING
STUDIES REQUIRED TO PROVIDE A SOUND INFRASTRUCTURE.

Milestone No.: NONE Milestone Seq: 6675-00-0040 TPA MS NO.: NONE
Title: ISSUE FY 98 GPP ENGINEERING STUDIES
Planning Date Target Date Decrement Date Level: CNTR Keyword: 0
9/30/1996 9/30/1996 PTS: N SMS: N

Driver Name: N/A Driver Reference: NONE
PRESENT IN Tiger Team: N Program Execution Guidance: N

Roadmap: N Current Year Workplan: N Safety and Health: N
Description:

ICF KH APPROVE ENGINEERING STUDIES IDENTIFYING OUTYEAR GENERAL PLANT PROJECTS. THE
STUDIES WILL BE USED AS A BASIS FOR PROPOSING CANDIDATE PROJECTS.

Milestone No.: NONE Milestone Seq: 6675-00-0020 TPA MS NO.: NONE
Title: SUBMIT CANDIDATE FY 1998 GPP'S
Planning Date Target Date Decrement Date Level: FO Keyword: 0
12/01/1996 12/01/1996 PTS: N SMS: Y
Driver Name: DOE Driver Reference: RLIP 4700.1, PROJ. MGMT. SYS.
PRESENT IN Tiger Team: N.Program Execution Guidance: N

Roadmap: N Current Year Workplan: N Safety and Health: N
Description:
TRANSMIT BY LETTER TO DOE-RL CANDIDATE GENERAL PLANT PROJECT SUPPORT SHEETS. THE
CANDIDATE PROJECTS REPRESENT CONSTRUCTION NEEDS IDENTIFIED THROUGH STUDIES REQUIRED
TO PROVIDE A SOUND INFRASTRUCTURE.
- MILESTONES Continued
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TPA MS NO.: NONE

CNTR Keyword: 0
SMS: N

PRESENT IN Tiger Team: N Program Execution Guidance: N
Roadmap: N Current Year Workplan: N Safety and Health: N

Description:
ICF KH APPROVE ENGINEERING STUDIES IDENTIFYING OUTYEAR GENERAL PLANT PROJECTS. THE
STUDIES WILL BE USED AS A BASIS FOR PROPOSING CANDIDATE PROJECTS.

Milestone No.: NONE Milestone Seq: 6675-00-0045
Title: ISSUE FY 99 GPP ENGINEERING STUDIES
Planning Date Target Date Decrement Date Level:
9/30/1997 9/30/1997 PTS: N

Driver Name: N/A Driver Reference: NONE

Milestone No.: NONE Milestone Seq: 6675-00-0025 TPA MS NO.: NONE
Title: SUBMIT CANDIDATE FY 1999 GPP'S
Planning Date Target Date Decrement Date Level: FO Keyword: 0
12/01/1997 12/01/1997 PTS: N SMS: Y
Driver Name: DOE Driver Reference: RLIP 4700.1, PROJ. MGMT. SYS.
PRESENT IN Tiger Team: N Program Execution Guidance: N

Roadmap: N Current Year Workplan: N Safety and Health: N
Depcription: -
TRANSMIT BY LETTER TO DOE-RL CANDIDATE GENERAL PLANT PROJECT SUPPORT SHEETS. THE
CANDIDATE PROJECTS REPRESENT CONSTRUCTION NEEDS IDENTIFIED THROUGH ENGINEERING
STUDIES REQUIRED TO PROVIDE A SOUND INFRASTRUCTION.

PRESENT IN Tiger Team: N Program Execution Guidance: N
Roadmap: N Current Year Workplan: N Safety and Health: N

Description:
ICF KH APPROVE ENGINEERING SUTDIES IDENTIFYING OUTYEAR GENERAL PLANT PROJECTS. THE
STUDIES WILL BE USED AS A BASIS FOR PROPOSING CANDIDATE PROJECTS.

Milestone No.: NONE Milestone Seq: 6675-00-0050 TPA MS NO.: NONE
Title: ISSUE FY 2000 GPP ENGINEERING STUDIES
Planning Date Target Date Decrement Date Level: CNTR Keyword: 0
9/30/1998 9/30/1998 PTS: N SMS: N -

Driver Name: N/A Driver Reference: NONE

Milestone No.: NONE Milestone Seq: 6675-00-0030 TPA MS NO.: NONE
Title: SUBMIT CANDIDATE FY 2000 GPP'S
Planning Date Target Date Decrement Date Level: F0 Keyword: 0
12/01/1998 12/01/1998 PTS: N SMS: Y -
Driver Name: DOE Driver Reference: RLIP 4700.1, PROJ. MGMT. SYS.
PRESENT IN Tiger Team: N Program Execution Guidance: N

Roadmap: N Current Year Workplan: N Safety and Health: N
Description:
TRANSMIT BY LETTER TO DOE-RL CANDIDATE GENERAL PLANT PROJECT SUPPORT SHEETS. THE

^ CANDIDATE PROJECTS REPRESENT CONSTRUCTION NEEDS IDENTIFIED THROUGH ENGINEERING
STUDIES REQUIRED TO PROVIDE A SOUND INFRASTRUCTURE.

MILESTONES Continued
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Milestone No.: NONE Milestone Seq: 6675-00-0055 TPA MS NO.: NONE
Title: ISSUE FY 2001 GPP ENGINEERING STUDIES
Planning Date Target Date Decrement Date Level: CNTR Keyword: 0
9/30/1999 9/30/1999 PTS: N SMS: N

Driver Name: N/A Driver Reference: NONE
PRESENT IN Tiger Team: N Program Execution Guidance: N

Roadmap: N Current Year Workplan: N Safety and Health: N
Description:

ICF KH APPROVED ENGINEERING STUDIES IDENTIFYING OUTYEAR GENERAL PLANT PROJECTS. THE
STUDIES WILL BE USED AS A BASIS FOR PROPOSING CANDIDATE PROJECTS.

Milestone No.: NONE Milestone Seq: 6675-00-0035 TPA MS NO.: NONE
Title: SUBMIT CANDIDATE FY 2001 GPP'S
Planning Date Target Date Decrement Date Level: FO Keyword: 0
12/01/1999 12/01/1999 PTS: N SMS: Y
Driver Name: DOE Driver Reference: RLIP 4700.1, PROJ. MGMT. SYS.
PRESENT IN , Tiger Team: N Program Execution Guidance: N

Roadmap: N Current Year Workplan: N Safety and Health: N
Description:
TRANSMIT BY LETTER TO DOE-RL CANDIDATE GENERAL PLANT PROJECT SUPPORT SHEETS. THE
CANDIDATE PROJECTS REPRESENT CONSTRUCTION NEEDS IDENTIFIED THROUGH ENGINEERING
STUDIES REQUIRED TO PROVIDE A SOUND INFRASTRUCTURE.

Milestone No.: NONE Milestone Seq: 6675-00-0060 TPA MS NO.: NONE
Title: ISSUE FY 2002 GPP ENGINEERING STUDIES
Planning Date Target Date Decrement Date Level: CNTR Keyword: 0
9/30/2000 9/30/2000 PTS: N SMS: N

Driver Name: N/A Driver Reference: NONE
PRESENT IN Tiger Team: N Program Execution Guidance: N

Roadmap: N Current Year Workplan: N Safety and Health: N
Descriptiorn:

ICF KH APPROVE ENGINEERING STUDIES, IDENTIFYING OUTYEAR GENERAL PLANT PROJECTS. THE
STUDIES WILL BE USED AS A BASIS FOR PROPOSING CANDIDATE PROJECTS.

MennemTVC ...

LAST UPDATE: 04-23-1994 TIME: 08:55:55

Technical Scope Summary(Limit 15 line or less):
This activity of the Landlord Program provides the baseline definition and
funding mechanism for infrastructure construction projects as defined by
DOE 4700.3, 'General Plant Projects.' This activity provides for both
expense funding for preliminary engineering/project definition and capital
funding for construction. Landlord Program General Plant Projects are for
upgrading, adding or replacing Hanford Site infrastructure components

NARRATIVE Continued
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NARRATIVE Continued
including the following: steam, transportation, laboratory support,
buildings, electrical distribution, telecommunications, business equipment,
automated data processing, railroads, environmental monitoring,roads,
fire, water, sanitary wastes, shops and medical services. The
infrastructure is needed to support the overall missions of thesite
including Waste Management, Site Cleanup and Research and Development.

Technical Scope Detail(Limit 104 lines or less):
This activity is in support of Grumbly Initiative #2 to , 'provide a safe
workplace that is free from fatalities and serious accidents, and
continuously reduces injuries and adverse health effects. Worker health
and safety is top priority, along with protecting public health and
ensuring community and environmental safety.'

Much of the Hanford Site's existing infrastructure has its roots in the
Manhattan Project. Temporary railroads, utilities, roads and buildings were
constructed during the 1940's. Over the years, varying levels of
programmatic activity and a lack of dedicated funding for maintenance and
upgrades of the 'temporary' infrastructure system has resulted in
significant deterioration. The site mission is jeopardized, state and
federal laws cannot be met, and employee and public health and safety is at
risk. Missions and programs have changed significantly since the majority
of the infrastructure was constructed. Projected waste management and
environmental cleanup activities will result in increasing requirements for
a sound infrastructure. This activity benefits the accomplishment of the
site mission by assuring that utilities and support facilities are
available with sufficient capacity when needed.

General Plant Project identification and scoping (preliminary
engineering/project definition) comprises of the work effort required to
develop infrastructure needs and problems into viable construction projects
if warranted. The work effort includes coordinating end user needs and
requirements, sponsoring and controlling engineering activities, conducting
alternative analysis, preparing project documentation for DOE, conducting
reviews of documents, preparing project baseline documentation and project
management. This activity is performed on a continuous basis and produces
deliverables such as engineering reports and studies, drawings, cost
estimates, schedules, project proposals, conceptual designs, design
criteria and status reports.

^

General Plant Project's/Capital Work Order's construction effort consists
of definitive design, procurement, construction labor, materials, overhead
and subcontracts, and project management for each defined project. Expense
funded activities are those considered to be not dedicated to the specific
projects but provide support. Included in support is program management,
environmental permitting, safety and health monitoring, and quality
assurance.

Act. Comp. to Date/Current Year (FY 1994) Desc.(Limit 52 lines or less):
- NARRATIVE Continued
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NARRATIVE Continued
In PY 1994 the site infrastructure GPP needs consists of facility additions
and modifications to be able to meet the current site mission objectives.
GPP's include expansion of a heavy vehicle maintenance facility to handle
the increased amount of machinery used in site cleanup, adding an office
wing to an existing facility to support site needs for radiological control
and monitoring instrumentation, upgrading of steam plant production
facilities in the 300 Area, addition of a warehouse facility to support 300
area research and development needs, and providing systems to assure that
sanitary sewage treatment and disposal is in compliance with State
regulations. Numerous Capital Work Order (CWO) projects (projects with a
total estimated cost of less than $500,000) are being initiated to correct
facility deficiencies and needs. These include such things as building
heating and cooling system additions, replacing steam cleaning facility
which does not comply with environmental regulations, upgrading roads and
facilities to improve safety, and replacing failed valves on water supply
systems.

In FY 1994 construction activities for prior year GPP's will be in process
or nearing completion, the FY 1994 GPP definitive designs will be
initiated, the FY 1995 GPP conceptual designs will be started and completed
as necessary, and engineering studies will be conducted to define FY 1996
and beyond GPP needs. • •

Candidate FY 1995 GPP description sheets have been developed and submitted
for approval.

Budget Year (FY 1995) Description(Limit 52 lines or less):
Based on an assessment of required workscope and projected outyear funding
levels, the workscope identified in this ADS assumes a redistribution of
Richland's FY 1995 Congressional Budget request. The delta change from the
President's budget is $7,560K, resulting in a new total of $49,343K. These
adjustments may require a FY 1995 budget amendment.

In FY 1995 CPPs will be initiated for the site infrastructure such as
adding a new facility to the 324 building for conducting research and

development in support of site cleanup, replacing a failed sanitary waste
treatment and disposal facility, providing safety upgrades to interior

roadways in the 200 Area, replacing deficient and unsafe office facilities,
upgrading building fire protection systems, and replacing unsafe parking

lots. CWO projects will also be initiated of which the scope will be
defined later.

In FY 1995 construction activities for prior year GPP's will be in process

or nearing completion, the FY 1995 definitive designs will be initiated,

candidate FY 1996 GPP description sheets will be developed and submitted

for approval, the FY 1996 CPP conceptual designs will be started and
completed as necessary, and•engineering studies will be conducted to define

FY 1997 and beyond needs.

NARRATIVE Continued
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- NARRATIVE Continued
Planning Year (FY 1996) Description(Limit 156 lines or less):

In FY 1996 construction activities for prior year GPP's will be in process
or nearing completion, the FY 1996 definitive designs will be initiated,
candidate FY 1997 GPP description sheets will be developed and submitted
for approval, the FY 1997 GPP conceptual designs will be started and
completed as necessary, and engineering studies will be conducted to define
FY 1998 and beyond needs.

°Decrement Case; Three GPP's and about 4 small projects will be initiated
in FY 96. Engineering studies and conceptual designs will be limited to
urgent infrastructure deficiencies.

°Target Case; In addition to the new project starts in the decrement case;
one additional GPP and 4 additional small projects will be started.
Engineering studies and Conceptual Designs will be conducted to:fully
support anticipated future needs.

01
°Planning Case; In the planning case all of'the backlog of GPP's will be
started. This consists of 6 new GPP starts and about 7 small projects.
This case provides the flexibility needed to respond to planned and urgent
construction needs.

Project scopes being investigated at this time includes the addition of
water metering to the 200 and 300 Area water systems, conversion of an
existing technical library to an office facility, adding a firesuppression
system to the 300 Area steam plant, adding facilities to further reduce
waste water discharges in the 300 Area, adding training facilities,
constructing a material recovery facility for reducing and recycling
sanitary wastes, and replacing deficient office facilities in the outer
areas of the site. This may be modified at completion of the current
Infrastructure Transition Initiative (ITI) integrated review. The ITI is a
process of conducting in-depth review and analysis of the site
infrastructure capability and determining how that capability relates to
the current site mission. A plan for the infrastructure is expected from
the ITI which defines future needs.

Specific project scope definitions will not be developed until 10 months
prior to the project funding year. This is consistent with the intent of
GPP's to resolve urgent construction needs. DOE 4700.1 and RLIP 4700.1 call
for.submittal of candidate project in December of each year for the
following Fiscal Year.

An average of 5 GPP's and 12 small projects have been started each year in
the Landlord Program. This has been the typical number of new start
projects required to support the infrastructure needs. Project costs vary
dependent on scope. The assumption for FY 96 is that fewer project starts
will occur because individual project costs will grow to the raised cost
ceilings instituted in FY 94. The new ceilings are beneficial to the
Landlord Program in that response to need is much faster by GPP's than

NARRATIVE Continued
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NARRATIVE Continued
through the Line Item construction process.

Outyears (FY 1997 - FY 2000) Description(Limit 78 lines or less):
In FY 1997 construction activities for prior year GPP's will be in process
or nearing completion, the FY 1997 definitive designs will be initiated,
candidate FY 1998 GPP description sheets will be developed and submitted
for approval, the FY 1998 GPP conceptual designs will be started and
completed as necessary, and engineering studies will be conducted to define
FY 1999 and beyond needs.

The above process will continue through each of the subsequent outyears in
the life of each GPP allocation. The assumptions made in the planning year
will apply also for the outyears.

Impacts/Assumptions(Limit 42 lines or less):
°Work simplification, the reduction in design and construction
restrictions, and simplified reporting trends will continue. For Landlord
type of projects that present little or no risk to people or the
environment the trend is toward cost reduction through use of commercial
type of techniques and standards. This is partially being implemented
through reinventing government initiatives simplifying engineering and
management of the projects.

°National Environmental Policy Act (NEPA) documentation for GPP's and small
projects is either a categorical exclusion or a simple Environmental
Assessment. This work will continue to be funded and included in the
Program Integration End Function (ADS 6660-00-AE).

°Average GPP cost (capital) is $1,300,000. The GPP limit was raised from
$1.2M in FY 1993 to $2.OM in FY 1994 and beyond. Average CWO project cost
(capital) is $250,000. CWO limit was raised from $300K in FY 1993 to $500K
in FY 1994 and beyond. Average project cost is anticipated to grow with
this limit change.

°Capital cost detail is provided in specific detail estimates as a result
of conceptual design and includes Project Engineering after project
authorization, Detail Design, Procurement and Construction.

°Individual GPP's are authorized at full funding (TEC) to be costed over an
average period of 20 months.

°CWO capital funding is fully authorized each year to be costed over an
average period of 15 months.

Supporting Documents(Limit 5 lines or less):
° DOE 4700.1, 'Project Management System'
° DOE 4700.3, 'General Plant Projects'
° DOE 2200.6, 'Financial Accounting,' Chapter VI
° RLIP 4700, 'Project Management System'

- NARRATIVE Continued
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Performance Measures(Limit 15 lines or less):
Provide adequate levels of Landlord support to meet program missions.

(b) Reduce non-compliance items by 10%.
(c) Conduct surveys to determine user satisfaction.

DESCRIPTION OF REGULATORY DRIVERS

^I

DOE:
This activity is regulated by the requirements of DOE 4700.1, "Project
Management System," DOE 4700.3, "General Plant Projects," DOE 2200.6,
"Financial Accounting" Chapter VI, and RLIP 4700.1, "Project Management
System."

FED:
National Fire Protection Association ( NFPA) requirements for life safety,
building fire.protection and emergency egress. 40CFR61 Subpart H for
National Emission Standard for hazardous air pollutants.

ST:
WAC 246-272 for Sewage Systems and 123-303 for Gen. Occ. and Health
Standards, WAG 51-11 Chapters 11 through 20 Non-Residential Energy Code,
and Revised Code of Wash. (RCW) 90.48.080 prohibiting discharges of
pollutants to ground water.

0
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Operations Office: RL ID No. : 6680- 0 Revision Date: 4/15/1994
ADS Title: LINE ITEMS
WBS No.: 1.6.8.2.5.5 Category: FT Appr.:
Project Title: RL LANDLORD LINE ITEM PL Facility/WAG: NONE
Installation: HANFORD CID: RL10930 %OVHD: 18
For Line Item Project: TPC: TEC:
Contig: 0
CNTR Manager: KOELLERMEIER, EM, ACTING MANAGER Phone: 509-376-4062
0.0. Manager: PLAHUTA, MJ Phone: 509-376-7034
H.Q. Manager: FELDT, EG Phone: 202-586-1964
Auxiliary Fields: 1. 2. 3.

WASTE TYPES (% of FY96 Dollars)

HLW: 0 TRU: 0 TRU MIX: 0 LLW: 0 MLLW: 0 HAZ: 0 SANT: 0 SNF: 0

REGULATORY DRIVERS

CAA: N CWA: N SDWA: N RCRA: N 3004U: N TSCA: N CERCLA: N NEPA: N
DOE: Y IAG: N OSHA: Y ORD: N ST : N TRI : N FED : N FFCA: N
OTHER 1: N OTHER 2: N OTHER 3: N

- Summary Funding Profile

B&R FY94 APPR FY95 PRES FY95 APPR

DE 1,060 1,247
CE 0 0
GPP 0 0
LI 0 0

TOTAL 1,060 1,247

FY96 DRIVER CATEGORY
DECREMENT TARGET PLAN IMM RISK

A 0 0 0 0
B 0 0 0 0
C 0 0 0 0
D 0 0 0 0
E 80 160 337 - 337
F 0 0 0 0
G 0 0 0 0
H 0 0 0 0
I 332 568 1,548 0

TOTAL 412 728 1,885 337

DECREMENT LEVEL (Dollars in Thousands)
FY 96 DECR

B&R LEVEL

OE 412
CE 0
GPP 0

^ LI 0

TOTAL 412
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TARGET LEVEL (Dollars in Thousands) -
B&R Cat. FY96 FY97 FY98

OE 728 940 1,398
CE 0 0 0
GPP 0 0 0
LI 0 7,200 12,050

TOTAL 728 8,140 13,448

FTEs FY94 FY95

Direct 0 3
Indirect 0 2
Federal 0 0

FTEs FY96, FY97 FY98

Direct 3 6 6
Indirect 2 4 5
Federal 0 0 0

PLANNING LEVEL (Dollars in Thousands) -
B&R Cat. FY96 FY97 FY98

OE 1,885 2,184 2,318
CE 0 0 0
GPP 0 0 0
LI . 0 18,250 19,200

TOTAL 1,885 20,434 21,518

FTEs FY94 FY95

Direct 0 3
Indirect 0 2
Federal 0 0

FTEs FY96 FY97 FY98

Direct 4 6 6
Indirect 3 4 5

Federal 0 0 0

FY99 FY00

1,570 1,512
0 0
0 0

18,800 27,500

20,370 29,012

FY99 FY00

8 8
6 6
0 0

FY99 FY00

2,493 2,527
0 0
0 0

18,600 31,000

21,093 33,527

FY99

8
6

0

FY00

8
6
0

0

11
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Bud et Det il P filg a ro e
DESC: LANDLORD FY96 DRIVER CATEGORY
SUB-DESC: PROGRAM: EM SUBACT: AA DECREMENT TARGET PLAN IMM RISK
TITLE: PROJECT IDENTIFICATION & SCOPING
APPROP: D A 0 0 0 0

B 0 0 0 0
B&R FY94 APPR FY95 PRES FY95 APPR C 0 0 0 0

D 0 0 0 0
EW7030000 586 568 E 0 0 0 0
35EW70300 0 0 F 0 0 0 0
39EW70300 0 0 G 0 0 0 0
39EW70300 0 0 H 0 0 0 0

I 332 568 1,548 0
IOTAL 586 568

TOTAL , 332 568 1,548 0

^ ...,.a,.., ^.. .....,.^a....^^
FY96 DECR

B&R CODE LEVEL

EW7030000 332
35EW70300 0
39EW70300 0
39EW70300 0

TOTAL 332

^....^........ ^.. ^.......,o.....,^
B&R CODE FY96 FY97 FY98

EW7030000 568 699 1,192
35EW70300 0 0 0
39EW70300 0 0 0
39EW70300 0 0 4,000

TOTAL 568 699 5,192

FY99 FY00

1,320 1,412
0 0
0 0

13,000 27,500

14,320 28,912

PLANNING LEVEL (Dollars in Thousands) -
B&R CODE FY96 FY97 FY98

EW7030000 1,548 1,933 2,092
35EW70300 0 0 0
39EW70300 0 0 0
39EW70300 0 0 11,000

FY99 FY00

2,294 2,499
0 0
0 0

17,000 31,000

19,294 33,499
1
TOTAL 1,548 1,933 13,092
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...•u^c.. uc^oLa
"v"in

DESC: LANDLORD FY96 DRIVER CATEGORY
SUB-DESC: PROGRAM: EM SUBACT: AB DECREMENT TARGET PLAN IMM RISK
TITLE: 97-L-113, ELECTRICAL DISTRIBUTIO
APPROP: D A 0 0 0 0

B 0 0 0 0
B&R FY94 APPR FY95 PRES FY95 APPR C 0 0 0 0

D 0 0 0 0
EW7030000 243 238 E 80 80 80 80
35EW70300 0 0 F 0 0 0 0
39EW70300 0 0 G 0 0 0 0
39EW70300 0 0 H 0 0 0 0

I 0 0 0 0
TOTAL 243 238

TOTAL 80 80 80 80

•.•...•... ..a:rn.. ^uviiars in inousanas)
FY96 DECR

B&R CODE LEVEL

EW7030000 80
35EW70300 0
39EW70300 .0
39EW70300 0

TOTAL 80

TARGET LEVEL (Dollars in Thousands)
B&R CODE FY96 FY97 FY98 FY99 FY00

EW7030000 80 58 . 46 67 0
35EW70300 0 0 0 0 0
39EW70300 0 0 0 0 0
39EW70300 0 1,000 4,000 1,600 0

TOTAL 80 1,058 4,046 1,667 0

0

PLANNING LEVEL (Dollars in Thousands)
B&R CODE FY96 FY97 FY98 FY99 FY00

EW7030000 80 58 46 67 0 -
35EW70300 0 0 0 0 0
39EW70300 0 0 0 0 0
39EW70300 0 1,000 - 4,000 1,600.. 0-

TOTAL 80 1,058 4,046 1,667 0
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Budget Detail Profile
DESC: LANDLORD FY96 DRIVER CATEGORY

SUB-DESC: PROGRAM: EM SUBACT: AC DECREMENT TARGET PLAN IMM RISK

TITLE: 97-L-186, HANFORD ENTRY CONTROL

APPROP: D A 0 0 0 0
B 0 0 0 0

B&R FY94 APPR FY95 PRES FY95 APPR C 0 0 0 0

D 0 0 0 0
EW7030000 0 0 E 0 0 63 63
35EW70300 0 0 F 0 0 0 0
39EW70300 0 0 G 0 0 0 0
39EW70300 0 0 H 0 0 0 0

I 0 0 0 0
TOTAL 0 0

TOTAL 0 0 63 63

DECREMENT LEVEL (Dollars in Thousands)
FY96 DECR

B&R CODE LEVEL

35EW70300 0
39EW70300 0
39EW70300 0

TOTAL 0

TARGET LEVEL (Dollars in Thousands)

B&R CODE FY96 FY97 FY98 FY99 FY00

EW7030000 0 0 0 0 0
35EW70300 0 0 0 0 0
39EW70300 0 0 0 0 0
39EW70300 0 0 0 0 0

TOTAL 0 0 0 0 0

PLANNING LEVEL (Dollars in Thousands) -
B6R CODE FY96 FY97 FY98

EW7030000 63 33 34
35EW70300 0 0 0
39EW70300 0 0 0
39EW70300 0 7,000 0

TOTAL 63 7,033 34

FY99 FY00

37 0
0 0
0 0
0 0

37 0
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Budget Detail Profile
DESC: LANDLORD FY96 DRIVER CATEGORY
SUB-DESC: PROGRAM: EM SUBACT: AD DECREMENT TARGET PLAN IMM RISK
TITLE: 97-L-196, HANFORD INFRASTRUCTURE
APPROP: D A 0 0 0 0

B 0 0 0 0
B&R FY94 APPR FY95 PRES FY95 APPR C 0 0 0 0

D 0 0 0 0
EW7030000 231 245 E 0 80 80 80
35EW70300 0 0 F 0 0 0 0
39EW70300 0 0 G 0 0 0 0
39EW70300 0 0 H 0 0 0 0

I 0 0 0 0
TOTAL 231 245

TOTAL 0 80 80 80

DECREMENT LEVEL (Dollars in Thousands)
FY96 DECR

B&R CODE LEVEL

EW7030000 0
35EW70300 0
39EW70300 0
39EW70300 0

TOTAL 0

-uu
a uu• u \u^ti¢1J lll 11WLLSH1lO5f

B&R CODE FY96 FY97 FY98 FY99 FY00

EW7030000 80 59 46 67 68_
35EW70300 0 0 0 0 0
39EW70300. 0 0 0 0 0
39EW70300 0 6,200 0 0 0

TOTAL 80 6,259 46 67 68

PLANNING LEVEL (Dollars in Thousands)
B&R CODE FY96 FY97 FY98 FY99 FY00

EW7030000 80 59 46 67 0_
35EW70300 0 0 0 0 0
39EW70300 0 0 0 0 0
39EW70300 0 6,200 0 0 0

TOTAL 80 6,259 46 67 0
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Budget Detail Profile
DESC: LANDLORD
SUB-DESC: PROGRAM: EM SUBACT: AE
TITLE: 97-D-457, HANFORD PERSONNEL DOSI
APPROP: D

B&R

EW7030000
35EW70300
39EW70300
39EW70300

FY96 DRIVER CATEGORY
DECREMENT TARGET PLAN IMM RISK

0 0 0 -- 0
0 0 0 0
0 0 0 0
0 0 0 0
0 0 114 114
0 0 0 0
0 0 0 0
0 0 0 0
0 , 0 0 0

0 0 114 114

A
B

FY94 APPR FY95 PRES FY95 APPR C
D

0 196 E
0 0 F
0 0 C
0 0 H

I
0 196

TOTAL

^

_....-.........._ .,....... -.,,,....a^
FY96 DECR

B&R CODE LEVEL

EW7030000 0
35EW70300 0
39EW70300 0
39EW70300 0

TOTAL 0

TARGET LEVEL ( Dollars in Thousands)
B&R CODE FY96 FY97 FY98 FY99 FY00

EW7030000 0 124 114 116 32
35EW70300 0 0 0 0 0
39EW70300 0 0 0 0 0
39EW70300 0 0 4,050 4,200 0

TOTAL 0 124 4,164 4,316 32

PLANNING LEVEL (Dollars in Thousands) -
B&R CODE FY96 FY97 FY98

EW7030000 114 101 100
35EW70300 0 0 0
39EW70300 0 0 0
39EW70300 0 4,050 4,200

TOTAL 114 4,151 4,300

FY99 FY00

27 -28
0 0
0 0
0 0

27 -28
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A106VNumber: c"jG ^cu
Title:
Federal Facility Identification:
Region:
Status:

Date:

Assessment:
Progress:

aiger Team oross nererences

FTiger Team Finding Number: Date:
Title:

ADS #: RL 6670 0 uu "Gjcyc +ycu
Title: GENERAL ADMIN SUPPORT/BUILDINGS
Transferred in its entirety: N
Explanation of Change:

Realignment of Work Breakdown Structure
004.

approved per Baseline Change Request LPM-094-

MILESTONES

Milestone No.: Milestone Seq: 6680-00-0015 TPA MS NO.: NONE
Title: SUBMIT SHORT FORM DATA SHEETS FOR FY 2000 CANDIDATE LINE ITEMS
Planning Date Target Date Decrement Date Level: CNTR Keyword: 0
8/31/1986 8/31/1986

_
PTS: N SMS: Y

Driver Name: DOE Driver Reference: DOE 4700.1, 5500.3A, 5631.1B
PRESENT IN Tiger Team: N Program Execution Guidance: N

Roadmap: N Current Year Workplan: N Safety and Health: N
Description:

SUBMIT SHORT FORM DATA SHEETS FOR THOSE PROJECTS DETERMINED TO BE PRESENTED AS FY
2000 LINE ITEMS.

Milestone No.: NONE Milestone Seq: 6680-00-0025 TPA MS NO.: NONE
Title: START CONCEPTUAL DESIGN, 97-L-113, ELEC. DIST. & CONV., 200 AREA
Planning Date Target Date Decrement Date Level: CNTR Keyword: 0
4/30/1994 4/30/1994 PTS: N SMS: N
Driver Name: DOE Driver Reference: DOE 4700.1, 5500.3A, 5631.1B
PRESENT IN Tiger Team: N Program Execution Guidance: N

Roadmap: N Current Year Workplan: Y Safety and Health: Y
Description:

NONE.

L..J

9

11
MILESTONES Continued
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MILESTONES Cont

Milestone No.: Milestone Seq: 6680-00-0030 TPA MS NO.: NONE
Title: START CONCEPTUAL DESIGN, 97-L-196, HANFORD INFRA. FIBER OPTIC LP
Planning Date Target Date Decrement Date Level: CNTR Keyword: 0
4/30/1994 4/30/1994 PTS: N SMS: N

Driver Name: N/A Driver Reference: NONE
PRESENT IN Tiger Team: N Program Execution Guidance: N

Roadmap: N Current Year Workplan: Y Safety and Health: N
Description:

NONE.

Milestone No.: Milestone Seq: 6680-00-0005 TPA MS NO.: NONE
Title: SUBMIT SHORT FORM DATA SHEETS FOR FY 1998 CANDIDATE LINE ITEMS
Planning Date Target Date Decrement Date Level: FO Keyword: 0
8/01/1994 8/01/1994 PTS: N SMS: Y-

Driver Name: DOE Driver Reference: DOE 4700.1, 5500.3A, 5631.1B
PRESENT IN Tiger Team: N Program Execution Guidance: N

Roadmap: N Current Year Workplan: Y Safety and Health: N
Description:

^ SUBMIT SHORT FORM DATA SHEETS IN AUGUST FOR THOSE PROJECTS DETERMINED TO BE
PRESENTED AS FY 1998 LINE ITEMS.

Milestone No .: Milestone Seq: 6680-00-0035 TPA MS:NO.: NONE
Title: SUBMIT CANDIDATE FY 1998 LINE ITEMS TO DOE-RL
Planning Dat e Target Date Decrement Date Level: CNTR Keyword: 0
9/01/1994 9/01/1994 PTS: N SMS: N

Driver Name: N/A Driver Reference: NONE -
PRESENT IN Tiger Team: N Program Execution Guidance: N

Roadmap: N Current Year Workplan: Y Safety and Health: N
Description:

NONE.

16

Milestone No.: Milestone Seq: 6680-00-0010 TPA MS NO.: NONE
Title: SUBMIT SHORT FORM DATA SHEETS FOR FY 1999 CANDIDATE LINE ITEMS
Planning Date Target Date Decrement Date Level: CNTR Keyword: 0
8/31/1995 8/31/1995 PTS: N SMS: Y
Driver Name: DOE Driver Reference: DOE 4700.1, 5500.3A, 5631.1B
PRESENT IN Tiger Team: N Program Execution Guidance: N

Roadmap: N Current Year Workplan: N Safety and Health: N
Description:

SUBMIT SHORT FORM DATA SHEETS WILL BE SUBMITTED IN AUGUST FOR THOSE PROJECT
DETERMINED TO BE PRESENTED AS FY 1999 LINE ITEMS.

MILESTONES
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Milestone No.: Milestone Seq: 6680-00-0020 TPA MS NO.: NONE
Title: PRESENT CANDIDATE PROJECT DATA SHEETS TO DOE-HQ
Planning Date Target Date Decrement Date Level: FO Keyword: 0
8/31/1997 8/31/1997 PTS: N SMS: Y

Driver Name: DOE Driver Reference: DOE 4700.1, 5500.3A, 5631.1B
PRESENT IN Tiger Team: N Program Execution Guidance: N

Roadmap: N Current Year Workplan: N Safety and Health: N
Description:

CANDIDATE PROJECT DATA SHEETS WILL BE PRESENTED TO DOE-HQ AS CANDIDATE PROJECTS IN
AUGUST.

NARRATIVE

LAST UPDATE: 04=23-1994 TIME: 08:57:27

Technical Scope Summary(Limit 15 line or less):
This function of the Landlord Program provides the baseline definition and
funding mechanism for infrastructure construction projects defined in DOE
4700.1 'Project Management System. This activity provides for expense
funding for preliminary engineering/project definition and conceptual
design activity.

Landlord Program Line Items are for upgrading, adding or replacing Hanford
Site infrastructure components including the following: steam,
transportation, laboratory support, buildings, electrical distribution,
telecommunications, business equipment, automated data processing,
railroads, environmental monitoring, roads, fire, water, sanitary wastes,
and medical services. The infrastructure is needed to support the overall
mission of the site including Waste Management, Site Cleanup and Research
and Development.

Technical Scope Detail(Limit 104 lines or less):

This project has been determined to be a Grumbly Initiative 112 that will,
'provide a safe workplace that is free from fatalities and serious
accidents, and continuously reduces injuries and adverse health effects.
Worker health and safety is top priority, along with protecting public
health and ensuring community and environmental safety'.

Much of the Hanford Site's existing infrastructure has its roots in the
Manhattan Project. Temporary railroads, utilities, roads and buildings were
constructed during the 1940's as part of the Manhattan Project. Temporary
railroads, utilities, roads and buildings were constructed during the
1940's as part of the wartime effort. Over the years varying levels of
programmatic activity and a lack of dedicated funding for maintenance and
upgrades of what was supposed a 'temporary' infrastructure system has
significantly deteriorated to the point where the site mission is

NARRATIVE Continued

0
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jeopardized, and state and federal laws cannot be met,

public health is as risk.

and employee and

Project identification and scoping (preliminary engineering/project
definition) comprises of the work effort required to develop infrastructure

needs and problems into viable construction projects if warranted. This

effort includes coordinating end user needs and requirements, sponsoring

and controlling engineering'activities, conducting alternative analysis,

preparing project documentation for DOE, conducting reviews of documents,

preparing project baseline documentation and project management. This
activity is performed on a continuous basis and produces deliverables such

as engineering reports and studies, drawings, cost estimates, schedules,

and project proposals.

Four conceptual designs are included in this activity that consist of the
following projects: Electrical Distribution and Lighting Conversion, 200

Areas; Hanford Entry Control Center; Hanford Infrastructure Fiber Optic

Loop; and the Hanford Personnel Dosimetry Facility. Conceptual designs are

required for line items in order to establish cost and schedule baselines

for each project. Conceptual designs include sufficient detail in terms of
material specifications and drawings to obtain construction parametric cost

estimates and schedules with a high degree of confidence in their accuracy.

Included in this support is program management, environmental permitting,
safety and health monitoring, project engineering, and quality assurance.

The FY 97 LI conceptual design scopes are as follows; Electrical
Distribution and Lighting Conversion, 200 Areas (6680-AB) will convert the
outdated 2,400 volt electrical distribution circuits in the Hanford 200
Areas to modern 13,800 volt circuits. This includes convertingobsolete

series lighting circuits to parallel circuits. This project is required in
order to provide an electrical distribution system for the 200 Areas which

is safe, efficient, reliable, and maintainable.

The Hanford Entry Control Center (6680-AC) will provide a new facility to

assure workers and visitors are trained and have adequate directions before

proceeding on site. The entry control center will consolidate security
clearance processing, access control badging, safety and security training,

and personnel dosimetry in a complete and efficient manner. By

consolidating access control in one facility, cost savings of $20 to $50

million dollars will be realized over the next 15 years.

The Hanford Infrastructure Fiber Optic Loop System (6880-AD) will provide a

means of assuring that emergency and critical operations communications are

available when needed to provide for future data and communications needs.

Included in the communication needs is the emergency 911 system.

The Hanford Personnel Dosimetry Facility (6680-AE) will provide for
laboratories, operating areas, shielded in-vivo.counting cells, electronic
maintenance shop, and office space. This facility will house four programs
NARRATIVE Continued
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NARRATIVE Continued--

that measure, document,

radiological exposure.

record, and report workers and visitors

Act. Comp. to Date/Current Year (FY 1994) Desc.(Limit 52 lines or less):

Engineering Studies have begun in four different infrastructure areas for
potential FY 98 Line Items, and are scheduled to be 50% complete in May.
The infrastructure areas include maintenance support, steam and natural gas
evaluations, electrical distribution deficiencies, and environmental health
services. Upon completion of engineering studies, short form data sheets
will be submitted in August, for those projects determined to be presented
as FY 98 Line Items.

Engineering Studies have been completed for all four of the FY 97 Line
Items. Candidate project data sheets have been prepared and forwarded to
the DOE-HQ for request of Key Decision Zero to initiate' conceptual design
activities. Preparation of Functional Design Criteria (FDC's) has begun for._
the LI's, and will be forwarded to DOE-RL for approval. Upon receipt of Key
Decision Zero and approval of the FDC's, conceptual design activities will =
begin that will include authorization of expenditures, coordination of
design team, environmental reviews and permitting activity, testing (i.e., -
soil), purchasing of materials, surveys, upfront evaluations, and
contractor procedure preparation.

Conceptual designs for the FY 96 Line Items will be completed (those Line
Items include; 200 Area Sanitary Sewer System, Hanford Fire Department
Facilities, Buildings Utility Replacement, 300 Area). The FY 96 Line Items
will be presented for validation with detailed parametric estimates,
drawings, and schedules provided.

Budget Year (FY 1995) Description(Limit 52 lines or less):

Engineering Studies will begin in four different infrastructure areas for
potential FY 99 Line Items, and are scheduled to be 50% complete in May.
Upon completion of engineering studies, short form data sheets will be
submitted in August, for those projects determined to be presented•as FY 99
Line Items.

Engineering Studies will have been completed for the FY 98 Line Items.
Candidate projebt data sheets will be prepared and forwarded to the DOE-HQ

for request of Key Decision Zero to initiate conceptual design activities.
Functional Design Criteria (FDC's) will be prepared for the LI's, and will

be forwarded to DOE-RL for approval. Upon receipt of Key Decision Zero and
approval of the FDC's, conceptual design activities will begin that will

include authorization of expenditures, coordination of meetings,
environmental reviews and permitting activity, testing (i.e., soil),

purchasing of materials, surveys, upfront evaluations, and contractor
procedure preparation.

Conceptual design for the FY 97 Line Items will be completed. The FY 97

Line Items will be presented for validation with detailed parametric

NARRATIVE Continued
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NARRATIVE Continued
estimates, drawings, and schedules provided.

Planning Year (FY 1996) Description(Limit 156 lines or less):
Engineering Studies will begin in four different infrastructure areas for
potential FY 2000 Line Items. Upon completion of engineering studies,
short form data sheets will be submitted in August, for those projects
determined to be presented as FY 2000 Line Items.

Engineering Studies will have been completed for the FY 99 Line Items.
Candidate project data sheets will be prepared and forwarded to the DOE-HQ
for request of Key Decision Zero to initiate conceptual design activities.
Functional Design Criteria (FDC's) will be prepared for the LI's, and will
be forwarded to DOE-RL for approval. Upon receipt of Key Decision Zero and
approval of the FDC's, conceptual design activities will begin that will
include authorization of expenditures, coordination of meetings,
environmental reviews and permitting activity, testing (i.e., soil),
purchasing of materials, surveys, upfront evaluations, and contractor
procedure preparation.
Conceptual design for the FY 98 Line Items will be completed. The FY 97
Line Items will be presented for validation with detailed parametric
estimates, drawings, and schedules provided.

Outyears (FY 1997 - FY 2000) Description(Limit 78 lines or less):
In FY 97 conceptual designs will be completed for FY 99 Line Items and the
projects will be presented for validation, the FY 2000 LI's candidate -
project data sheets will be presented to the DOE-HQ as candidate projects.
Engineering studies and evaluations will begin to define out year needs.

The above process will continue through each of the subsequent outyears in
the life of each LI allocation. The assumptions made in the planning year
will also apply for the out years.

Impacts/Assumptions(Limit 42 lines or less):
- Work simplification, the reduction in design and construction
restrictions, and simplified reporting trends will continue. For Landlord
type of projects that present little or not risk to people or the
environment the trend is toward cost reduction through use of commercial
type of techniques and standards. This is partially being implemented
through reinventing government initiatives simplifying engineering and
management of the projects.

- National Environmental Policy Act (NEPA) documentation for LI's is either
a categorical exclusion or a simple Environmental Assessment This work
will continue to be funded and included in the program integration end
function.

^

- It is assumed that due to the age and condition of the infrastructure,
continuing LI project funding will be required throughout the planning time
frame. Planning and development includes Engineering Studies (ES),

NARRATIVE Continued
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candidate LI presentations, Functional Design Criteria Reports (FDC's)

Conceptual Design Reports (CDR's), validation, NEPA documentation, safety

analysis and reviews and other miscellaneous reports and studies.

- Approximately three to four engineering investigations and studies, FDC's
and CDR's will be conducted in various infrastructure component areas each
year.

- It is assumed Key Decision Zero is received in May to enable start of

conceptual designs.

Supporting Documents(Limit 5 lines or less):
- DOE 4700.1 'Project Management System'
- RLIP 4700 'Project Management System'
- Regulatory Drivers associated with existing LI's can be assumed to apply
to future LI activity

Performance Measures(Limit 15 lines or less):
Provide adequate levels of Landlord support to meet program missions.

(b) Reduce non-compliance items by 10%.
(c) Conduct surveys to determine user satisfaction.

OF REGULATORY DRIVERS

DOE:
DOE Order 4700.1, Project Management System; DOE Order 5500.3A Planning &

Preparedness for Operational Emergencies; DOE Order 5631.1B, Security

Education Briefing Awareness;

OSHA:
OSHA 29CFR1910.120e3ii

0
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Operations Office: RL ID No.: 6680- 1 Revision Date: 4/21/1994
ADS Title: 93-K-003, MULTI-PURPOS E FACILITY
WBS No.: 1.6.8.2.5.14 Category: FT Appr.:
Project Title: 93-D-186, 200 AREA UNSEC Facility/WAG: 300 AREA
Installation: HANFORD CID: RL10930 %OVHD: 18
For Line Item Project: 93-D-186 TPC: 6000 TEC: 5500
Contig: 900
CNTR Manager: KOELLERMEIER, EM, ACTING MANAGER Phone: 509-376-4062
0.0. Manager: PLAHUTA, MJ Phone: 509-376-7034
H.Q. Manager: FELDT, EG Phone: 202-586-1964
Auxiliary Fields: 1. 2. 3.

WASTE TYPES (% of FY96 Dollars)

HLW: 0 TRU: 0 TRU MIX: 0 LLW: 0 MLLW: 0 HAZ: 0 SANT: 0 SNF: 0

REGULATORY DRIVERS

CAA: N CWA: N SDWA: N RCRA: N 3004U: N TSCA: N CERCLA: N NEPA: N
DOE: N IAG: N OSHA: N ORD: N ST : N TRI : N FED : Y FFCA: N
OTHER 1: N. OTHER 2: N OTHER 3: N

Summary Funding Profile

FY96 DRIVER CATEGORY
B&R FY94 APPR FY95 PRES FY95 APPR DECREMENT TARGET PLAN IMM RISK

OE 28 59 A 0 0 0 0
CE 0 0 B 0 0 0 0
GPP 0 0 C 0 0 0 0
LI 0 4,000 D 0 0 0 0

E 165 700 700 700
TOTAL 28 4,059 F 0 0 0 0

C 0 0 0 0

H 0 0 0 0
I 0 0 0 0

TOTAL 165 700 700 700

DECREMENT LEVEL (Dollars in Thousands)
FY 96 DECR

B&R LEVEL

OE 165
CE 0
GPP 0

^ LI 0

TOTAL 165
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TARGET LEVEL (Dollars in Thousands)
B&R Cat. FY96 FY97 FY98 FY99 FY00-

OE 200 41 0 0 0
CE 0 0 0 0 0_
GPP 0 0 0 0 0
LI 500 0 0 0

_
0

TOTAL 700 41 0 0 0

FTEs FY94 FY95

Direct 0 1
Indirect . 0 0
Federal 0 0

FTEs FY96 FY97 FY98 FY99 FY00

Direct _2 0 0 0 0
Indirect 1 0 0 0 0_
Federal 0 0 0 0 0 ^

PLANNING LEVEL (Dollar s in Thousands)
B&R Cat. FY96 FY97 FY98 FY99 FY00

OE 200 41 0 0 0
CE 0 0 0 0 0
GPP 0 0 0 0 0-
LI 500 0 0 0 0

TOTAL 700 41 0 0 0

FTEs FY94 FY95

Direct 0 1
Indirect 0 0
Federal 0 0

FTEs FY96 FY97 FY98 FY99 FY00

Direct 2 0 0 0 0
Indirect 1 0 0 0 0
Federal 0 0 0 0 0-
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Budget Detail Profile
DESC: LANDLORD FY96 DRIVER CATEGORY
SUB-DESC: PROGRAM: EM SUBACT: AA DECREMENT TARGET PLAN IMM RISK
TITLE: 93-K-003, FABRICATION SHOP FACIL
APPROP: D A 0 0 0 0

B 0 0 0 0
B&R FY94 APPR FY95 PRES FY95 APPR C 0 0 0 0

D 0 0 0 0
EW7030000 28 59 E 165 700 700 700
35EW70300 0 0- F 0 0 0 0
39EW70300 0 0 G 0 0 0 0
39EW70300 0 4,000 H 0 0 0 0'

I 0 0 0 0
TOTAL 28 4,059

TOTAL 165 700 700 700

DECREMENT LEVEL (Dollars in Thousands)
FY96 DECR

B&R CODE LEVEL

EW7030000 165
^ 35EW70300 0

39EW70300 0
39EW70300 0

TOTAL 165

TARGET LEVEL (Dollars in Thousands)
B&R CODE FY96 FY97 FY98 FY99 FY00

EW7030000 200 41 0 0 - 0
35EW70300 0 0 0 0 0
39EW70300 0 0 0 0 0
39EW70300 500 0 0 0 0

TOTAL 700 41 0 0 0

PLANNING LEVEL (Dollars in Thousands)-
B&R CODE FY96 FY97 FY98 FY99 FY00

EW7030000 200 41 0 0 0
35EW70300 0 0 0 0 0
39EW70300 0 0 0 0 0
39EW70300 500 0 0 0 0

TOTAL 700 41 0 0 0
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A106 Number: Date:
Title: - -
Federal Facility Identification:
Region: Assessment:
Status: Progress:

Tiger Team Cross References
Tiger Team Finding Number:

Title:
Date:

- FY95-99 ADS Cross References
ADS Yj: RL 6671 0 _
Title: 93-R-003, 2D0 AREA UNSECURED CORE AREA FAB SHOP
Transferred in its entirety: Y
Explanation of Change:

Realignment of Work Breakdown Structure approved per Baseline Change Request LPM-094-
004.

MILESTONES

Milestone No.: NONE Milestone Seq: 6680-01-0005 TPA MS NO.: NONE
Title: START DEFINITIVE DESIGN, MULTI-PURPOSE FACILITY
Planning Date Target Date Decrement Date Level: FO Keyword: 0
6/01/1994 - 6/01/1994 PTS: N SMS: Y

Driver Name: FED Driver Reference: NEC/NFPA 101
PRESENT IN Tiger Team: N Program Execution Guidance: N

Roadmap: N Current Year Workplan: N Safety and Health: N
Description:

NONE.

Kilestone No.: NONE Milestone Seq: 6680-01-0010 TPA MS NO.: NONE
I'itle: COMPLETE DEFINITIVE DESIGN, MULTI-PURPOSE FACILITY
Planning Date Target Date Decrement Date Level: FO Keyword: 0
9/30/1994 9/30/1994 PTS: N SMS: Y
Driver Name: FED Driver Reference: NEC/NFPA 101
PRESENT IN Tiger Team: N Program Execution Guidance: N

Roadmap: N Current Year Workplan: N Safety and Health: N
Description:
NONE.

MILESTONES Continued
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MILESTONES Cont

Milestone No.: NONE Milestone Seq: 6680-01-0015 TPA MS NO.: NONE
Title: START CONSTRUCTION, MULTI-PURPOSE FACILITY
Planning Date Target Date Decrement Date Level: FO Keyword: 0
10/01/1994 10/01/1994 PTS: N SMS: Y
Driver Name: FED Driver Reference: NEC/NFPA 101
PRESENT IN Tiger Team: N Program Execution Guidance: N

Roadmap: N Current Year Workplan: N Safety and Health: N
Description:

NONE.

Milestone No.: NONE Milestone Seq: 6680-01-0025 TPA MS NO.: NONE
Title: START DEMOLITION OF EXISTING STRUCTURES, MULTI-PURPOSE FACILITY
Planning Date Target Date Decrement Date Level: CNTR Keyword: 0
8/15/1995 8/15/1995 PTS: N SMS: Y

Driver Name: FED Driver Reference: NEC/NFPA 101
PRESENT IN Tiger Team: N Program Execution Guidance: N

Roadmap: N Current Year Workplan: N Safety and Health: N
Description:

NONE.

101

Milestone No.: NONE Milestone Seq: 6680-01-0020 TPA MS NO.: NONE
Title: CONSTRUCTION COMPLETE, MULTI-PURPOSE FACILITY
Planning Date Target Date Decrement Date . Level: FO Keyword: 0
4/15/1996 4/15/1996 4/15/1996 PTS: N SMS: Y

Driver Name: FED Driver Reference: NEC/NFPA 101
PRESENT IN Tiger Team: N Program Execution Guidance: N

Roadmap: N Current Year Workplan: N Safety and Health: N
Description:

NONE.

Milestone No.: NONE Milestone Seq: 6680-01-0030 TPA MS NO.: NONE
Title: COMPLETE DEMO OF EXISTING STRUCTURES, MULTI-PURPOSE FACILITY
Planning Date Target Date Decrement Date Level: CNTR Keyword: 0
8/01/1996 8/01/1996 8/01/1996 PTS: N SMS: Y

Driver Name: FED Driver Reference: NEC/NFPA 101
PRESENT IN Tiger Team: N Program Execution Guidance: N

Roadmap: N Current Year Workplan: N Safety and Health: N
Description:

NONE.

MILESTONES
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Milestone No .: NONE Milestone Seq: 6680-01-0035 TPA MS NO.: NONE
Title: PROJECT COMPLETE, MULTI-PURPOSE FACILITY
Planning Date Target Date Decrement Date Level: FO Keyword: 0
8/30/1996 8/30/1996 8/30/1996 PTS: N SMS: Y

Driver Name: FED Driver Reference: NEC/NFPA 101
PRESENT IN Tiger Team: N Program Execution Guidance: N

Roadmap: N Current Year Workplan: N Safety and Health: N
Description:

NONE.

NARRATIVE

LAST UPDATE: 04-23-1994 TIME: 15:37:17

Technical Scope Summary(Limit 15 line or less):
This project will provide the onsite Engineering and Construction (E/C)
contractor with a single 18,000 square foot multi purpose facility. This
facility will enable the E/C Contradtor space to mobilize craft personnel,
and also demolish wooden-structures that are 39 years old and no longer -
safe to occupy.

Technical Scope Detail(Limit 104 lines or less):
This project will provide the onsite Engineering and Construction (E/C)
Contractor with a single 18,000 square foot shop for the permanent
installation of large equipment, including craft lunchroom and storage
space for materials, tools, and supplies.

The existing onsite Engineering/Construction (E/C) Contractor Fabrication
Shop Facilities (1240, 1241 and 1242 Buildings in the 3000 Area) are wooden
structures over 39 years old. Continued occupancy of the existing
structure or remodeling is not cost effective. Deficiencies include
asbestos wrapped pipe, structural damage, leaking roof, and failure to meet
safety requirements. The existing structure presents severe industrial
safety and hygiene concerns. There is an increasing potential for
catastrophic failure due to condition, age, and use.

Activity Data Sheet (ADS) 6680-1 is a priority 1. This Line Item (LI) is
required to maintain safe conditions for workers and eliminate hazards for
the public and the environment. The existing building is covered with
asbestos shingles. In the event of a fire, asbestos could become airborne
and affect public health. There is a public school complex southeast of
the building and in the direct path of the prevailing wind.

Act. Comp. to Date/Current Year (FY 1994) Desc.(Limit 52 lines or less):
Functional Design Criteria (FDC), Conceptual Design Report (CDR),

NARRATIVE Continued
and

^



Environmental Management
FY96 Field Submission
Activity Data Sheet

Page: 7
RL-6680-1 - Date: 6/01/1994 Time: 13:59

NARRATIVE Continued -
Project Validation and Request For Project Authorization have been
completed and National Environmental Policy Act (NEPA) documentation
approved for the Fiscal Year (FY) 1993 LI Multi Purpose Facility. The
project has been rescoped as a result of changing site needs requiring an
FDC revision and CDR estimate to be revised.

In Fiscal Year (FY) 1994, definitive design will be initiated in June and
completed in September.

Budget Year (FY 1995) Description(Limit 52 lines or less):
Based on an assessment of required workscope and projected outyear funding
levels, the workscope identified in this ADS assumes a redistribution of
Richland's FY 1995 Congressional Budget request. The delta change from the
President's budget is $7,560K, resulting in a new total of $49,343K. These
adjustments may require a FY 1995 budget amendment.

In FY 1995, construction will be initiated in October 1994 and demolition
activities are scheduled to begin in August.

Planning Year (FY 1996.) Description(Limit 156 lines or less):
In FY 1996, construction will be completed in April and demolition
activities will be complete in August. Project close-out in also scheduled
for completion in August.

Outyears (FY 1997 - FY 2000) Description(Limit 78 lines or less):
In the outyears, no activity is planned for this project. Project was
completed in FY 1996. ,

Impacts/Assumptions(Limit 42 lines or less):
Funding arrives as scheduled; regulations do not change; operations do not
change; LI project approved; and it is determined after conclusion of the
current review that the long term need for an on site fabrication shop
remains.

Supporting Documents(Limit 5 lines or less):
National Electric Codes (National Fire Protection Association [NFPA] 70),
Life Safety Codes (NFPA 101), Uniform Building Code, Current Criteria for
Earthquake and Wind Loads.

Performance Measures(Limit 15 lines or less):
Provide adequate levels of Landlord support to meet program missions.

(b) Reduce non-compliance items by 10%.

^ NARRATIVE Continued
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r- NARRATIVE Continued

FED:
^ ,.,,,^ .. . ................. ..^. ..

National Electric Codes; National Fire Protection Association (NFPA) 70;

Life Safety Codes (NFPA 101); Uniform Building Code; Current Criteria for

Earthquake and Wind Loads.

^

I*
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Operations Office: RL ID No.: 6680- 2 Revision Date: 4/20/1994
ADS Title: 92-L-017, 200 EAST STEAM SYSTEM REHAB., PHII
WBS No.: 1.6.8.2.5.10 Category: FT Appr.:
Project Title: 92-D-186, 200 AREA UNSEC Facility/WAG: 284E
Installation: HANFORD CID: RL10930 XOVHD: 18
For Line Item Project: 92-D-186 TPC: 3400 TEC: 3300
Contig: 300
CNTR Manager: KOELLERMEIER, EM, ACTING MANAGER Phone: 509-376-4062
0.0. Manager: PLAftUTA, MJ Phone: 509-376-7034
H.Q. Manager:'FELDT, EG Phone: 202-586-1964
Auxiliary Fields: 1. 2. 3.

WASTE TYPES (X of FY96 Dollars)

HLW: 0 TRU: 0 TRU MIX: 0 LLW: 0 MLLW: 0 HAZ: 0 SANT: 0 SNF: 0

REGULATORY DRIVERS

CAA: N CWA: N SDWA: N RCRA: N 3004U: N TSCA: N CERCLA: N NEPA: N
DOE: N IAG: N OSHA: N ORD: N ST : Y TRI : N FED : Y FFCA: N
OTHER 1: N OTHER 2: N OTHER 3: N

__-.._-^ -.....-.....,y -^ ..«r..

B&R FY94 APPR FY95 PRES FY95 APPR

OE 77 31 A
CE 0 0 B
GPP 0 0 C
LI 2,300 600 D

E
TOTAL 2,377 631 F

G
H
I

TOTAL

FY96 DRIVER CATEGORY
DECREMENT TARGET PLAN IMM RISK

0 0 0 0
0 0 0 0
0 0 0 0
0 0 0 0
0 0 0 0
0 0 0 0
0 0 0 0
0 0 0 0
0 0 0 0

0 0 _ 0 0

DECREMENT LEVEL (Dollars in Thousands)

^I
i

FY 96 DECR
B&R LEVEL

OE 0
CE 0
GPP 0
LI 0

TOTAL 0
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TARGET LEVEL (Dollars in Thousands)

B&R Cat. FY96 FY97 FY98 FY99 FY00

OE 0 0 0 0 0
CE 0 0 0 0 0_

GPP 0 0 0 0 0
LI 0 0 0 0 0

TOTAL 0 0 0 0 0

FTEs FY94 FY95

Lnairect u u
Federal 0 0

FTEs FY96 FY97 FY98 FY99

Direct 0 0 0 0
Indirect 0 0 0 0
Federal 0 0 0 0

FY00

U
0

PLANNING LEVEL (Dollars in Thousands)

B&R Cat. FY96 FY97 FY98 FY99 FY00

OE 0 0 0 0 0
CE 0 0 0 0 0

GPP 0 0 0 0 0
LI 0 0 0 0 0

TOTAL 0 0 0 0 0

FTEs FY94 FY95

Direct 0 0
Indirect 0 0
Federal 0 0

FTEs FY96 FY97 FY98 FY99 FY00

Direct 0 0 0 0 0
Indirect 0 0 0 0 0
Federal 0 0 0 0 0

^
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Budget Detail Profile
DESC: LANDLORD FY96 DRIVER CATEGORY
SUB-DESC: PROGRAM: EM SUBACT: AA DECREMENT TARGET PLAN IMM RISK
TITLE: 92-L-017, 200 EAST STEAM SYSTEM
APPROP: D A 0 0 0 0

B 0 0 0 0
B&R FY94 APPR FY95 PRES FY95 APPR C 0 0 . 0 0

D 0 0 0 0
EW7030000 77 31 E 0 0 0 0
35EW70300 0 0 F 0 0 0 0
39EW70300 0 0 G 0 0 0 0
39EW70300 2,300 600 H 0 0 0 0

I 0 0 0 0
TOTAL 2,377 631

TOTAL 0 0 0 0

DECREMENT LEVEL (Dollars in Thousands)
FY96 DECR

B&R CODE LEVEL

EW7030000 0
35EW70300 0
39EW70300 0
39EW70300 0

TOTAL 0

TARGET LEVEL (Dollars in Thousands)
B&R CODE FY96 FY97 FY9 8 FY99 FY00

EW7030000 0 0 0 0 -0
35EW70300 0 0 0 0 0
39EW70300 0 0 0 0 0
39EW70300 0 0 0 0 0

TOTAL 0 0 0 0 - 0

PLANNING LEVEL (Dollars in Thousands)
B&R CODE FY96 FY97 FY9 8 FY99 FY00

EW7030000 0 0 0 0 A
35EW70300 0 0 0 0 0
39EW70300 0 0 0 0 0
39EW70300 0 0 0 0 0

TOTAL 0 0 0 0 .0
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A106Number:`^^^^^
Title:
Federal Facility Identification:
Region:
Status:

Date:

Assessment:
Progress:

i3.ger -ream oross icererences

Tiger Team Finding Number: Date:

Title:

- FY95-99 ADS Cross References
ADS #: RL 6673 0
Title: 92-L-017, 200 EAST STEAM SYSTEM REHAB., PHII

Transferred in its entirety: Y
Explanation of Change:

Realignment of Work Breakdown Structure approved per Baseline Change Request LPM-094-
004.

Milestone No.: NONE Milestone Seq: 6680-02-0005 TPA MS NO.: NONE

Title: START CONSTRUCTION, 200 EAST STEAM SYSTEM REHAB, PHASE II
Planning Date Target Date Decrement Date Level: FO Keyword: 0
3/31/1994 3/31/1994 PTS: N SMS: Y

Driver Name: DOE Driver Reference: NONE

PRESENT IN Tiger Team: N Program Execution Guidance: N
Roadmap: N Current Year Workplan: Y Safety and Health: N

Description:
COMPLETED 10/18/93.

NARRATIVE

LAST UPDATE: 04-23-1994 TIME: 15:39:00

Technical Scope Summary(Limit 15 line or less):
The Steam System Rehabilitation, Phase II, LI Project (92-L-017) (92-D-186)

will provide restoration of the 200 Area Steam Plant required to maintain

safety, reliability, and operability. The minimum restoration to be

performed will allow continued operation of the existing steam system until

a,larger plant modernization or replacement is in place. The restoration

consists of installation of a new backup boiler. This Project will enable

NARRATIVE Continued

is
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NARRATIVE Continued
steam.to be provided until the system is transferred to the private sector.

Technical Scope Detail(Limit 104 lines or less):
This project has been determined to be a Crumbly initiative J/2 that will
'provide a safe workplace that is free from fatalities and serious
accidents, and continuously reduces injuries and adverse health effects.
Worker health and safety is top priority; along with protecting-public
health and ensuring community and environmental safety.'

The Steam System Rehabilitation, Phase II, LI Project (92-L-017) (92-D-186)
will provide restoration of the 200 Area Steam Plant required to maintain
safety, reliability, and operability. The minimum restoration to be
performed will allow continued operation of the existing steam system until
a larger plant modernization or replacement is in place. The restoration
consists of installation of a new backup boiler. This Project will also
enable efficiency improvements in steam production by allowing termination
of the existing 200 West and 200 East Steam Plant operations.

Act. Comp. to Date/Current Year (FY 1994) Desc.(Limit 52 lines or less):
The conceptual design was completed in August 1992, and the project -.

^ validation was in August 1992.

In FY 1994, construction was initiated in.October 1993.

An Engineering Study was completed which defines the scope, cost and
schedule of the restoration.

The NEPA documentation has been forwarded to RL for approval.

Budget Year (FY 1995) Description(Limit 52 lines or less):
Based on an assessment of required workscope and projected outyear funding
levels, the workscope identified in this ADS assumes a redistribution of
Richland's FY 1995 Congressional Budget request. The delta change from the
President's budget is $7,560, resulting in a new total of $49,343. These
adjustments may require a FY 1995 budget amendment. -

The package boiler will be completed in FY 1995.

Planning Year (FY 1996) Description(Limit 156 lines or less):
There are no activities planned for FY 1996, project was completed in FY
1995.

Outyears (FY 1997 - FY 2000) Description(Limit 78 lines or less):
There are no activities planned for the Outyears (FY 1997-2000), project
was completed in FY 1995.

^ Impacts/Assumptions(Limit 42 lines or less):
There is an urgent near term need for the restoration of the steam plant to
assure that the minimum steam production is maintained. The existing steam

NARRATIVE Continued
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plants are very old and inefficient which currently result in an increasing
boiler failure. If a major failure occurs that results in extensive
equipment damage, prior to completion of the actual construction activity
of this project, the restoration project could be greatly impacted.

Supporting Documents(Limit 5 lines or leqs):
- WAC 173-400 General Regulations for Air Pollution Sources - Benton
Franklin, Walla Walla Counties Air Pollution Control Authority 7 - 40 CFR
51 Requirements for Preparation, Adoption, and Submittal of Implementation
Plants Apx. P - Minimum Emissions Monitoring Requirements

Performance Measures(Limit 15 lines or less):
Provide adequate levels of Landlord support to meet program missions.

( b) Reduce non-compliance items by 10%.

DESCRIPTION OF REGULATORY DRIVERS
FED:
40 CFR 51, Requirements for Preparation, Adoption, and Submittal of
Implementation Plants Apx. P - Minimum Emissions Monitoring,Requirements

ST:
WA Adm Code 173-400, General Regulations for Air Pollution Sources--
Benton, Franklin, Walla Walla Counties Air Pollution Control Authority 7

I*

^
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Operations Office: RL ID No.: 6680- 3 Revision Date: 4/20/1994
ADS Title: 90-L-035, LANDLORD PROGRAM SAFETY COMPLIANCE, PHI
WBS No.: 1.6.8.2.5.6 Category: FT Appr.:
Project Title: 90-D-175, LANDLORD PROGR Facility/WAG: NONE
Installation: HANFORD CID: RL10930 %OVHD: 18
For Line Item Project: 90-D-175 TPC: 31195 TEC: - 30193
Contig: 3000
CNTR Manager: KOELLERMEIER, EM, ACTING MANAGER Phone: 509-376-4062
0.0. Manager: PLAHUTA, MJ Phone: 509-376-7034
H.Q. Manager: FELDT, EG Phone: 202-586-1964
Auxiliary Fields: 1. 2. 3.

WASTE TYPES (% of FY96 Dollars)

HLW: 0 TRU: 0 TRU MIX: 0 LLW: 0 MLLW: 0 HAZ: 0 SANT: 0 'SNF: 0

REGULATORY DRIVERS

CAA: N CWA: N SDWA: N RCRA: N 3004U: N TSCA: N CERCLA: N NEPA: N
DOE: Y IAG: N OSHA: N ORD: N ST : N TRI : N FED : N FFCA: N
OTHER 1: N OTHER 2: N OTHER 3: N

-.^.-.. ) ^ -. .^, .....

B&R FY94 APPR FY95 PRES FY95 APPR

OE 94 31
CE 0 0
GPP 0 0
LI 1,800 0

TOTAL 1,894 31

FY96' DRIVER CATEGORY
DECREMENT TARGET PLAN IMM RISK

A 0 0 0 -. 0
B 0 0 0 0
C 0 0 0 0
D 0 0 0 0

E 0 0 0 0
F 0 0 0 0
G 0 0 0 0
H 0 0 0 0
I 0 0 0 0

TOTAL 0 0 0 0

- DECREMENT LEVEL ( Dollars in Thousands)
FY 96 DECR

B&R LEVEL

OE 0
CE 0
GPP 0
LI 0

TOTAL 0
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TARGET LEVEL ( Dollars in Thousands)
B&R Cat. FY96 FY97 FY98 FY99 FY00

OE 0 0 0 0 0
CE 0 0 0 0 0
GPP 0 0 0 0 0..
LI 0 0 0 0 0

TOTAL 0 0 0 0 0

FTEs FY94 FY95

Direct 0 0
Indirect 0 0
Federal 0 0

FTEs FY96 FY97 FY98 FY99 FY00

Direct 0 0 0 0 0.
Indirect 0 0 0 0 0
Federal 0 0 0 0 0

PLANNING LEVEL '( Dollars in Thousands)
B&R Cat. FY96 FY97 FY98 FY99 FY00

OE 0 0 0 0 0
CE 0 0 0 0 0
GPP 0 0 0 0 0
LI 0 0 0 0 0

TOTAL 0 0 0 0 0.

FTEs FY94 FY95

Direct 0 0
Indirect 0 0
Federal 0 0

FTEs FY96 FY97 FY98 FY99 FY00

Direct 0 0 0 0 0
Indirect 0 0 0 0 0
Federal 0 0 0 0 0

i

^



^

Environmental Management
FY96 Field Submission
Activity Data Sheet

Page: 3
RL-6680-3 - Date: 6/01/1994 Time: 14:01

Bud et Detail Profileg
DESC: LANDLORD FY96 DRIVER CATEGORY
SUB-DESC: PROGRAM: EM SUBACT: AA DECREMENT TARGET PLAN IMM RISK
TITLE: 90-L-035, LANDLORD PROGRAM SAFET
APPROP: D A 0 0 0 0

B 0 0 0 0
B&R FY94 APPR FY95 PRES FY95 APPR C 0 0 0 0

D 0 0 0 0
EW7030000 94 31 E 0 0 0 0
35EW70300 0• 0 F 0 0 0 0
39EW70300 0 0 C 0 0 0 0
39EW70300 1,800 0 H 0 0 0 0

I 0 0 0 0
rOTAL 1,894 31

TOTAL 0 0 0 0

DECREMENT LEVEL (Dollars in Thousands)
FY96 DECR

B&R CODE LEVEL

EW7030000• 0
35EW70300 0
39EW70300 0
39EW70300 0

TOTAL 0

TARGET LEVEL (Dollars in Thousands)
B&R CODE FY96 FY97 FY98 FY99 FY00

EW7030000 0 0 0 0 0
35EW70300 0 0 0 0 0
39EW70300 0 0 0 0 0
39EW70300 0 0 0 0 0

TOTAL 0 0 0 0 0

PLANNING LEVEL (Dollars in Thousands)
B&R CODE FY96 FY97 FY98 FY99 FY00

EW7030000 0 0 0 0
35EW70300 0 0 0 0 0
39EW70300 0 0 0 0 0
39EW70300 0 0 0 0 0

TOTAL 0 0 0 0 0
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A106 Cross References -
A106 Number:

Title:

Federal Facility Identification:
Region:
Status:

Date:

Assessment:

Progress:

Tiger Team Cross References
Tiger Team Finding Number:

Title:
Date:

---J "---1--•--J
+'RL 6675 0ADS ^^:

Title: 90-L-035, LANDLORD PROGRAM SAFETY COMPLIANCE - PHASE I
Transferred in its entirety: Y
Explanation of Change:

Realignment of Work Breakdown Structure approved per Baseline Change Request LPM-094-
004.

MILESTONES

Milestone No .: NONE Milestone Seq: 6680-03-0005 TPA MS NO.: NONE
Title: START DEFINITIVE RE-DESIGN FOR PROJECT B-604
Planning Date Target Date Decrement Date Level': CNTR Keyword: 0
10/31/1993 10/31/1993 PTS: N SMS: Y
Driver Name: DOE Driver Reference: NONE
PRESENT IN Tiger Team: N Program Execution Guidance: N

Roadmap: N Current Year Workplan: Y Safety and Health: N
Description:

COMPLETED 10/31/93.

lfilestone No.: NONE Milestone Seq: 6680-03-0020 TPA MS NO.: NONE
Iitle: COMPLETE CONSTRUCTION, 90-L-001, FIRE WATER DIST. & STOR. UPGRADE
Planning Date Target Date Decrement Date Level: HQ Keyword: 0

3/31/1994 3/31/1994 PTS: Y SMS: Y
Driver Name: DOE Driver Reference: NONE
PRESENT IN Tiger Team: N Program Execution Guidance: Y

Roadmap: N Current Year Workplan: Y Safety and Health: N
Description:
NOT COMPLETE AT THIS TIME. FORECASTED TO BE COMPLETED 4/30/94.

MILESTONES Continued

^
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Milestone No.: NONE Milestone Seq: 6680-03-0010 TPA MS NO.: NONE
Title: COMPLETE DEFINITIVE RE-DESIGN FOR PROJECT B-604
Planning Date Target Date Decrement Date Level: CNTR Keyword: 0
6/28/1995 6/28/1995 PTS: N SMS: Y

Driver Name: DOE Driver Reference: NONE
PRESENT IN Tiger Team: N Program Execution Guidance: N

Roadmap: N Current Year Workplan: N Safety and Health: N
Description:

NONE.

Milestone No.: NONE Milestone Seq: 6680-03-0015 TPA MSNO.: NONE
Title: COMPLETE CONSTRUCTION FOR PROJECT B-604
Planning Date Target Date Decrement Date Level: FO Keyword: 0
2/28/1997 2/28/1997 PTS: N SMS: Y

Driver Name: DOE Driver Reference: NONE
PRESENT IN Tiger Team: N Program Execution Guidance: N

Roadmap: N Current Year Workplan: N Safety and Health: N
Description:

NONE.

NARRATIVE

LAST UPDATE: 04-23-1994 TIME: 15:41:16

0

Technical Scope Summary(Limit 15 line or less):
Landlord Program Safety Compliance, Phase 1, consists of Project B-468,
'Railroad Upgrade Mainline'; Project B-604, 'Water System Upgrades-
Reservoir'; Project B-690, 'Steam System Safety and Productivity Upgrade';
and Project L-001, 'Fire Water Storage and Distribution Upgrades, 300
Area'. Subproject B-468 replaced rail from Willa Junction to station
1927+46 (between Horn Rapids Road and the 1100 Area) and from the Columbia
Center to the Yakima River bridge. Subproject B-604 upgrades the capacity
of the current water storage and supply systems for the 200 Area to meet
RLIP 5480.7 and the National Fire Protection Association standards.
Subproject B-690 replaced existing electrical service, circuits`and
components in the 44 year old steam generation facilities in the 200 Areas.
Subproject L-001 provides upgrades to the existing 300 Area water systems
as required to provide an independent water supply capable of meeting fire
flow demands simultaneous with peak process and domestic demands for a
period of not less than four hours.

Technical Scope Detail(Limit 104 lines or less):
Landlord Program Safety Compliance, Phase 1,

NARRATIVE Continued
consists of Project B-468,
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NARRATIVE Continued
'Railroad Upgrade Mainline'; Project B-604, 'Water System Upgrades-
Reservoir'; Project B-690, 'Steam System Safety and Productivity Upgrade';
and Project L-001, 'Fire Water Storage and Distribution Upgrades, 300
Area'. This project has been determined to be a Grumbly Initiative #2 that
will, 'provide a safe workplace that is free from fatalities and serious
accidents, and continuously reduces injuries and adverse health effects.
Worker health and safety is top priority, along with protecting public
health and ensuring community and environmental safety'.

Project L-035 is designated as a Priority 1. The activities included in
the subprojects are necessary to prevent near-term adverse impacts on
workers and the environment. The subprojects provide and maintain safe
conditions for workers, systems, and facilities.

Subproject B-468, 'Railroad Upgrade-Mainline'
As a result of several inspections, the Federal Railroad Administration
(FRA) recommended upgrading all of the rail on the Hanford Railroad System
manufactured before 1936 and replacing all rail lighter than 90 lb./yd.

A Fiscal Year (FY) 1981 LI, Project B-320, replaced portions of the rail
from lOON Area to the 300 Area. The FY 1990 LI, Project B-468, replaced
approximately 22 miles of rail from Willa Junction to station 1927+46
(between Horn Rapids Road and the 1100 Area). In FY93 the scope of Project
B-468 was expanded to include an upgrade of approximately 2.5 miles of
track from the Columbia Center to the Yakima River Bridge.

Subproject B-604, 'Water System Upgrades-Reservoir,' upgrades the capacity
of the current water storage and supply systems for the 200 Area to meet
RLIP 5480.7 and the National Fire Protection Association standards. The
scope of Subproject B-604 includes upgrades to the existing water systems
as required to provide an'independent water supply capable of meeting fire
flow demands simultaneous with peak process and.domestic demands for a
period of not less than four hours.

Subproject B-690,'Steam System Safety and Productivity Upgrade,' upgrades
and/or replaces existing electrical service, circuits and components in the
44 year old steam generation facilities in the 200 Areas. The subproject
will bring the facilities into compliance with current safety codes,
correct safety deficiencies, and provide a reliable electrical distribution
system for operations.

Subproject L-001,''Fire Water Storage and Distribution Upgrade,' for the
300 Area provides upgrades to the existing water systems as required to
provide an independent water supply capable of meeting fire flow demands
simultaneous with peak process and domestic demands for a period of not
less than four hours. It consists of a new ground supported steel tank
with a capacity of approximately 800,000 gallons and two new diesel powered
fire pumps housed in a new building. The fire pumps will be capable of
pumping about 3,000 gallons per minute each. The diesel engine powering
NARRATIVE Continued

^
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NARRATIVE Continued
the pumps will start automatically when water pressure falls below a pre-
determined value. The water distribution grid will be changed to accept
the new tank and pumps. Chlorination systems for the new tank and for the
existing 900,000 gallon storage tank will be provided by this project.

The new pumps will be located in a pre-engineered metal building,
approximately 35 ft. by 50 ft. The building will also house the fuel
system and an above-ground fuel tank of approximately 550 gallon capacity
for each pump. The building will be heated, tied into the 300 Area fire
alarm system, provided with wet pipe sprinkler systems and electrical
power. All utilities used in this project will be connected to existing
systems. -

Two existing concrete water tanks (425,000 gallons total capacity) will be
demolished. Two elevated gravity tanks (175,000 gallons total capacity)
will be removed from service.

FY FY FY
Item Funding: 1990 1991 1992
468, Railroad
Upgrade-Mainline 167 3,193 5,130
EWB-604, Water System
Upgrade-Reservoir 3,142 3,612 2,403
EWB-690, Steam System
Safety & Prod. Improve. 453 2,640 7
EWL-001, Fire Water
Dist. & Storage Upgrades 375 1,425 1,300

4,137 10,870 8,840 4,553 1,800

FY FY Line
1993 1994 90L-EWB-

1,710 (600) 90L-

2,543 2,400 90L-

(100) 0 90L-

400 0

Line Item Totals

Act. Comp. to Date/Current Year (FY 1994) Desc.(Limit 52 lines or less):
Project L-035 contains four subprojects, accomplishments to date are as
follows:

Subproject B-468, Conceptual Design Report (CDR), Definitive Design (DD),
material procurement and construction for the original scope were completed
by June 1993. Definitive design for the added scope started in January
1994 and procurement and construction start is planned for April 1994.

Subproject B-604, DD based upon the original CDR was completed in March
1992, but was not approved as a result of a criteria and Value Engineering
(VE) assessment completed in September 1992. An implementation plan to
incorporate the VE recommendations was issued October 15, 1992. An
Advanced Conceptual Design was completed in October 1993. Subproject B-604
is expected to start definitive re-design in April 1994. -

^

Construction for subproject B-690 was completed in FY 1992.

Subproject L-001 DD was completed and bid package preparation for
NARRATIVE Continued
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NARRATIVE Continued
construction initiated in March 1992. Design modifications identified
during bid package preparation delayed award of a fixed price construction
contract until November 1992. Construction is ongoing and was planned to
be completed by March 31, 1994, forecasted completion date is April 30,
1994. Project closeout is scheduled for June 1994.

Budget Year (FY 1995) Description(Limit 52 lines or less):
Based on an assessment of required workscope and projected outyearfunding
levels, the workscope identified in this ADS assumes a redistribution of
Richland's FY 1995 Congressional Budget request. The delta change from the
President's budget is $7,560, resulting in a new total of $49,343. These
adjustments may require a FY 1995 budget amendment.

Project L-035 contains four subprojects, Budget Year (FY 1995) descriptions
are as follows:

Subproject B-468 completed the original scope in FY 1993. The additional
scope has scheduled construction completion for December 1994.

Subproject B-604 is expected to complete definitive re-design in June 1995.
Construction is scheduled to start in June 1995.

Subproject B-690 will have no activities; construction completed in FY
1992.

Subproject L-001 construction activities will be completed in FY 1994.

Planning Year (FY 1996) Description(Limit 156 lines or less):
Project L-035 contains four subprojects, Planning Year (FY 1996)
descriptions are as follows:

Subprojec't B-468 will have no activities; completed in FY 1995.

Subproject B-604 construction will be ongoing in FY 1996.

Subproject B-690 will have no activities; construction completed in FY
1992.

Subproject L-001 will have not activities; completed in FY 1994.

Outyears (FY 1997 - FY 2000) Description(Limit 78 lines or less):
Project L-035 contains four subprojects, Outyears FY 1997-2000 descriptions
are as follows:

Subproject B-468 will have no activities; completed in FY 1995.

Subproject B-604 construction is scheduled for completion in February 1997
and project closeout is planned for May 1997. -

9

^

NARRATIVE Continued
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Subproject B-690 will have no activities; construction completed in FY
1992.

Subproject L-001 will have no activities; completed in FY 1994.

Impacts/Assumptions(Limit 42 lines or less):
Subproject B-604, 'Water System Upgrades-Reservoir is a 1990 line item
project needed to upgrade the present fire protection water system for the
200 East and 200 West Areas to provide a second independent fire water
source as required by DOE 6430.1A, 5470.7 and RLIP 5480.7.

Over 95% of the approved TEC will be spent or committed by the close of FY
1995. A delay in completing this project will impact the ability of the
242-A Evaporator to operate after 1996. In addition, a delay in completing
this project beyond the date of construction completion will impact the
ability of the facilities to become operational unless waivers are
approved. Should this project be canceled, new non reactor nuclear
facilities will be required to individually provide a second, independent
fire water source which would add significant cost to each facility.

^

Supporting Documents(Limit 5 lines or less):
RLIP 5480.7, DOE 5480.7, DOE 6430.1A, and NFPA.

(b) Reduce non-compliance items by 10%.

DOE:
DOE 5480.7, Fire Protection; DOE 6430.1A, General Design Criteria;
National Fire Protection Agency

Performance Measures(Limit 15 lines or less):
Provide adequate levels of Landlord support to meet program missions.

0
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Operations Office: RL ID No.: 6680- 4 Revision Date: 4/23/1994
ADS Title: 94-L-070, 300 AREA PROCESS SEWER PIPING SYSTEM UPGRADE
WBS No.: 1.6.8.2.5.15 Category: FT Appr.:
Project Title: 94-D-412, 300 AREA PROCE Facility/WAG: 300 AREA PROCESS SEWER
Installation: HANFORD CID: RL10930 %OVHD: 18
For Line Item Project: 94-D-412 TPC: 11700 TEC: 9900
Contig: 1500
CNTR Manager: KOELLERMEIER, EM, ACTING MANAGER Phone: 509-376-4062
0.0. Manager: PLAHUTA, MJ Phone: 509-376-7034
H.Q. Manager: FELDT, EG Phone: 202-586-1964
Auxiliary Fields: 1. 2. 3.

WASTE TYPES (% of FY96 Dollars)

HLW: 0 TRU: 0 TRU MIX: 0 LLW: 0 MLLW: 0 HAZ: 100 SANT: 0 SNF: 0

REGULATORY DRIVERS

CAA: N CWA: N SDWA: N RCRA: N 3004U: N TSCA: N CERCLA: N NEPA: N
DOE: N IAG: N OSHA: N ORD: N ST : N TRI : Y FED N FFCA: N
OTHER 1: N OTHER 2: N OTHER 3: N

- Summary Funding Profile

B&R FY94 APPR FY95 PRES FY95 APPR

OE 96 350
CE 0 0
GPP 0 0
LI 1,100 7,800

TOTAL 1,196 8,150

FY96 DRIVER CATEGORY
DECREMENT TARGET PLAN IMM RISK

A 0 0 0 0
B 0 0 0 0
C 0 0 0 0
D 1,395 1,395 1,395 0
E 0 0 0 0
F 0 0 0 0
G 0 0 0 0
H 0 0 0 0
I 0 0 0 0

TOTAL 1,395 1,395 1,395 0

DECREMENT LEVEL (Dollars in Thousands)

*i

FY 96 DECR
B&R LEVEL

OE 395
CE 0
GPP 0
LI 1,000

TOTAL 1,395
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TARGET LEVEL ( Dollars in Thousands)
B&R Cat. FY96 FY97 FY98 FY99 FY00

OE 395 225 0 0 0
CE 0 0 0 0 0
GPP 0 0 0 0 0
LI 1,000 0 0 0 0

TOTAL 1,395 225 0 0 0

FTEs FY94 FY95

Direct 0 3
Indirect 0 2
Federal 0 0

FTEs FY96 FY97 FY98 FY99 FY00

Direct 3 2 0 0 0
Indirect 2 2 0 0 0.
Federal . 0 0 0 0 0.

PLANNING LEVEL ( Dollars in Thousands)
B&R Cat. FY96 FY97 FY98 FY99 FY00

0E 395 225 0 0 0
CE 0 0 0 0 0
GPP 0 0 0 0 0
LI 1,000 0 0 0 0

TOTAL 1,395 225 0 0 0

FTEs FY94 FY95

Direct 0 3
Indireot 0 2
Federal 0 0

FTEs FY96 FY97 FY98 FY99 FY00

Direct 3 2 0 0 0.
Indirect 2 2 0 0 0
Federal 0 0 0 0 0
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Budget Detail Profile
DESC: LANDLORD
SUB-DESC: PROGRAM: EM SUBACT: AA
TITLE: 94-L-070, 300 AREA PROCESS SEWER
APPROP: D

B&R

EW7030000
35EW70300
39EW70300
39EW70300

TOTAL

FY96 DRIVER CATEGORY
DECREMENT TARGET PLAN IMM RISK

A 0 0 0 0
B 0 0 0 0

FY94 APPR FY95 PRES FY95 APPR C 0 0 0 0
D 1,395 1,395 1,395 0

96 350 E 0 0 0 0
.0 0 F 0 0 0 0
0 0 G 0 0 0 0

1,100 7,800, H 0 0 0 0
I 0 0 0 ^. 0

1,196 8,150
TOTAL 1,395 1,395 1,395 0

DECREMENT LEVEL (Dollars in Thousands)

•1

FY96 DECR
B&R CODE LEVEL

EW7030000 395
35EW70300 0
39EW70300 0
39EW70300 1,000

TOTAL 1,395

TARGET LEVEL (Dollars in Thousands)
B&R CODE FY96 FY97 FY98

EW7030000 395 225 0
35EW70300 0 0 0
39EW70300 0 0 0
39EW70300 1,000 0 0

TOTAL - 1,395 225 0

FY99 FY00

0 0
0 0
0 0
0 0

0 .0

PLANNING LEVEL (Dollars in Thousands) -
B&R CODE FY96 FY97 FY98

EW7030000 395 225 0
35EW70300 0 0 0
39EW70300 0 0 0
39EW70300 1,000 0 0

TOTAL 1,395 225 0

FY99

0

0
0
0

0

FY00

0
_0
0
0

0
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A106Number:j`c^^ycuy"
Title:
Federal Facility Identification:
Region;
Status:

Date:

Assessment:

Progress:

a^ger i:eam cross xererences

Tiger Team Finding Number: Date:
Title:

.... .. ...... ..^.,^^ ..«^..^....^^
ADS #: RL 6676 0
Title: 94-L-070, 300 AREA PROCESS SEWER PIPING SYSTEM UPGRADE
Transferred in its entirety: Y
Explanation of Change:

Realignment of Work Breakdown Structure approved per Baseline Change Request LPM-094-.
004.

MILESTONES

Milestone No.: NONE Milestone Seq: 6680-04-0005 TPA MS NO.: M-17-06J
Title: INITIATE DEFINITIVE DESIGN, 300A PROCESS SEWER PIPING SYS. UPGR.
Planning Date Target Date Decrement Date Level: FO Keyword: 0
1/31/1994 1/31/1994 PTS: N SMS: Y

Driver Name: TRI Driver Reference: TPA
PRESENT IN Tiger Team: N Program Execution Guidance: N

Roadmap: N Current Year Workplan: Y Safety and Health: N
Description:

INITIATE DEFINITIVE DESIGN FOR PROJECT L-070, 300 AREA PROCESS SEWER PIPING
UPGRADES. COMPLETED 1/31/94.

Milestone No.: NONE Milestone'Seq: 6680-04-0015 TPA MS NO.: M-17-06J
Title: COMPLETE DEFINITIVE DESIGN, 300A PROCESS SEWER PIPING SYS. UPGR.
Planning Date Target Date Decrement Date Level: FO Keyword: 0
2/01/1995 2/01/1995 PTS: N SMS: Y
Driver Name: TRI Driver Reference: TPA
PRESENT IN Tiger Team: N Program Execution Guidance: N

Roadmap: N Current Year Workplan: Y Safety and Health: N
)escription:
COMPLETE DEFINITIVE DESIGN FOR PROJECT L-070, 300 AREA PROCESS SEWER PIPING UPGRADES.

MILESTONES Continued
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MILESTONES

Milestone No.: NONE Milestone Seq: 6680-04-0010 TPA MS NO.: M-17-06K
Title: START CONSTRUCTION (94-L-070)
Planning Date Target Date Decrement Date Level: FO _Keyword: 0
2/28/1995 2/28/1995 PTS: N SMS: Y

Driver Name: TRI Driver Reference: TPA
PRESENT IN Tiger Team: N Program Execution Guidance: N

Roadmap: N Current Year Workplan: N Safety and Health: N
Description:

INITIATE CONSTRUCTION FOR PROJECT L-070, 300 AREA PROCESS SEWER PIPING UPGRADES.

Milestone No.: NONE Milestone Seq: 6680-04-0020 TPA MS NO.: M-17-06J
Title: SUBMIT DESIGN DOCUMENTATION FOR PROCESS SEWER REPLACEMENT
Planning Date Target Date Decrement Date Level: FO Keyword: 0
4/30/1995 4/30/1995 PTS: N SMS: Y

Driver Name: TRI Driver Reference: TPA
PRESENT IN Tiger Team: N Program Execution Guidance: N

Roadmap: N Current Year Workplan: N Safety and Health: N
Description:
TRI-PARTY AGREEMENT M-17-06J, "SUBMIT DESIGN DOCUMENTATION FOR THE 300 AREA PROCESS
SEWER PIPING REPLACEMENT TO EPA AND ECOLOGY BY APRIL 1995."

Milestone No.: NONE Milestone Seq: 6680-04-0030 TPA MS NO.: M-17-06K
Title: COMPLETE CONSTRUCTION, 300A PROCESS SEWER PIPING SYSTEM UPGRADE
Planning Date Target Date Decrement Date Level: FO Keyword: 0
9/30/1996 9/30/1996 9/30/1996 PTS: N SMS: Y

Driver Name: TRI Driver Reference: TPA
PRESENT IN Tiger Team: N Program Execution Guidance: N

Roadmap: N Current Year Workplan: Y Safety and Health: N
Description:

COMPLETE CONSTRUCTION FOR PROJECT L-070, 300 AREA PROCESS SEWER PIPING UPGRADES.

^

Milestone No.: NONE Milestone Seq: 6680-04-0035 TPA MS NO.: M-17-06K
Title: PROJECT CLOSEOUT (94-L-070)
Planning Date Target Date Decrement Date Level: F0 Keyword: 0
12/31/1996 12/31/1996 PTS: N SMS: Y
Driver Name: TRI Driver Reference: TPA
PRESENT IN Tiger Team: N Program Execution Guidance: N

Roadmap: N Current Year Workplan: N Safety and Health: N
Description:
PROJECT CLOSEOUT FOR PROJECT L-Q70, 300 AREA PROCESS SEWER PIPING UPGRADES.

MILESTONES
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Milestone No.: NONE Milestone Seq: 6680-04-0025 TPA MS NO.: M-17-06K
Title: REPLACE PROCESS SEWER PIPING
Planning Date Target Date Decrement Date Level: FO Keyword: 0
6/30/1997 6/30/1997 PTS: N SMS: Y

Driver Name: TRI Driver Reference: TPA
PRESENT IN Tiger Team: N Program Execution Guidance: N

Roadmap: N Current Year Workplan: N Safety and Health: N
Description:
TRI-PARTY AGREEMENT M-17-06K, "REPLACE THE 300 AREA PROCESS SEWER PIPING BEGINNING
AT FIVE FEET OUTSIDE THE CONTRIBUTOR BUILDINGS AND REPLACING THE PIPING UP TO THE
INTERFACT POINT INTO THE 300 AREA TREATED EFFLUENT DISPOSAL FACILITY BY JUNE 1997."

NARRATIVE

LAST UPDATE: 04-23-1994 TIME: 15:42:34

Technical Scope Summary(Limit 15 line or less):
This activity includes all costs all costs specific to a Line Item.project
for the replacement of the 300 Area process sewer collection system. The
existing 50 year old pipe was used for many years for unregulated discharge
of hazardous and radioactive materials._ Limited inspection indicated the
piping is deteriorated and possibly allowed liquids to be released to the
ground. It is planned to replace about 34,000 lineal feet of suspect
vitreous clay pipe with about 22,000 lineal feet of smaller diameter high
integrity plastic pipe. The new collection network will be a combination
of vacuum, gravity and pressurized systems connected to about 37 buildings.
The new piping nominally starts five feet from connected buildings and
discharges to a new collection station provided by another project in the
northern part of the 300 Area. There are two TPA milestones associated
with the project to 1) submit design documentation by April 1995, and 2)
complete replacement of the piping by June 1997.

Technical Scope Detail(Limit 104 lines or less):
This activity includes the necessary design, safety and construction for
the 300 Area Process Sewer Piping Upgrades. This project has been
determined to be a Grumbly Initiative #2 that will, 'provide a safe
workplace that is free from fatalities and serious accidents, and
continuously reduces injuries and adverse health effects. Worker health
and safety is top priority, along with protecting public health and
ensuring community and environmental safety'. The existing 300 Area
_Process Sewer Piping system primarily consists of 34,500 lineal feet of
mostly vitreous clay pipe connected to approximately 60 facilities, many of
which were installed in the early 1940s. The process sewer piping was used
previously for unregulated discharge of hazardous and low activity
radioactive materials such as uranium, acids, solvents, organics and other
chemicals used throughout the laboratories. Limited in-pipe television
inspection of the existing process sewer piping was performed to determine

- NARRATIVE Continued

0
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the general condition. This inspection revealed a significant inumber of
cracks and accumulation of debris in the pipe. Project L-070 will replace
the deteriorated and previously used piping with high integrity piping to
ensure that liquids are not released to the ground prior to reaching the
newly planned treatment facility (L-045H, 300 Area Treated Effluent
Disposal Facility) or the City of Richland Public Owned Treatment Works
(POTW). It is planned to replace the piping starting about five feet from
the connected facilities to the final discharge. Collection stations and
shallow buried piping are planned for the sewer system replacements. Since
other process water flow reduction efforts are underway to reduce the
quantity of process water, new connection to only about 37 buildings will
be required.

The 300 Area Process Sewer Piping System currently discharges about 250
gallons per minute of water to a 1,500 foot long trench located to the
north of 300 Area. As part of the Tri-Party Agreement, it was agreed to
terminate discharge to the trench and to provide a treated effluent
disposal system for the 300 Area Process Water by December 1994.

Tri-Party Agreements in regard to the Project L-070 include M-17-06J,
^ 'Submit design documentation for the 300 Area Process Sewer piping

replacement to EPA and Ecology by April 1995,' and M-17-06K, 'Replace the
300 Area Process Sewer piping beginning at five feet outside the
contributor buildings and replacing the piping up to the interface point
into the 300 Area Treated Effluent Disposal Facility by June 1997.' This
project is designated as a Priority 2. The activities included in the
project are associated with meeting agreements between DOE, state, and
federal agencies.

0

Act. Comp. to Date/Current Year (FY 1994) Desc.(Limit 52 lines or less):
Activities completed to date include an engineering study, a fuxictional
design criteria, conceptual design report, construction project data sheet,
project validation, value engineering study, safety evaluation, NEPA
activity description memorandum, environmental assessment, and initiation
of an advanced conceptual design report to review an alternative vacuum
piping system recommended by the value engineering study. During FY 1994,
the environmental assessment will be submitted to State and Indian .
reviewers and comments incorporated. The requirement for environmental
permits will be reviewed and permitting activities commenced. The advanced
conceptual design report, revision to the functional design criteria, a
project management plan, and request for project authorization will be
completed in February. Definitive design was initiated in January 1994,
following preparation of the architect/engineer statement of work.

Budget Year (FY 1995) Description(Limit 52 lines or less):
Based on an assessment of required workscope and projected outyear funding
levels, the workscope identified in this ADS assumes a redistribution of
Richland's FY 1995 Congressional Budget request. The delta change from the
President's budget is $7,560K, resulting in a new total of $49,343K. These

- NARRATIVE Continued



Environmental Management
FY96 Field Submission
Activity Data Sheet

Page: 8
RL-6680-4 - Date: 6/01/1994 Time: 14:02

11
+.^iivn uoncinuea

adjustments may require a FY 1995 budget amendment.

In FY 1995, Definitive Design completion is scheduled in February, and will
be followed by a bid and award for the fixed price construction portion of
the project. Construction is estimated to be initiated in late February
1995 by onsite construction forces and by April 1995 for the fixed price
contractor. Permitting completes in April 1995. Cultural resource
support, Health Physics support, field services for disposal of
contaminated soils, and preoperational surveys of the areas to be disturbed
will be conducted. Design documentation will be submitted to regulatory
agencies for information.

Planning Year (FY 1996) Description(Limit 156 lines or less):
During FY 1996, the construction activities and cultural resource field
support'will continue and be completed in September. Health Physics
support, field services for disposal of contaminated soils and
postoperational surveys of the disturbed areas will be conducted. Operator
training and selected operation acceptance testing will be initiated and
performed. A readiness review will be prepared and conducted.

Outyears (FY 1997 - FY 2000) Description(Limit 78 lines or less):
The project close-out and completion of project activities will be in
December 1996. Supporting activities during this period include those for
closeout, plus activities required for operational startup. These include
procedure development, continuation of operator training, and conducting
operations acceptance tests.

Impacts/Assumptions(Limit 42 lines or less):
The key assumptions related to the cost/schedule activities is that the
alternative vacuum transport system (recommended in the Value Engineering
Study) does not cause an increase in either the cost or schedule. It is
also assumed that continued safety evaluations will confirm that the
project is classified as a non nuclear facility.

Supporting Documents(Limit 5 lines or less):
Tri-Party Agreement M-17-06 and M-17-09.

Performance Measures(Limit 15 lines or less):
Provide adequate levels of Landlord support to meet program missions.

(b) Reduce non-compliance items by 10%.

^

1

C
DESCRIPTION OF REGULATORY DRIVERS
DESCRIPTION OF REGULATORY DRIVERS Continued
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TRI:
TPA M-17-06J-SUBMIT DES. DOC. FOR 300A PROC. SEWER PIPING REPL TO EPA AND
ECOLOGY BY 4/95; TPA M-17-06K-REPLACE 300A PROC. SEWER PIPING BEGINNING AT
5' OUTSIDE THE CONTRIBUTOR BLDGS AND REPL THE PIPING UP TO INTERFACE PT.
INTO 300A TEDF BY 6/97.

^
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Operations Office: RL ID No.: 6680- 5 Revision Date: 4/21/1994
ADS Title: 92-L-044, HANFORD INFRASTRUCTURE, UNDERGROUND STORAGE TANKS
WBS No.: 1.6.8.2.5.8 Category: FT Appr.:
Project Title: 92-D-184, 325 FACILITY C Facility/WAG: UNDERGROUND STORAGE TANKS
Installation: HANFORD CID: RL10930 %OVHD: 18
For Line Item Project: 92-D-184 TPC: 4702 TEC: 4300
Contig: 800
CNTR Manager: KOELLERMEIER, EM, ACTING MANAGER Phone: 509-376-4062
0.0. Manager: PLAHUTA, MJ Phone: 509-376-7034
H.Q. Manager: FELDT, EG Phone: 202-586-1964
Auxiliary Fields: 1. 2. 3.

WASTE TYPES (% of FY96 Dollars)

HLW: 0 TRU: 0 TRU MIX: 0 LLW: 0 MLLW: 0 HAZ: 0 SANT,: 0 SNF: 0

REGULATORY DRIVERS

CAA: N CWA: N SDWA: N RCRA: N 3004U: N TSCA: N CERCLA: N NEPA: N
DOE: N IAG: N OSHA: N ORD: N ST : Y TRI.: N FED : Y FFCA: N
OTHER 1: N OTHER 2: N OTHER 3: N

---^ -------^ -------

B&R FY94 APPR FY95 PRES FY95 APPR

OE 43 31
CE 0 0
GPP 0 0
LI 300 0

TOTAL 343 31

FY96 DRIVER CATEGORY
DECREMENT TARGET PLAN IMM RISK

A 0 0 O 0
B 0 0 0 0
C 0 0 0 0
D 0 0 0 0
E 0 0 0 0
F 0 0 0 0
G 0 0 0 0
H 0 0 0 0
I 0 0 0 0

TOTAL 0 0 0 0

DECREMENT LEVEL (Dollars in Thousands)
FY 96 DECR

B&R LEVEL

OE 0
CE 0
GPP 0
LI 0

TOTAL 0
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TARGET LEVEL (Dollars in Thousands)
B&R Cat. FY96 FY97 FY98 FY99 FY00

OE 0 0 0 0 0
CE 0 0 0 0 0
GPP 0 0 0 0 0
LI 0 0 0 0 0

TOTAL 0 0 0 0 0

FTEs FY94 FY95

Direct 0 0
Indirect 0 0
Federal 0 0

FTEs FY96 FY97 FY98 FY99 FY00

Direct 0 0 0 0 0
Indirect 0 0 0 0 0
Federal 0 0 0 0 0

PLANNING LEVEL (Dollars in Thousands)
B&R Cat. FY96 FY97 FY98 FY99 FY00

OE 0 0 0 0 0
CE 0 0 0 0 0
GPP 0 0 0 0 0
LI 0 0 0 0 0

TOTAL 0 0 0 0 0

FTEs FY94 FY95

Direct 0 0
Indirect 0 0
Federal 0 0

FTEs FY96 FY97 FY98 FY99 FY00

Direct 0 0 0 0 0
Indirect 0 0 0 0 0.
Federal 0 0 0 0 0.

0

0
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Budget Detail Profile
DESC: LANDLORD FY96 DRIVER CATEGORY
SUB-DESC: PROGRAM: EM SUBACT: AA DECREMENT TARGET PLAN IMM RISK
TITLE: 92-L-044, HANFORD INFRASTRUCTURE
APPROP: D A 0 0 0 0

B 0 0 0 0
B&R FY94 APPR FY95 PRES FY95 APPR C 0 0 0 0

D 0 0 0 0
EW7030000 43 31 E 0 0 0 0
35EW70300 0 0 F 0 0 0 0
39EW70300 0 0 G 0 0 0 0
39EW70300 300 0 H 0 0 0 0

I 0 0 0 0
TOTAL 343 31

TOTAL 0 0 0 0

unVUCr.alvr J.CvcL kuol.Lars in inousanas)

FY96 DECR

B&R CODE LEVEL •

EW7030000 0
35EW70300 0
39EW70300 0
39EW70300 0

TOTAL 0

B&R CODE 96FY FY97 FY98

EW7030000 0 0 0
35EW70300 0 0 0
39EW70300 0 0 0
39EW70300 0 0 0

TOTAL 0 0 0

FY99 FY00

0 0
0 0
0 0
0 0

0 0

PLANNING LEVEL (Dollars in Thousands) -
B&R CODE FY96 FY97 FY98

EW7030000 0 0 0
35EW70300 0 0 0
39EW70300 0 0 0
39EW70300 0 0 0

rOTAL 0 0 0

FY99

0

0
0
0

0

FY00

0

0
0
0

.0
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A106 Cross References -
A106 Number:

Title:
Federal Facility Identification:
Region:
Status:

Date:

Assessment:
Progress:

aiger ieam oross ttererences

Tiger Team Finding Number: Date:
Title:

ADS #: RL 66770y^ V^V_y yy^
Title: 92-L-044, HANFORD INFRASTRUCTURE, UNDERGROUND STORAGE TANKS
Transferred in its entirety: Y
Explanation of Change:

Realignment of Work Breakdown Structure approved per Baseline Change Request LPM-094-
004.

MILESTONES

Milestone No.: NONE Milestone Seq: 6680-05-0010 TPA MS NO.: NONE
Title: COMPLETE CONSTRUCTION HANFORD INFRASTRUCTURE UNDERGROUND STOR TK
Planning Date Target Date Decrement Date Level: FO Keyword: 0
12/30/1994 12/30/1994 PTS: N SMS: Y
Driver Name: FED Driver Reference: 40 CFR 280-281
PRESENT IN Tiger Team: N Program Execution Guidance: N

Roadmap: N Current Year Workplan: N Safety and Health: N
Description:

NONE.

MILESTONES

0

E

7

A
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Milestone No.: NONE Milestone Seq: 6680-05-0005 TPA MS NO.: NONE
Title: PROJECT CLOSE-OUT (L-044)
Planning Date Target Date Decrement Date Level: FO Keyword: 0
1/31/1995 1/31/1995 PTS: N SMS: Y

Driver Name: FED Driver Reference: 40 CFR 280-281
PRESENT IN Tiger Team: N Program Execution Guidance: N

Roadmap: N Current Year Workplan: N Safety and Health: N
Description: •

PROJECT CLOSE-OUT, PROJECT 92-L-044, HANFORD INFRASTRUCTURE UNDERGROUND STORAGE
TANKS.

NARRATIVE

LAST UPDATE: 04-23-1994 TIME: 15:43:31

0

Technical Scope Summary(Limit 15 line or less):
The Underground Storage Tank (UST) project provides the necessary capital
funds to upgrade and/or remove petroleum tanks on the Hanford Site to
conform with recently enacted Environmental Protection Agency (EPA) and
Washington State regulations. Consolidation of three fuelling facilities
into one•200 East station will also be included within the scope of this _
project. Approximately 23 tanks are to be removed in this project and 11 -
tanks will be replaced.

Technical Scope Detail(Limit 104 lines or less):
This activity is intended to ensure that fuel storage tanks operated by
general purpose facilities will be in compliance with State and Federal
environmental laws regarding constant leak detection, corrosion protection,
spill/overflow prevention, inventory and control methods. -

This project has been determined to be a Grumbly Initiative #2 that will,
'provide a safe workplace that is free from fatalities and serious
accidents, and continuously reduces injuries and adverse health effects.
Worker health and safety is top priority, along with protecting public
health and ensuring community and environmental safety'.

Act. Comp. to Date/Current Year (FY 1994) Desc.(Limit 52 lines or less):
Architect/Engineer selection has been made and construction activities will
begin.

Budget Year (FY 1995) Description(Limit 52 lines or less):
Based on an assessment of required workscope and projected outyear funding
levels, the workscope identified in this ADS assumes a redistribution of
Richland's FY 1995 Congressional Budget request. The delta change from the
President's budget is $7,560, resulting in a new total of $49,343. These
adjustments may require a FY 1995 budget amendment.

NARRATIVE Continued
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In FY 1995 construction activities will be complete in December 1994.
Project completion is scheduled for January 1995.

Planning Year (FY 1996) Description(Limit 156 lines or less):
. There will be no activity in FY 1996.

Outyears (FY 1997 - FY 2000) Description(Limit 78 lines or less):
There will be no activity in FY 1997-2000.

Impacts/Assumptions(Limit 42 lines or less): -
Environmental laws remaining consistent with the current design base are
assumed. Changes in laws or regulations concerning underground storage
tanks could significantly impact this activity.

Not funding this line item will result in violation of the Federal and
State Laws (see Regulatory Drivers listed below).

Supporting Documents(Limit 5 lines or less):
40 CFR 280-281, Technical Standards and Corrective Action Requirements for
Owners and Operations of UST.

Washington State Administrative Code 173-360 UST Regulations requires
implementation of 40 CFR 280-281, 4.3M, 1998.

Performance Measures(Limit^l5 lines or less):
Provide adequate levels of Landlord support to meet program mission.

(b) Reduce non-compliance items by 10%.

OF REGULATORY DRIVERS
FED:

40 CFR 280-281, Technical Standards and Corrective Action Requirements for
Owners and Operations of UST

DESCRIPTION OF REGULATORY DRIVERS

E

^
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DESCRIPTION OF REGULATORY DRIVERS
ST:
Washington Administrative Code, 173-360, UST Regulations requires
implementation of 40CFR 280-281, 4.3M, 1998.

0



0

„.' w ;..iy{'+y ^gy^+^^
•Y3•^`+.f 9 C"I^^a^ r L4

^

0



Environmental Management
FY96 Field Submission
Activity Data Sheet

9

Operations Office: RL ID No.: 6680- 6 Revision bate: 4/21/1994
ADS Title: 92-L-019, ROAD, GROUND & LIGHTING SAFETY IMPROVE. 300/1100 AREAS
WBS No.: 1.6.8.2.5.9 Category: FT Appr.:
Project Title: 92-D-185, ROAD, GROUND, Facility/WAG: 300/1100 AREAS
Installation: HANFORD CID: RL10930 %OVHD: 18
For Line Item Project: 92-D-185 TPC: 7600 TEC: 7300
Contig: 1100
CNTR Manager: KOELLERMEIER, EM, ACTING MANAGER Phone: 509-376-4062
0.0. Manager: PLAHUTA, MJ Phone: 509-376-7034
H.Q. Manager: FELDT, EG Phone: 202-586-1964
Auxiliary Fields: 1. 2. 3.

WASTE TYPES ( % of FY96 Dollars)

HLW: 0 TRU: 0 TRU MIX: 0 LLW: 0 MLLW: 0 HAZ: 0 SANT: 0 SNF: 0

REGULATORY DRIVERS

CAA: N CWA: N SDWA: N RCRA: N 3004U: N TSCA: N CERCLA: N NEPA: N
DOE: N IAG: N OSHA: N ORD: N ST : N TRI : N FED : Y FFCA: N
OTHER 1: N OTHER 2: N OTHER 3: N

Page
RL-6680-6 - Date: 6/01/1994 Time

1
14:04

.. ^^ .,..... ..a ....^^^^

B&R FY94 APPR FY95 PRES FY95 APPR

OE 45 18
CE 0 0
GPP 0 0
LI 0 0

TOTAL 45 18

FY96 DRIVER CATEGORY
DECREMENT TARGET PLAN

A 0 0 0
B 0 0 0
C 0 0 0
D 0 0 0
E 0 0 0
F 0 0 0
G 0 0 0
H 0 0 0
I 0 0 0

TOTAL 0 0 0

IMM RISK

0
0
0
0
0
0
0
0

0

0

DECREMENT LEVEL (Dollars in Thousands)
FY 96 DECR

B&R LEVEL

OE 0
CE 0
GPP 0
LI 0

TOTAL 0
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TARGET LEVEL ( Dollars in Thousands)
B&R Cat. FY96 ' FY97 FY98 FY99 FY00

OE 0 0 0 0 0
CE 0 0 0 0 0
GPP 0 0 0 0 0
LI 0 0 0 0 0

TOTAL 0 0 0 0 0

FTEs FY94 FY95

Direct 0 0
Indirect 0 0
Federal 0 0

FTEs FY96 FY97 FY98 FY99 FY00

Direct 0 0 0 0 0
Indirect 0 0 0 0 0
Federal 0 0 0 0 0

PLANNING LEVEL ( Dollars in Thousands)
B&R Cat. FY96 FY97 FY98 FY99 FY00

OE 0 0 0 0 0
CE 0 0 0 0 0
GPP 0 0 0 0 0
LI 0 0 0 0 0

TOTAL 0 0 0 0 0

FTEs FY94 FY95

Direct 0 0
Indirect 0 0
Federal 0 0

FTEs FY96 FY97 FY98 FY99 FY00

Direct 0 0 0 0 0
Indirect 0 0 0 0 0
Federal 0 0 0 0 0

^

0
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- Budget Detail Profile
DESC: LANDLORD
SUB-DESC: PROGRAM: EM SUBACT: AA
TITLE: 92-L-019, ROAD, GROUND & LIGHTIN
APPROP: D

B&R

35EW70300
39EW70300
39EW70300

TOTAL

FY96 DRIVER CATEGORY
DECREMENT TARGET PLAN IMM RISK

0 0 0 0
0 0 0 0
0 0 0 0
0 0 0 0
0 0 0 0
0 0 0 0
0 0 0 0
0 0 0 0
0 0 0 0

0 0 0 0

A
B

FY94 APPR FY95 PRES FY95 APPR C
D

45 18 E
0 0 F
0 0 G
0 0 H

I
45 18

TOTAL

DECREMENT LEVEL (Dollars in Thousands)
FY96 DECR

B&R CODE LEVEL

EW7030000 0
35EW70300 0
39EW70300 0
39EW70300 0

TOTAL 0

0

TARGET LEVEL (Dollars in Thousands)
B&R CODE FY96 FY97 FY98 FY99

EW7030000 0 0 0 0
35EW70300 0 0 0 0
39EW70300 0 0 0 0
39EW70300 0 0 0 0

tOTAL 0 0 0 0

FY00

0
0
0

0

r1.alVlVlnc 1.C:VL'L ( Dollars in Thousands) -

B&R CODE FY96 FY97 FY98

EW7030000 0 0 0
35EW70300 0 0 0
39EW70300 0 0 0
39EW70300 0 0 0

TOTAL 0 0 0

FY99 FY00

0 0
0 0
0 0
0 0

0 0
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A106Number:,`cy^^",

Title:
Federal Facility Identification:
Region:

Status:

Date:

Assessment:
Progress:

riger ream cross xeierences
Tiger Team Finding Number: Date:

Title:

. --.. .. ...,.. .,- ...,., ..-a^^^....^.,
ADS #: RL 6678 0

Title: 92-L-019, ROAD,GROUND,AND LIGHTING SAFETY IMPROVEMENTS, 300/1100
Transferred in its entirety: Y
Explanation of Change:

Realignment of Work Breakdown Structure approved per Baseline Change Request LPM-094-
004.

MILESTONES

Milestone No .: NONE Milestone Seq: 6680-06-0005 TPA MS NO.: NONE
Title: COMPLETE DEFINITIVE DESIGN (92-L-019)
Planning Date Target Date Decrement Date Level: FO Keyword: 0
5/31/1994 5/31/1994 PTS: N SMS: Y

Driver Name: FED Driver Reference: 10 CFR 122
PRESENT IN Tiger Team: N Program Execution Guidance: N

Roadmap: N Current Year Workplan: Y Safety and Health: N
Description:

DEFINITIVE DESIGN WILL BE APPROVED BY THE EC.

Milestone No .: NONE Milestone Seq: 6680-06=0010 . TPA MS NO.: NONE
Title: COMPLETE CONSTRUCTION (92-L-019)
Planning Date Target Date Decrement Date Level: FO Keyword: 0
4/30/1995 4/30/1995 PTS: N SMS: Y
Driver Name: FED Driver Reference: 10 CFR 122
PRESENT IN Tiger Team: N Program Execution Guidance: N

Roadmap: N Current Year Workplan: N Safety and Health: N
Description:
THE OFFICIAL ACCEPTANCE OF CONSTRUCTION, SECTION I, WILL BE APPROVED.

^•

0
MILESTONES Continue
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Milestone No.: NONE Milestone Seq: 6680-06-0015 TPA MS NO.: NONE
Title: PROJECT CLOSE-OUT (92-L-019)
Planning Date Target Date Decrement Date Level: FO Keyword: 0
7/31/1995 ' 7/31/1995 PTS: N SMS: Y

Driver Name: FED Driver Reference: 10 CFR 122
PRESENT IN Tiger Team: N Program Execution Guidance: N

Roadmap: N

NARRATIVE

LAST UPDATE: 04-23-1994 TIME: 15:44:32

Technical Scope Summary(Limit 15 line or less):
Project L-019, 'Road Ground and Lighting Safety Improvement, 300/1100
Areas,' is-a Fiscal Year 1992,Line Item construction project. The project

^ will provide replacement and upgrades to deteriorated and unsafe roadways,
parking lots, bus loading areas, sidewalks, lighting and storm drainage.
The project will be conducted in the 300 and 1100 Areas of the lianford
Site.

Is

Description:
PROJECT CLOSE-OUT ON PROJECT L-019,
300/1100 AREAS.

ROAD, GROUND AND LIGHTING SAFETY

N

Technical Scope Detail(Limit 104 lines or less):
This activity is intended to upgrade the deteriorated and inadequate roads,
parking lots, drainage, and lighting in the 1100 Area and portions of the
300 Area of the Hanford site. This project has been determined to be a
Grumbly Initiative #2 that will, 'provide a safe workplace that is free
from fatalities and serious accidents, and continuously reduces injuries
and adverse health effects. Worker health and safety is top priority,
along with protecting public health and ensuring community and
environmental safety' . Additional storage space for excess material
processing will be provided in the 1100 Area. New pedestrian walkways will
be provided to enhance safety. The Definitive Design (DD) is being
performed by the onsite Engineer/Contractor (EC). The construction will be
performed by a contractor, selected on the basis of a competitive fixed
price bid.

Act Comp. to Date/Current Year (FY 1994) Desc.(Limit 52 lines or less):
Documentation completed and approved to date include an Engineering Study,
FDC; CDR, and a Construction Project Data Sheet. The project was validated
in 1990 following an April 17, 1990 presentation. A Supplemental Design
Criteria Requirements Document was prepared in July 1990 to provide
technical guidelines for the project. National Environmental Policy Act
(NEPA) documentation was completed with approval of a memo-to-file
(categorical exclusion) in September of 1990.

NARRATIVE Continued

Current Year Workplan: N Safety and Health:
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The project was authorized for definitive design in February of 1992 and

will be completed in May of 1994. Construction contracts were awarded for
the 1100 Area and a portion of the 300 Area in November of 1993. .
Construction contracts for the remainder of the 300 Area construction will
be awarded in June of 1994.

Budget Year (FY 1995) Description(Limit 52 lines or less):

Based on an assessment of required workscope and projected outyear funding
levels, the workscope identified in this ADS assumes a redistribution of
Richland's FY 1995 Congressional Budget request. The delta change from the
President's budget is $7,560, resulting in a new total of $49,343. These
adjustments may require a FY 1995 budget amendment.

All construction will be completed in April 1995 and the project will be
closed in July.

Planning Year (FY 1996) Description(Limit 156 lines or less):
There is no FY 1996 activity for this project.

Outyears (FY 1997 - FY 2000) Description(Limit 78 lines or less):
There is no outyear activity for this project.

Impacts/Assumptions(Limit 42 lines or less):
None.

Supporting Documents(Limit 5 lines or less):
The National Pollutant Discharge Elimination System (NPDES) requirements,

10CFR122, drives the need for improved roadway and parking lot collection
and drainage systems. Consequences of not conforming to the NPDES are
fines and imprisonment.

Performance Measures(Limit 15 lines or less):
Provide adequate levels of Landlord support to meet program missions.

(b) Reduce non-compliance items by 10%.

L..J

DESCRIPTION OF REGULATORY DRIVERS

DESCRIPTION OF REGULATORY DRIVERS Conti.niied

L.._J
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The National Pollutant Discharge Elimination System (NPDES) requirements,
10CFR122, drives the need for improved roadway and parking lot collection
andd drainage systems.

^
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Operations Office: RL ID No.: 6680- 7 Revision Date: 4/21/1994
ADS Title: 93-L-073, LANDLORD PROGRAM SAFETY COMPLIANCE, PHII
WBS No.: 1.6.8.2.5.13 Category: FT Appr.:
Project Title: 93-D-185, LANDLORD PROG Facility/WAG: 300 AREA
Installation: HANFORD CID: RL10930 XOVHD: 18
For Line Item Project: 93-D-185 TPC: 2726 TEC: 2200
Contig: 400
CNTR Manager: KOELLERMEIER, EM, ACTING MANAGER Phone: 509-376-4062
0.0. Manager: PLAHUTA, MJ Phone: 509-376-7034
H.Q. Manager: FELDT, EG Phone: 202-586-1964
Auxiliary Fields: 1. 2. 3.

WASTE TYPES (% of FY96 Dollars)

HLW: 0 TRU: 0 TRU MIX: 0 LLW: 0 MLLW: 0 HAZ: 0 SANT: 0 SNF: 0

REGULATORY DRIVERS

CAA: N CWA: N SDWA: N RCRA: N 3004U: N TSCA: N CERCLA: N NEPA: N
DOE: Y IAG: N OSHA: N ORD: N ST : N TRI : N FED : N FFCA: N
OTHER 1: N OTHER 2:'N OTHER 3: N

- Summary Funding Profile

B&R FY94 APPR FY95 PRES FY95 APPR

OE 21 31
CE 0 0
GPP 0 0
LI 1,351 0

TOTAL 1,372 31

FY96 DRIVER CATEGORY

DECREMENT TARGET PLAN IMM RISK

A 0 0 0 0
B 0 0 0 0
C 0 0 0 0
D 0 0 0 0
E 0 0 0 0
F 0 0 0 0
G 0 0 0 0
H 0 0 0 0
I 0 0 0 0

TOTAL 0 0 0 0

DECREMENT LEVEL (Dollars in Thousands)
FY 96 DECR

B&R LEVEL

OE 0
CE 0
GPP 0
LI 0

TOTAL
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TARGET LEVEL ( Dollars in Thousands)
B&R Cat. FY96 FY97 FY98 FY99 FY00

OE 0 0_' 0 0 0
CE 0 0 0 0 0
GPP 0 0 0 0 0
LI 0 0 0 0 0-

TOTAL 0 0 0 0 0

FTEs FY94 FY95

Direct 0 0
Indirect 0 0
Federal 0 0

FTEs FY96 FY97 FY98 FY99 FY00

Direct 0 0 0 0 0
Indirect 0 0 0 0 0
Federal 0 0 0 0 0

PLANNING LEVEL (Dollars in Thousands)
B&R Cat. FY96 FY97 FY98 FY99 FY00

OE 0 0 0 0 0
CE 0 0 0 0 0
GPP 0 _ 0 0 0 0
LI 0 0 0 0 0

TOTAL 0 0 0 0 0

FTEs FY94 FY95

Direct 0 0
Indirect 0 0
Federal 0 0

FTEs FY96 FY97 FY98 FY99 FY00

Direct 0 0 0 0 0
Indirect 0 0 0 0 0
Federal 0 0 0 0 0

0

0
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FY96 DRIVER CATEGORY
DECREMENT TARGET PLAN IMM RISK

0 0 0 0
0 0 0 0
0 0 0 0
0 0 0 0
0 0 0 0
0 0 0 0
0 0 0 0
0 0 0 0
0 0 0 0

0 0 0 0

Budget Detail Profile
DESC: LANDLORD
SUB-DESC: PROGRAM: EM SUBACT: AA
TITLE: 93-L-073, LANDLORD PROGRAM SAFET
APPROP: D A

B
B&R FY94 APPR FY95 PRES FY95 APPR C

D
EW7030000- 21 31 E
35EW70300 0 0 F
39EW70300 0 0 G
39EW70300 1,351 0 H

I
TOTAL 1,372 31

TOTAL

EW7030000 0
35EW70300 0
39EW70300 0
39EW70300 0

TOTAL 0

DECREMENT LEVEL (Dollars in Thousands)
FY96 DECR

B&R CODE LEVEL

iu atLuuaanasJ

B&R CODE FY96 FY97 FY98 FY99

EW7030000 0 0 0 0
35EW70300 0 0 0 0
39EW70300 0 0 0 0
39EW70300 0 0 0 0

TOTAL 0 0 0 0

FY00

0
0
0
0

0

PLANNING LEVEL (Dollars in Thousands) -
B&R CODE FY96 FY97 FY98

EW7030000 0 0 0
35EW70300 0 0 0
39EW70300 0 0 0
39EW70300 0 0 0

TOTAL 0 0 0

FY99 FY00

0 0
0 0
0 0
0 0

0 0
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A106vNumber:"
Title:
Federal Facility Identification:
Region:
Status:

Date:

Assessment:
Progress:

,.,.ger xeam uross xererences

Tiger Team Finding Number: Date:
Title:

- FY95-99 ADS Cross References
ADS #: RL 6679 0
Title: 93-L-073, LANDLORD PROGRAM SAFETY COMPLIANCE - PHASE II
Transferred in its entirety: Y
Explanation of Change:

Realignment of Work Breakdown Structure approved per Baseline Change Request LPM-094-
004.

MILESTONES

Milestone No.: NONE Milestone Seq: 6680-07-0005 TPA MS NO.: NONE
Title: START CONSTRUCTION, PROJECT L-097
Planning Date Target Date Decrement Date Level: FO Keyword: 0
2/14/1994 2/14/1994 PTS: N SMS: Y

Driver•Name: DOE Driver Reference: DOE 5480.7
PRESENT IN Tiger Team: N Program Execution Guidance: N

Roadmap: N Current Year Workplan: Y Safety and Health: N
Description:

CONSTRUCTION FOR L-097 WILL PHYSICALLY START. COMPLETED 11/15/93.

Milestone No .: NONE Milestone Seq: 6680-07-0010 TPA MS NO.: NONE
Title: COMPLETE DEFINITIVE DESIGN, PROJECT L-097
Planning Date Target Date Decrement Date Level: FO Keyword: 0
4/29/1994 4/29/1994 PTS: N SMS: Y
Driver Name: DOE Driver Reference: DOE 5480.7
PRESENT IN Tiger Team: N Program Execution Guidance: N

Roadmap: N Current Year Workplan: N Safety and Health: N
Description:
DEFINITIVE DESIGN FOR L-097 WAS COMPLETED ON 4/15/94.

0

^
MILESTONES Continued



^

Environmental Management
FY96 Field Submission
Activity Data Sheet

Page: 5
RL-6680-7 - Date: 6/01/1994 Time: 14:06

111LGJ 1 ULYRJ

^

PRESENT IN Tiger Team: N Program Execution Guidance: N
Roadmap: N Current Year Workplan: N Safety and Health: N

Description:
CONSTRUCTION FOR L-097 WILL BE COMPLETE AND BE TURNED OVER TO OPERATIONS.

Milestone No.: NONE Milestone Seq: 6680-07-0015 TPA MS NO.: NONE
Title: COMPLETE CONSTRUCTION, PROJECT L-097
Planning Date Target Date Decrement Date Level: FO Keyword: 0
5/31/1995 5/31/1995 PTS: N SMS: Y

Driver Name: DOE Driver Reference: NONE

Milestone No.: NONE Milestone Seq: 6680-07-0020 TPA MS NO.: NONE
Title: COMPLETE PROJECT L-097
Planning Date Target Date Decrement Date Level: FO Keyword: 0
9/15/1995 9/15/1995 PTS: N SMS: Y

Driver Name: DOE Driver Reference: NONE
PRESENT IN Tiger Team: N Program Execution Guidance: N

Roadmap: N Current Year Workplan: N Safety and Health: N
Description:

PROJECT L-097 WILL BE CLOSED OUT AND COST CLOSING STATEMENT WILL BE ISSUED AND FINAL.

NARRATIVE

LAST UPDATE: 04-23-1994 TIME: 15:45:39

Technical Scope Summary(Limit 15 line or less):
93-L-073, Safety Compliance, Phase II consists of subproject L-097, 'Fire
Alarm System Improvements, 300 Area' and subproject L-025, 'Railroad
Upgrade-Richland Yard,' which was canceled in Fiscal Year (FY) 1993 prior
to initiation of Definitive Design (DD).

Subproject L-097, 'Fire Alarm System Improvements, 300 Area', will upgrade
existing deficient fire alarm systems in sixteen selected 300 Area general
purpose facilities to meet National Fire Protection Association (NFPA)
requirements and replace obsolete equipment.

0

Technical Scope Detail(Limit 104 lines or less):
93-L-073, Safety Compliance, Phase II consists of subproject L-097, 'Fire
Alarm System Improvements, 300 Area' and subproject L-025, 'Railroad
Upgrade-Richland Yard,' which was canceled in Fiscal Year (FY) 1993 prior
to initiation of Definitive Design (DD).

This project has been determined to be a Grumbly Initiative #2 that will,
'provide a safe workplace that is free from fatalities and serious

NARRATIVE Continued
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NARRATIVE Continued
accidents, and continuously reduces injuries and adverse health effects.
Worker health and safety is top priority, along with protecting public
health and ensuring community and environmental safety'.

Subproject L-097, 'Fire Alarm System Improvements, 300 Area', will upgrade
existing deficient fire alarm systems in sixteen selected 300 Area general
purpose facilities. This will include conversion of shunt type fire alarm
systems to local energy type systems, replacement of obsolete fire alarm'
equipment with new fire alarm equipment, replacement of alternating current
(AC) bells with direct current (DC) bells, replacement of fire alarm
control panels to comply with National Fire Protection Association (NFPA)
codes, as identified in the Regulatory Driver section of this ADS, for
supervised alarm and release controls for extinguishing systems (ie, halon
or deluge systems), and changing the wiring between fire alarm control
panels and radio master boxes as appropriate to include indications of
alarmed zones.

Conversion-of shunt type fire alarm systems to local energy type systems is
required because shunt type systems have no supervision, warning and fire
signals are not differentiated, and signals go directly to the Hanford Site
Fire Department without visual indication of alarmed zones. AC bells will
be replaced with DC bells for compatibility with supervised fire alarm
control panels.

Act. Comp. to Date/Current Year (FY 1994) Desc.(Limit 52 lines or less):
Project L-073 Engineering Studies and Functional Design Criteria were
completed in FY 1990. The Conceptual Design Reports, Project Validations,
and Environmental Documentation were completed in FY 1991. Subproject L-097
has been authorized and DD was initiated in January 1993. Subproject L-025
was terminated in FY 1993 prior to capital authorization after RL
reassessment of the project need. In FY 1994, Project L-073 DD is scheduled
to,complete. Subproject L-097 DD was completed in April 1994. Onsite
construction started in November 1993 and fixed price construction is
planned to start in April 1994.

Budget Year (FY 1995) Description(Limit 52 lines or less):
Based on an assessment of required workscope and projected outyear funding
levels, the workscope identified in this ADS assumes a redistribution of
Richland's FY 1995 Congressional Budget request. The delta change from the
President's budget is $7,560, resulting in a new total of $49,343. These
adjustments may require a FY 1995 budget amendment.

In FY 1995, Project L-073 will be completing construction and subproject
closeout activities.

Subproject L-097 is scheduled for completion of construction activities in
May 1995 and closeout in September 1995.

0

0

NARRATIVE Continued
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Subproject L-025 plans no activity in FY 1995 due
FY 1993.

to project termination in

Planning Year (FY 1996) Description(Limit 156 lines or less):
Project L-073 plans no activity in FY 1996 due to closeout of the
subprojects in FY 1995.

Outyears (FY 1997 - FY 2000) Desciiption(Limit 78 lines or less):
Project L-073 plans no activity in the outyears due to closeout of the
subprojects in FY 1995.

Impacts/Assumptions(Limit 42 lines or less):
Project L-073 consists of two subprojects, the Impacts/Assumptions are as
follows:

Subproject L-097 TEC is based on the current NFPA codes and
interpretations. Asbestos handling issues may affect project cost and
schedule.

The L-025 subproject is no longer needed based on recent Hanford Railroad
System assessments and current usage. Any system upgrade of this section
of the Railroad will be pursued as safety and operational needs dictate.

Supporting Documents(Limit 5 lines or less):
NFPA 72

DOE 5480.7
NFPA 101

Performance Measures(Limit 15 lines or less):
Provide adequate levels of Landlord support to meet program missions.

(b) Reduce non-compliance items by 10%.

DESCRIPTION OF REGULATORY DRIVERS
DOE:
DOE 5480.7, Fire Protection; National Fi

^

7
14:06
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Operations Office: RL ID No.: 6680- 8 Revision Date: 4/18/1994
ADS Title: 95-L-102, PRIMARY HIGHWAY ROUTE - NORTH OF WYE BARRICADE
WBS No.: 1.6.8.2.5.16 Category: FT Appr.:
Project Title: 95-D-453, PRIMARY HIGHWA Facility/WAG: PRIMARY HIGHWAY
Installation: HANFORD CID: RL10930 XOVHD: 18
For Line Item Project: 95-D-XXX TPC: 20300 TEC: 19100
Contig: 2900
CNTR Manager: KOELLERMEIER, EM, ACTING MANAGER Phone: 509-376-4062
0.0. Manager: PLAHUTA, MJ Phone: 509-376-7034
H.Q. Manager: FELDT, EG Phone: 202-586-1964
Auxiliary Fields: 1. 2. 3.

WASTE TYPES (% of FY96 Dollars)

HLW: 0 TRU: 0 TRU MIX: 0 LLW: 0 MLLW: 0 HAZ: 0 SANT: 0 SNF: 0

REGULATORY DRIVERS

CAA: N CWA: N SDWA: N RCRA: N 3004U: N TSCA: N CERCLA: N NEPA: N
DOE: Y IAG: N OSHA: N ORD: N ST : N TRI : N FED : N FFCA: N
OTHER 1: N OTHER 2: N OTHER 3: N

_ ^ . . ..a ^ ,^....^

B&R FY94 APPR FY95 PRES FY95 APPR

OE 278 58
CE 0 0
GPP 0 0
LI 0 1,500

TOTAL 278 1,558

FY96 DRIVER CATEGORY
DECREMENT TARGET PLAN IMM RISK

A 0 0 0 0
B 0 0 0 0
C 0 0 0 0
D 0 0 0 0'
E 8,156 8,156 8,156 8,156
F 0 0 0 0
C 0 0 0 0
H 0 0 0 0
I 0 0 0 0

TOTAL 8,156 8,156 8,156 8,156

I ..uv.u.. uY \LV1161.1 Yll 111V11J81145)

FY 96 DECR
B&R LEVEL

OE 56
CE 0
GPP 0
LI 8,100

TOTAL 8,156
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TARGET LEVEL ( Dollars in Thousands) -
B&R Cat. FY96 FY97 FY98

OE 56 59 60
CE 0 0 0
GPP 0 0 0
LI 8,100 5,400 4,100

TOTAL 8,156 5,459 4,160

FTEs FY94 FY95

Direct 0 1
Indirect 0 0
Federal 0 0

FTEs FY96 FY97 FY98

Direct 1 1 1
Indirect 0 0 0
Federal 0 0 0

PLANNING LEVEL (Dollars in Thousands) -
B&R Cat. FY96 ' FY97 FY98

OE 56 59 60
CE 0 0 0
GPP 0 0 0
LI 8,100 5,400 4,100

TOTAL 8,156 5,459 4,160

FTEs FY94 FY95

Direct 0 1
Indirect 0 0
Federal 0 0

FTEs FY96 FY97

Direct 1 1
Indirect 0 0
Federal 0 0

FY98

0
0

FY99

36
0
0
0

36

FY99

0
0
0

FY99

36
0
0
0

36

FY99

0
0

FY00

0
0
0
0

0

FY00

0

0

0

FY00

0
0
0
0

0

FY00

0
0

L.^

0

r-1
^_^
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DESC: LANDLORD
SUB-DESC: •PROGRAM: EM SUBACT: AA
TITLE: 95-L-102, PRIMARY HIGHWAY ROUTE
APPROP: D

B&R

EW7030000

35EW70300
39EW70300
39EW70300

TOTAL

FY96 DRIVER CATEGORY
DECREMENT TARGET PLAN IMM RISK

A 0 0 0 0
B 0 0 0 0
C 0 0 0 0
D 0 0 0 0
E 8,156 8,156 8,156 8,156
F 0 0 0 0
G 0 0 0 0
H 0 0 0 0
I 0 0 0 0

TOTAL 8,156 8,156 - 8,156 8,156

DECREMENT LEVEL (Dollars in Thousands)
FY96 DECR

B&R CODE LEVEL

EW7030000 56
35EW70300 0
39EW70300 0
39EW70300 8,100

TOTAL 8,156

a^aLwu i ^uv.L101.1 LLL LL1VLL3ii11LLDf

B&R CODE FY96 FY97 FY98

EW7030000 56 59 60
35EW70300 0 0 0
39EW70300 0 0 0
39EW70300 8,100 5,400 4,100

TOTAL 8,156 5,459 4,160

FY99 FY00

36 0
0 0
0 0
0 0

36 0

PLANNING LEVEL (Dollars in Thousands) -
7B&R CODE FY96 FY97 FY98

EW7030000 56 59 60
35EW70300 0 0 0
39EW70300 0 0 0
39EW70300 8,100 5,400 4,100

TOTAL 8,156 5,459 4,160

FY99

36
0
0
0

36

FY00

-0
0
0
0

.0

FY94 APPR FY95 PRES FY95 APPR

278 58
0 0
0 0
0 1,500

278 1,558
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A106 Number:
Title:
Federal Facility Identification:
Region:
Status:

Date:

Assessment:

Progress:

Tlger Team Cross References

Tiger Team Finding Number: Date:
Title:

-^ -i aaru vivuu i\GYGYG1al:GJ

ADS #: RL 6681 0
Title: 95-L-102, PRIMARY HIGHWAY ROUTE - NORTH OF WYE BARRICADE
Transferred in its entirety: Y
Explanation of Change:

Realignment of Work Breakdown Structure approved per Baseline Change Request LPM-094-
004.

MILESTONES

Milestone No.: NONE Milestone Seq: 6680-08-0005 TPA MS NO.: NONE
Title: COMPLETE CONCEPTUAL DESIGN REPORT (95-L-102)
Planning Date Target Date Decrement Date Level; HQ Keyword: 0
1/31/1994 1/31/1994 PTS: Y SMS: Y

Driver Name: DOE Driver Reference: DOE 5480.4
PRESENT IN Tiger Team: N Program Execution Guidance: N

Roadmap: N Current Year Workplan: Y Safety and Health: Y
Description:

COMPLETED 1/31/94.

Milestone No.: NONE Milestone Seq: 6680-08-0010 TPA MS NO.: NONE
Title: START DEFINITIVE DESIGN (95-L-102)
Planning Date Target Date Decrement Date Level: FO Keyword: 0
1/15/1995 1/15/1995 PTS: N SMS: Y

Driver Name: DOE Driver Reference: DOE 5480.4
PRESENT IN Tiger Team: N Program Execution Guidance: N

Roadmap: N Current Year Workplan: N Safety and Health: Y
Description:

NONE.

MILESTONES Continued

0

11
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Description•
NONE.

Milestone No.: NONE Milestone Seq: 6680-08-0015 TPA MSNO.: NONE
Title: COMPLETE DEFINITIVE DESIGN (95-L-102)
Planning Date Target Date Decrement Date Level: FO Keyword: 0
12/31/1995 12/31/1995 12/31/1995 PTS: N SMS: Y
Driver Name: DOE Driver Reference: DOE 5480.4
PRESENT IN Tiger Team: N Program Execution Guidance: N

Roadmap: N Current Year Workplan: N Safety and Health: Y

Milestone No.
Title: START
Planning Date
1/15/1996

Driver Name:
PRESENT IN

: NONE Milestone Seq: 6680-08-0020 TPA MS NO.: NONE
CONSTRUCTION (95-L-102)

Target Date Decrement Date Level: FO Keyword: 0
1/15/1996 1/15/1996 PTS: N SMS: Y

DOE Driver Reference: DOE 5480.4
Tiger Team: N Program Execution Guidance: N
Roadmap: N Current Year Workplan: N Safety and Health: Y

Milestone No.: NONE Milestone Seq: 6680-08-0025 TPA MS NO.: NONE
Title: COMPLETE CONSTRUCTION
Planning Date Target Date Decrement Date Level: FO Keyword: 0
9/30/1998 9/30/1998 PTS: N SMS: Y

Driver Name: DOE Driver Reference: DOE 5480.4
PRESENT IN Tiger Team: N Program Execution Guidance: N

Roadmap: N Current Year Workplan: N Safety and Health: Y
Description:

NONE.

NARRATIVE

LAST UPDATE: 04-23-1994 TIME: 15:51:16

Technical Scope Summary(Limit 15 line or less):
The following improvements will be made in accordance with Washington State
Department of Transportation (WSDOT) standards: -
Phase I; Construct two new lanes along the north side of the existing two

^ lanes of Route 4 from the Wye Barricade to Baltimore Ave., a total distance
of about 8.3 miles. This will provide a four-lane divided highway from the
Wye Barricade to the main entrance to the 200 East Area at Baltimore
NARRATIVE Continued
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Avenue. Phase II; Construct a new, two-lane highway between the 200 East
Area and the 200 West Area to provide a connecting route between Route 4
and the new access road from State Route 240 to the 200 West Area. Phase
III; This project includes upgrading the existing two lanes of Route 4 from
the Wye Barricade to Baltimore Avenue. _

Technical Scope Detail(Limit 104 lines or less):
Most of Hanford's roads were built in the early 1940s as part of the
wartime effort to support the Manhattan Project, and subsequently do not
meet current design criteria for lane width, shoulder width and shoulder
slope, horizontal and vertical alignment, road subgrade, pavement strength
and drainage provisions.

This project has been determined to be a Crumbly Initiative #2 that will,
'provide a safe workplace that is free from fatalities and serious
accidents, and continuously reduces injuries and adverse health effects.
Worker health and safety is top priority, along with protecting public
health and ensuring community and environmental safety'.

Hanford missions and programs have changed significantly resulting in the
generation of considerable more traffic volumes in the 200 Areas. The
highway system must support major projects which include the Hanford Waste
Vitrification Plant, Pretreatment Complex, Initial Pretreatment Module,
Multitank Waste Storage Facility, Tank Farms, Solid Waste Operations
Complex, 200 Area Environmental Restoration Disposal Facility and In Situ
Burial Ground Closures.

Traffic volume on the Hanford Site increased 48 percent from 1989 to 1992
during the AM peak period. The duration for critical traffic volumes is
expected to increase from the current three hours a day to six hours a day.
In addition, an increase in heavy equipment traffic is expected over the
next ten years as a result of environmental restoration activities.

The current Hanford accident rate is three times higher than for comparable
highways in Washington State. The Hanford government vehicle accident rate
alone, from 1990 to 1991, were 2.0 accidents per million vehicle miles
(MVM) in 1990 as compared to 3.3 accidents per MVM in 1991. This accident
rate comparison is even more significant when you consider that government
vehicles are usually used by employees during daylight hours, during

periods of low traffic volumes, and that state records include accidents
that are alcohol related and occur during evening hours. A Planning
Priority Grid (PPG) risk analysis was performed and a risk factor of 1506
was established. The probability of a serious accident and/or fatality is
considered extremely probable if the highway is not upgraded within the
next two years.

The following improvements will be made in accordance with Washington State
Department of Transportation (WSDOT) standards:

NARRATIVE Continued
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NARRATIVE Continued
Phase I:
Construct two new lanes along the north side of the existing two lanes of
Route 4 from the Wye. Barricade to Baltimore Avenue, a total distance of
about 8.3 miles. This will provide a four-lane divided highway from the
Wye Barricade to the main entrance to the 200 East Area at Baltimore
Avenue. A new transition lane would be constructed at the north side of
the Wye Barricade for vehicles turning north onto Route 2S.

Phase II:
Construct a new, two-lane highway between the 200 East Area and the 200
West Area to provide a connecting route between Route 4 and the new access
road from the State Route 240 to the 200 West Area. The work shall
include:

A. Construct a new two-lane highway starting from the existing curve on
Route 4 (near the southwest corner of the 200 East Area) and extending
westward approximately 2.6 miles to the existing 16th Street/Albany Avenue
intersection in the 200 West Area. The new road shall essentially meet the
current WSDOT requirements for a P2 highway. Perform security fence
modifications near the 16th Street/Albany Avenue intersection as required
for the new roadway.

B. Construct a new intersection on the new east-west highway between the
200 East and 200 West Areas for traffic entering from or exiting to the
north on Route 5. Total length of the new connection is approximately 0.21
miles.

C. Upgrade approximately. 0.8 miles of Route 4 between Baltimore Avenue and
the beginning of the new two lane road.

D. Upgrade and widen approximately 0.4 miles of 16th Street in the 200
West Area between Albany Avenue and Beloit Avenue. The upgrade shall
include, as a minimum, widening the existing lanes to 12 feet, new
shoulders, side slopes, drainage devices, a new overlayment of asphalt
concrete, re-striping, and traffic control devices as required. Also,
reconstruct the 16th Street/Beloit Avenue intersection.

Phase III:
This project includes upgrading the existing two lanes of Route 4 from the
Wye Barricade to Baltimore Avenue. The upgrade would include new
shoulders, side slopes, drainage devices, planing existing pavement if
required, a new overlayment of asphalt concrete, re-striping, and traffic
control devices as required. The total length of roadway to be upgraded is
approximately 8.3 miles.

Act. Comp. to Date/Current Year (FY 1994) Desc.(Limit 52 lines or less):
The conceptual design was completed in January 1994. Activities expected
to be initiated in Fiscal Year (FY) 1994 include project validation in May
and selection of an offsite A/E.

NARRATIVE Continued
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Budget Year (FY 1995) Description(Limit 52 lines or less):
Based on an assessment of required workscope and projected outyear funding
levels, the workscope identified in this ADS assumes a redistribution of
Richland's FY 1995 Congressional Budget request. The delta change from the
President's budget is $7,560K, resulting in a new total of $49,343K. These
adjustments may require a FY 1995 budget amendment.

In FY 1995, definitive design will be initiated in January 1995.

Planning Year (FY 1996) Description(Limit 156 lines or less):
In FY 1996, activities include completion of definitive design in December
1995 and start of construction (prepare bid package) in January 1996.

Outyears (FY 1997 - FY 2000) Description(Limit 78 lines or less):
In FY 1997, project construction activities will be ongoing.

In FY 98-2000, construction activities are scheduled for completion in
September 1998.

Impacts/Assumptions(Limit 42 lines or less):
It is assumed that this project will be required to provide continued
support for Long Term Waste Management Activity in the 200 Areas. All
activity and milestones of this project are based on the assumption that
funding will be made available to support the current project schedule.

Supporting Documents(Limit 5 lines or less):
DOE 5480.4, Environmental Protection, Safety and Health Protection
Standards, Attach. 2, Section 2, g, establishes ANSI D6.1. Washington
State Department of Transportation Standards (WSDOT) establishes service
criteria, lane width, shoulder width, embankment slopes, sight distances at
intersections, and etc.

Performance Measures(Limit 15 lines or-les"s):
Specific performance measures consistent with provisions of the'Government
Performance Review and Results Act and the National Performance Review were
submitted under separate cover.

0

DESCRIPTION OF REGIILATORY DRIVERS
DESCRIPTION OF REGIILATORY DRIVERS Continued
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DOE:

DOE 5480.4, Environmental Protection, Safety and Health Protection -
Standards, Attachment 2, Section 2, g, establishes ANSI D6.1, as model for
uniform traffic control devices for Hanford site streets and highways.

0
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Operations Office: RL ID No.: 6680- 9 Revision Date: 4/21/1994
ADS Title: 91-B-524, 300 AREA ELECT. DIST. CONVER. & SAFETY IMPROVE., PHI
WBS No.: 1.6.8.2.5.7 Category: FT Appr .:
Project Title: 91-D-175, 300 AREA ELECT Facility/WAG: 300 AREA ELECTRICAL UTILITIES
Installation: HANFORD CID: RL10930 ZOVHD: 18
For Line Item Project: 91-D-175 TPC: 808 9 TEC: 7800
Contig: 2300
CNTR Manager: KOELLERMEIER, EM, ACTING MANAGER Phone: 509-376-4062
0.0. Manager: PLAHUTA, MJ Phone: 509-376-7034
H.Q. Manager: FELDT, EG Phone: 202-586-1964
Auxiliary Fields: 1. 2. 3.

WASTE TYPES (% of FY96 Dollars)

HLW: 0 TRU: 0 TRU MIX: 0 LLW: 0 MLLW: 0 HAZ: 0 SANT: 0 SNF: 0

REGULATORY DRIVERS

CAA: N CWA: N SDWA: N RCRA: N 3004U: N TSCA: N CERCLA: N NEPA: N
DOE: Y IAG: N OSHA: N ORD: N ST : N TRI : N FED : N FFCA: N
OTHER 1: N OTHER 2: N OTHER 3: N

...... ^,, ....... ..^ ....^^^^

B&R FY94 APPR FY95 PRES FY95 APPR

OE 29 0 A
CE 0 0 B
GPP 0 0 C
LI 1,500 0 D

E
TOTAL 1,529 0 F

G

H
I

TOTAL

FY96 DRIVER CATEGORY
DECREMENT TARGET PLAN IMM RISK

0 0 0 0
0 0 0 0
0 0 0 0
0 0 0 0
0 0 0 0
0 0 0 0
0 0 0 0
0 0 0 0
0 0 0 0

0 0 0 0

DECREMENT LEVEL (Dollars in Thousands)
FY 96 DECR

B&R LEVEL

OE 0
CE 0
GPP
LI

0
0

TOTAL 0
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TARGET LEVEL (Dollars in Thousands)
B&R Cat. FY96 FY97 FY98 FY99 FY00

OE 0 0 0 0 0
CE 0 0 0 0 0
GPP 0 0 0 0 0

LI 0 0 0 0 0

TOTAL 0 0 0 0 0

FTEs FY94 FY95

r-1
^..J

Indirect 0 0
Federal 0 0

FTEs FY96 FY97 FY98 FY99 FY00

Direct 0 0 0 0 0

Indirect 0 0 0 0 0
Federal 0 0 0 0 0

PLANNING LEVEL ( Dollars in Thousands)

B&R Cat. FY96 FY97 FY98 FY99 FY00

OE 0 0 0 0
CE 0 0 0 0 0.
GPP 0 0 0 0 0

LI 0 0 0 0 0

TOTAL 0 0 0 0 0

FTEs FY94 FY95

Direct 0 0
Indirect 0 0
Federal 0 0

FTEs FY96 FY97 FY98 FY99 FY00

Direct 0 0 0 0 0

Indirect 0 0 0 0 0

Federal 0 0 0 0 0
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Budget Detail Profile
DESC: LANDLORD FY96 DRIVER CATEGORY

SUB-DESC: PROGRAM: EM SUBACT: AA DECREMENT TARGET PLAN IMM RISK

TITLE: 91-B-524, 300 AREA ELEC DIST CON
APPROP: D A 0, 0 0 0

B 0 0 0 0

B&R FY94 APPR FY95 PRES FY95 APPR C 0 0 0 0

D 0 0 0 0
EW7030000 29 0 E 0 0 0 0
35EW70300 0 0 F 0 0 0 0

39EW70300 0 0 G 0 0 0 0
39EW70300 1,500 0 H 0 0 0 0

I 0 0 0 0

TOTAL 1,529 0
TOTAL 0 0 0 _ 0

DECREMENT LEVEL (Dollars in Thousands)

_ FY96 DECR
B&R CODE LEVEL

EW7030000 0
35EW70300 0

^ 39EW70300 0
39EW70300 0

TOTAL 0 _

1<fAVGl 1WYGL ^YV11tLLJ 1ll 1l1VLLJbllVSJ

B&R CODE FY96 FY97 FY98 FY99 FY00

EW7030000 0 0 0 0 .0
35EW70300 0 0 0 0 0
39EW70300 0 0 0 0 0
39EW70300 0 0 0 0 0

TOTAL 0 0 0 0 0-

- PLANNING LEVEL ( Dollars in Thousands) -
B&R CODE FY96 FY97 FY98

EW7030000 0 0 0
35EW70300 0 0 0
39EW70300 0 0 0

39EW70300 0 0 0

TOTAL 0 0 0

FY99

0
0
0
0

0

FY00

0
0
0
0

0
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A106 Cross References
A106 Number: Date:

Title:
Federal Facility Identification: ,
Region: Assessment:
Status: Progress:

7

Tiger Team Cross References
Tiger Team Finding Number: Date:

Title:

FY95-99 ADS Cross References
ADS #: RL 6683 0
Title: 91-B-524, 300 AREA ELEC DIST CONVERSION & SAFETY IMPROV, PHASE I
Transferred in its entirety: Y
Explanation of Change:

Realignment of Work Breakdown Structure approved per Baseline Change Request LPM-094-
004.

^

MILESTONES

Milestone No.: Milestone Seq: 6680-09-0005 TPA MS NO.: NONE
Title: COMPLETE CONSTRUCTION 91-B-524, 300A ELEC. DIST CONV., PHASE I
Planning Date Target Date Decrement Date Level: HQ Keyword: 0
5/30/1994 5/30/1994 PTS: Y SMS: Y

Driver Name: DOE Driver Reference: DOE 5480.4
PRESENT IN Tiger Team: N Program Execution Guidance: Y

Roadmap: N Current Year Workplan: Y Safety and Health: N
Description:

FORECASTED COMPLETION DATE IS 11/30/94.

MILESTONES Continued

^
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Description:
FORECASTED COMPLETION DATE IS 1/30/95.

Milestone No.: Milestone Seq: 6680-09-0010 TPA MS NO.: NONE
Title: PROJECT CLOSE-OUT, 91-B-524, 300A ELEC. DIST. & CONV., PHASE I
Planning Date Target Date Decrement Date Level: FO Keyword: 0
9/30/1994 9/30/1994 PTS: N SMS: Y

Driver Name: DOE Driver Reference: DOE 5480.4
PRESENT IN Tiger Team: N Program Execution Guidance: N

Roadmap: N Current Year Workplan: Y Safety and Health: N

NARRATIVE

LAST UPDATE: 04-23-1994 TIME: 15:47:04

Technical Scope Summary(Limit 15 line or less):
This project will convert the outdated 2,400 volt electrical distribution
circuits in the southern 300 Area to modern 13,800 voltcircuits and place
the distribution circuits underground. This includes converting obsolete
series lighting circuits to parallel circuits and providing ducts for
installation of communication and signal circuits in the areas being
upgraded. The project is required in order to provide an electrical
distribution system for the southern 300 Area which is safe, efficient,
reliable, and maintainable. The project will also improve the lighting for
the areas converted.

^

Technical Scope Detail(Limit 104 lines or less):
This project will convert the outdated 2,400 volt electrical distribution
circuits in the southern 300 Area to modern 13,800 volt circuits and place
the distribution circuits underground. This project has been determined to
be a Grumbly Initiative #2 that will, 'provide a safe workplace that is
free from fatalities and serious accidents, and continuously reduces
injuries and adverse health effects. Worker health and safety is top
priority, along with protecting public health and ensuring community and
environmental safety'. The project is required in order to provide an
electrical distribution system for the southern 300 Area which is safe,
efficient, reliable, and maintainable. The project will also improve the
lighting for the areas converted.

The electrical distribution and lighting circuits in the Hanford 300 Area
were originally constructed in the mid 1940s to serve World Ware II
programs. The original main distribution circuits operate at the 2,400
volt level which is outdated and rarely found in industry today. These
circuits are mixed with more modern 13,800 volt circuits added as
electrical load requirements grew. Converting the 2,400 volt system is
required to eliminate health and safety risks, comply with safety codes and

NARRATIVE Continued
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NARRATIVE Continued
standards, comply with site design criteria, and upgrade or eliminate
obsolete systems. The original outdoor lighting circuits operate in
series, have 2,400 volts at the fixtures, and use equipment which is
obsolete. The modernized electrical distribution and lighting systems will
provide greater reliability, allow for expansion as necessary, and provide
more efficient lighting. This project will be conducted to support
environmental restoration mission needs, as well as, meeting the lighting
reduction requirements for the new site security initiative (Vision 2000)
and energy conservation. New 13,800 volt power sources with associated
equipment and new low voltage, parallel connected, lighting systems with
high efficiency light fixtures will be provided.

The existing overhead multiple voltage system does not meet the National
Electrical Safety Code (NESC) ANSI C2, Section 23 for safe working
clearances, separation of cables, and shock prevention as required by DOE
Orders 5480.4 (Attachment 2, Item 5). Existing utility poles are too close
to streets and buildings, block emergency access, and are crowded with
cables. The large number of main feeder circuits make the existing system
complex and difficult to operate safely. Noncompliance with NESC
requirements pose safety problems and make the system unreliable.
Protection from electrical shock cannot always be ensured with the present
system. Future load increases cannot be economically accommodated by the
present system configuration. Replacement parts and equipment are becoming
more difficult to obtain.

Improved system grounding will enhance safety by: (1) reducing possibility
for electrical shock caused by stray step and touch potentials, (2)
providing adequate means for connecting electrical safety grounds for
personnel protection, (3) providing adequate ground fault current for
positive operation of protective devices, (4) reducing the chance of
thermal damage to cable shield wires during line-to-ground faults and (5)
reducing the chance of damage to communication, signal and alarm circuits
during faults.

Act. Comp. to Date/Current Year (FY 1994) Desc.(Limit 52 lines or less):
National Environmental Policy Act (NEPA) documentation (memo-to-file) was
approved in February 1989. The definitive design was completed in
September 1992 and the construction contract was awarded in January 1993.
Physical construction was started in March 1993. In FY 1994, Fixed Price
G`onstruction will be completed in November 1994 with project completion in _
January 1995 (forecasted date).

Budget Year (FY 1995) Description(Limit 52 lines or less):
Based on an assessment of required workscope and projected outyear"funding
levels, the workscope identified in this ADS assumes a redistribution of
Richland's FY 1995 Congressional Budget request. The delta change from the
President's budget is $7,560, resulting in a new total of $49,343. These
adjustments may require a FY 1995 budget amendment.

6
14:08

C1

^

NARRATIVE Continued
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In FY 1995, the forecasted project completion date is January 1995.

^

Planning Year (FY 1996) Description(Limit 156 lines or less):
In FY 1996, no activity is planned, project completed in FY 1995.

Outyears (FY 1997 - FY 2000) Description(Limit 78 lines or less):
In FY 1997-2000, no activity is planned, project completed in FY 1995.

Impacts/Assumptions(Limit 42 lines or less):
The extent of low level radioactive contaminated soil will not be known
until construction and could impact cost and schedule. The handling of
polychlorinated biphenyl (PCB) contaminated equipment was assumed to be
outside of the project scope.

Supporting Documents(Limit 5 lines or less):
National Electrical Safety Code (NESC) ANSI C2
DOE 5480.4

Performance Measures(Limit 15 lines or less):
Provide adequate levels of Landlord support to meet program missions.

.............. riv.. 'Jr au:v^a.nivna untvcaa
DOE:

DOE 5480.4, Environmental Protection, Safety and Health Protection
Standards; National Electrical Safety Code (NECS) ANSI C2.

( b) Reduce non-compliance items by 10%.

Pi
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Operations Office: RL ID No.: 6680- 10 Revision Date: 4/21/1994
ADS Title: 92-L-047, 300 AREA ELECT. DIST. CONVER. & SAFETY IMPROVE., PHII
WBS No.: 1.6.8.2.5.11 Category: FT Appr.:
Project Title: 92-D-187, 300 AREA ELECT Facility/WAG: 300 AREA ELECTRCAL UTILITIES
Installation: HANFORD CID: RL10930 %OVHD: 18
For Line Item Project: 92-D-187 TPC: 13447 TEC: 13100
Contig: 2500
CNTR Manager: KOELLERMEIER, EM, ACTING MANAGER Phone: 509-376-4062
0.0. Manager: PLAAUTA, MJ Phone: 509-376-7034
H.Q. Manager: FELDT, EG Phone: 202-586-1964
Auxiliary Fields: 1. 2. 3.

WASTE TYPES (% of FY96 Dollars)

HLW: 0 TRU: 0 TRU MIX: 0 LLW: 0 MLLW: 0 HAZ: 0 SANT: 0 SNF: 0

REGULATORY DRIVERS

CAA: N CWA: N SDWA: N RCRA: N 3004U: N TSCA: N CERCLA: N NEPA: N
DOE: YIAG: N OSHA: N ORD: N ST : N TRI : N FED : N FFCA: N
OTHER 1: N OTHER 2: N OTHER 3: N

, y `B&R FY94 APPRFY95 PRES FY95 APPR

OE 42 31 A
CE 0 0 B
GPP 0 0 C
LI 10,276 0 D

E
TOTAL 10,318 31 F

C
H
I

TOTAL

FY96 DRIVER CATEGORY
DECREMENT TARGET PLAN IMM RISK

0 0 0 0
0 0 0 0
0 0 0 0
0 0 0 0
0 0 0 0
0 0 0 0
0 0 0 0
0 0 0 0
0 0 0 0

0 0 0 0

DECREMENT LEVEL (Dollars in Thousands)
FY 96 DECR

B&R LEVEL

OE 0
CE 0
GPP 0
LI 0

TOTAL 0



Environmental Management
FY96 Field Submission
Activity Data Sheet

Page: 2
RL-6680-10- Date: 6/01/1994 Time: 14:08

TARGET LEVEL ( Dollars in Thousands)
B&R Cat. FY96 FY97 FY98 FY99 FY00

OE 0 0 0 0 0
CE 0 0 0 0 0
GPP 0 0 0 0 0
LI 0 0 0 0 0

TOTAL 0 0 0 0 0

FTEs FY94 FY95

Direct 0 0
Indirect 0 0
Federal 0 0

FTEs FY96 FY97 FY98 FY99 FY00

Direct 0 0 0 0 0
Indirect 0 0 0 0 0
Federal 0 0 0 0 0

PLANNING LEVEL (Dollars in Thousands)
B&R Cat. FY96 FY97 FY98 FY99 FY00

OE 0 0 0 0 0
CE 0 0 0 0 0
GPP 0 0 0• 0 0
LI 0 0 0 0 0

TOTAL 0 0 0 0 0

FTEs FY94 FY95

Direct 0 0
Indirect 0 0
Federal 0 0

FTEs FY96 FY97

Direct 0 0
Indirect 0 0
Federal 0 0

FY98 FY99

0 0
0 0
0 0

FY00

0
0

L__J

LJ

0
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Budget Detail Profile
DESC: LANDLORD
SUB-DESC: PROGRAM: EM SUBACT: AA
TITLE: 92-L-047, 300 AREA ELEC DISTR CO
APPROP: D A

B
B&R FY94 APPR FY95 PRES FY95 APPR C

D
EW7030000 42 31 E
35EW70300 0 0 F
39EW70300 0 0 C
39EW70300 10,276 0 H

I
TOTAL 10.318 31

TOTAL

DECREMENT LEVEL (Dollars in Thousands)
FY96 DECR

B&R CODE LEVEL

EW7030000 0
^ 35EW70300 0

39EW70300 0
39EW70300 0

TOTAL 0

FY96 DRIVER CATEGORY
DECREMENT TARGET PLAN IMM RISK

0 0 0 0
0 0 0 0
0 0 0 0
0 0 0 0
0 0 0 0
0 0 0 0
0 0 0 0
0 0 0 0
0 0 0 0

0 0 0 0

.. ^...._..__.. ... _................,
B&R CODE FY96 FY97 FY98

EW7030000 0 0 0
35EW70300 0 0 0
39EW70300 0 0 0
39EW70300 0 0 0

TOTAL 0 0 0

^

FY99 FY00

0 0
0 -0
0 0
0 .0

0 0 .

PLANNING LEVEL (Dollars in Thousands) -
B&R CODE FY96 FY97 FY98

EW7030000 0 0 0
35EW70300 0 0 0
39EW70300 0 0 0
39EW70300 0 0_ 0

TOTAL 0 0 0

FY99 FY00

0 0
0 0
0 0
0 0

0 0
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A106 Cross References
A106 Number: Date:

Title:
Federal Facility Identification:
Region: Assessment:
Status: Progress:

irger ieam uross ttererences

Tiger Team Finding Number: Date:
Title:

ADS #: RL 66840 J^ +`cj`jc y`J
Title: 92=L-047,300 AREA ELECT DIST CONVERSION & SAFETY IMPROV, PHASE II
Transferred in its entirety: Y
Explanation of*Change:

Realignment of Work Breakdown Structure approved per Baseline Change Request LPM-094-
004.

MILESTONES

Milestone No.: Milestone Seq: 6680-10-0005 TPA MS NO.: NONE
Title: AWARD FIXED PRICE CONSTRUCTION CONTRACT (92-L-047)
Planning Date Target Date Decrement Date Level: CNTR Keyword: 0
11/04/1993 11/04/1993 PTS: N SMS: Y
Driver Name: DOE Driver Reference: DOE 5480.4
PRESENT IN Tiger Team: N Program Execution Guidance: N

Roadmap: N Current Year Workplan: Y Safety and Health: N
Description:
AWARD FIXED PRICE CONSTRUCTION CONTRACT FOR PROJECT L-047, 300 AREA ELECTRICAL
DISTRIBUTION CONVERSION AND SAFETY IMPROVEMENTS, PHASE II. COMPLETED 11/23/93.

Milestone No.: Milestone Seq: 6680-10-0010 TPA MS NO.: NONE
Title: START PHYSICAL CONSTRUCTION (92-L-047)
Planning Date Target Date Decrement Date Level: CNTR Keyword: 0
12/08/1993 12/08/1993 PTS: N SMS: Y
Driver Name: DOE Driver Reference: DOE 5480.4
PRESENT IN Tiger Team: N Program Execution Guidance: N

Roadmap: N Current Year Workplan: Y Safety and Health: N
Description:

START PHYSICAL CONSTRUCTION FOR PROJECT L-047, 300 AREA ELECTRICAL DISTRIBUTION

CONVERSION AND SAFETY IMPROVEMENTS, PHASE II. COMPLETED 12/08/93.

MILESTONES Continued
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Title: COMPLETE CONSTRUCTION (92-L-047)
IMilestone No.: Milestone Sea: 6680-10-0015 TPA MS NO.: NONE

Planning Date Target Date Decrement Date Level: FO Keyword: 0
3/19/1995 3/19/1995 PTS: N SMS: Y

Driver Name: DOE Driver Reference: DOE 5480.4

PRESENT IN Tiger Team: N Program Execution Guidance: N
Roadmap: N Current Year Workplan: Y Safety and Health: N

Description:

COMPLETE CONSTRUCTION FOR PROJECT L-047, 300 AREA ELECTRICAL DISTRIBUTION CONVERSION
AND SAFETY IMPROVEMENTS, PHASE II.

Milestone No.: Milestone Seq: 6680-10-0020 TPA MS NO.: NONE
Title: COMPLETE PROJECT (92-L-047)
Planning Date Target Date Decrement Date Level: FO Keyword: 0

6/19/1995 6/19/1995 PTS: N SMS: Y
Driver Name: DOE Driver Reference: DOE 5480.4
PRESENT IN Tiger Team: N Program Execution Guidance: N

Roadmap: N Current Year Workplan: N Safety and Health: N

0

NARRATIVE

LAST UPDATE: 04-23-1994 TIME: 15:48:20

0

Technical Scope Summary(Limit 15 line or less):
This project will convert the outdated 2,400 volt electrical distribution
circuits in the northern 300 Area to modern 13,800 volt circuits and place

the distribution circuits underground. This includes converting obsolete

lighting circuits and providing ducts for installation of communication and

signal circuits in the areas being upgraded. It is required in order to
provide an electrical distribution system which is safe, efficient,
reliable, and maintainable. The deficient electrical distribution and
lighting circuits operate at the 2,400 volt level which is outdated and
rarely found in industry today. These circuits are mixed with more modern
13,800 volt circuits added as electrical load requirements grew. The
original outdoor lighting circuits operate in series, have 2,400 volts at
the fixtures, and use equipment which is obsolete. Converting is required
to eliminate health and safety risks, comply with codes and standards,
comply with site design criteria, and upgrade or eliminate obsolete
systems.

Technical Scope Detail(Limit 104 lines or less):
This project will convert the outdated 2,400 volt electrical distribution

NARRATIVE Continued
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NARRATIVE Continued
circuits in the northern 300 Area to modern 13,800 volt circuits and place
the distribution circuits underground. This project has been determined to
be a Grumbly Initiative #2 that will, 'provide a safe workplace that is
free from fatalities and serious accidents, and continuously reduces
injuries and adverse health effects. Worker health and safety is top
priority, along with protecting public health and ensuring community and
environmental safety'. The project is required in order to provide an
electrical distribution system for the northern 300 Area which is safe,
efficient, reliable, and maintainable. The project will also improve the
lighting for the areas converted.

The electrical distribution and lighting circuits in the Hanford 300 Area
were originally constructed in the Mid 1940s to serve World War II_
programs. The original main distribution circuits operate at the 2,400
volt level which is outdated and rarely found in industry today. These
circuits are mixed with more modern 13,800 volt circuits added as
electrical load requirements grew. Converting the 2,400 volt system is
required to eliminate health and safety risks, comply with safety codes and
standards, comply with site design criteria, and upgrade or eliminate
obsolete systems. The original outdoor lighting circuits operate in
series, have 2,400 volts at the fixtures, and use equipment which is
obsolete. The modernized electrical distributioxi and lighting systems will
provide more efficient lighting. This project will be conducted to support
of environmental restoration mission needs, as well as meeting the lighting
reduction requirements for the new site security initiative (Vision 2000)
and energy conservation. New 13,800 volt power sources with associated
equipment and new low voltage, parallel connected, lighting systems with
high efficiency light fixtures will be provided.

Act. Comp. to Date/Current Year (FY 1994) Desc.(Limit 52 lines or less):
Conceptual Design was completed March 1990. National Environmental Policy
Act (NEPA) documentation (memo-to-file) was approved in August 1990. The
A/E selection was completed and initiation of Definitive Design was
initiated in June 1992 and conlpleted in July 1993. A fixed price
construction contract was awarded in November 1993. Physical construction
was initiated in December 1993. _

Budget Year (FY 1995) Description(Limit 52 lines or less):
Based on an assessment of required workscope and projected outyear funding
levels, the workscope identified in this ADS assumes a redistribution of
Richland's FY 1995 Congressional Budget request. The delta change from the
President's budget is $7,560, resulting in a new total of $49,343. These
adjustments may require a FY 1995 budget amendment.

In FY 1995, construction will be completed in March. Project closeout will
occur in June.

Planning Year (FY 1996) Description(Limit 156 lines or less):
- NARRATIVE Continued

q



^

Environmental Management
FY96 Field Submission
Activity Data Sheet

Page: 7
RL-6680-10 - Date: 6/01/1994 Time: 14:09

neucnnrlvn uontinuec
There is no activity planned for this line item in FY 1996.

^

Outyears (FY 1997 - FY 2000) Description(Limit 78 lines or less):
There will be no activity for this line item in the outyears.

Impacts/Assumptions(Limit 42 lines or less): -
The extent of low level radioactive contaminated soil will not be known
until construction and could impact cost and schedule. The handling of _
polychlorinated biphenyl (PCB) contaminated equipment was assumed to be
outside of the project scope. Unexpected underground utilities and
environmental remediation areas may affect the extent of work. There are
no key issues for this project.

Supporting Documents(Limit 5 lines or less):
National Electrical Safety Code ANSI C2, Section 23, DOE 5480.4 (Attachment
2, item 5).

Performance Measures(Limit 15 lines or less):
Provide adequate levels of Landlord support to meet program missions.

(b) Reduce non-compliance items by 10%.

DESCRIPTION OF REGULATORY DRIVERS
DOE:
DOE 5480.4, Environmental Protection Safety and Health Protection
Standards; National Electrical Safety Code ANSI C2, Section 23.

E
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Operations Office: RL ID No.: 6680- 11 Revision Date: 4/20/1994
ADS Title: 95-D-424, 324 FACILITY COMPLIANCE/RENOVATION
WBS No.: 1.6.8.2.5.17 Category: FT Appr.: -
Project Title: 95-D-454, 324 FACILITY C Facility/WAG: 324 FACILITY

Installation: HANFORD CID: RL10930 %0VHD: 18

For Line Item Project: 95-D-XXX TPC: 6400 TEC: 5800

Contig: 1200
CNTR Manager: KOELLERMEIER, EM, ACTING MANAGER Phone: 509-376-4062
0.0. Manager: PLAHUTA, MJ , Phone: 509-376-7034
H.Q. Manager: FELDT, EG Phone: 202-586-1964
Auxiliary Fields: 1. 2. 3.

WASTE TYPES (% of FY96 Dollars)

HLW: 0 TRU: 0 TRU MIX: 0 LLW: 0 MLLW: 0 HAZ: 0 SANT: 0 SNF: 0

REGULATORY DRIVERS

CAA: Y CWA: N SDWA: N RCRA: N 3004U: N TSCA: N CERCLA: N 'NEPA: N
DOE: Y IAG: N OSHA: Y ORD: N ST : N TRI : N FED : N FFCA: N
OTHER 1: N OTHER 2: N OTHER 3: N

....n.... ^) -..u.. ..6

B&R FY94 APPR FY95 PRES FY95 APPR

OE 0 60
CE 0 0
GPP 0 0
LI 0 1,500

TOTAL 0 1,560

FY96 DRIVER CATEGORY
DECREMENT TARGET PLAN IMM RISK

A 0 0 0 0
B 0 0 0 0
C 0 0 0 0
D 3,538 3,538 3,538 0
E 0 0 0 0
F 0 0 0 0
C 0 0 0 0
H 0 0 0 0
I 0 0 -- 0 0

TOTAL 3,538 3,538 3,538 0 I

DECREMENT LEVEL (Dollars in Thousands)
FY 96 DECR

B&R LEVEL

OE 38
CE 0
GPP 0

^ LI 3,500

TOTAL 3,538
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TARGET LEVEL (Dollars in Thousands)
B&R Cat. FY96 FY97 FY98 FY99 FY00

OE 38 64 35 0 0
CE 0 0 0 0 0
GPP 0 0 0 0 0
LI 3,500 800 0 0 0

TOTAL 3,538 864 35 0 0

FTEs FY94 FY95

Direct 0 0
Indirect 0 0
Federal 0 0

FTEs FY96 FY97 FY98 FY99 FY00

Direct 0 0 0 0 0
Indirect 0 0 0 0 0
Federal 0 0 0 0 0

PLANNING LEVEL (Dollars in Thousands)
B&R Cat. FY96 FY97 FY98 FY99 FY00

OE 38 64 35 0 0
CE 0 0 0 0 0
GPP 0 0 0 0 0
LI 3,500 800 0 0 0

TOTAL 3,538 864 35 0 0

FTEs FY94 FY95

Direct 0 0
Indirect 0 0
Federal 0 0

FTEs FY96 FY97 FY98 FY99 FY00

Direct 0 0 0 0 0
Indirect 0 0 0 0 0
Federal 0 0 0 0 0

^
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DESC: LANDLORD
SUB-DESC: PROGRAM: EM SUBACT: AA
TITLE: 95-D-424, 324 FACILITY COMPLIANC
APPROP: D

B&R

^

FY96 DRIVER CATEGORY
DECREMENT TARGET PLAN IMM RISK

A 0 0 0 0
B 0 0 0 0

FY94 APPR FY95 PRES FY95 APPR C 0 0 0 0
D 3,538 3,538 3,538 0

0 60 E 0 0 0 0
0 0 F •0 0 0 0
0 0 G 0 0 0 0
0 1,500 H 0 0 0 0

I 0 0 0 0
0 1,560

TOTAL 3,538 3,538 3,538 0

EW7030000
35EW70300
39EW70300
39EW70300

TOTAL

uLGttCiR6Wl LLVCL ( llollars in Thousands)
FY96 DECR

B&R CODE LEVEL

EW7030000 38
35EW70300 0
39EW70300 0
39EW70300 3,500

TOTAL 3,538

TARGET LEVEL ( Dollars in Thousands)
B&R CODE FY96 FY97 FY98 FY99 FY00

EW7030000 38 64 35 0 0
35EW70300 0 0 0 0 0
39EW70300 0 0 0 0 0
39EW70300 3,500 800 0 0 0

TOTAL 3,538 864 35 0 0

PLANNING LEVEL (Dollars in Thousands)
B&R CODE FY96 FY97 FY98 FY99 FY00

EW7030000 38 64 35 0 0
35EW70300 0 0 0 0 0
39EW70300 0 0 0 0 0
39EW70300 3,500 800 0 0 0

TOTAL 3,538 864 35 0 0



Environmental Management
FY96 Field Submission
Activity Data Sheet -

Page: 4
RL-6680-11- Date: 6/01/1994 Time: 14:10

A106 Number:
Title:
Federal Facility Identification:
Region:
Status:

Date:

Assessment:
Progress:

iiger ream uross xererences

Tiger Team Finding Number: Date:
Citle:

...-.. .,.,.. - .,-- ..--«-.-
ADS #: RL 6686 0 -
Title: 95-D-424, 324 FACILITY COMPLIANCE/RENOVATION
Transferred in its entirety: Y
Explanation of Change:

Realignment of Work Breakdown Structure approved per Baseline Change Request LPM - 094-
004.

MILESTONES

Milestone No.: none Milestone Seq: 6680-11-0005 TPA MS NO.: NONE
Title: DEFINITIVE DESIGN COMPLETION (D-424)
Planning Date Target Date Decrement Date Level: CNTR Keyword: 0
2/28/1996 2/28/1996 2/28/1996 PTS: N SMS: Y

Driver Name: DOE Driver Reference: DOE 5480.4, 29 CFR PART 1910
PRESENT IN Tiger Team: N Program Execution Guidance: N

Roadmap: N Current Year Workplan: N Safety and Health: Y
Description:
NONE.

MILESTONES

r1
6-

^
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Roadmap: N Current Year Workplan: N Safety and Health: Y
Description:

NONE.

Milestone No.: NONE Milestone Seq: 6680-11-0010 TPA MS NO.: NONE
Title: COMPLETE CONSTRUCTION (D-424)
Planning Date Target Date Decrement Date Level: CNTR Keyword: 0
9/30/1997 9/30/1997 PTS: N SMS: Y

Driver Name: DOE Driver Reference: DOE 5480.4, 29 CFR PART 1910
PRESENT IN Tiger Team: N Program Execution Guidance: N

NARRATIVE

LAST UPDATE: 04-23-1994 TIME: 15:52:38

Technical Scope Summary(Limit 15 line or less):
The technical scope of this activity consists of bringing certain 324

^ Building systems intocompliance with Federal Requirements and DOE Orders;
avoid near-term adverse impact on workers, the public, and the environment;
and assure continuity of operations to meet requirements of key Hanford
programs. The Line Item (LI) is required in support of ongoing
environmental programs and supporting programs to the Tri-Party Agreement
(TPA). The deteriorated, contaminated, or noncompliant building systems in
this project must be renovated in accordance with U.S. Department of Energy
(DOE) Orders, federal codes, and state regulations.

Technical Scope Detail(Limit 104 lines or less):
The technical scope of this activity consists of bringing certain 324
Building systems into compliance; avoid near-term adverse impact on
workers, the public, and the environment; and assure continuity of
operations to meet requirements of key Hanford programs. This project has
been determined to be a Grumbly Initiative #2 that will, 'provide a safe
workplace that is free from fatalities and serious accidents, and
continuously reduces injuries and adverse health effects. Worker health
and safety is top priority, along with protecting public health and
ensuring community and environmental safety'. The Line Item (LI) is
required in support of ongoing environmental programs and supporting
programs to the Tri-Party Agreement (TPA). The deteriorated, contaminated,
or noncompliant building systems in this project must be renovated in
accordance with U.S. Department of Energy (DOE) Orders, federal codes, and
state regulations.

Operating costs reflect funding requirement for validation efforts and
direct support to the authorized LI project.

The construction scope includes: replacing worn out and deteriorated
NARRATIVE Continued
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NARRATIVE Continued
electrical service equipment which are very old and difficult to maintain
because key parts are no longer manufactured; replacing wiring and
connections which violate the NEC; installing seismic bracing, supports,
couplings, standpipes, fire department connections, backflow preventers and
adding heads to the fire sprinkler system.

Building 324 houses programs that support strategic environmental
agreements and programs such as Hanford Waste Vitrification program, the
Grout Project, and the Double-Shell Slurry/Feed Retrieval System.

The facility compliance/renovation work covered by this ADS extends the
life of the 324 Building and corrects compliance issues not included in
other ADSs.

Act. Comp. to Date/Current Year (FY 1994) Desc.(Limit 52 lines or less):
Activities completed to date are the Engineering Study (ES) in February
1991, the Functional Design Criteria (FDC) in November 1992, the Conceptual
Design Report (CDR) in April 1993, and validation in May 1993.

In FY 1994, the Project Management Plan will be completed September 1994.

Budget Year (FY 1995) Description(Limit 52 lines or less):
Based on an assessment of required workscope and projected outyear funding
levels, the workscope identified in this ADS assumes a redistribution of
Richland's FY 1995 Congressional Budget request. The delta change from the
President's budget is $7,560K, resulting in a new total of $49,343. These
adjustments may require a FY 1995 budget amendment.

In FY 1995, the project authorization will be received and the Definitive
Design (DD) will begin in February. The DD will be 30 percent complete in
May.

Planning Year (FY 1996) Description(Limit 156 lines or less):
In FY 1996, DD will be complete in February. Construction starts in April
1996.

Outyears (FY 1997 - FY 2000) Description(Limit 78 lines or less):
In FY 1997, constructionwill be completed in September, and operational
start up will be accomplished in FY 1998.

Impacts/Assumptions(Limit 42 lines or less):
The 324 building supports numerous environmental res.toration and waste
management projects at the Hanford site.
There is concern that this facility would not be able to safely and
efficiently support the cleanup mission activities at Hanford if the
upgrades are not performed.

The key scope assumption is that the 324 Building will continue to support
current strategic programs and the regulatory drivers (DOE or external)

NARRATIVE Continued

0
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will not be revised. The key cost assumptions are those enumerated in the
KEH construction ccst estimates which includes inflation and all design and
construction costs. The key time assumption is that funding is:received on
schedule.

Supporting Documents(Limit 5 lines or less):
29CFR OSHA Part 1910, Section 1910.302-.308; CAA (40CFR 61.92); NFPA 13 1-2
Fire Sprinklers; RLIP 5480.10 Part D, Attach. D-1; DOE 5480.4, Environ.
Prot., S&H Prot. Standards, Attach. 2, Para. 2.e.5.a; DOE 5480.4, Attach.
2, Section 2.C, Environ. Prot., S&H Prot. Standards; 5480.7 (6) (e), Fire
Prot.; 5480.10, Contractor Indust. Hygiene Prog; 5480.11 9(g) (3) (a).

Performance Measures(Limit 15 lines or less):
Specific performance measures consistent with provisions of the Government
Performance Review and Results Act and the National PerformanceReview were
submitted under separate cover.

DESCRIPTION OF REGULATORY DRIVERS
CAA :
CAA(40CFR 61.92);;

DOE:
DOE 5480.4, Envir Prot: Safety & Health Prot Stand, Att 2, Par 2e5a and
Sec 2C, Environ Prot, S&H Prot. Stand; DOE 5480.7, 6e, Fire Prot; 5480.10,
Contractor Ind Hygiene Prog; DOE 5480.11 9g3a; Natl Fire Prot Agency 13, 1-
2, Fire Sprinklers

DESCRIPTION OF REGULATORY DRIVERS

0
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OsHA:
29CFR OSHA Part 1910, Section 1910.302-1910.308

Um^

0
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Operations Office: RL ID No.: 6680- 12 Revision Date: 4/20/1994
ADS Title: 93-D-391, 325 FACILITY COMPLIANCE/RENOVATION
WBS No.: 1.6.8.2.5.12 Category: FT Appr.:
Project Title: 93-D-184, 325 FACILITY C Facility/WAG: 325 FACILITY
Installation: HANFORD . CID: RL10930 Y.OVHD: 18
For Line Item Project: 93-D-184 TPC: 6410 TEC: 6000
Contig: 1200
CNTR Manager: KOELLERMEIER, EM, ACTING MANAGER Phone: 509-376-4062
0.0. Manager: PLAHUTA, MJ Phone: 509-376-7034
H.Q. Manager: FELDT, EG Phone: 202-586-1964
Auxiliary Fields: 1. 2. 3.

WASTE TYPES (% of FY96 Dollars)

HLW: 0 TRU: 0 TRU MIX: 0 LLW: 0 MLLW: 0 HAZ: 0 SANT: 0 SNF: 0

REGULATORY DRIVERS

CAA: N CWA: N SDWA: N RCRA: N 3004U: N TSCA: N CERCLA: N NEPA: N
DOE: Y IAG: N OSHA: N ORD: N ST : N TRI : N FED : Y FFCA: N
OTHER 1: N OTHER 2: N OTHER 3: N

B&R FY94 APPR FY95 PRES FY95 APPR

OE 0 34
CE 0 0
GPP 0 0
LI 3,500 1,000

TOTAL 3,500 1,034

0

FY96 DRIVER CATEGORY
DECREMENT TARGET PLAN

A 0 0 0
B 0 0 0
C 0 0 0
D 36 36 36
E 0 0 0
F 0 0 0
G 0 0 0
H 0 0 0
I 0 0 0

TOTAL 36 36 . 36

IMM RISK

0
0
0
0
0

0
0
0
0

0

+.c..^raci.a a.cvn^ kLOL1aL'S in rnousanas)
FY 96 DECR

B&R LEVEL

OE 36
CE 0
GPP 0
LI 0

TOTAL 36



Environmental Management
FY96 Field Submission
Activity Data Sheet

Page: 2
RL-6680-12- Date: 6/01/1994 Time: 14:11

TARGET LEVEL (Dollars in Thousands)
B&R Cat. FY96 FY97 FY98 FY99 FY00

OE 36 0 0 0 0
CE 0 0 0 0 0
GPP 0 0 0 0 0
LI 0 0 0 0 0

TOTAL 36 0 0 0 0

FTEs FY94 FY95

Direct 0 0
Indirect 0 0
Federal 0 0

FTEs FY96 FY97 FY98 FY99 FY00

Direct 0 0 0 0 0
Indirect 0 0 0 0 0
Federal 0 0 0 0 0

PLANNING LEVEL ( Dollars in Thousands)
B&R Cat. FY96 FY97 FY98 FY99 FY00

DE 36 0 0 0 0
CE 0 0 0 0 0
GPP 0 0 0 0 0
LI 0 0 0 0 0

TOTAL 36 0 0 0 0

FTEs FY94 FY95

Direct 0 0
Indirect 0 0
Federal 0 0

FTEs FY96 FY97 FY98 FY99 FY00

Direct 0 0 0 0 0
Indirect 0 0 0 0 0
Federal 0 0 0 0 0
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------
.....---

DESC: LANDLORD
SUB-DESC: PROGRAM: EM SUBACT: AA
TITLE: 93-D-391, 325 FACILITY COMPLIANC
APPROP: D A

B
B&R FY94 APPR FY95 PRES FY95 APPR C

D
EW7030000 0 34 E
35EW70300 0' 0 F
39EW70300 0 0 G
39EW70300 3,500 1,000 H

I
TOTAL 3,500 1,034

FY96 DRIVER CATEGORY
DECREMENT TARGET PLAN IMM RISK

0 0 0 0
0 0 0 0
0 0 0 0

36 36 36 0
0 0- 0 0
0 0 0 0
0 0 0 0
0 0 0 0
0 0 0 0

TOTAL 36 36 36 0

^

_ . . . . ^ «. .... ... .^o.. ^^
FY96 DECR

B&R CODE LEVEL

EW7030000 36
35EW70300 0
39EW70300 0
39EW70300 0

TOTAL

TARGET LEVEL (Dollars in Thousands)
B&R CODE FY96 FY97 FY98

EW7030000 36 0 0
35EW70300 0 0 0
39EW70300 0 0 0
39EW70300 0 0 0

TOTAL 36 - 0 0

FY99 FY00

0 0
0 0
0 0
0 0

0 0

PLANNING LEVEL (Dollars in Thousands)
B&R CODE FY96 FY97 FY98 FY99 FY00

07030000 36 0 0 0 0
35EW70300 0 0 0 0 0
39EW70300 0 0 0 0 0
39EW70300 0 0 0 0 0

TOTAL 36 0 0 0 0
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:"-jcA106 Number jcayGu

Title:
Federal Facility Identification:
Region:
Status:

Date:

Assessment:

Progress:

iTger -ieam uross nererences
Tiger Team Finding Number: Date:

Title:

.. +-++ vaa woicicaacca

ADS RL 6687 0
Title: 93-D-391, 325 FACILITY WMPLIANCE/RENOVATION
Transferred in its entirety: Y
Explanation of Change:

Realignment of Work Breakdown Structure approved per Baseline Change Request LPM-094-
004.

MILESTONES

Milestone No.: NONE Milestone Seq: 6680-12-0015 TPA MS NO.: NONE
Title: COMPLETE DEFINTIVE DESIGN, 325 FACILITY COMP/REN 93-D-391
Planning Date Target Date Decrement Date Level: FO Keyword: 0-
11/30/1993 11/30/1993 PTS: N SMS: Y
Driver Name: DOE Driver Reference: DOE 5480.11, 5400.XY
PRESENT IN Tiger Team: N Program Execution Guidance: N

Roadmap: N Current Year Workplan: Y Safety and Health: Y
Description:

NOT COMPLETE AT THIS TIME. FORECASTED COMPLETION DATE IS 4/30/94.

Milestone No.: NONE Milestone Seq: 6680-12-0020 TPA MS NO.: NONE
Title: START CONSTRUCTION, 325 FAC. COMPLIANCE/RENOVATION (93-D-391)
Planning Date Target Date Decrement Date Level: FO Keyword: 0
1/03/1994 1/03/1994 PTS: N SMS: Y

Driver Name: DOE Driver Reference: DOE 5480.11, 5400.XY
PRESENT IN Tiger Team: N Program Execution Guidance: N

Roadmap: N Current Year Workplan: Y Safety and Health: N
Description:
CONSTRUCTION WAS INITIATED FOR PROJECT D-391 ON NOVEMBER 28, 1993.

0..

^
MILESTONES Continued
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0

Description:
COMPLETE CONSTRUCTION FOR PROJECT D-391.

Milestone No.: NONE Milestone Seq: 6680-12-0005 TPA MS NO.: NONE
Title: COMPLETE CONSTRUCTION (93-D-391)
Planning Date Target Date Decrement Date Level: FO Keyword: 0
6/30/1995 6/30/1995 PTS: N SMS: Y

Driver Name: DOE Driver Reference: DOE 5480.11, 5400.XY
PRESENT IN Tiger Team: N Program Execution Guidance: N

Roadmap: N Current Year Workplan: N Safety and Health: N

Milestone No.: NONE Milestone Seq: 6680-12-0010 TPA MS NO.: NONE
Title: PREPARE OTP'S
Planning Date Target Date Decrement Date Level: CNTR Keyword: 0
4/30/1996 4/30/1996 4/30/1996 PTS: N SMS: Y

Driver Name: DOE Driver Reference: DOE 5480.11, 5400.XY
PRESENT IN Tiger Team: N Program Execution Guidance: N

Roadmap: N Current Year Workplan: N Safety and Health: N
Description:

NONE.

NARRATIVE

LAST UPDATE: 04-23-1994 TIME: 15:49:26

11

Technical Scope Summary(Limit 15 line or less):
This Line Item (LI) brings the 325 Building into compliance with Federal
Regulations; avoids near-term adverse impact on workers, the public, and
the environment; and assures continuity of operations to meet requirements
of key Hanford programs.

Technical Scope Detail(Limit 104 lines or less): _
This project has been determined to be a Grumbly Initiative #2 that will,
'provide a safe workplace that is free from fatalities and serious
accidents, and continuously reduces injuries and adverse health effects.
Worker health and safety is top priority, along with protecting public
health and ensuring community and environmental safety'.

Construction scope includes: Separating electrical switchgear from fire-
exit paths; replacing electrical panels which are very old and difficult to
maintain because key parts are no longer manufactured; replacing wiring and
connections which violate the National Electrical Code (NEC); replacing
deteriorated, circuit trips on building switchgear; upgrading the fire alarm
and sprinkler system; replacing the B-Unit recirculating air handler;

NARRATIVE Continued
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NARRATIVE Continued
providing alcoves or alternate means of emergency egress around Personnel
Contamination Monitors (PCMs) currently located in exit paths,
refurbishment of the second floor office area to provide emergency egress,
installation of backflow prevention assemblies on all fire risers,
refurbishment of the loading and gas bottle dock areas, modification of the
front entrance to provide a suitable exit path and provide handicap access
with access controls.

This project is a Priority 1. The required modifications to the 325
building will enhance work safety by upgrading the Fire protection systems,
electrical system to meet NEC, NFPA and relocating obstructions from the
emergency exit paths.

Act. Comp. to Date/Current Year (FY 1994) Desc.(Limit 52 lines or less):
Value Engineering Study was completed and the recommendations have been
incorporated by the design team. Definitive Design was initiated in April
1993 and is scheduled for completion in April 1994. Construction was
initiated in November 1993.

Budget Year (FY 1995) Description(Limit 52 lines or less):
Based on an assessment of required workscope and projected outyear funding
levels, the workscope identified in zhis ADS assumes a redistribution of
Richland's FY 1995 Congressional Budget request. The delta change from the
President's budget is $7,560, resulting in a new total of $49,343. These
adjustments may require a FY 1995 budget amendment.

In FY 1995, construction will be complete in June.

Planning Year (FY 1996) Description(Limit 156 lines or less):
In FY 1996, Operational Test Procedure (OTP) activity is planned.

Outyears (FY 1997 - FY 2000) Description(Limit 78 lines or less):
Project completed in FY 1996. No activity is planned during these years.

Impacts/Assumptions(Limit 42 lines or less):
The facility compliance/renovation work extends the operating life of the
325 Building and corrects compliance issues not included in other Activity
Data Sheets (ADSs).

The cost and schedule baseline have been established in the approved
conceptual design report dated April 30, 1991.

Cost estimate is based on the FDC, CDR, and Validation done in April 1991.

Supporting Documents(Limit 5 lines or less):
EPA 40 Code of Federal Regulations 61, Subparagraph H, National Emission
Standard for Hazardous Air P.oLlutants, DOE 5400.XY Radiological Effluent
Monitoring and Environmental Surveillance, DOE Order 5480.11, Paragraph
NARRATIVE Continued
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9(g)(3)(a), Radiation Protection for Occupational Workers, RLIP 5480.10
(3)(b) and Washington State-RL Agreement-In April 1989.

Performance Measures(Limit 15 lines or less):
Provide adequate levels of Landlord support to meet program missions.

(b) Reduce non-compliance items by 10%.

..............-,,..
DOE:
DOE 5400. XY Radiological Effluent Monitoring and Environmental
Surveillance; DOE Order 5480.11, Paragraph 9(g)(3)(a), Radiation
Protection for Occupational Workers; RLIP 5480.10 3b and Washington State-
RL Agreement in April 1989.

^
L.._.J

FED:
EPA 40 Code of Federal Regulations 61, subparagraph H, National Emission
Standard for Hazardous Air Pollutants.

^
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Operations Office: RL ID No.: 6680- 13 Revision Date: 4/18/1994

ADS Title: 96-L-116, 200 AREA SANITARY SEWER SYSTEM
WBS No.: 1.6.8.2.5.18 Category: FT Appr.:
Project Title: 96-L-116, 200 AREA SANIT Facility/WAG: 200 AREA SANITARY SEWER SYSTEM
Installation: HANFORD CID: RL10930 ZOVHD: 18
For Line Item Project: 96-D-XXX TPC: 34400 TEC: 33400
Contig: 5500
CNTR Manager: KOELLERMEIER, EM, ACTING MANAGER Phone: 509-376-4062
0.0. Manager: PLAHUTA, MJ Phone: 509-376-7034

H.Q. Manager: FELDT, EG Phone: 202-586-1964
Auxiliary Fields: 1. 2. 3.

WASTE TYPES (% of FY96 Dollars)

HLW: 0 TRU: 0 TRU MIX: 0 LLW: 0 MLLW: 0 HAZ: 0 SANT: 100 SNF: 0

REGULATORY DRIVERS

CAA: N CWA: N SDWA: N RCRA: N 3004U: N TSCA: N CERCLA: N NEPA: N
DOE: N IAG: N OSHA: N ORD: N ST : Y TRI : N FED : Y FFCA: N
OTHER 1: N OTHER 2: N OTHER 3: N

- Summary Funding Profile

B&R FY94 APPR FY95 PRES FY95 APPR

OE 270 95
CE 0 0
GPP 0 0
LI 0 0

TOTAL 270 95

FY96 DRIVER GATEGORY

DECREMENT TARGET PLAN IMM RISK

A 0 0 0 0
B 0 0 0 0
C 0 0 . 0 0
D 1,871 1,871 1,871 •0
E 0 0 0 0
F 0 0 0 0
G 0 0 0 0
H 0 0 0 0

I 0 0 0 0

TOTAL 1,871 1,871 1,871 0

DECREMENT LEVEL (Dollars in Thousands)

^I

FY 96 DECR
B&R LEVEL

OE 71

CE 0
GPP 0
LI 1,800

TOTAL 1,871
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TARGET LEVEL (Dollars in Thousands)
B&R Cat. FY96 FY97 FY98

OE 71 55 92
CE 0 0 0
GPP 0 0 0
LI 1,800 4,000 14,200

FY99

85
0

0
13,400

FY00

50
0

0
0

TOTAL 1,871 4,055 14,292

FTEs FY94 FY95

Direct 0 0
Indirect 0 0
Federal 0 0

13,485 50

FTEs FY96 FY97 FY98 FY99 FY00

Direct 1 0 1 1 0
Indirect 1 0 0 0 0
Federal 0 0 0 0 0

PLANNING LEVEL ( Dollars in Thousands) -
B&R Cat. FY96 FY97 FY98

0E 71 55 92
CE 0 0 0
GPP 0 0 0
LI 1,800 4,000 14,200

FY99

85
0
0

13,400

FY00

50
0
0
0

TOTAL 1,871 4,055 14,292

FTEs FY94 FY95

Direct 0 0
Indirect 0 0
Federal 0 0

13,485 50

FTEs FY96 FY97 FY98 FY99 FY00

Direct 1 0 1 1 0
Indirect 1 0 0 0 0
Federal 0 0 0 0 0
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Bud et D t il P filg e a ro e
DESC: LANDLORD FY96 DRIVER CATEGORY
SUB-DESC: PROGRAM: EM SUBACT: AA DECREMENT TARGET PLAN IMM RISK
TITLE: 96-L-116, 200 AREA SANITARY SEWE
APPROP: D A 0 0 0 0

B 0 0 0 0
B&R FY94 APPR FY95 PRES FY95 APPR C 0 0 0 0

D 1,871 1,871 1,871 0
EW7030000 270 95 E 0 0 0 0
35EW70300 0 0 F 0 0 0 0
39EW70300 0 0 C 0 0 0 0
39EW70300 0 0 H 0 0 0 0

I 0 0 0 0
TOTAL 270 95

TOTAL 1,871 1,871 1,871 0

DECREMENT LEVEL ( Dollars in Thousands)
FY96 DECR

B&R CODE LEVEL

EW7030000 71
^ 35EW70300 0

39EW70300 0
39EW70300 1,800

TOTAL 1,871

TARGET LEVEL (Dollars in Thousands)
B&R CODE FY96 FY97 FY98 FY99 FY00

EW7030000 71 55 92 85 50
35EW70300 0 0 0 0 0
39EW70300 0 0 0 0 0
39EW70300 1,800 4,000 14,200 13,400 0

TOTAL 1,871 4,055 14,292 13,485 50

PLANNING LEVEL ( Dollars in Thousands)
B&R CODE FY96 FY97 FY98 FY99 FY00

EW7030000 71 55 92 85 50
35EW70300 0 0 0 0 0
39EW70300 0 0 0 0 0
39EW70300 1,800 4,000 14,200 13,400 0

TOTAL 1,871 4,055 14,292 13,485 50
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A106Number:"c^c^c yc'
Title:
Federal Facility Identification:
Region:

Status:

Date:

Assessment:
Progress:

iiger Team uross xererences
Tiger Team Finding Number: Date:

Title:

...^ .. .,.... .......,^ ..^..^a^....^^
ADS #: RL 6670 0
Title: GENERAL ADMIN SUPPORT/BUILDINGS
Transferred in its entirety: N
Explanation of Change:

Realignment of Work Breakdown Structure approved per Baseline Change Request LPM-094-
004.

MILESTONES

Milestone No.: NONE Milestone Seq: 6680-13-0030 TPA MS NO.: NONE
Title: COMPLETE CONCEPTUAL DESIGN, 200A SANITARY SEWER SYS. (96-L-116)
Planning Date Target Date Decrement Date Level: FO Keyword: 0
12/31/1993 12/31/1993 PTS: N SMS: Y
Driver Name: ST Driver Reference: WAC 246-272
PRESENT IN Tiger Team: N Program Execution Guidance: N

Roadmap: N Current Year Workplan: Y Safety and Health: N
Description:

CONCEPTUAL DESIGN FOR THE 200 AREA SANITARY SEWER SYSTEM WAS COMPLETED IN JANUARY
1994.

Milestone No.: Milestone Seq: 6680-13-0020 TPA MS NO.: NONE
Title: START DEFINITIVE DESIGN, 200 AREA SANITARY SEWER SYSTEM
Planning Date Target Date Decrement Date Level: FO Keyword: 0
1/15/1996 1/15/1996 1/15/1996 PTS: N SMS: Y
Driver Name: ST Driver Reference: WAC 246-272 -
PRESENT IN Tiger Team: N Program Execution Guidance: N

Roadmap: N Current Year Workplan: N Safety and Health: N
Description:
THE ARCHITECT ENGINEER WILL BE INSTRUCTED TO BEGIN DEFINITIVE DESIGN ACTIVITIES.

is

0
MILESTONES Continued
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MILESTONES Cont

Milestone No.: Milestone Seq: 6680-13-0005 TPA MS NO.: NONE
Title: COMPLETE DEFINITIVE DESIGN, 200 AREA SANITARY SEWER SYSTEM
Planning Date Target Date Decrement Date Level: FO Keyword: 0
5/15/1997 5/15/1997 PTS: N SMS: Y

Driver Name: ST Driver Reference: WAC 246-272
PRESENT IN Tiger Team: N Program Execution Guidance: N

Roadmap: N Current Year Workplan: N Safety and Health: N
Description:

THE DEFINITIVE DESIGN DOCUMENTS WILL BE APPROVED BY THE OPERATING CONTRACTOR.

Milestone No.: Milestone Seq: 6680-13-0010 TPA MS NO.: NONE
Title: START CONSTRUCTION, 200 AREA SANITARY SEWER SYSTEM
Planning Date Target Date Decrement Date • Level: FO Keyword: 0
6/15/1997 6/15/1997 PTS: N SMS: Y

Driver Name: ST Driver Reference: WAC 246-272
PRESENT IN Tiger Team: N Program Execution Guidance: N

Roadmap: N Current Year Workplan: N Safety and Health: N
Description:

THE LETTER OF INSTRUCTION WILL BE ISSUED TO INITIATE CONSTRUCTION ACTIVITIES.

Milestone No.: Milestone Seq: 6680-13-0025 TPA MS NO.: NONE
Title: START FIELD CONSTRUCTION, 200 AREA SANITARY SEWER SYSTEM
Planning Date Target Date Decrement Date Level: F0 Keyword: 0
11/15/1997 11/15/1997 PTS: N SMS: Y
Driver Name: ST Driver Reference: WAC 246-272
PRESENT IN Tiger Team: N Program Execution Guidance: N

Roadmap: N Current Year Workplan: N Safety and Health: N
Description:
THE NOTICE TO PROCEED ISSUED TO FIXED PRICE CONTRACTOR TO INITIATE FIELD
CONSTRUCTION.

MILESTONES Cont

^
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Milestone No.: Milestone Seq: 6680-13-0015 TPA MS NO.: NONE
Title: COMPLETE CONSTRUCTION, 200 AREA SANITARY SEWER SYSTEM
Planning Date Target Date Decrement Date Level: FO Keyword: 0
3/31/2000 3/31/2000 PTS: N SMS: Y

Driver Name: ST Driver Reference: WAC 246-272
PRESENT IN Tiger Team: N Program Execution Guidance: N

Roadmap: N Current Year Workplan: N Safety and Health: N
Description:
SECTION I OF THE OFFICIAL ACCEPTANCE OF CONSTRUCTION FORM WILL BE APPROVED.

NARRATIVE

LAST UPDATE: 04-23-1994 TIME: 15:54:14

Technical Scope Summary(Limit 15 line or less):
This project will provide a new centralized sanitary waste water
collection, treatment, and disposal system for the 200 Area. The new
sanitary sewer system will consist of approximately 100,000 linear feet of
underground gravity sewer collection lines with some pressurized collection
legs and a centralized treatment and disposal system. The centralized
treatment and disposal system proposed is a system of plastic, membrane-
lined, evaporative lagoons. The collection system would discharge to a
lagoon system, one each in 200 East and West Areas. The lagoon system
would not discharge waste water to the soil or waters of Washington, thus
meeting the goal of the Tri-Party Agreement (TPA) and the 216 Consent Order
No. DE91NM-177 to stop discharge of untreated waste water to the soil and
ground water. The new system will replace the approximately 50 individual
sanitary disposal systems serving approximately 200 facilities in the 200
Area. These systems currently are discharging approximately 90,000_ gallons
per day of waste water to the soil.

Technical Scope Detail(Limit 104 lines or less):
This project will provide a new centralized sanitary waste water
collection, treatment, and disposal system for the 200 Area. This project
has been determined to be a Grumbly Initiative #2 that will, 'provide a
safe workplace that is free from fatalities and serious accidents, and
continuously reduces injuries and adverse health effects. Worker health
and safety is top priority, along with protecting public health and
ensuring community and environmental safety'. The new sanitary sewer
system will consist of approximately 100,000 linear feet of underground
gravity sewer collection lines with some pressurized collection legs and a
centralized treatment and disposal system. An independent engineering firm
has prepared an engineering study that recommends a plastic membrane-lined
evaporative lagoon system for the treatment and disposal portion of the new
system. The collection system would discharge to a lagoon system, one each

NARRATIVE Continued
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NARRATIVE Continued
in 200 East and West Areas. The lagoon system would not discharge waste
water to the soil or waters of Washington, thus meeting the goal of the
Tri-Party Agreement (TPA) and the 216 Consent Order No. DE91NM-177 to stop
discharge of untreated waste water to the soil and ground water.

Historically, liquid sanitary waste treatment and disposal in the 200 Area
has been accomplished through the use of individual septic tank/drainfield
systems. There are approximately 50 individual sanitary disposal systems
serving approximately 200 facilities in the 200 Area discharging
approximately 90,000 gallons per day (gpd) of waste water to the soil. Many
of the existing systems are failing because of age or inadequate
installation and/or maintenance, and are undersized for the population they
support. Also, most of the systems cannot be permitted for use in
accordance with current local, state, and federal regulations. This new
system would be sized to meet the current and future needs of the
Environmental Restoration (ER) and Waste Management (WM) mission activities
in the 200 Area.

^

Act. Comp. to Date/Current Year (FY 1994) Desc.(Limit 52 lines or less):
The project was submitted as a candidate FY 1996 LI Project in November
1992. The Engineering Study was completed in December 1992 and issued in
March 1993. The Functional Design Criteria was submitted to DOE for
approval in March 1993 and approved in June 1993. The conceptual design
started in June 1993 and was transmitted to DOE for approval in January
1994. Project validation is planned for the third quarter of FY 1994. NEPA
activities were initiated in September 1993 and should complete by December
1994.

Budget Year (FY 1995) Description(Limit 52 lines or less):
Based on an assessment of required workscope and projected outyear funding
levels, the workscope identified in this ADS assumes a redistribution of
Richland's FY 1995 Congressional Budget request. The delta change from the
President's budget is $7,560K, resulting in a new total of $49,343. These
adjustments may require a FY 1995 budget amendment.

The Architect/Engineer (A/E) selection will be initiated in the second
quarter of the year with A/E award expected in December 1995. The project
management plan and request for project authorization will be prepared and
submitted to RL in September 1995.

0

Planning Year (FY 1996) Description(Limit 156 lines or less):
Definitive design will be initiated in January by the offsite A/E and will
continue through 1996.

Outyears (FY 1997 - FY 2000) Description(Limit 78 lines or less):
Definitive design will complete May 1997. Construction activities will
started in June 1997 with fixed price construction bid and award. Field
construction will start in November 1997 and complete in March 2000. The

- NARRATIVE Continued
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new system would be fully operational by July 2000.

Impacts/Assumptions(Limit 42 lines or less):
It is assumed that the activities in the 200 Area to support ER and WM
goals for the Hanford Site will proceed as described in the Multi Year
Program Plan and the Hanford Mission Plan. It has also been assumed that
existing large onsite sanitary systems will continue to fail. Therefore,
emergency replacement systems or long term pumping of failed systems will
be required to operate within acceptable health, safety, and environmental
margins. The project supports the TPA and the 216 Consent Order to
eliminate or greatly reduce discharges of waste water to the Hanford soil
and ground water.

The projected cost of this project is based on a preliminary conceptual
design using unit costs for specific material from current vendor quotes
and construction labor rates based on the current Kaiser Engineers Hanford
Company (KEH) craft rates for Hanford as issued by KEH Finance. The
project budget estimate developed at the conceptual design phase are based
on guidelines in DOE Order 5100.4 and includes the appropriate escalation,
contingency, and Hanford factors approved by DOE for proposed Line Item
(LI) projects.

A further assumption of this subactivity is that the project will continue
to be funded as a Fiscal Year (FY) 1996 LI project and be validated in FY
1994. Operating expense funds budgeted for this subactivity are based on
historical costs at Hanford for similar projects and current Hanford
liquidation rates for the Operating Contractor.

Supporting Documents(Limit 5 lines or less):
Washington Administrative Codes (WAC): (1) WAC 246-272-040 (formerly 248-
96-040), WAC 173-216-040. Hanford Federal Facility Agreement and Consent
Order - Liquid Effluents (DE 91 NM-177), Section 3.4.

Performance Measures(Limit 15 lines or less):
Specific performance measures consistent with provisions of the Government
Performance Review and Results Act and the National Performance Review were
submitted under separate cover.

0

DESCRIPTION OF REGULATORY DRIVERS
DESCRIPTION OF REGULATORY DRIVERS Continued
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DESCRIPTION OF REGULATORY DRIVERS
FED:
Hanford Federal Facility Agreement and Consent Order - Liquid Effluents
(DE 91 NM-177), Section 3.4

ST:
Washington Administrative Codes (WAC); WAC 246-272-040, On-site Sewage
Disposal Application; WAC 173-216-040, State Waste Discharge Permit

Program - Authorization Required.
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Operations Office: RL ID No.: 6680- 14 Revision Date: 4/20/1994
ADS Title: 96-L-094, HANFORD FIRE DEPARTMENT FACILITIES
WBS No.: 1.6.8.2.5.,19 Category: FT Appr.: -

Project Title: 96-L-094, FIRE STATION A Facility/WAG: 200/300/1100 AREAS
Installation: HANFORD CID: RL10930 %OVHD: 18
For Line Item Project: 96-D-XXX TPC: 30800 TEC: 29700
Contig: 4500
CNTR Manager: KOELLERMEIER, EM, ACTING MANAGER Phone: 509-376-4062
0.0. Manager: PLAHUTA, MJ Phone: 509-376-7034

H.Q. Manager: FELDT, EG Phone: 202-586-1964
Auxiliary Fields: 1. 2. 3.

WASTE TYPES (% of FY96 Dollars)

HLW: 0 TRU: 0 TRU MIX: 0 LLW: 0 MLLW: 0 HAZ: 0 SANT: 0 SNF: 0

REGULATORY DRIVERS

CAA: N CWA: N SDWA: N RCRA: N 3004U: N TSCA: N CERCLA: N NEPA: N
DOE: Y IAG: N OSHA: N ORD: N ST : N TRI : N FED : N FFCA: N
OTHER 1: N OTHER 2: N OTHER 3: N

- Summary Funding Profile

B&R FY94 APPR FY95 PRES FY95 APPR

OE 339 . 80
CE 0 0
GPP 0 0
LI 0 0

TOTAL 339 80

FY96 DRIVER CATEGORY

DECREMENT TARGET PLAN IMM RISK

A 0 0 0 0
B 0 0 0 0
C 0 0 0 0
D 0 0 0 0
E 1,980 1,980 1,980 1,980
F 0 0 0 0
G 0 0 0 0
H 0 0 0 0
I 0 0 0 0

TOTAL 1,980 1,980 1,980 1,980

----^.^.._ r...... ,_-____.. _.. _........_......,
FY 96 DECR

B&R LEVEL

OE 80
CE 0
GPP 0
LI 1,900

TOTAL 1,980
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TARGET LEVEL (Dollars in Thousands)
B&R Cat. FY96 FY97 FY98 FY99 FY00

OE 80 80 200 65 0
CE 0 0 0 0 0
GPP 0 0 0 0 0
LI 1,900 11,600 10,100 6,100 0

TOTAL 1,980 11,680 10,300 6,165 0

FTEs FY94 FY95

Direct 0 1
Indirect 0 1
Federal 0 0

FTEs FY96 FY97 FY98 FY99 FY00

Direct 1 1 2 1 0
Indirect 1 1 1 0 0
Federal 0 0 0 0 0

PLANNING LEVEL (Dollars in Thousands)
B&R Cat. FY96 FY97 FY98 FY99 FY00

OE 80 80 200 65 0
CE 0 0 0 0 0
GPP 0 0 0 0 0
LI 1,900 11,600 10,100 6,100 0

TOTAL 1,980 11,680 10,300 6,165 0

FTEs FY94 FY95

Direct 0 1
Indirect 0 1
Federal 0 0

FTEs FY96 FY97 FY98 FY99 FY00

Direct 1 1 2 1 0
Indirect 1 1 1 0 0
Federal 0 0 0 0 0
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Budget Detail Profile -
DESC: LANDLORD
SUB-DESC: PROGRAM: EM SUBACT: AA
TITLE: 96-L-094, HANFORD FIRE DEPARTMEN
APPROP: D A

B
B&R FY94 APPR FY95 PRES FY95 APPR C

D
EW7030000 339 80 E
35EW70300 0 0 F
39EW70300 0 0 C
39EW70300 0 0 H

I
TOTAL 339 80

FY96 DRIVER CATEGORY
DECREMENT TARGET PLAN IMM RISK

0 0 0 0
0 0 0 0
0 0 0 0
0 0 0 0

1,980 1,980 1,980 1,980
0 0 0 0
0 0 0 0
0 0 0 0
0 0 0 0

TOTAL 1,980 1,980 1,980 1,980

DECREMENT LEVEL (Dollars in Thousands)
FY96 DECR

B&R CODE LEVEL

EW7030000 80
35EW70300 0
39EW70300 0
39EW70300 1,900

TOTAL 1,980

TARGET LEVEL (Dollars in Thousands)
B&R CODE FY96 FY97 FY98 FY99 FY00

EW7030000 80 80 200 65 0
35EW70300 0 0 0 0 0
39EW70300 0 0 0 0 0
39EW70300 1,900 11,600 10,100 6,100 0

TOTAL 1,980 11,680 10,300 6,165 0

PLANNING LEVEL (Dollars in Thousands)
B&R CODE FY96 FY97 FY98 FY99 FY00

EW7030000 80 80 200 65 0
35EW70300 0 0 0 0 0
39EW70300 0 0 0 0 0
39EW70300 1,900 11,600 10,100 6,100 0

TOTAL 1,980 11,680 10,300 6,165 0
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A106 Number: `^a^" +ycJ
Title:
Federal Facility Identification:
Region:
Status:

Date:

Assessment:
Progress:

iiger weam uross xererences
Tiger Team Finding Number: Date:

Title:

+-av ewu vrvsa Aererences

ADS #: RL 6670 0
Title: GENERAL ADMIN SUPPORT/BUILDINGS
Transferred in its entirety: N
Explanation of Change:

Realignment of Work Breakdown Structure approved per Baseline Change Request LPM-094-
004.

MILESTONES

Milestone No.: NONE Milestone Seq: 6680-14-0020 TPA MS NO.: NONE
Title: COMPLETE CONCEPTUAL DESIGN 96-L-094
Planning Date Target Date Decrement Date Level: FO Keyword: 0
2/28/1994 2/28/1994 PTS: N SMS: Y

Driver Name: DOE Driver Reference: DOE 5480.4, 5480.7
PRESENT IN Tiger Team: N Program Execution Guidance: N

Roadmap: N Current Year Workplan: Y Safety and Health: N
Description:
NOT COMPLETE AT THIS TIME. FORECASTED COMPLETION DATE IS 4/30/94.

Milestone No.: NONE Milestone Seq: 6680-14-0015 TPA MS NO.: NONE
Title: START DEFINITIVE DESIGN, FIRE STATION & FIRE/GROUND FACILITY
Planning Date Target Date Decrement Date Level: FO Keyword: 0
1/15/1996 1/15/1996 1/15/1996 PTS: N SMS: Y

Driver Name: DOE Driver Reference: DOE 5480.4, 5480.7
PRESENT IN Tiger Team: N Program Execution Guidance: N

Roadmap: N Current Year Workplan: N Safety and Health: Y
Description:
THE ARCHITECT ENGINEER WILL BE INSTRUCTED TO BEGIN DEFINITIVE DESIGN ACTIVITIES.

MILESTONES Continued

0
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MILESTONES

Milestone No.: none Milestone Seq: 6680-14-0005 TPA MS NO.: NONE
Title: START CONSTRUCTION, FIRE STATION & FIRE/GROUND FACILITY
Planning Date Target Date Decrement Date Level: FO Keyword: 0
1/31/1997 1/31/1997PTS: N SMS: Y'

Driver Name: DOE wu^ Driver Reference: DOE 5480.4, 5480.7
PRESENT IN Tiger Team: N Program Execution Guidance: N

Roadmap: N Current Year Workplan: N Safety and Health: Y
Description:

THE LETTER OF INSTRUCTION WILL BE ISSUED TO INITIATE CONSTRUCTION ACTIVITIES.

Milestone No.: NONE Milestone Seq: 6680-1470010 TPA MS NO.: NONE
Title: COMPLETE CONSTRUCTION, FIRE STATION & FIRE/GROUND FACILITY
Planning Date Target Date Decrement Date Level: FO Keyword: 0
5/31/2000 5/31/2000 PTS: N SMS: Y

Driver Name: DOE Driver Reference: DOE 5480.4, 5480.7
PRESENT IN Tiger Team: N Program Execution Guidance: N

Roadmap: N Current Year Workplan: N Safety and Health: Y
Description:

SECTION I OF THE OFFICIAL ACCEPTANCE OF CONSTRUCTION FORM WILL BE APPROVED.

NARRATIVE

LAST UPDATE: 04-23-1994 TIME: 15:55:44

Technical Scope Summary(Limit 15 line or less):
This project will provide the Hanford Fire Department (HFD) withthe
facilities needed for personnel, equipment and training required by federal
regulations, Washington State Codes, DOE Orders and National Consensus
Standards. The project will replace the 200 Area and 300 Area fire
stations and construct a fire and emergency response training and
qualification facility.

The HFD provides sitewide fire suppression, emergency rescue, ambulance,
hazardous material response and fire protection system services. The
current facilities for equipment, personnel and training are antiquated,
deteriorated and insufficient for supporting the Hanford Site Mission.
This project will enable the 100 Area fire station to be closed by
consolidating operations in expanded facilities.

Technical Scope Detail(Limit 104 lines or less):
Engineering Study, 'Fire Station Fire Ground Training Facility,' provides
the justification for closing the 100 Area fire station, replacing the 300
Area fire station, and providing a central administration and training
NARRATIVE Continued
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NARRATIVE
facility.

Memo, S. C. Richardson, to K. Nelson-Jensen, 'Project L-094, Fire
Station/Fire Ground Training Facility - 200 Area Fire Station Disposition,'
dated November 22, 1993, provides justification for replacing the 200 Area
facility rather than upgrading the facility.

This project has been determined to be a Grumbly Initiative #2 that will,
'provide a safe workplace that is free from fatalities and serious
accidents, and continuously reduces injuries and adverse health effects.
Worker health and safety is top priority, along with protecting public
health and ensuring community and environmental safety.'

An assessment was made of the existing fire stations for compliance with
the National Electrical Codes (NEC), 'Evaluation of Hanford Fire Systems,'
deficiencies. The electrical systems did not comply with the NEC when the
stations were designed and constructed. Alternative designs were allowed
at the time of construction. As a result, the present electrical systems
do not comply with the NEC, nor are they based on acceptable engineering
practices. The existing fire stations are in violation of National Fire
Protection Association (NFPA) standards for air circulation and space
limitations. The ceilings throughout the personnel quarters, rest rooms,
kitchen, day room and halls contain asbestos.

The HFD facility current and future requirements are defined based on the
following: 1) needs to meet nationally recognized minimum fire attack
response recommendations, 2) the need to meet training requirements of the
29CFR Part 1910 Code of Federal Regulations (CFR), and 3) the need to
comply with current NFPA codes and standards.

Compliance to NFPA standards require changes in the HFD operations,
training, and facilities. The NFPA standards are written to assure that
minimum safety and health standards are specified for the organization,
training and education, vehicles and equipment, protective equipment,
emergency operations, facility safety, and medical requirements of the fire
departments. The NFPA standards require that fire department facilities
comply with all applicable health, safety, building, and fire code
requirements. In addition, the regulations require formal training and
demonstration of a variety of skill's be accomplished, documented, and
certified to ensure the fire department personnel are able to perform their
assigned tasks.

In addition to mandatory NFPA standard compliance, DOE Orders require that
the Hanford facilities meet the 'Improved Risk,' level of fire protection.
The facilities at the Hanford Site are in widely separated clusters
resulting in fire suppression response times that do not meet DOE
requirements.

^

Construction of a replacement station in the 300 Area that provides for a
NARRATIVE Continued
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NARRATIVE Continued
consolidated headquarters buildings, construction of a replacement station
in the 200 Area, and construction of fire ground training facilities are
necessary.

Construction of a new 300 Area fire station, rather than rehabilitation and
expansion of the existing facility, is recommended due to existing 300 Area
space limitations and the cost to upgrade rather than replace. The 300
Area replacement station will provide the required minimum of two-engine
response to hazardous materials incidents in the southern portion of the
Site.

Construction of a headquarters facility to consolidate HFD personnel
(management, administrative, technical services, fire prevention, and
training) will enhance efficiency and improve management interface and span
of control.

01

Construction of a new 200 Area fire station, rather than rehabilitation of
the existing facility, is recommended due to the existing condition and
cost to upgrade rather than replace. The 200 Area station will also
provide the required minimum of two-engine response to hazardous materials
incidents in the northern portion of the Site.

A fire ground training facility(s) is necessary to provide complete and
comprehensive training of all aspects of fire fighting and emergency
medical care. Training facilities willprovide hands-on training
capability required to fully comply with federal and state regulations and
codes. Standards also require personnel to meet mandatory 'shall
demonstrate' activities required by NFPA.

Act. Comp. to Date/Current Year (FY 1994) Desc.(Limit 52 lines or less):
In FY 1994, the conceptual design and project validation will be completed
in April.

Budget Year (FY 1995) Description(Limit 52 lines or less):
Based on an assessment of required workscope and projected outyear funding
levels, the workscope identified in this ADS assumes a redistribution of
Richland's FY 1995 Congressional Budget request. The delta change from the
President's budget is $7,560K, resulting in a new total of $49,343K. These
adjustments may require a FY 1995 budget amendment.

The Architect/Engineer selection will be initiated in the third quarter of
the year for the 200 Area and 300 Area Fire Stations. In September, the
Project Management Plan will be approved and the Request for Project
Authorization made.

Planning Year (FY 1996) Description(Limit 156 lines or less):
In FY 1996, definitive design for the Fire Station will be started in
January.

NARRATIVE
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Outyears (FY 1997 - FY 2000) Description(Limit 78 lines or less):
In FY 1997, definitive design for the Fire Station will be completed in
December 1996 and construction will be initiated in January.

In FY 1998, A/E Selection for the Fire Training Complex will begin in
November 1997. Definitive design for the Fire Training Complex will start
in May.

In FY 1999, definitive design for the Fire Training Complex will be
completed in December 1998.

In FY 2000, construction will be completed in May.

Impacts/Assumptions(Limit 42 lines or less): -
If this project is not fully supported, there may be a signifibant safety
risk. In the event of an incident resulting in death of injury to on'or
off site personnel, the DOE may be legally liable due to current non-
compliance to federal regulations regarding training.

It is assumed that the goals for the Hanford Site Fire Department will
continue and remain an essential element of the site infrastructure which
is responsible for the safety of personnel, the protection of government
property, and mitigation of environmental damage.

Supporting Documents(Limit 5 lines or less):
- DOE 5480.4, 'Environmental Protection, Safety, and Health Protection
Standards.'
- DOE 5480.7, 'Fire Protection'
- 29 CFR Part 1910, 'Hazardous Materials Training'
- DOE RLIP 4700.1A, 'Project Management System'

Performance Measures(Limit 15 lines or less): -
Specific performance measures consistent with provisions of the Government
Performance Review and Results Act and the National Performance Review were
submitted under separate cover. -

F- DESCRIPTION OF REGULATORY DRIVERS
DESCRIPTION OF REGULATORY DRIVERS Cor.ti.-.ued
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DOE:

DOE Order 5480.4, 'Environmental Protection, Safety, and Health Protection

Standards,'; DOE Order 5480.7, 'Fire Protection,'; 29CFR Part 1910,

'Hazardous Materials Training,'; DOE Order RLIP 4700.1A, 'Project

Management System.'

0
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Operations Office: RL ID No.: 6680- 15 Revision Date: 4/23/1994
ADS Title: 96-D-420, BUILDINGS UTILITY REPLACEMENT

WBS No.: 1.6.8.2.5.20 Category: FT Appr.:
Project Title: 96-D-420, BUILDINGS UTI Facility/WAG: 325 BUILDING/300 AREA
Installation: HANFORD CID: RL10930 %OVHD: 18
For Line Item Project: 96-D-XXX TPC: 4300 TEC: 3800
Contig: 700
CNTR Manager: KOELLERMEIER, EM, ACTING MANAGER Phone: 509-376-4062
0.0. Manager: PLAHUTA, MJ Phone: 509-376-7034
H.Q. Manager: FELDT, EG Phone: 202-586-1964
Auxiliary Fields: 1. . 2. 3.

WASTE TYPES (% of FY96 Dollars)

HLW: 0 TRU: 0 TRU MIX: 0 LLW: 0 MLLW: 0 HAZ: 0 SANT: 0 SNF: 0

REGULATORY DRIVERS

CAA: N CWA: N SDWA: N RCRA: N 3004U: N TSCA: N CERCLA: N NEPA: N
DOE: Y IAG: N OSHA: Y ORD: N ST : N TRI : N FED : N FFCA: N
OTHER 1: N OTHER 2: N OTHER 3: N

Summary Funding Profile

B&R FY94 APPR FY95 PRES FY95 APPR

OE 109 72
CE 0 0
GPP 0 0
LI 0 0

TOTAL 109 72

FY96 DRIVER CATEGORY

DECREMENT TARGET PLAN IMM RISK

A 0 0 0. 0
B 0 0 0 0
C 0 0 0 0
D 1,150 1,150 1,150 0
E 0 0 0 0
F 0 0 0 0
G 0 0 0 0
H 0 0 0 0
I 0 0 0 0

TOTAL 1,150 1,150 1,150 0

DECREMENT LEVEL (Dollars in Thousands)
FY 96 DECR

B&R LEVEL

OE 150
CE 0
GPP 0
LI 1,000

TOTAL 1,150

*i
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TARGET LEVEL ( Dollars in Thousands)
B&R Cat. FY96 FY97 FY98 FY99

OE 150 38 64 78
CE 0 0 0 0
GPP 0 0 0 0
LI 1,000 2,800 0 0

TOTAL 1,150 2,838 64 78

FTEs FY94 FY95

Direct 0 0
Indirect 0 0
Federal 0 0

FTEs FY96 FY97 FY98 FY99

Direct 0 0 0 0
Indirect 0 0 0 0
Federal 0 0 0 0

PLANNING LEVEL (Dollars in Thousands)
B&R Cat. FY96 FY97 FY98 FY99

OE 150 38 64 78
CE 0 0 0 0
GPP 0 ' 0 0 0
LI 1,000 2,800 0 0

TOTAL 1,150 2,838 64 78

FTEs FY94 FY95

Direct 0 0
Indirect 0 0
Federal 0 0

FTEs FY96 FY97 FY98

Direct 0 0 0
Indirect 0 0 0
Federal 0 0 0

FY00

0
0.
0

0

0

FY00

0
0
0_

FY00

0.
0
0.
0

0.

FY99 FY00

0 0
0 0
0 0

0

^
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3
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Bud et D t il P filg e a ro e
DESC: LANDLORD FY96 DRIVER CATEGORY
SUB-DESC: PROGRAM: EM SUBACT: AA DECREMENT TARGET PLAN IMM RISK
TITLE: 96-D-420, BUILDINGS UTILITY REPL
APPROP: D A 0 0 0 0

B 0 0 0 0
B&R FY94 APPR FY95 PRES FY95 APPR C 0 0 0 0

D 1,150 1,150 1,150 0
EW7030000 109 72 E 0 0 0 0
35EW70300 0 0 F 0 0 0 0
39EW70300 0 0 G 0 0 0 0
39EW70300 0 0 H 0 0 0 0

I 0 0 0 0
TOTAL 109 72

TOTAL 1,150 1,150 _ 1,150 0

DEC

B&R CODE

EW7030000

0

35EW70300

39EW70300
39EW70300

------- -- - _ --__ ^.. ...
B&R CODE FY96 FY97 FY98

EW7030000 150 38 64
35EW70300 0 0 0
39EW70300 0 0 0
39EW70300 1,000 2,800 0

TOTAL 1,150 2,838 64

FY99 FY00

78 0
0 0
0 0
0 . 0

78 0

:tEMENT LEVEL ( Dollars in Thousands)
FY96 DECR
LEVEL

150
0
0

1,000

PLANNING LEVEL (Dollars in Thousands) -
B&R CODE FY96 FY97 FY98

EW7030000 150 38 64
35EW70300 0 0 0
39EW70300 0 0 0
39EW70300 1,000 2,800 0

WTOTAL 1,150 2,838 64

FY99

78
0
0
0

78

FY00

0
0
0
0

0
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RL-6680-15- Date

A106 Cross References -
A106 Number:

Title:
Federal Facility Identification:

Status

Page
6/01/1994 Time

Date:

Assessment:

Progress:

4
14:15

Tiger Team cross uererences
Tiger Team Finding Number: Date:

Title:

ADS #: RL 6670 0
Title: GENERAL ADMIN SUPPORT/BUILDINGS
Transferred in its entirety: N
Explanation of Change:

Realignment of Work Breakdown Structure approved per Baseline Change Request LPM-094-
004.

MILESTONES

Milestone No.: NONE Milestone Seq: 6680-15-0020 TPA MS NO.: NONE
Title: START CONCEPTUAL DESIGN, 96-D-420, BUILDING UTILITY REPLACEMENT
Planning Date Target Date Decrement Date Level: CNTR Keyword: 0
4/15/1994 4/15/1994 PTS: N SMS: N

Driver Name: OSHA Driver Reference: NONE
PRESENT IN Tiger Team: N Program Execution Guidance: N

Roadmap: N Current Year Workplan: Y Safety and Health: N
Description:

COMPLETED CDR 4/15/94, WILL BE SUBMITTED IN MAY FOR APPROVAL.

Milestone No.: NONE Milestone Seq: 6680-15-0015 TPA MS NO.: NONE
Title: START DEFINITIVE DESIGN (96-D-420)
Planning Date Target Date Decrement Date Level: FO Keyword: 0
2/28/1996 2/28/1996 2/28/1996 PTS: N SMS: Y

Driver Name: OSHA Driver Reference: NONE
PRESENT IN Tiger Team: N Program Execution Guidance: N

Roadmap: N Current Year Workplan: N Safety and Health: N
Description:
THE ARCHITECT ENGINEER WILL BE INSTRUCTED TO BEGIN DEFINITIVE DESIGN ACTIVITIES.

MILESTONES Continued
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MILESTONES

Milestone No.: NONE Milestone Seq: 6680-15-0005 TPA MS NO.: NONE
Title: START CONSTRUCTION (96-D-420)
Planning Date Target Date Decrement Date Level: FO Keyword: 0
12/31/1996 12/31/1996 PTS: N SMS: Y
Driver Name: OSHA Driver Reference: NONE
PRESENT IN Tiger Team: N Program Execution Guidance: N

Roadmap: N Current Year Workplan: N Safety and Health: N
Description:

THE LETTER OF INSTRUCTION WILL BE ISSUED TO INITIATE CONSTRUCTION ACTIVITIES.

Milestone No.: NONE Milestone Seq: 6680-15-0010 TPA MS NO.: NONE
Title: COMPLETE CONSTRUCTION (96-D-420)
Planning Date Target Date Decrement Date Level: FO Keyword: 0
5/31/1998 5/31/1998 PTS: N SMS: Y

Driver Name: OSHA Driver Reference: NONE
PRESENT IN Tiger Team: N Program Execution Guidance: N

Roadmap: N Current Year Workplan: N Safety and Health: N
Description:

SECTION I OF THE OFFICIAL ACCEPTANCE OF CONSTRUCTION FORM WILL BE APPROVED.

NARRATIVE

LAST UPDATE: 04-23-1994 TIME: 15:57:35

Technical Scope Summary(Limit 15 line or less):
This project will replace sanitary and process hot and cold water piping
systems. Replace branch piping to individual rooms and laboratories as
needed. Insulate the hot and some cold water piping. Remove certain
obsolete and/or abandoned piping systems.

Technical Scope Detail(Limit 104 lines or less):
This project will upgrade existing utility systems in the 325 Applied
Chemistry Laboratory. This project has been determined to be a Grumbly
Initiative #2 that will, 'provide a safe workplace that is free from
fatalities and serious accidents, and continuously reduces injuries and
adverse health effects. Worker health and safety is top priority, along
with protecting public health and ensuring community and environmental
safety'. The proposed work is broken down as follows:

-325 Building: Replace the existing main header lines for both hot and
cold sanitary and hot and cold process water systems. Replace branch
service lines to individual rooms or laboratories as needed. All hot water
lines and certain cold water lines will be insulated. Approximately 7400

NARRATIVE Continued
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NARRATIVE Continued
feet of piping (four inches and under) would be installed with
approximately 350 branch connections.
These facilities support programs which in turn support meeting milestones
in the Tri Party Agreement (TPA). DOE may not be able to meet these
milestones if the facilities are not upgraded.

Act. Comp. to Date/Current Year (FY 1994) Desc.(Limit 52 lines or less):
Activities completed to date are the Engineering Study (ES) in FY 1991, the
Functional Design Criteria (FDC) in November 1993, the Conceptual Design
Plan (CDP) in December 1993. In FY 1994, the Conceptual Design Report
(CDR) and project validation meeting will be completed in April.

Budget Year (FY 1995) Description(Limit 52 lines or less):
Based on an assessment of required workscope and projected outyear funding
levels, the workscope identified in this ADS assumes a redistribution of
Richland's FY 1995 Congressional Budget request. The delta change from the
President's budget is $7,560K, resulting in a new total of $49,343. These
adjustments may require a FY 1995 budget amendment. ,

In FY 1995, the Project Management Plan will be completed September 1995.

Planning Year (FY 1996) Description(Limit 156 lines or less):
In FY 1996, the project authorization will be received and the Definitive
Design ( DD) will begin in February.

Outyears (FY 1997 - FY 2000)Description(Limit 78 lines or less):
The DD will be completed in October 1996 and construction will be
inititated in December 1996 with completion in May 1998.

Impacts/Assumptions(Limit 42 lines or less):
The 325 building supports numerous environmental restoration and waste
management projects at the Hanford site.
There is concern that this facility would not be able to safely and
efficiently support the cleanup mission activities at Hanford if the
upgrades are not performed. It is assumed that the 325 Building will
continue to support DOE missions and programs and that the regulatory
drivers (DOE and external) will not change.
The key cost assumptions are those enumerated in the KEH construction cost
estimates which includes inflation and all design and construction costs.
The key time assumption is that funding is received on schedule.

Supporting Documents(Limit 5 lines or less):
This project provides upgrades to laboratories used for research and
analysis in support of environmental restoration and waste management.
There is concern that the function of the building would not be able to
safely and efficiently support such efforts as high level waste tank safety
issue resolution and TPA milestones if the upgrades are not performed.

^

Performance Measures(Limit 15 lines or less):
- NARRATIVE Continued
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_ .- -- __... -- ---- -- -- . 1

nanecAr.Lvn uontinuea
Specific performance measures consistent with provisions of the Government
Performance Review and Results Act and the National Performance Review were
submitted under separate cover.

L..1

.............^.,.. .,. ..............,... ,..........^ _
OSHA:
This project provides upgrades to labs used for research & analysis in
support of ER and WM. There is concern that the function of the bldg
would not be able to safely & efficiently supt such efforts as high level
waste tank safety issue resolation & TPA

0
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Operations Office: RL ID No.: 6690- 0 Revision Date: 4/18/1994
ADS Title: ENVIRONMENTAL SUPPORT - YAKIMA INDIAN NATION
WBS No.: 1.6.8.1.2.2 Category: FT Appr.: D
Project Title: ENVIRONMENTAL SUPPORT - Facility/WAG:
Installation: RICHLAND OPERATIONS OFFICE CID: XOVHD: 0
For Line Item Project: TPC: TEC:
Contig: 0
CNTR Manager: Phone:
0.0. Manager: James D. Bauer, Program Manager Phone: 509-376-5441
H.Q. Manager: Margaret Fernandez, Phone: 202-586-5821
Auxiliary Fields: 1. 2. 3.

WASTE TYPES (% of FY96 Dollars)

HLW: TRU: TRU MIX: LLW: MLLW: HAZ: SANT: SNF:

REGULATORY DRIVERS

CAA: CWA: SDWA: RCRA: 3004U: TSCA: CERCLA: NEPA:
DOE: IAG: OSHA: ORD: ST .. TRI : FED : Y FFCA:
OTHER 1: OTHER 2: OTHER 3:

- Summary Funding Profile

B&R FY94 APPR FY95 PRES FY95 APPR
FY96 DRIVER CATEGORY

DECREMENT TARGET PLAN IMM RISK

OE 673 1,600
CE 0 0
GPP 0 0
LI 0 0

TOTAL 673 1,600

A 0
B 0
C 0
D 0
E 0
F 0
C 0
H 0
I 1,800

TOTAL 1,800

0 0 0
0 0 0
0 0 0
0 0 0
0 0 0
0 0 0
0 0 0

1,800 1,800 0

1,800 1,800 0

DECREMENT LEVEL (Dollars in Thousands)
FY 96 DECR

B&R LEVEL

OE 1,800
GE 0
GPP 0
LI 0

TOTAL 1,800
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TARGET LEVEL (Dollars in Thousands)
B&R Cat. FY96 FY97 FY98 FY99 FY00

OE 1,800 1,854 1,910 1,967 2,026
CE 0 0 0 0 0
GPP 0 0 0 0
LI 0 0 0 0 0

TOTAL 1,800 1,854 1,910 1,967 2,026

FTEs FY94 FY95

Direct 0 0
Indirect 0 0
Federal 0 0

FTEs FY96 . FY97 FY98 FY99 FY00

Direct 0 0 0 0 0
Indirect 0 0 0 0 0
Federal 0 0 0 0 0

PLANNING LEVEL (Dollars•in Thousands)
B&R Cat. FY96 FY97 FY98 FY99 FY00

OE 1,800 1,854 1,910 1,967 2,02
CE 0 0 0 0 0
GPP 0 0 0 0 0
LI 0 0 0 0 0

TOTAL 1,800 1,854 1,910 1,967 2,026

FTEs FY94 FY95

Direct 0 0
Indirect 0 0
Federal 0 0

FTEs FY96 FY97 FY98 FY99 FY00

Direct 0 0 0 0 0,
Indirect 0 0 0 0 0.
Federal 0 0 0 0 0

C.^
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0

---a -- - ---° -- -..._....

DESC: PROGRAM SUPPORT FY96 DRIVER CATEGORY
SUB-DESC: PROGRAM: EM SUBACT: AA DECREMENT TARGET PLAN
TITLE: YAKIMA INDIANS
APPROP: D A 0 0 0

B 0 0 0
B&R FY94 APPR FY95 PRES FY95 APPR C 0 0 _ 0

D 0 0 0
EW7020000 673 1,600 E 0 0 0
35EW70200 0 0 F 0 0 0
39EW70200 0 0 G 0 0 0
39EW70200 0 0 H 0 0 0

I 1,800 1,800 1,800
TOTAL 673 1,600

TOTAL 1,800 1,800 1,800

IMM RISK

0

0
0
0
0

0
0
0

--.-_..._....._ ^ ^ _ _.. ... o.. ,
FY96 DECR

B&R CODE LEVEL

EW7020000 1,800
35EW70200 0
39EW70200 0
39EW70200 0

TOTAL 1,800

TARGET LEVEL ( Dollars in Thousands) -
B&R CODE FY96 FY97 FY98

EW7020000 1,800 1,854 1,910
35EW70200 0 0 0
39EW70200 0 0 0
39EW70200 0 0 0

TOTAL 1,800 1,854 1,910

FY99 FY00

1,967 2,026
0 0
0 0
0 0

1,967 2,026

- PLANNING LEVEL ( Dollars in Thousands)
i&R CODE FY96 FY97 FY98 FY99

'sW7020000 1,800 1,854 1,910 1,967
15EW70200 0 0 0 0
19EW70200 0 0 0 0
19EW70200 0 0 0 0

'OTAL 1,800 1,854 1,910 1,967

FY00

2,026
0
0
0

2,026



Environmental Management
FY96 Field Submission
Activity Data Sheet

Page: 4
RL-6690-0 - Date: 6/01/1994 Time: 14:16

- KLVO UZVJS ACLCLCIR:CS . --

A106 Number: Date:
Litle:
Federal Facility Identification:

legion: Assessment:

itatus: Progress:

-- 'riger 'ream uross xererences
Tiger Team Finding Number: Date:

Citle:

ADS^#:.RL^..., ,.....^^ ..^..^.^....^^

Title:
Transferred in its entirety:
Explanation of Change:

Is

},*

111LGJlulVbA

Milestone No.: Milestone Seq: TPA MS NO.:

Title:

Planning Date Target Date Decrement Date Level: • Keyword:
PTS: SMS:

Driver Name: Driver Reference:

PRESENT IN Tiger Team: Program Execution Guidance:

Roadmap: Current Year Workplan: Safety and Health:

Description:

NARRATIVE

LAST UPDATE: 04-18-1994 TIME: 15:12:27

Technical Scope Summary(Limit 15 line or less):

This ADS covers the Waste Management portion (100%) for the Yakima Indian

Nation (YIN) request for funding. Refer to grant DE-FG06-90RL-11979. This

is in response to a commitment made by DOE-HQ to fund participation of the

affected Tribes in Five-Year Planning and activities.

NARRATIVE Continued

^
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- NARRATIVE Continued
Technical Scope Detail(Limit 104 lines or less):

Act. Comp. to Date/Current Year (FY 1994) Desc.(Limit 52 lines or less):
The YIN is involved in reviewing the National Five-Year Plan, Site Specific
Plan and other planning documents related to current and future Site use.
The YIN are members of a number of working groups making recommendations
on Site clean up. They have a full time staff and plan to hire additional
people to assess effects on natural resources of the Hanford Site. Budget
allocations have increased from $342K in 1990 to $969K in FY92. In the
case of FY93, the YIN are currently seeking an increase from DOE-HQ EM-1 of
$800K in the FY93 budget. A definitive answer regarding FY93 for the
Tribes is expected the week of 4-19. Assuming additional funding is found,
a corresponding increase in out years is a reasonable assumption.

Budget Year (FY 1995) Description(Limit 52 lines or less):
FY 95 request was $1.6M revised 0MB request was $869K. The funding is
expected to be provided 100% by EM-60. The YIN have indicated a need to
have increased funding to the level of $2.027 to support active involvement
in the Five-Year planning process both on the national and local level.
Their scope of scope of work is expected to be much the same as previous
years with the possibility of increased roles and responsibilities as a
natural resource co-trustee. The request of $2.027 is considerably higher
than the anticipated available budget.

Planning Year (FY 1996) Description(Limit 156 lines or less):
The target was $1.8m.

Outyears (FY 1997 - FY 2000) Description(Limit 78 lines or less):
Outyear requirements would be continuation of those listed in previous
years. Funding levels will be negotiated each year based on specific scope
of work.

Impacts/Assumptions(Limit 42 lines or less):
The YIN budgets will be negotiated each year based on specific scope of
work and the level of roles and responsibilities assumed by the YIN. The
YIN requests are much higher than the target levels established by the DOE
and OMB. The YIN continue to want to play a greater role in decision
making and their need for increased funding has an impact on DOE's ability
to adequately find other affected tribes participation. Appropriate
allocation of available funds between affected tribes remains a key issue.

Supporting Documents(Limit 5 lines or less):

NARRATIVE Cont
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nivucai:ivn

Performance Measures(Limit 15 lines or less):
Specific performance measures consistent with provisions of the Government
Performance Review and Results Act and the National Performance Review were
submitted under separate cover.

.,...,...a.....,.. ... . ^. .. . ..^. .
FED:

It is absolutely imperative that ADSs reflect the views of the
Department's stakeholders. Therefore ADSs must be devleloped in
consultationwith the Yakima Indian Tribes in a prcess consistent with the
recommendations presented in the Federal Facilitites

11

11
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Operations Office: RL ID No.: 6691- 0 Revision Date: 4/18/1994
ADS Title: ENVIRONMENTAL SUPPORT - NEZ PERCE INDIAN NATION
WBS No.: 1.3.7.1.6 Category: FT Appr.: D
Project Title: ENVIRONMENTAL SUPPORT-NE Facility/WAG:.
Installation: RICHLAND OPERATIONS OFFICE CID: %OVHD: 0
For Line Item Project: TPC: TEC:
Contig: 0
CNTR Manager: Phone:
0.0. Manager: JAMES D BAUER, PROGRAM MGR Phone: 509-376-5441
H.Q. Manager: MARGARET FERNANDEZ Phone: 202-586-5821
Auxiliary Fields: 1. 2. 3 .

WASTE TYPES (% of FY96 Dollars)

HLW: TRU: TRU MIX: LLW: MLLW: HAZ: SANT: SNF:

REGULATORY DRIVERS

CAA: CWA: SDWA: RCRA: 3004U: TSCA: CERCLA: NEPA:
DOE: IAG: OSHA: ORD: ST . TRI : FED : Y FFCA:
OTHER 1: OTHER 2: OTHER 3:

^..... ) ^....-...^y - ^..^^^..

B&R FY94 APPR FY95 PRES FY95 APPR

OE 337 1,200 A
CE 0 0 B
GPP 0 0 C
LI 0 0 D

E
TOTAL 337 1,200 F

FY96 DRIVER CATEGORY

DECREMENT TARGET PLAN 1MM RISK

0 0 0 0
0 0 - 0 0
0 0 0 0
0 0 0 0
0 0 0 0
0 0 0 0
0 0 0 0
0 0 0 0

1,400 1,400 1,400 0

1,400 1,400 1,400 0

G
H
I

TOTAL

DECREMENT LEVEL (Dollars in Thousands)
FY 96 DECR

B&R LEVEL

OE 1,400
CE 0
GPP 0
LI 0

TOTAL 1,400
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TARGET LEVEL (Dollars in Thousands)
B&R Cat. FY96 FY97 FY98 FY99 FY00

OE 1,400 1,442 1,485 1,530 1,576
CE 0 0 0 0 0
GPP 0 0 0 0 0
LI 0 0 0 0 0

TOTAL 1,400 1,442 1,485 1,530 1,576

FTEs FY94 FY95

Direct 0 0
Indirect 0 0
Federal 0 0

FTEs FY96 FY97 FY98 FY99 FY00

Direct 0 0 0 0 0
Indirect 0 0 0 0 0
Federal 0 0 0 0 0

PLANNING LEVEL (Dollars in Thousands)
B&R Cat. FY96 FY97 FY98 FY99 FY00

OE 1,400 1,442 1,485 1,530 1,576
CE 0 0 0 0 0
GPP 0 0 0 0 0
LI 0 0 0 0 0

TOTAL 1,400 1,442 1,485 1,530 1,576

FTEs FY94 FY95

Direct 0 0
Indirect 0 0
Federal 0 0

FTEs FY96 FY97 FY98 FY99 FY00

Direct 0 0 0 0 0.
Indirect 0 0 0 0 0
Federal 0 0 0 0 0.

0

^
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Budget Detail Profile
DESC: PROGRAM SUPPORT FY96 DRIVER CATEGORY
SUB-DESC: PROGRAM: EM SUBACT: AA DECREMENT TARGET PLAN IMM RISK
TITLE: NEZ PERCE INDIANS
APPROP: D A 0 0 0 0

B 0 0 0 0
B&R FY94 APPR FY95 PRES FY95 APPR C 0 0 0 0

D 0 0 0 0
EW7020000 337 1,200 E 0 0 0 0
35EW70200 0 0 F 0 0 0 0
39EW70200 0 0 G 0 0 0 0
39EW70200 0 0 H 0 0 0 0

I 1,400 1,400 1,400 0
TOTAL 337 1,200

TOTAL 1,400 1,400 1,400 0

0

^ ^ ^.^ ^.. ... ^
FY96 DECR

B&R CODE LEVEL

EW7020000 1,400
35EW70200 0
39EW70200 0
39EW70200 0

TOTAL 1,400

TARGET LEVEL (Dollars in Thousands)
B&R CODE FY96 FY97 FY98 FY99 FY00

EW7020000 1,400 1,442 1,485 1,530 1,576
35EW70200 0 0 0 0 . 0
39EW70200 0 0 0 0 0
39EW70200 0 0 0 0 0

TOTAL 1,400 1,442 1,485 1,530 1,576

0

FY99 FY00

1,530 1,576
0 0
0 . 0
0 0

-+--- -+-•-

^.. ......... - . - -a^^ ^.. ... ^o.. ,^
B&R CODE FY96 FY97 FY98

EW7020000 1,400 1,442 1,485
35EW70200 0 0 0
39EW70200 0 0 0
39EW70200 0 0 0

TOTAL 1,400 1,442 1,485
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A106 Cross References -
A106 Number:

Title:
Federal Facility Identification:
Region:
Status:

Page: 4

6/01/1994 Time: 14:17

Date:

Assessment:
Progress:

Tiger Team Cross References
Tiger Team Finding Number:

Title:
Date:

-......, ,._.,.,.. ....-..--..,.....
ADS #:

RL

Title:

Transferred in its entirety:
Explanation of Change:

0

Milestone No.: Milestone Seq: TPA MS NO.:
Title:
Planning Date Target Date Decrement Date Level: Keyword:

PTS: SMS:
Driver Name: Driver Reference:
PRESENT IN Tiger Team: Program Execution Guidance:

Roadmap: Current Year Workplan: Safety and Health:

Description:

NARRATIVE

LAST UPDATE: 04-18-1994 TIME: 15:26:46

Technical Scope Summary(Limit 15 line or less):
This ADS covers the Waste Management portion (100%) for the Nez Perce Tribe
request for funding. Refer to grant No. DE-FG06-92ER12539. This is in
response to a commitment made-by DOE-HQ to fund participation of the

affected tribes in Five-Year Planning and activities.

NARRATIVE
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- NARRATIVE Continued
Technical Scope Detail(Limit 104 lines or less):

Act. Comp. to Date/Current Year (FY 1994) Desc.(Limit 52 lines or less):
The Nez Perce Tribe is involved in reviewing the National Five-Year Plan,
Site Specific Plan and other planning documents related to current and
future Site use. The Nez Perce are members of a number of working groups
making recommendations on Site clean up. They have a full time staff and
plan to hire additional people to assess effects on natural resources of
the Hanford Site. Budget allocations have increased from $100K in 1992 to
$400K in FY93. The Nez Perce received $437K for FY94.

Budget Year (FY 1995) Description(Limit 52 lines or less):
The funding is expected to be provided 200% by EM-6. The Nez Perce have
indicated a need to have increased funding to the level of $1.2 to support
active involvement in the Five-Year planning process both on the national
and local level. Their scope of work is expected to be much the same as
previous years with the possibility of increased roles and responsibilities
as a natural resource co-trustee. The request of $1.2 is considerably
higher than the anticipated available budget.

Planning Year (FY 1996) Description(Limit 156 lines or less):
Outyear requirements would be continuation of those listed in previous
years. Funding levels will be negotiated each year based on specific scope
of work.

Outyears (FY 1997 - FY 2000) Description(Limit 78 lines or less):

Impacts/Assumptions(Limit 42 lines or less):
The Nez Perce requests are much higher than the target levels established
by the DOE and OMB. The Nez Perce continue to want to play a greater role
in decision making and their need for increased funding has an impact on
DOE's ability to adequately find other affected tribes participation.
Appropriate allocation of available funds between affected tribes remains a
key issue.

Supporting Documents(Limit 5 lines or less):

Performance Measures(Limit 15 lines or less):
Specific performance measures consistent with provisions of the Government
Performance Review and Results Act and the National Performance Review were
submitted under separate cover.

NARRATIVE Continued
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NARRATIVE Continued

DESCRIPTION OF REGULATORY DRIVERS

^

9

0
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